

“City of Havelock  
Wayfinding Signage Program”

Addendum 2  
January 20, 2023

Questions Received

1. We have reviewed the City of Havelock Wayfinding Signage Program bid invite and all other attachments and would like to ask the following questions for your consideration

Typical durations for a project involving the scope of work outlined for this specific bid are as follows:

1. Preliminary Meeting Post Award and walk through– 3- 5 days from the Award
2. Receive input-100% accurate messaging and preliminary walk-through and staking of all locations with designer/City and Color-Ad- 1 week
3. Develop Preliminary Shop Drawings, including engineering – 3-4 weeks
4. Obtain approval of Shop Drawings, including by NCDOT– 2 weeks
5. Revisions and resubmitted of shop drawings – 1 week
6. Final approvals from the client – 1 week
7. Procure material for manufacture – 1 week
8. Manufacture and deliver signs – 12 weeks
9. Installation of signs final hook up 5-6 weeks

Considering this, 60 Days from NTP for completion is aggressive. Please consider extending the performance period to 210 days from NTP.

The City will not be extending the performance period.