

October 27, 2021

**DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA**

SPECIAL PROVISION

ATLANTA BELTLINE NORTHEAST TRAIL SEGMENT 2, PHASE 2

Section 108 – Prosecution and Progress

Retain section 108 as written and add the following:

108.08 Failure or Delay in Completing Work on Time

C. Restrictive Work Hours

Restrictive working hours are established for this Project. Failure to remove lane closures or remove materials and equipment from the traveled way in accordance with 150.6 will result in the assessment of Liquidated Damages at the rate of \$300 per hour.

The above rate is cumulative and is in addition to any Liquidated Damages which may be assessed for failure to complete the overall project.

(District Construction Office)