

MANGINI

ARCHITECTURE
INGENUITY

MANGINI ASSOCIATES INC.
4320 West Mineral King Avenue
Visalia, California 93291

www.mangini.us
(559) 627-0530 Office
(559) 627-1926 Fax

McLAIN BARENG MORRELLI

REQUEST FOR INFORMATION

RFI NO.

TO: Mangini Associates Inc.
Attn: _____

DATE: 3/27/20

ARCHITECT'S RFI NO.: _____

PROJECT NO.: _____

PROJECT: ALTERNATIVE EDUCATION COMPLEX
PUSD

DSA APPL. NO.: _____

Subject: DEMOLITION SCOPE FOR BP#1

Plan/Spec. Ref: 501 + 502

Question: ① PLEASE CLARIFY IF BID PACKAGE #1 IS RESPONSIBLE FOR
IMPORT MATERIAL + GRADING TO BACKFILL DEPRESSIONS @ EXISTING
LOCATIONS OF BUILDINGS TO BE RELOCATED. IF SO, DEFINE.
② PLEASE CLARIFY WHICH BP IS RESPONSIBLE FOR AC
PAVING / PATCH PAVING.
③ PLEASE DEFINE LIMITS OF DEMOLITION @ EXISTING BUILDING SITES

Suggestion: OF CONCRETE LEADING TO RELOCATABLES + ADJACENT TO
EXISTING LOCATIONS FOR BID PURPOSES.

Attachments: _____

Contractor's Contract Status:

- No change in contract time of sum required
- Change in contract time may be required
- Change in contract sum may be required

The undersigned certifies that the Contractor has thoroughly reviewed all Contract Documents and determines that the information requested is not contained in the Contract Documents.

By: BRIAN BARTETT Company: BARTETT CONSTRUCTION Title: PROJECT MANAGER
Phone: 559-781-7132 Fax: 559-781-6849 Email: BRIAN@BCCOMPS.COM

Response:

1. The relocating and setting of the exiting relos will be by Owner at the Owner's request and not part of any bid package. The Owner will cover this scope by a separate contract.

By: Edgar Sanchez Date: 3.30.20
MANGINI ASSOCIATES INC.

CC: _____

MANGINI

ARCHITECTURE
INGENUITY

McLAIN BARENG MORRELLI

MANGINI ASSOCIATES INC.
4320 West Mineral King Avenue
Visalia, California 93291

www.mangini.us
(559) 627-0530 Office
(559) 627-1926 Fax

REQUEST FOR INFORMATION

RFI NO.

TO: Mangini Associates Inc.
Attn: _____

DATE: 3/27/20

ARCHITECT'S RFI NO.: _____

PROJECT: Alternative Education Complex
Porterville Unified School District

PROJECT NO.: _____

DSA APPL. NO.: _____

Subject: Closures BETWEEN BUILDING

Plan/Spec. Ref: Sweets SDS, details 11 & 12

Question: Please Clarify if Bid Package #1 is to include
Closure Panels per sheet SDS, details 11 & 12 - if so, please
clarify extent to include.

Suggestion: _____

Attachments: _____

Contractor's Contract Status:

- No change in contract time of sum required
- Change in contract time may be required
- Change in contract sum may be required

The undersigned certifies that the Contractor has thoroughly reviewed all Contract Documents and determines that the information requested is not contained in the Contract Documents.

By: Brian Bartlett Company: Bartlett Construction Title: PROJECT MANAGER
Phone: 559-789-3132 Fax: 559-781-6849 Email: brian@bclcomps.com

Response:

The Closures between buildings will be by Owner and not part of any Bid Package.

By: Edgar Sanchez Date: 3.30.20

MANGINI ASSOCIATES INC.

CC: _____

REQUEST FOR INFORMATION

RFI NO.

TO: Mangini Associates Inc.
Attn: _____DATE: 3/27/20

ARCHITECT'S RFI NO.: _____

PROJECT: ALTERNATIVE EDUCATION COMPLEX
PUSD

PROJECT NO.: _____

DSA APPL. NO.: _____

Subject: BID PACKAGE #1 SCOPEPlan/Spec. Ref: SD4, DETAILS 4, 5, 10Question: ① PLEASE CLARIFY IF FLASHING IS TO BE INCLUDED IN BP#1.② PLEASE CLARIFY IF ASPHALTIC EXP. JOINT MATERIAL IS TO BE INCLUDED IN BID PACKAGE #1.③ PLEASE CLARIFY IF BID PACKAGE #1 WILL BE HELD LIABLE FOR ANY LEAKS DUE TO AGE OF BUILDINGS & BEING RELATED OUTSIDE OF MODCINES.Suggestion: PLEASE CLARIFY IF OWNER RESPONSIBLE OR DEFINE BID PACKAGE THAT IS PER EARLY QUESTION.Attachments: _____
_____**Contractor's Contract Status:**

- No change in contract time of sum required
 Change in contract time may be required
 Change in contract sum may be required

The undersigned certifies that the Contractor has thoroughly reviewed all Contract Documents and determines that the information requested is not contained in the Contract Documents.

By: Brian Bartlett Company: BARTLETT CONSTRUCTION Title: PROJECT MANAGER
Phone: 559-789-3132 Fax: 559-781-6849 Email: brian@bclumps.com**Response:**

1. Flashing will be by Owner.
2. Exp joint material will be by Bid Package #3.
3. Relo Building moving and setting will be by Owner.

By: Edgar Sanchez Date: 3.30.20
MANGINI ASSOCIATES INC.

CC: _____

MANGINI

ARCHITECTURE
INGENUITY

McLAIN BARENG MORRELLI

MANGINI ASSOCIATES INC.

4320 West Mineral King Avenue
Visalia, California 93291

www.mangini.us
(559) 627-0530 Office
(559) 627-1926 Fax

REQUEST FOR INFORMATION

RFI NO.

TO: Mangini Associates Inc.
Attn: _____

DATE: 3/27/20

ARCHITECT'S RFI NO.: _____

PROJECT: ALTERNATIVE EDUCATION COMPLEX
PUSD

PROJECT NO.: _____

DSA APPL. NO.: _____

Subject: RELOCATABLES INSTALLATION PHASING & PLUMBING CLARIFICATIONS.

Plan/Spec. Ref: P2 + P3

Question: ① IS BID PACKAGE #1 RESPONSIBLE FOR MULTIPLE MOBILIZATIONS TO ALLOW TIME FOR PLUMBERS TO INSTALL REQUIRED PLUMBING PER P2 + P3? ② WILL WE BE ABLE TO INSTALL ALL MODS @ ONE TIME? ③ IF WE ARE TO HAVE TO PHASE INSTALLATION, PLEASE QUANTIFY / CLARIFY PHASING FOR BID PURPOSES.

Suggestion: _____

Attachments: _____

Contractor's Contract Status:

- No change in contract time of sum required
- Change in contract time may be required
- Change in contract sum may be required

The undersigned certifies that the Contractor has thoroughly reviewed all Contract Documents and determines that the information requested is not contained in the Contract Documents.

By: Brian Barnett Company: BARNETT CONSTRUCTION Title: PROJECT MANAGER
Phone: 559-789-3132 Fax: 559-781-6849 Email: brian@bccomps.com

Response:

Relo mobilization will be by Owner not part of any Bid Package.

By: Edgar Sanchez Date: 3.30.20
MANGINI ASSOCIATES INC.

CC: _____

MANGINI

ARCHITECTURE
INGENUITY

McLAIN BARENG MORRELLI

MANGINI ASSOCIATES INC.
4320 West Mineral King Avenue
Visalia, California 93291

www.mangini.us
(559) 627-0530 Office
(559) 627-1926 Fax

REQUEST FOR INFORMATION

RFI NO.

TO: Mangini Associates Inc.
Attn: _____

DATE: 3/27/20

ARCHITECT'S RFI NO.: _____

PROJECT: Alternative Education Complex
PUSD

PROJECT NO.: _____

DSA APPL. NO.: _____

Subject: VENTING OF RELOCATABLES

Plan/Spec. Ref: SD4

Question: PER SHEET SD4, VENTING REQUIREMENTS ARE SHOWN, HOWEVER
VENTING DETAILS AND LOCATIONS ARE NOT SHOWN OTHER THAN
DETAIL 6 FOR 36x40. MOREOVER, BLDG 5. DOES NOT HAVE
ADEQUATE VENTING. PLEASE CLARIFY IF BID PACKAGE #1
IS TO INCLUDE IN BID.

Suggestion: PLEASE SEND CLARIFICATION TO LOCATION & DETAIL ON VENTS.

Attachments: _____

Contractor's Contract Status:

- No change in contract time of sum required
- Change in contract time may be required
- Change in contract sum may be required

The undersigned certifies that the Contractor has thoroughly reviewed all Contract Documents and determines that the information requested is not contained in the Contract Documents.

By: Brian Barnea Company: Burnett Construction Title: PROJECT MANAGER
Phone: 559-769-3132 Fax: 559-781-6849 Email: brian@bclomps.com

Response:

Building 6 shows vents as it is surrounded by concrete paving. The rest of the relos have exposed vents as part of the wood foundation. See PC relo plans for vent locations. Concrete formed vents and grates of BLDG 6 will be by Concrete Bid Package #3. The exposed vents of typical relos will be by Owner.

By: Edgar Sanchez Date: 3.30.20

MANGINI ASSOCIATES INC.

CC: _____

MANGINI

ARCHITECTURE
INGENUITY

McLAIN BARENG MORRELLI

MANGINI ASSOCIATES INC.
4320 West Mineral King Avenue
Visalia, California 93291

www.mangini.us
(559) 627-0530 Office
(559) 627-1926 Fax

REQUEST FOR INFORMATION

RFI NO.

TO: Mangini Associates Inc.
Attn: _____

DATE: 3/27/20

ARCHITECT'S RFI NO.: _____

PROJECT: ALTERNATIVE EDUCATION COMPLEX
PUSD

PROJECT NO.: _____

DSA APPL. NO.: _____

Subject: SOILS REPORT

Plan/Spec. Ref: ALL

Question: PLEASE PROVIDE SOILS REPORT COPY AS NOTED IN PLANS
& SPSCS TO BE USED FOR THIS PROJECT.

Suggestion: _____

Attachments: _____

Contractor's Contract Status:

- No change in contract time of sum required
- Change in contract time may be required
- Change in contract sum may be required

The undersigned certifies that the Contractor has thoroughly reviewed all Contract Documents and determines that the information requested is not contained in the Contract Documents.

By: Brian Barnett Company: BARNETT CONSTRUCTION Title: PROJECT MANAGER

Phone: 559-784-3132 Fax: 559-781-6849 Email: brian@bccomps.com

Response:

Provided

By: Edgar Sanchez Date: 3.30.20

MANGINI ASSOCIATES INC.

CC: _____