

ADDENDUM NUMBER TWO

DATE: February 6, 2017
PROJECT: Renovations to Pepper Geddings #B0035 (Rebid)
TO: All Bidders

This Addendum forms part of the Contract Documents and modifies the original Project Manual dated January 2017 and Contract Documents dated January 2017. Acknowledge receipt of this addendum in the space provided on the Bid Form. Failure to do so may subject the Bidder to disqualification.

- The addendum consists of 02 page.

I. CHANGES TO THE PROJECT MANUAL:

A. GENERAL
Item No. 1 – Section 0100 – Notice to Bidders

DELETE TIMELINE FROM ADDENDUM #1.

ADD

PHASE 1

Item	
Contract Signed/Notice to Proceed	Feb 21, 2017
Installation complete, contractor complete with interior work and pool operational for public use	April 14, 2017

The above assumes that the Contractor is complete with all interior work by April 14. This Phase 1 work is to include all connections to the new HVAC systems. Between the dates of April 14 and May 15, 2017, there will no interior work, and the pool will resume normal operation.

PHASE 2

Item	
Contract Signed/Notice to Proceed	Feb 21
Complete Installation and pool operational for public use	June 5
Testing & Balancing (while pool is in operation)	June 21

Total Construction Timeline will total 120 days, when combining Phase 1 schedule and Phase 2 schedule.

Item No. 2 – Section 0200 – Instructions to Bidders, 2.03-A

MODIFY TO READ

“Contractor shall complete all work within 120 days.”

Item No. 3 – Section 0650 – Engineer’s Supplementary Conditions, 1.12

MODIFY TO READ

“All that work shown in the Contract Documents must be completed and accepted within 120 days.”

Item No. 4 – Agreement – #3

MODIFY TO READ

“...and will complete the same within 120 days calendar days...”

Item No. 5 – Agreement – #8

MODIFY TO READ

“...to fully complete the PROJECT within 120 days calendar days.”

Item No. 6 – Section 01330 – Construction Progress Schedules, 1.4-A

MODIFY TO READ

Submit project schedules within two days after date established in Notice to Proceed. After review, resubmit required revised data within one day.

Item No. 7 – Section 01330 – Construction Progress Schedules, 1.4-E

DELETE

Item No. 8 – Section 01330 – Construction Progress Schedules, 1.4-H

MODIFY TO READ

“Submit separate schedule of submittal dates within two days from Notice to Proceed for shop drawings.”

Item No. 9 – Section 01330 – Construction Progress Schedules, 1.5-A

MODIFY TO READ

“Within two days after date of Notice to Proceed, submit list of major products proposed for use...”

END OF ADDENDUM #2