

Date: January 15, 2020

Subject: SR 60 @ Oak Grove Rd, Lumpkin Co

Date	Activity	Deliverable
Dec 2019	Begin Roadway Design Plans	
Feb 2020	Design Variance/Exceptions	Approved DV/DE
April 2020	Roundabout Peer Review (TMC)	Plans to TMC
June 2020	Lighting plans	
July 2020	Utility submission	Locals
	Env Doc	Locals
Sept 2020	Right of Way Plans	Right of Way Plans (Local RW acquisition)
October 2020	Erosion Control Plans	Locals
November 2020	FPR	Plans for FPR
Dec 2020	Hold FPR	
Feb 2021	Traffic Ops Permitting	Plans for permitting with Traffic Ops
April 2021	Final Approved Plans/Traffic Ops Special Encroachment Permit	Approved Special Encroachment Permit