



THE CITY OF DAYTONA BEACH
OFFICE OF THE PURCHASING AGENT

Post Office Box 2451
Daytona Beach, Florida 32115-2451

Phone (386) 671-8080
Fax (386) 671-8085

ADDENDUM NO. 1

DATE: June 21, 2019

PROJECT: ITB 19513
BETHUNE POINT PARK ACCESSORY DOCK REPAIR

OPENING DATE: JULY 8, 2019

This addendum is hereby incorporated into the Bid Documents for the project referenced above. The following items are clarifications, corrections, additions, deletions and/or revisions to and shall take precedence over the original documents. Additions are indicated by underlining, deletions are indicated by ~~strikethrough~~.

1. Answers to Bidders' written questions:

Q1: The Bellingham (and any acceptable alternate) floating docks and walkways typically require 3-4 months for shop drawings and fabrication. Will the Notice to Proceed be delayed sufficiently so all Work can start at about the same time the docks are ready?

A1: The City acknowledges the manufacturing constraints and will postpone the Notice to Proceed date in accordance with the General Conditions Section 3.5 to account for any potential manufacturing delays so the project can be completed under one mobilization.

2. All other terms and conditions remain the same.

The Bidder shall acknowledge receipt of this addendum in Section 7 of the Bid Proposal Form.

The City of Daytona Beach

KIRK ZIMMERMAN, CPPB
Buyer