



City Hall Demolition Project #2002 ADDENDUM II Revised Milestone Events

Please see the revised milestone events below:

| MILESTONE EVENT | DATE | TIME EST (LOCAL TIME) |
|---------------------------------------------------------------------------------------------|--------------------------------------|----------------------------------|
| 1. RFB ISSUED | FRIDAY, SEPTEMBER 12, 2018 | |
| 2. MANDATORY PRE BID MEETING AT SITE - (120 N FRASER STREET) | WEDNESDAY, OCTOBER 3, 2018 | 10:00 AM |
| 3. DEADLINE FOR QUESTIONS - EMAILED TO PURCHASING@COGSC.COM | MONDAY, OCTOBER 8, 2018 | 4:00 PM |
| 4. DEADLINE FOR ADDENDA(S) TO BE POSTED TO CITY'S WEBSITE WWW.COGSC.COM UNDER "BIDS". | FRIDAY, OCTOBER 12, 2018 | 5:00 PM |
| 5. BID DUE DATE | THURSDAY, OCTOBER 18, 2018 | ON OR BEFORE 2:00 PM |
| 6. APPROVAL OF CONTRACT BY CITY COUNCIL (TENTATIVE) | OCTOBER 2018 | |
| 7. CONTRACT AWARD (TENTATIVE) | OCTOBER 2018 | |
| 8. PROJECT START DATE (TENTATIVE) | NOVEMBER 2018 | |
| 9. PROJECT COMPLETION DATE | 45 DAYS AFTER NOTICE OF AWARD ISSUED | |