



Addendum No. 9

Date of Addendum Issuance: November 6, 2019

Project: Asphalt Concrete Resurfacing and Soil-Cement Reclamation

Bid Item #: 19-42001-002

The deadline for project completion will be changed from **90 calendar days** TO **120 calendar days**, from the date of county issuance of a NTP; excluding weather related delays. The liquidated damages identified in Addendum #3 shall remain the same.