	Northeast Aeration Basin Diffusers Replacement	
AUTHORITY	ADDENDUM # 2	
	DATE	Friday, February 11, 2022
	BID NUMBER	2022-WR-05
1600 Battle Creek Road, Morrow, GA 30260	BID OPENING DATE	Tuesday, March 1, 2022, at 3:00 p.m. (local time) - REVISED
ADDENDUM MUST BE SIGNED AND INCLUDED IN YOUR RESPONSE TO THE RFB.		

BID OPENING TIME CHANGE:

The Bid Opening time for the Northeast Aeration Basin Diffusers Replacement has changed from 2:00 p.m. to 3:00 p.m. local time on Tuesday, March 1, 2022.

QUESTIONS:

1. In reviewing the documents, you have a duration of 60 calendar days to complete the project. I have contacted the manufacture and found out that the diffuser are not shelf items and at best after, approved shop drawings, it would be 12 to 16 weeks for fabrication/delivery of the product. (112 calendar days) Then to remove the old system and install the new diffuser you would be looking at 6 to 8 weeks each tank. That another 120 days. In conclusion, you are looking at 240 calendar days necessary to complete this contract. Please revise.

Answer: The schedule will be revisited and determined if 240 calendars is acceptable.

2. Is the Owner going to drain and clean the tanks?

Answer: Refer to Division 4 Section 1-Specification 1.10 Execution Item A.

3. Can the digesters be taken out of service for a two-month period?


<u>Answer:</u> Only (1) One digester can be out of service at a time. A two-month period is possible.

4. We are assuming that only one digester can be taken out of service at a time. Please confirm.

Answer: Refer to Division 4 Section 1- Specification 1.10 Item A.

5. Will there be a requirement for testing the air distribution prior to placing them back on-line?

Answer: Refer to Division 4 Section 1- Specification 1.11 Functional Test.



6. Please provide a list of the attendances on today's Pre-Bid Meeting.

Answer: The sign-in-sheet is provided on page 3 of this addendum.

7. The contract documents indicate a project duration of 60 days. Schreiber keeps diffusers in stock but not enough for this project. Due to the market environment the lead time the equipment may be 12-16 weeks.

<u>Answer:</u> Equipment availability will be investigated to determine lead time and schedule adjusted if warranted.

8. Schreiber requests that the bid date be extended a week or more.

<u>Answer:</u> At this time, bid date cannot be extended past 3:00 p.m. local time on March 1, 2022.

9. I would like to request a planholders or bidders list, and to confirm that the bid date and time are unchanged.

<u>Answer:</u> See bid time change above. The planholders' list is provided on page 4 of this addendum.

Acknowledgment of receipt of this addendum must be signed and included in your bid response.		
COMPANY NAME		
SIGNATURE		
DATE		

3	Northeast Aeration Basin Diffusers Replacement	
Water	ADDENDUM # 2	
AUTHORITY	DATE	Friday, February 11, 2022
	BID NUMBER	2022-WR-05
1600 Battle Creek Road, Morrow, GA 30260	BID OPENING DATE	Tuesday, March 1, 2022, at 3:00 p.m. (local time) - REVISED
ADDENDUM MUST BE SIGNED AND INCLUDED IN YOUR RESPONSE TO THE RFB.		

CLAYTON COUNTY WATER AUTHORITY

Northeast Aeration Basin Diffusers Replacement

Non-Mandatory Pre-Bid Virtual Meeting Sign-In-Sheet

COMPANY NAME	REPRESENTATIVE	PHONE NUMBER	EMAIL ADDRESS
CCWA	Hilda Flores	770-960-5223	ccwa_procurement@ccwa.us
CCWA	Kathy Bogaert	770-960-5223	ccwa_procurement@ccwa.us
CCWA	Kendra Stanciel	770-960-5223	ccwa_procurement@ccwa.us
CCWA	Marcia Jones	770-960-5223	ccwa_procurement@ccwa.us
River 2 Tap, Inc.	Damon Alexander	404-538-7717	damon.alexander@r2tinc.com
IHC Construction Companies, L.L.C.	Grady Higginbotham	404-497-7619	ghigginbotham@ihcconstruction.com
	Wayne Barrett		waynebarrett.twa@gmail.com

Page 1 of 1

	Northeast Aeration Basin Diffusers Replacement	
Water	ADDENDUM # 2	
AUTHORITY	DATE	Friday, February 11, 2022
	BID NUMBER	2022-WR-05
1600 Battle Creek Road, Morrow, GA 30260	BID OPENING DATE	Tuesday, March 1, 2022, at 3:00 p.m. (local time) - REVISED
ADDENDUM MUST BE SIGNED AND INCLUDED IN YOUR RESPONSE TO THE RFB.		

PLANHOLDERS' LIST:

Business Name	Email address
Accura Engineering & Consulting Services, Inc	preddy@accura.com
ADC & Associates, Inc.	jsamples@cceatlanta.com
ADVANCED UNDERGROUND INSPECTION, LLC	kathy@advui.com
B.E. Guthrie Construction Co., Inc	bguthrie@bellsouth.net
Cleveland Carter Enterprise	jsamples@cceatlanta.com
Don Hall Construction	hallconst1@aol.com
Environmental Dynamics Inc.	edi@wastewater.com
Graham & Associates, Inc	agraham@grahampm.com
GREASERS, LLC	sonya@greasersgreasetraps.com
IHC Construction Companies, L.L.C.	ghigginbotham@ihcconstruction.com
Kesco, Inc.	kesco@mindspring.com
Lake Shore Engineering	glong09@bellsouth.net
Lewis Contracting Services, LLC	mtrawick@hotmail.com
METALS & MATERIALS ENGINEERS, LLC	bbennett@mmelab.com
NGM, Inc.	nick@netgain4results.com
Redmon Rubicon LLC	markraether.mwm@gmail.com
Rehab Construction Co., Inc.	rehab_deb@bellsouth.net
River 2 Tap, Inc.	damon.alexander@r2tinc.com
Sol Construction, LLC	<pre>lmoore@solconstructionllc.com</pre>
Southern Champion Construction	mbroom@southernchampion.com
THE RENEE GROUP, INC.	THE RENEEGROUP@YMAIL.COM
The TDH Co.	hwaters@tdhco.com
USA Bluebook	tharwood@usabluebook.com
Wayne Barrett	waynebarrett.twa@gmail.com