



THE CITY OF DAYTONA BEACH
OFFICE OF THE PURCHASING AGENT

Post Office Box 2451
Daytona Beach, Florida 32115-2451

Phone (386) 671-8080
Fax (386) 671-8085

ADDENDUM NO. 3

DATE: March 23, 2018
PROJECT: ITB 0318-1020
RIVERFRONT DAY DOCKS

OPENING DATE: APRIL 2, 2018

This addendum is hereby incorporated into the Bid Documents for the project referenced above. The following items are clarifications, corrections, additions, deletions and/or revisions to and shall take precedence over the original documents. Additions are indicated by underlining, deletions are indicated by ~~strikethrough~~.

1. Questions and Answers:

Q1: – The documents note that the project shall be substantially completed within 120 calendar days after the commencement date and final completion with 30 days after Substantial Completion. After several conversations with the floating dock manufacture, he is suggesting that the delivery of these docks, following the approved shop drawings, will be at a minimum of 12 weeks but most likely 16 weeks, due to their current work load. So worst case it could require 112 days for the delivery of the floating docks which would not allow for sufficient time for the complete installation of the project.

We are asking for your consideration to extend the contract completion time to allow for the anticipated delivery period for the concrete floating docks?

A1: Substantial Completion is hereby increased from ~~120~~ to 165 days. Final completion remains within 30 days after substantial completion.

2. All other terms and conditions remain the same.

The Bidder shall acknowledge receipt of this addendum on the Bid Proposal Form.

The City of Daytona Beach

Kirk Zimmerman, CPPB
Buyer