

CONTRACT, LEASE, AGREEMENT CONTROL FORM

Date: 09/13/2024

Contract/Lease Control #: C24-4004-WS

Procurement#: ITB WS 47-24

Contract/Lease Type: AGREEMENT

Award To/Lessee: J&P CONSTRUCTION COMPANY, INC.

Owner/Lessor: OKALOOSA COUNTY

Effective Date: 08/22/2024

Expiration Date: 08/20/2025

Description of: NEW SEMINOLE WELL HIGHWAY 20 & CEDAR STREET

Department: WS

Department Monitor: HACKETT

Monitor's Telephone #: 850-651-7172

Monitor's FAX # or E-mail: MHACKETT@MYOKALOOSA.COM

Closed: _____

CC: BCC RECORDS

CONTRACT: C24-4004-WS
J&P CONSTRUCTION COMPANY, INC.
NEW SEMINOLE WELL HIGHWAY 20 & CEDAR ST.
EXPIRES: 08/01/2025

CHANGE ORDER FORM

Date: 9-4-24 Contract No.: C24-4004-WS Change Order No.: #1
Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS
Contractor: J & P Construction Co., Inc.

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$3,075,000.00
Net change by previously authorized Change Orders:	\$0
Present Contract Price:	\$3,075,000.00
This Change Order will (add/deduct):	\$868.00
New Contract Price:	\$3,075,868.00

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	425 days
Original Substantial Completion Date:	8/1/2025
Net change by previously authorized Change Orders:	0
This Change Order will (add/deduct):	0
New Contract Time:	425 days
New Substantial Completion Date:	8/1/2025

APPROVALS

REQUESTED BY: Michael Hackett
Digitally signed by Michael Hackett
DN: cn=Michael Hackett, o=Board of County
Commissioners, ou=Registrar and Clerk,
email=mhackett@okaloosafla.gov, c=US
Date: 2024.09.04 14:24:25 -0500
PROJECT ENGINEER: *Michael C. Crano*
CONTRACTOR: *Danny M. H.*
OWNER: DeRita Mason
Digitally signed by DeRita Mason
Date: 2024.09.12 13:24:40 -0500

DATE: _____
DATE: 9/4/24
DATE: 9/9/24
DATE: _____

This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.