

**AMENDMENT NO. 1 TO AGREEMENT FOR TOWING, REMEDIATION, PREPARATION,  
DOCKAGE, TRANSPORT AND DEPLOYMENT OF THE SS UNITED STATES AS AN  
ARTIFICIAL REEF**

**CONTRACT # C25-4056-TDD**

This Amendment No. 1 hereby amends the Agreement effective October 1, 2024, by and between Okaloosa County, Florida ("County") and Coleen Marine, Inc ("Contractor"), for towing, remediation, preparation, dockage, transport and deployment of the SS United States as an artificial reef ("Contract"), also known as County Contract No. C25-4056-TDD.

**WITNESSETH:**

**WHEREAS**, the location for remediation and preparation work has changed from Norfolk, VA to Mobile, AL; and

**WHEREAS**, this location change significantly changes the upfront cost of the project, specifically related to fuel for towing; and

**WHEREAS**, the overall project remains within the contractual amount of \$7,228,000.

**NOW THEREFORE**, in consideration of the mutual covenants herein and other good and valuable consideration, the parties hereby agree to amend the Contract as follows:

(stricken words indicate deletions, underlined words indicate additions)

1. Exhibit A shall be amended: "Dead Ship Tow – Delaware River, PA to ~~Norfolk, VA~~ Mobile, AL"  
All references to Norfolk, VA shall be amended to refer to Mobile, AL.
2. Exhibit A shall be amended to provide for upfront payment of fuel: "Fuel for tow from Delaware River, PA to Mobile, AL requires payment in advance."
3. This Amendment No. 1 shall be effective upon approval by the Board.
4. All other provisions of Contract # C25-4056-TDD shall remain in full force.

IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed on the last date herein written below.

**COLEEN MARINE, INC**

  
Coleen O'Malley, President

Date: 11/4/2024


**OKALOOSA COUNTY, FLORIDA**

  
Paul Mixon, Chairman

Date: 11-7-24

ATTEST:

  
J.D. Peacock II, Clerk of Circuit Court



**CONTRACT: C25-4056-TDD  
COLEEN MARINE, INC.  
TOWING, REMEDIATION, PREPARATION, DOCKAGE  
TRANSPORT & DEPLOYMENT OF THE SS UNITED  
STATES AS AN ARTIFICIAL REEF  
EXPIRES:UNTIL DEPLOYMENT**