

Contract: C21-3070-PS, Change Order No. 02

Date: 2/20/23 Contract No.: C21-3070-PS Change Order No.: 02

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Williams Communications, Inc.

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$25,051,742.36
Net change by previously authorized Change Orders:	\$00.00
Present Contract Price:	\$25,051,742.36
This Change Order will (add/deduct):	\$21,949.00
New Contract Price:	\$25,073,691.36

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	NA
Original Substantial Completion Date:	NA
Net change by previously authorized Change Orders:	NA
This Change Order will (add/deduct):	NA
New Contract Time:	NA
New Substantial Completion Date:	NA

Signatures:

Williams Communications, Inc.: *Kira Berry* DATE: 02/13/2023

Mission Critical Partners, Inc.: *Nicholas Falgiatore* DATE: 02/15/2023

OC Sheriff's Office: *[Signature]* DATE: 2/15/2023

OC Purchasing: DeRita Mason Digitally signed by DeRita Mason
Date: 2023.02.17 12:39:28 -06'00' DATE: _____

OC Administration: John Hofstad Digitally signed by John Hofstad
Date: 2023.02.20 11:26:31 -06'00' DATE: _____

SEE ATTACHED SUMMARY OF CONTRACT CHANGES, Attachment A, 1PAGE

This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.

This Change Order is to add Console features (Marker Tone and Supervisor Headset Jack) to the 12 Sheriff Office Symphony Consoles. See Attachment A with line-item structure.

Contract: C21 -3070-PS, Change Order No. 02

Attachment: A

1. Deliverable Line-Item Structure:

Feature	Line Item	P/N	Description	Qty	Unit \$	Extnd \$
Marker Tone	1	SS-SH2L	License-L3H-Marker Tone	12	\$450.00	\$5,400.00
Headset Jack	2	UD-AB1D	Footswitch-Harris Symphony-Single-USB	12	\$280.00	\$3,360.00
Headset Jack	3	CM-022218-3006WJ	Jack Box-Harris Symphony-6 Wire	12	\$450.00	\$5,400.00
Headset Jack	4	CM-022218-3006WJ	Jack box Headset Adapter-Harris 6 Wire	12	\$550.00	\$6,600.00
Headset Jack	5	CABLE	Cable-9P-Serial-RS-232-25'-M/M	12	\$15.75	\$189.00
Headset Jack	6	Services	Williams On Site Installation Services	1	\$1,000.00	<u>\$1,000.00</u>
						\$21,949.00

2. Payment:

Deliverables to be paid at the time of the Sheriff Office Symphony Office Consoles.

END