



PTE/563000-A1

ARLINGTON COUNTY, VIRGINIA
AGREEMENT NO. 638-15-4

AMENDMENT NUMBER 2

This Amendment Number 2 ("Amendment") is made on the date of execution by the County and amends Arlington County Agreement Number 638-15-4, dated October 5, 2016, ("Main Agreement as Amended") and made between Moseley Architects P.C., 3200 Norfolk Street, Richmond, VA 23230 ("Contractor"), a Virginia Corporation authorized to transact business in the Commonwealth of Virginia, and the County Board of Arlington County, Virginia ("County").

Whereas the County and the Contractor desire to amend the Contract Term of the Main Agreement, the Contractor and the County, in consideration of the promises and other good and valuable consideration specified in this Amendment, amend the Main Agreement as follows:

Contract term:

County and Contractor both agree to elect the second Subsequent Contract Term effective October 1, 2018 and expiring September 30, 2019.

Contract Pricing:

Unit prices are adjusted based on the Agreement clause #5 "Price Adjustments". Revised Attachment B "Contract Pricing", effective October 1, 2018 and expiring September 30, 2019, is attached to this Amendment.

All other terms and conditions of the Main Agreement, as amended, shall remain in full force and effect.

WITNESS THESE SIGNATURES:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

AUTHORIZED
SIGNATURE: Sharon Lewis

PRINT
NAME: SHARON LEWIS

TITLE: PURCHASING AGENT

DATE: 09/26/2018

MOSELEY ARCHITECTS P.C.

AUTHORIZED
SIGNATURE: Anthony J. Bell III

PRINT
NAME: Anthony J. Bell III

TITLE: Vice President

DATE: September 19, 2018