



ARLINGTON COUNTY, VIRGINIA

**AGREEMENT NO. 20-237-ITB-2
AMENDMENT NUMBER 2**

This Amendment Number 2 is made on the date of execution by the County and amends Agreement Number 20-237-ITB-2 ("Main Agreement") dated October 23, 2020, between Consolidated Pipe and Supply Company, Inc. ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

- 1. PURSUANT TO SECTION 4. CONTRACT TERM: THE CONTRACT IS HEREBY RENEWED FROM OCTOBER 23, 2023, TO OCTOBER 22, 2024.**
- 2. REMOVE PARAGRAPH 55. COVID-19 VACCINATION POLICY FOR CONTRACTORS IN ITS ENTIRETY.**

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

CONSOLIDATED PIPE AND SUPPLY COMPANY,
INC.

AUTHORIZED SIGNATURE: *Briana Henley*

AUTHORIZED SIGNATURE: *Mark A. Ripley*

NAME: Briana Henley

NAME: Mark A. Ripley

TITLE: Procurement Officer

TITLE: Branch Manager

DATE: 10/12/2023

DATE: September 13, 2023

REVISED EXHIBIT A, BID AWARDED PRICING

| <u>Electronic Meters (Large)</u> | | <u>Brand Name: Master Meter Stainless Steel Octave 8.2% CPI-U increase beginning October 23, 2022</u> | | | |
|---|-----------------------------|--|----------------------------------|------------------------------|----------------------------------|
| <u>Description</u> | <u>Estimated Qty</u> | <u>Old Unit Price</u> | <u>Old Extended Price</u> | <u>New Unit Price</u> | <u>New Extended Price</u> |
| 3 inch | 10 | \$1,334.01 | \$13,340.10 | \$1,443.40 | \$14,434.00 |
| 4 inch | 15 | \$1,582.69 | \$23,740.35 | \$1,712.47 | \$25,687.05 |
| 6 inch | 15 | \$2,568.23 | \$38,523.45 | \$2,778.82 | \$41,682.30 |
| 8 inch | 1 | \$3,104.96 | \$3,104.96 | \$3,359.57 | \$3,359.57 |
| AMI Registers/End Points | 10 | No Bid | No Bid | \$0.00 | No Bid |
| Total Bid | | | \$78,708.77 | | \$85,162.92 |