

CONTRACT, LEASE, AGREEMENT CONTROL FORM

Date: 01/06/2022

Contract/Lease Control #: C18-2727-TDD

Procurement#: RFQ TDD 01-18

Contract/Lease Type: CONTRACT

Award To/Lessee: TAYLOR ENGINEERING, INC.

Owner/Lessor: OKALOOSA COUNTY

Effective Date: 09/07/2018

Expiration Date: 12/31/2022

Description of: EAST PASS INLET SEDIMENT STUDY

Department: TDD

Department Monitor: ADAMS

Monitor's Telephone #: 850-651-7131

Monitor's FAX # or E-mail: JADAMS@MYOKALOOSA.COM

Closed:

Cc: BCC RECORDS

CHANGE ORDER FORM

Date: 12/1/2021 Contract No.: C18-2727-TDD Change Order No.: 4

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Taylor Engineering

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	
Net change by previously authorized Change Orders:	
Present Contract Price:	
This Change Order will (add/deduct):	
New Contract Price:	

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	
Original Substantial Completion Date:	10/31/2019
Net change by previously authorized Change Orders:	12/31/2021
This Change Order will (add/deduct):	
New Contract Time:	
New Substantial Completion Date:	12/31/2022

REQUESTED BY: Jennifer Adams Digitally signed by Jennifer Adams Date: 2021.12.13 09:55:41 -05'00' APPROVALS DATE: _____

PROJECT ENGINEER: Christopher Bender Digitally signed by Christopher Bender Date: 2021.12.10 09:10:41 -05'00' DATE: _____

CONTRACTOR: _____ DATE: _____

OWNER: Mel Ponder Mel Ponder, Chairman DATE: January 4, 2022



This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.