

**ARLINGTON COUNTY, VIRGINIA
RIDER AGREEMENT NO. 16-249-ITB-LW**

AMENDMENT NUMBER 1

This Amendment Number 1 (“Amendment”) is made on the date of execution of this Amendment by the County and amends Arlington County Agreement Number 16-249-ITB-LW, dated April 22, 2016 (“Agreement”), and made between Enviro-Stormwater Management, LLC, 2824 East Dorr Avenue, Fairfax, VA 22031 (“Contractor”), a Virginia Limited Liability Company authorized to transact business in the Commonwealth of Virginia, and the County Board of Arlington County, Virginia (“County”).

Whereas the County and the Contractor desire to amend the Contract Term under the Agreement, the Contractor and the County, in consideration of the promises and other good and valuable consideration specified in this Amendment, amend the Agreement as follows:

I. Replace Section 3 (“Contract Term”) of the Agreement in its entirety with the following:

CONTRACT TERM

Work under this Agreement will commence on the date of the execution of the Agreement by the County and shall be completed no later than April 10, 2018 (“Contract Term”), subject to any modifications as provided for in the Contract Documents

Upon Satisfactory performance by the Contractor and with the concurrence of the Contractor, the County may, through issuance of an amendment executed by the parties, authorize continued operations of the Contractor under the same contract prices for not more than three (3) additional twelve (12) month periods from April 11, 2018 to April 10, 2021 (each such period shall be referred to as “Subsequent Contract Term”). No Work shall be Deemed complete until it is accepted by the Project Officer.

All other terms and conditions of the Agreement shall remain in full force and effect.

WITNESS THESE SIGNATURES:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

ENVIRO-STORMWATER MANAGEMENT, LLC.

AUTHORIZED
SIGNATURE: _____

AUTHORIZED
SIGNATURE: _____

PRINT
NAME: MICHAEL BEVIS

PRINT
NAME: _____

TITLE: PURCHASING AGENT

TITLE: _____

DATE: _____

DATE: _____