

**ARLINGTON COUNTY, VIRGINIA
AGREEMENT NO. 674-14
AMENDMENT NUMBER 2**

This **Amendment Number 2** is made on the date of execution and amends **Agreement Number 674-14** dated **November 9, 2015** ("Main Agreement") between **Hood Design, LLC** ("Artist") and the **County Board of Arlington County, Virginia** ("County").

The County and the Contractor amend the Main Agreement as follows:

1. AMEND THE FIRST SENTENCE OF THE CONTRACT TERM PARAGRAPH 4 AS FOLLOWS:

4. CONTRACT TERM

The work required by this Agreement shall be completed no later than June 30, 2022, subject to any modifications, as provided for in the Contract Documents.

2. ADD THE FOLLOWING PARAGRAPH TO EXHIBIT A, SCOPE OF WORK:

E. RELOCATION AND FOUNDATION OF PUBLIC ART PIECE

The Artist shall redesign the sculpture plinth of the art piece developed by the Artist and as illustrated in Exhibit E (Project Drawings, Images, Construction Notes and Specifications) (the "Design"). As the plinth will be relocated and its shape revised, the Artist shall revise calculations, detailing, and drafting. The Artist shall also provide a structural seal for the revised drawings. No changes in sculpture attachment to the plinth is anticipated nor any change in materials or finishes.

3. AMEND THE FIRST SENTENCE OF PARAGRPH 5, CONTRACT AMOUNT AS FOLLOWS:

So long as the Artist meets the milestones set forth in Exhibit B, the County shall pay the Artist a fixed fee of Two Hundred Eighty Five Thousand Two Hundred Twenty Dollars (\$285,220) (hereinafter "Contract Amount"), which shall constitute full compensation for all services and materials to be performed and furnished by the Artist pursuant to this Contract.

4. AMEND EXHIBIT B, PAYMENT SCHEDULE AS FOLLOWS:

Revise the existing payment schedule as follows:

Upon meeting the following conditions: <ul style="list-style-type: none">- Determine new location for FREED sculpture including foundation design and coordination with utilities; and- Provide a structural seal for the revised location.	Payment No. 5 \$7,920
---	--

Completion of Construction Administration The Artist shall review the project Site through photographs and video conferencing to review the progress and quality of the work. Upon completion of the construction administration, the County will review and approve this invoice.	Payment No. 6 \$24,300
TOTAL PAYMENTS	\$145,220

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

HOOD DESIGN, LLC

AUTHORIZED
SIGNATURE: *Meloni Hurley*
DocuSigned by:
534895882496484...
PRINT: Meloni Hurley
TITLE: Assistant Purchasing Agent
DATE: 8/3/2021

AUTHORIZED
SIGNATURE: *Paul Peters*
DocuSigned by:
D2861D8934C8483...
PRINT: Paul Peters
TITLE: Principal
DATE: 7/23/2021