ARLINGTON COUNTY, VIRGINIA

AGREEMENT NO. 22-AED-SFA-171 AMENDMENT NUMBER 1

This Amendment Number 1 is made on $\frac{7/14/2022}{}$ by the County and amends Agreement Number 22-AED-EP-480 ("Main Agreement") dated December 7, 2021 between LUCIAN PERKINS, LLC, 3103 17^{TH} STREET, NW, WASHINGTON, DC 20010 ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor agree to amend the main contract called for under the Main Agreement as follows:

- 1. The contract term is hereby extended from July 1, 2023 through June 30, 2024.
- 2. EXHIBIT B is deleted in its entirety and is hereby replaced with the following:

EXHIBIT B PAYMENT SCHEDULE

January 2023	Milestone 1: Notice to proceed	\$2,862.00
March 2023	Milestone 2: Completion of research and selection of Artworks,	\$2,200.00
	County acceptance of script	
August 2023	Milestone 3: Completion and acceptance of rough-cut Video	\$12,200.00
December 2023	Milestone 4: Completion and acceptance of final edited versions	\$6,250.00
	of the Video and shorter version of the Video	
	Total	\$23,512.00
		USD

Additional reviews and meetings may be negotiated, under separate quotation, provided by the Contractor during the contract period, with hourly rates not to exceed \$100.00 per hour, per person.

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

	B 0:
COUNTY, VIRGINIA	
THE COUNTY BOARD OF ARLINGTON	LUCIAN PERKINS

AUTHORIZED | Living Palmer | AUTHORIZED | Living Palmer | SIGNATURE: | SIGNATURE: | SIGNATURE: | O999F5560EF |

NAME: | Lucian Perkins | NAME: | Filmmaker |

DATE: | 7/14/2022 | DATE: | 7/14/2022 |

2 Agreement No. 22-AED-SFA-171 Amendment No.1