

CONTRACT, LEASE, AGREEMENT CONTROL FORM

Date: 01/19/2022

Contract/Lease Control #: C21-3076-PW

Procurement#: ITB PW 28-21

Contract/Lease Type: AGREEMENT

Award To/Lessee: CONECUH BRIDGE & ENGINEERING, INC.

Owner/Lessor: OKALOOSA COUNTY

Effective Date: 05/04/2021

Expiration Date: 06/01/2022

Description of: BRIDGE MATERIALS FOR PLYMPTON ROAD W. BRIDGE

Department: PW

Department Monitor: AUTREY

Monitor's Telephone #: 850-689-5772

Monitor's FAX # or E-mail: JAUTREY@MYOKALOOSA.COM

Closed:

Cc: BCC RECORDS

CHANGE ORDER FORM

Date: 12/7/21 Contract No.: C21-3076-PW Change Order No.: X 2

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Conecuh Bridge & Engineering

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$ 198,476.93
Net change by previously authorized Change Orders:	- \$ 912.45
Present Contract Price:	\$ 197,564.48
This Change Order will <u>(add)</u> deduct):	+ \$ 6,252.06
New Contract Price:	\$ 203,816.54

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	Expires December 31, 2021
Original Substantial Completion Date:	
Net change by previously authorized Change Orders:	
This Change Order will <u>(add)</u> deduct):	153 Calendar Days
New Contract Time:	Expires June 1, 2022
New Substantial Completion Date:	

APPROVALS

REQUESTED BY: <u>Robert VandenBroeck</u>	DATE: <u>12/7/21</u>
PROJECT ENGINEER: <u>[Signature]</u> Conecuh Bridge & Engineering	DATE: <u>12/21/21</u>
CONTRACTOR: <u>See Attachment</u>	DATE: <u>12/21/2021</u>
OWNER: <u>[Signature]</u> Mer Ponder, Chairman	DATE: <u>JAN 18 2022</u>

This Change Order is an amendment to the Contract Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.



CONTRACT: C21-3076-PW
 CONECUH BRIDGE & ENGINEERING, INC.
 BRIDGE MATERIALS FOR PLYMTON ROAD
 W. BRIDGE
 EXPIRES: 06/01/2022

CONECUH BRIDGE & ENGINEERING, INC.

PRECAST PRODUCTS ORDER FORM

P.O. Box 129 Troy, AL 36081
 249 Pike Co. Lake Rd. Troy, AL 36079
 Tel: 334-566-7422
 www.conecuhbridge.com

CUSTOMER NO. 1530
 SOLD TO Okaloosa County-C/O Finance
Dept.- Bd of County Comm
101 E James Lee Blvd.
Crestview, Fl. 32536

SHIP TO Same: Plympton Rd.W
Okaloosa Co., FL

CONTACT Rob Vandenbroeck 850-423-4848

DATE	December 21, 2021
CUST. ORDER NO	
SALESMAN	
TERMS	Net 30 days
WITH INTEREST THEREAFTER AT THE HIGHEST LEGAL RATE	
SHIP FROM	Troy, Ala.
F.O.B	Jobsite
SHIP VIA	Truck
PREPAID (x)	COLLECT ()

Roadway Width	Bridge Span	No. Spans	Type Piling	STEEL	Inspected By	Npca Price	
24.5'	34'	2				Per Unit	Total
No. Units	DESCRIPTION			Approx. Weight	Price		
	Code	Type	Dimensions				
2	340248	Abutment Cap (34' Span), LRFD	28' X 24" X 19"	6.37	\$ 3,044.03	\$ 6,088.06	
1	340275	Intermediate Cap (34' Span), LRFD	27'6" X 24" X 19"	6.275	\$ 2,998.64	\$ 2,998.64	
10	340204	Interior Type 1, LRFD	34' x 3'6" x 21"	8.75	\$ 4,178.07	\$ 41,780.70	
4	340295	Barrier Rail Exterior Type 2C, LRFD	34' x 3'6" x 21"	9.07	\$ 4,330.99	\$ 17,323.96	
2	340293	Barrier Rail Left	34' x 1'3" x 4'1"	9.625	\$ 4,989.12	\$ 9,978.24	
2	340294	Barrier Rail Right	34' x 1'3" x 4'1"	9.625	\$ 4,989.12	\$ 9,978.24	
8	900492	Abutment Panel (A-3)	6'1" X 4'3" X 5"	0.81	\$ 398.41	\$ 3,187.28	
4	600496	Wing Panel (W-3)	13' X 4'3" X 5"	1.74	\$ 842.83	\$ 3,371.32	
2	700597	Wing Cap Panel Left	12'5" X 3'3" X 5"	1.09	\$ 532.22	\$ 1,064.44	
2	700598	Wing Cap Panel Right	12'5" X 3'3" X 5"	1.09	\$ 532.22	\$ 1,064.44	
55	074200	1" x 22" HD Galv. Leg Bolt Set				Included	
108	074100	3/4" x 8" HD Galv. Panel Bolt Set				Included	
12	075800	2" x 35" HD Galv. Barrier Rail Bolt				Included	
12	074220	7 1/2" x 7 1/2" x 3/8" HD Galv. Plate Washer				Included	
30		Elastomeric Bearing Pads Type I			\$ 121.44	\$ 3,643.20	
9		Reflex Rubber - 23" x 10' (6 for Approach Slabs)			\$ 51.91	\$ 467.19	
2		Wire Rope Anchor Assemblies			\$ 1,240.00	\$ 2,480.00	
1		Load rating Calculation				\$ 4,000.00	
1		Hardware for constructing Bridge				Included	
1		Set Engineering Drawings (Florida Sealed)				\$ 12,300.00	
The below items have been delivered and paid for:							
28		12 x 53 H Piling in 50' Lengths			\$ 2,278.50	\$ 63,798.00	
1		Guardrail and End Anchors - Based on Current FDOT Standard 400 (536) TL-3				\$ 20,292.83	
					Total	\$ 203,816.54	

* Terms of sale are Net 30 Days; and are not contingent on payment from government, owners, or general contractors.

NAME & ADDRESS OF PRIME CONTRACTOR

This is a Revision #2 to the Original PO.

Revision #1 revised some quantities to match the approved plans.

This revision updates prices to recoup increased cost due to time extension.

BONDING CO. _____
 AGENCY _____
 PHONE # _____

DATE _____ BUYER'S NAME _____

Seller _____ BY (Buyer's Rep. Please Print) _____

By: _____ Pres. _____

CONECUH BRIDGE & ENGINEERING, INC. TITLE SIGNATURE _____
 BUYERS AUTHORIZED REPRESENTATIVE TITLE