

TASK ORDER APPROVAL FORM

CONTRACT #: C21-3083-TDD
TASK ORDER #: 1 revision #1
TASK ORDER AMOUNT: \$ 317,356 (no change)

CONTRACT #: C21-3083-TDD
H.G. HARDERS & SON, INC.
ARTIFICIAL REEF TRANSPORTATION
& DEPLOYMENT SERVICES
EXPIRES: 05/31/2024

OFFERED BY CONSULTANT:

H.G. Harders & Son, Inc.

FIRM'S NAME

Jacob Harders

REPRESENTATIVE'S PRINTED NAME

[Handwritten Signature]

SIGNATURE

Secretary/Treasurer

TITLE

7/26/22
DATE

**RECOMMENDED FOR APPROVAL
(Department Director)**

Jennifer Adams
Digitally signed by Jennifer Adams
Date: 2022.08.01 06:08:11 -05'00'

SIGNATURE

TDD Director

TITLE

DATE

**APPROVED BY OKALOOSA COUNTY
(Per Purchasing Manual) Table 1**

Jeffrey A Hyde
Digitally signed by Jeffrey A Hyde
Date: 2022.08.01 08:38:15 -05'00'

PURCHASING MANAGER

DATE

Faye Douglas
Digitally signed by Faye Douglas
Date: 2022.08.01 13:07:43 -05'00'

OMB DIRECTOR/DATE

DATE

[Handwritten Signature]
Mel Ponder
CHAIRMAN (if applicable)

August 16, 2022

DATE



Charlotte
Dunworth

John Hofstad
Digitally signed by John Hofstad
Date: 2022.08.01 14:56:24 -05'00'
COUNTY ADMINISTRATOR (if applicable)

DATE



H.G. HARDERS & SON, INC.
GENERAL CONTRACTOR
5521 EAST HIGHWAY 98
PANAMA CITY, FLORIDA 32404-7296

TELEPHONE
(850) 874-1500
FAX
(850) 871-4669

July 26, 2022

Mr. Alex Fogg
Coastal Resource Manager
Okaloosa County, FL
1540 Miracle Strip Parkway
Fort Walton Beach, FL 32548

RE: Artificial Reef Transportation & Deployment Services
RFP TDD 73-20

Gentlemen:

We have received and agree with Task Order Revision #1 (attached), which allows for a 25% progress payment upon transportation and delivery of reef material to the staging yard.

Thank you for allowing payment for work in progress. Please call if you have any questions or need further clarification.

Sincerely,

Jacob Harders
H. G. Harders & Son, Inc.



H. G. HARDERS & SON, INC.
GENERAL CONTRACTOR
5521 EAST HIGHWAY 98
PANAMA CITY, FLORIDA 32404-7296

TELEPHONE
(850) 874-1500
FAX
(850) 871-4669

March 26, 2021

Mr. Alex Fogg
Coastal Resource Manager
Okaloosa County, FL
1540 Miracle Strip Parkway
Fort Walton Beach, FL 32548

RE: Artificial Reef Transportation & Deployment Services
RFP TDD 73-20

Gentlemen:

Per your request, we are proposing to provide the necessary services to transport and deploy secondary use materials located at 30°28.175'N, 86°37.441'W (Okaloosa County, FL staging yard) into a pre-approved artificial reef site located within fifteen miles of East Pass-Destin, FL. We propose to handle and deploy the bulk of material witnessed during our site meeting on 12/1/20, according to the following pricing and terms:

Transport & Deploy Reef Materials (1 Lump Sum = \$317,356)

- ✓ Includes handling and deployment of culvert pipes, small cylinders, chicken coops, ½ pipes, utility boxes, misc. steel pieces, small concrete slabs, and pyramids.
- ✓ All work to be conducted according to H. G. Harders & Son, Inc Technical Approach as detailed in RFP TDD73-20.

Additional Qualifications

- ✓ Not included: transportation and/or deployment of exceptionally large objects that cannot be trucked on a non-permitted load.
- ✓ The timing of this service shall be based on a mutually acceptable Notice to Proceed date and project completion date.
- ✓ This proposal is based on deploying in up to three reef locations, all within fifteen miles of Destin, FL – East Pass.
- ✓ Payment & performance bond is not included but can be provided for an additional fee of 1.5%.

Thank you for the opportunity to work with you on this project. Please call if you have any questions or need further clarification.

Sincerely,

Jacob Harders
H. G. Harders & Son, Inc.

Revision #1:

Task order is being amended to provide for partial payment of services as follows:

25% or \$79,339 upon transport and delivery of all material to staging area

75% of \$238,017 upon material deployment to reef area

OK
ASTA
2/26/22