CONTRACT, LEASE, AGREEMENT CONTROL FORM

Date:	05/18/2023	
Contract/Lease Control #:	C23-3288-OCSD	
Procurement#:	ITB OCSO 10-23	
Contract/Lease Type:	CONTRACT- AGREEMENT	
Award To/Lessee:	BERADEN ELECTRIC, INC.	
Owner/Lessor:	OKALOOSA COUNTY	
Effective Date:	01/03/2023	
Expiration Date:	01/03/2024	
Description of:	INSTALLATION AND SERVICE OF GENERATOR AT OKALOOSA	
	COUNTY SHERIFF'S OFFICE TRAINING CENTER	
Department:	OCSO	
Department Monitor:	KIMBLE	
Monitor's Telephone #:	850-685-5124	
Monitor's FAX # or E-mail:	rkimble@sheriff-okaloosa.org	
Closed:		

CC: BCC RECORDS

CHANGE ORDER FORM

Date: 04/26/2023	Contract No.: C23-3288-OCSD	Change Order No.: 1
Owner: OKALOOSA CO	UNTY BOARD OF COUNTY COMMISS	IONERS
Contractor: Bearden	Electric, Inc.	
	CHANGE TO CONTRACT PRICE	AMOUNT
Original Contract Price:	DESCRIPTION	
	y Authorized Change Orders:	
Present Contract Price:	y Audiorized Change Orders.	
This Change Order Will (Add/Deduct):	
New Contract Price:	Thus Doctory.	
nako ana, 1907 - Andrew Stromen programa karanta ke di Antakara.	CHANGE TO CONTRACT TIME	
	PESCRIPTION	DATEOR NUMBER OF DAYS
Original Contract Time:		180 days
Original Substantial Completion Date:		07/03/2023
Net Change By Previously Authorized Change Orders:		0
This Change Order Will (Add/Deduct):		Add
New Contract Time:		180 days
New Substantial Complet	ion Date:	01/03/2024
	APPROVALS	
REQUESTED BY: Ron		DATE: 04/26/2023
PROJECT ENGINEER: _	N/A	DATE;
CONTRACTOR:	Komb, Bewden Electric CEC	DATE: 5-2-23
OWNER:		DATE: 5/16/2023
DOBERT A "THE This Change Order is	REY" GOODWIN, III, Chairma an amendment to the Contract greement contract provisions shall remain in the form	t Heween Contractor and the

amended in writing, signed by both parties.

CONTRACT # C23-3288-OCSO
BEARDEN ELECTRIC, INC.
INSTALLATION AND SERVICE OF GENERATOR AT
OKALOOSA COUNTY SHERRIFF'S OFFICE TRAINING CENTER
EXPIRES: 01/03/2024

Amber Hammonds

From:

Ronald D. Kimble <rkimble@sheriff-okaloosa.org>

Sent: To: Wednesday, April 26, 2023 4:47 PM Amber Hammonds: DeRita Mason

Subject:

Fw: OCSD Training Facility / Equipment Lead Times

Okay, you saw what I asked for, and this is what I received. Direction?

Captain Ron Kimble
Information Technology
Okaloosa County Sheriff's Office
50 2nd Street
Shalimar, FL 32579

Office: 850-651-7410 Cell: 850-685-5124

RKimble@sheriff-okaloosa.org

From: richard@beardenelectric.com < richard@beardenelectric.com >

Sent: Wednesday, April 26, 2023 1:08 PM

To: Ronald D. Kimble <rkimble@sheriff-okaloosa.org>
Cc: Gary Bearden <gary@beardenelectric.com>

Subject: FW: OCSD Training Facility / Equipment Lead Times

WARNING: This E-Mail Originated Outside of the Sheriff's Office.

DO NOT CLICK links or attachments unless you recognize the sender and know the content is safe. Mr. Kimble,

Please see below as requested. Note the red print. This is not firm but an estimate.

Have a Blessed Day!

Richard D. Reeves Bearden Electric. Inc 850-863-2131 (Office)

Commit your works to the Lord and your plans will be established. Proverbs 16:3

From: Shane Atkins <Shane.Atkins@essellc.com>

Sent: Friday, April 14, 2023 2:22 PM To: richard@beardenelectric.com

Cc: insidesales <insidesales@essellc.com>; James Mabry <James.Mabry@essellc.com>

Subject: OCSD Training Facility / Equipment Lead Times

Good afternoon Richard,

The Generator on PO: 67348 is scheduled to complete production on or before 10/10/2023 (optional, if multiple dates)

The ATS(s) on PO: 67348 is scheduled to complete production on or before 10/13/2023. We will continue to monitor your order and notify you of any changes.

This is an estimated completion date and is subject to change

Thank you,

Shane Atkins

Project Manager

Energy Systems Southeast, LLC.

Office: 770-381-2424 Ext. 210

Email: Shane Atkins@essellc.com









Virus-free.www.avast.com

We are committed to upholding the Constitution of the United States and the laws of Florida with excellence and integrity. We strive to reduce crime while providing fair and equal treatment for all. We are honored to serve and protect.