

ARLINGTON COUNTY, VIRGINIA
OFFICE OF THE PURCHASING AGENT

AGREEMENT NO. 590-13
AMENDMENT NUMBER TWO (0002)

This Amendment Number Two (0002) is made on the date of execution by the County and amends Agreement Number 590-13, dated February 25, 2015, ("Main Agreement") between The Lipski Group ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor amend Provision 4-Contract Term, in the Main Agreement as follows:

- The Contract Term is hereby extended from July 27, 2020 through December 31, 2021;
- The following is added to the Scope of Work:
- (I) - Artwork Storage in the Scope of Work is changed to include the blade and base in the amount of \$14,400.00 through the end of 2020;
- (J) – Artwork Foundations cost is increased to \$71,550.00.00, and
- (K) – The CPI-U rate increase is 0.1%.

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

THE LIPSKI GROUP

AUTHORIZED
SIGNATURE: _____



AUTHORIZED
SIGNATURE: _____



NAME: Shirley Diamond
TITLE: Procurement Officer

NAME AND Donald Lipski, President
TITLE: _____

DATE: 9-8-20

DATE: Sept. 8, 2020