

CONTRACT, LEASE, AGREEMENT CONTROL FORM

Date: 11/17/2021

Contract/Lease Control #: C21-3014-TDD

Procurement#: ITB TDD 71-20

Contract/Lease Type: CONTRACT

Award To/Lessee: EMPIRE BUILDERS GROUP, INC.

Owner/Lessor: OKALOOSA COUNTY

Effective Date: 11/17/2020

Expiration Date: 03/11/2022

Description of: DFWBCC EXTERIOR ACCESSIBILITY

Department: TDD

Department Monitor: ADAMS

Monitor's Telephone #: 850-651-7131

Monitor's FAX # or E-mail: JADAMS@MYOKALOOSA.COM

Closed:

Cc: BCC RECORDS

CONTRACT: C21-3014-TDD
 EMPIRE BUILDERS GROUP, INC.
 DFWBCC EXTERIOR ACCESSIBILITY
 EXPIRES: 03/11/2022

CHANGE ORDER FORM

Date: 11/9/2021 Contract No.: C21-3014-TDD Change Order No.: 2

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Empire Builders Group, Inc.

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	992,643.31
Net change by previously authorized Change Orders:	85,243.41
Present Contract Price:	1,077,886.72
This Change Order will (add/deduct):	49,785.68
New Contract Price:	1,127,672.40

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	240 day from NTP
Original Substantial Completion Date:	9/12/2021
Net change by previously authorized Change Orders:	105 days
This Change Order will (add/deduct):	75 days
New Contract Time:	
New Substantial Completion Date:	3/11/2022

Allen Lassiter
 Digitally signed by Allen Lassiter
 Date: 2021.11.09 07:52:13 -0800

Jennifer Adams
 Digitally signed by Jennifer Adams
 Date: 2021.11.09 11:40:23 -0800

REQUESTED BY: _____ DATE: _____

PROJECT ENGINEER: _____ DATE: _____

CONTRACTOR: [Signature] DATE: 11/9/2021

OWNER: [Signature] DATE: 11/16/2021
 Carolyn N. Ketchel, Chairman

This Change Order is an amendment to the Contract / Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.

