

ARLINGTON COUNTY, VIRGINIA

**AGREEMENT NO. 17-153-RFP
AMENDMENT NUMBER 2**

This Amendment Number 2 is made on the date of execution by the County and amends Agreement Number 17-153-RFP ("Main Agreement") dated August 11, 2017 between BU-GATA ("Contractor") and the County Board of Arlington County, Virginia ("County").

1. This Amendment hereby cancels the Renewal dated 8/26/2020.
2. This Amendment hereby corrects the end date of the contract term to be July 31, 2022.
3. This Amendment is to correct section 4 CONTRACT TERM called for under the Main Agreement as follows:

The language in the above referenced section is deleted in its entirety and replaced with the following language.


4. CONTRACT TERM

Time is of the essence. The Work will commence on August 11, 2017 and must be completed no later than July 31, 2018 ("Initial Contract Term"), subject to any modifications provided in the Contract Documents. Upon satisfactory performance by the Contractor the County may, through issuance of a unilateral Notice of Award, authorize continuation of the Agreement under the same contract prices for not more than four (4) additional 12-month periods, from August 1, 2018 to July 31, 2022 (each a "Subsequent Contract Term"). The Initial Contract Term and any Subsequent Contract Term(s) are together the "Contract Term".


All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

AUTHORIZED: DocuSigned by:

SIGNATURE: 27FC198F4A6D475...
NAME: Sy Gezachew
TITLE: PROCUREMENT OFFICER
DATE: 8/28/2020

BU-GATA

AUTHORIZED: DocuSigned by:

SIGNATURE: 0D8EF6A36DF0413...
NAME: Saul Reyes
TITLE: Executive Director
DATE: 8/28/2020