

ARLINGTON COUNTY, VIRGINIA
OFFICE OF THE PURCHASING AGENT
2100 CLARENDON BOULEVARD, SUITE 500
ARLINGTON, VIRGINIA 22201

NOTICE OF CONTRACT AMENDMENT

TO: SAGRES CONSTRUCTION CORPORATION 3680 WHEELER AVE, SUITE 300 ALEXANDRIA, VIRGINIA 22304	ORIGINAL DATE ISSUED: FEBRUARY 8, 2021
	CONTRACT NO: 21-DES-ITB-417
	CONTRACT TITLE: COLUMBIA PIKE SIDEWALK WIDENING AND BRIDGE REPAIR
	AMENDMENT NO: 2

THIS IS A NOTICE OF RENEWAL AND NOT AN ORDER. NO WORK IS AUTHORIZED UNTIL THE VENDOR RECEIVES A VALID COUNTY PURCHASE ORDER ENCUMBERING CONTRACT FUNDS.

The contract documents consist of the terms and conditions of AGREEMENT No. 21-DES-ITB-417 including any attachments or amendments thereto.

EFFECTIVE DATE: FEBRUARY 8, 2021

EXPIRES: FEBRUARY 20, 2022

RENEWALS: NONE

COMMODITY CODE(S): 91382, 91366

ATTACHMENTS:

AMENDMENT NO. 2

EMPLOYEES NOT TO BENEFIT:

NO COUNTY EMPLOYEE SHALL RECEIVE ANY SHARE OR BENEFIT OF THIS CONTRACT NOT AVAILABLE TO THE GENERAL PUBLIC.

VENDOR CONTACT: DEJAN DRAGACEVAC

VENDOR TEL. NO.: (703) 924-7220

EMAIL ADDRESS: DAN@SAGRESCONSTRUCTION.COM

COUNTY CONTACT: ARJUN JOSHI, DES, ENGINEERING

COUNTY TEL. NO.: (703) 228-3629

COUNTY CONTACT EMAIL: AJOSHI@ARLINGTONVA.US

PURCHASING DIVISION AUTHORIZATION

Sy Gezachew Title: Procurement Officer Date: 8/23/2021

ARLINGTON COUNTY, VIRGINIA

**AGREEMENT NO. 21-DES-ITB-417
AMENDMENT NUMBER 2**

This Amendment Number 2 is made on the date of execution by the County and amends Agreement Number 21-DES-ITB-417 ("Main Agreement") dated February 8, 2021 between Sagres Construction Corporation ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

Provision 4. TIME FOR COMPLETION is hereby deleted and replaced with the following:

4. TIME FOR COMPLETION

Work under this Agreement shall achieve Substantial Completion no later than **two hundred seventy (270)** consecutive calendar days after the commencement date given in a Notice to Proceed provided by the County to the Contractor, subject to any modifications made as provided for in the Contract Documents. This **two hundred seventy (270)** day period shall be the Period of Performance for Substantial Completion. No Work shall be deemed Substantially Complete until it meets the requirements of Substantial Completion set forth in the General Conditions. Final Completion of the Work shall be completed no later than sixty (60) calendar days after the date of acceptance of Substantial Completion by the County Project Officer. Work will not reach Final Completion until it meets the requirements set forth in the General Conditions.

All other terms and conditions of the Main Agreement remain in effect.


WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

SAGRES CONSTRUCTION CORPORATION

AUTHORIZED:

AUTHORIZED:

SIGNATURE: 
DocuSigned by:
27FC198F4A6D475...

SIGNATURE: 
DocuSigned by:
817420E7C4FC427...

NAME: SY GEZACHEV

NAME: Dejan Dragacevac

TITLE: PROCUREMENT OFFICER

TITLE: Vice President

DATE: 8/23/2021

DATE: 8/23/2021

