

**CHANGE ORDER NO. #1
ELEVATOR MAINTENANCE
CONTRACT NO. 0118-1720
PURCHASE ORDER - NA**

This Change Order No. 1 is issued in connection with Contract No. 0118-1720 with Mowrey Elevator (the "Contractor"), which was approved by the City Manager.

ADDITIONAL WORK: Remove the location titled "Jackie Robinson Ballpark".

ADDITIONAL CONTRACT TIME: None

ADD/DEDUCT:
Deduct Jackie Robinson Ballpark \$100.00 / month

TOTAL MAXIMUM INCREASE (OR DECREASE): (\$700.00)
ACCOUNT FUND # 475-152826-575-546008

ADJUSTED CONTRACT SUM:


Original Contract Sum	\$23,770.00
Increase/Decrease this Change Order	(\$700.00)
Cumulative Increases/Decreases Previous Change Orders	\$0.00
TOTAL:	\$23,070.00


All other provisions of the Contract shall remain unchanged.


This Change Order shall be effective on the date last signed.

THE CITY OF DAYTONA BEACH

**MOWREY ELEVATOR COMPANY
OF FLORIDA, INC.**

By: 
James V. Chisholm, City Manager


By: 
Printed Name: Dan Redmond

Attest: 
Letitia La Magna, City Clerk

Title: Vice President
Date: 01/25/2019

Date: 2-4-19

Approved as to legal requirements:

By: 
Robert Jagger, City Attorney