

Contract: C21-3070-PS, Change Order No. 04

Date: 2-20-23 Contract No.: C21-3070-PS Change Order No.: 04

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Williams Communications, Inc.

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	\$25,051,742.36
Net change by previously authorized Change Orders:	\$00.00
Present Contract Price:	\$25,375,671.36
This Change Order will (add/deduct):	\$22,500.00
New Contract Price:	\$25,398,171.36

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time:	NA
Original Substantial Completion Date:	NA
Net change by previously authorized Change Orders:	NA
This Change Order will (add/deduct):	NA
New Contract Time:	NA
New Substantial Completion Date:	NA

Signatures:

Williams Communications, Inc.: Kira Berry DATE: 02/13/2023
 Mission Critical Partners, Inc.: Nicholas Falgiatore DATE: 02/13/23
 OC Sheriff's Office: [Signature] DATE: 2/15/2023
 OC Purchasing: DeRita Mason Digitally signed by DeRita Mason Date: 2023.02.17 12:40:38 -06'00' DATE: _____
 OC Administration: John Hofstad Digitally signed by John Hofstad Date: 2023.02.20 11:24:26 -06'00' DATE: _____

SEE ATTACHED SUMMARY OF CONTRACT CHANGES, Attachment A, 1PAGE

This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.

This Change Order is to add a Upgrade the BeON Server License to Premier. See Attachment A with line-item structure.

Contract: C21-3070-PS, Change Order No. 04

Attachment: A

1. Deliverable Line-Item Structure:

Feature	Line Item	P/N	Description	Qty	Unit \$	Extnd \$
BeON	1	BN-FW2F	License, Upgrade, Foundation to Premier	1	\$22,500.00	\$22,500.00

Notes:

1. This will provide a server license that supports up to 500 BeON users.
2. The county will still need to purchase licenses for the type of device (mobile, windows or XL radio) to be activated for BeOn.

2. Payment:

Deliverables to be paid at the time of Milestone payment 4 (System Infrastructure Delivery) on a per site basis.

END