

CHANGE ORDER NO. 007

Regular Agenda 2/10/2022

Consent Agenda

Item: Engineering - Pea Ridge Connector

Change Order No. 07

TO: Rebecca Jones
Santa Rosa County Engineer
6051 Old Bagdad Hwy
Milton, FL 32583

DATE: 1/28/22

PROJECT NAME: Pea Ridge Connector Road

Project No. G0811

Under our AGREEMENT dated August 17, 2020.

.....
You hereby are authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement:

- 1) Precast Structure S-219, which is already installed, will require field modifications to match plan updates. Swale was added along the western portion of the roundabout to route the offsite runoff into the proposed by-pass system.
- 2) Weather days requested (+ 3)
- 3) Holidays requested (+10)

FOR THE ADDITIVE Sum of:

Forty one hundred dollars and 00/100 (\$4,100.00).

Original Agreement Amount	<u>\$9,375,669.04</u>
Sum of Previous Changes (1-6)	-\$137,135.42 (deductive)
This Change Order ADD	<u>\$4,100.00</u>
Present Agreement Amount	<u>\$9,242,633.62</u>

The time for completion shall be (increased) by **13 calendar days** due to this Change Order. Accordingly, the Contract Time is now **(829) calendar days** and the final completion date is **FEB 2, 2023**. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. The adjustment, if any, to the Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Accepted: February 10, 2022 .

CONTRACTOR
Robert M Long
Digitally signed by
Robert M Long
Date: 2022.01.28
14:36:27 -06'00'
By: Long
Owner or Authorized Representative

Mike Long
Panhandle Grading & Paving, Inc.

SANTA ROSA COUNTY, FLORIDA

By: *Robert A. Cole* *vice chair man*
for Robert A. Cole, Chair

ATTEST

By: *David C. Spurr*
Clerk of Courts

