

ARLINGTON COUNTY, VIRGINIA

**AGREEMENT NO. 21-DES-ITB-387
AMENDMENT NUMBER 1**

This Amendment Number 1 is made on the date of execution by the County and amends Agreement Number 21-DES-ITB-387 ("Main Agreement") dated May 11, 2021 between Old Line Construction Corporation, Inc. ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

1. Section **5, TIME FOR COMPLETION**, is deleted in its entirety and replaced with the following:

5. TIME FOR COMPLETION

Work under this Agreement shall achieve Substantial Completion no later than two-hundred forty (240) consecutive calendar days after the commencement date given in a Notice to Proceed provided by the County to the Contractor, subject to any modifications made as provided for in the Contract Documents.


This two-hundred forty (240) day period shall be the Period of Performance for Substantial Completion. No Work shall be deemed Substantially Complete until it meets the requirements of Substantial Completion set forth in the General Conditions. Final Completion of the Work shall be completed no later than Sixty (60) consecutive calendar days after the date of acceptance of Substantial Completion by the County Project Officer. Work will not reach Final Completion until it meets the requirements set forth in the General Conditions.

Unless otherwise provided, no claims for early completion are allowed.


All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

AUTHORIZED: DocuSigned by:
SIGNATURE: 
27FC198F4A6D475...
NAME: SY GEZACHEV
TITLE: PROCUREMENT OFFICER
DATE: 12/20/2021

OLD LINE CONSTRUCTION CORPORATION, INC.

AUTHORIZED: DocuSigned by:
SIGNATURE: 
D45B985F9F344B3...
NAME: william Teague
TITLE: President
DATE: 12/20/2021