

TASK ORDER APPROVAL FORM

CONTRACT #: C20-2905-WS

TASK ORDER #: 10 REV 1

TASK ORDER AMOUNT: \$559,444.51

CONTRACT: C20-2905-WS

GATOR BORING & TRENCHING, INC

SUBSURFACE UTILITY BORING

EXPIRES: 01/06/2024 W/1 YR RENEWAL

OFFERED BY CONSULTANT:

GATOR BORING & TRENCHING, INC.

FIRM'S NAME

LISA J LYONS

REPRESENTATIVE'S PRINTED NAME

SIGNATURE

PRESIDENT

TITLE

DATE

RECOMMENDED FOR APPROVAL
(Department Director)

APPROVED BY OKALOOSA COUNTY
(Per Purchasing Manual) Table 1

Michael Hackett

Digitally signed by Michael Hackett
DN: cn=Michael Hackett, o=Board of County
Commissioners, ou=Water and Sewer,
email=mhackett@myokaloosa.com, c=US
Date: 2023.11.13 08:55:06 -0500

Michael Hackett

WATER & SEWER DIRECTOR

TITLE

DATE

DeRita Mason

Digitally signed by DeRita Mason
Date: 2023.12.22 10:31:13 -06'00'

DeRita Mason, PURCHASING MANAGER

DATE

Faye Douglas, OMB Director

DATE

John Hofstad

COUNTY ADMINISTRATOR (if applicable)

DATE

Robert A. "Trey" Goodwin III

Chairman, Board of County Commissioners

DATE

Revised January 21, 2022

TASK ORDER 10 REV 1

THIS TASK ORDER IS ISSUED PURSUANT TO THE AGREEMENT FOR MISCELLANEOUS SUBSURFACE UTILITY BORES DATED JANUARY 10, 2020, BETWEEN THE COUNTY OF OKALOOSA COUNTY, FLORIDA AND GATOR BORING & TRENCHING, INC., WHICH IS INCORPORATED HEREIN BY THIS REFERENCE, WITH RESPECT TO

Scope of Basic Services for Okaloosa County Water and Sewer System Miscellaneous Subsurface Utility Bores

Article A. Purpose:

The purpose of this Task Order is to authorize and direct the CONTRACTOR (Gator Boring & Trenching, Inc.) to proceed with construction services for providing subsurface utility boring and utility installations services for the Okaloosa County Water and Sewer Department (OWNER) in accordance with contract C20 - 2905 - WS, dated January 10, 2020. The activities that are included are described in "Article B. Scope of Services."

Article B. Scope of Services:

The CONTRACTOR agrees to perform technical and construction related services in accordance with contract C20 - 2905 - WS, Section 00700, Article 7, dated January 10, 2020, that has been identified for Okaloosa County Water and Sewer System Subsurface Utility Bore Projects (PROJECT), as requested by the Owner's representative. The services that the CONTRACTOR agrees to furnish as part of this Task Order include, but are not limited to locating, verifying the location, excavation, material, boring, backfill, compaction, site restoration, erosion control, traffic control, record documentation and other associated work as referenced in the contract specifications. CONTRACTOR will have the appropriate equipment for the magnitude of this bore.

Article C. Compensation Provisions:

Scope will be billed to actual quantities installed, not-to-exceed the following

Job name: I-10 Interchange/PJ Adams Utility Relocations WM

3. Mobilization – HDD (\$60,001 and UP per Task Order)	\$ 1,306.00
3. Additive CO Mobilization – 2 @ 1306.00	\$ 2,612.00
6. Mobilization – Jack and Boring (\$60,001 and UP per Task Order)	\$ 13,060.00
6. Deductive CO	\$ (13,060.00)
18. Jack and Bore Steel Casing (W/out Carrier Pipe) for Water or Force Main	
16" Casing, 0.250" Wall Thickness 120' @ 407.47/LF	\$ 48,896.40
18. Deductive CO	\$ (48,896.40)
71. Horizontal Directional Installation of HDPE DR11 DIPS for Water/Force Main	
10" HDPE, DR-11 (>250') 600' @ 93.22/LF	\$ 55,932.00
71. Additive CO 10" HDPE, DR-11 (>250') 120' @ 93.22/LF	\$ 11,186.40
126. Butt Fused HDPE Pipe Adapter- HDPE to MJ Adapter Fitting (Reducing)	
10" HDPE x 8" MJ Adapter 2 Pair @ 2489.76/ Pair	\$ 4,979.52
126. Additive CO 10" HDPE x 8" MJ Adapter 1 Pair @ 2489.76/ Pair	\$ 2,489.76
75. Horizontal Directional Installation of HDPE DR11, DIPS for Water/Force Main	
14" HDPE, DR-11 (>250') 1600' @ 156.33/LF	\$ 250,128.00

128. Butt Fused HDPE Pipe Adapter- HDPE to MJ Adapter Fitting (Reducing)	
14" HDPE x 12" MJ Adapter 3 Pair @ 3549.25/ Pair	\$ 10,647.75
Miscellaneous Site Work, Erosion Control, Restoration ETC	
193. Furnish & Install Silt Fence 300' @ 7.30/LF	
Maintenance of Traffic On Multi-Laned Roads	\$ 2,190.00
201. Traffic Control for Three Lane Roadway if Required	
15 days @ 4,686.24 Per Day	\$ 70,293.60
201. Additive Co 8 days @ 4,686.24 Per Day	\$ 37,489.92
205. Traffic Ramps for dewatering Pumping Piping, if Required	
5 Days @ 3,303.41 Per Day	\$ 16,517.05
Dewatering	
208. Dewatering Setup for Each 6" Pump	
3 EACH @ 11,518.92 EACH	\$ 34,556.76
212. Dewatering Operation for Each 6" Pump	
15 Days @ 2,635.05 Per Day	\$ 39,525.75
214. Wire Line Guidance Add on 1 Bore @ 19,590.00 Per Bore	\$ 19,590.00
Original Total	\$ 567,622.83
Total Deductive CO	\$ (61,956.40)
Total Additive CO	\$ 53,778.08
Revised Total	\$ 559,444.51

As compensation for providing the services described within this Task Order, the OWNER shall pay the CONTRACTOR in accordance with Article 6 of the January 10, 2020 Agreement, based on the CONTRACTOR's Bid Proposal Sheets for the actual work completed and accepted by the OWNER on the PROJECT.

Article D. Period of Service:


The schedule for the PROJECT within this Task Order shall be in accordance with Article 4 of the January 10, 2020 Agreement, and as follows:

- The authorization to proceed is upon execution of Task Order.
- PROJECT termination is by January 06, 2024

Article E. Authorized Representatives:

The Authorized Representatives designated below are authorized to act with respect to this Task Order per Section 00700, Article 2, Sub-Section 2.04 of Contract C20 - 2905 - WS. Communications between the parties shall be through the Authorized Representatives:

For OWNER	For CONTRACTOR
Name: Jeremy Williams OCWS Engineering	Name: Eric R Lyons Vice President
Address: 1804 Lewis Turner Boulevard, Suite 300 Fort Walton, FL 32547	Address: 1800 Blackbird Lane Pensacola, FL 32534
Telephone: (850) 609-5058	Telephone: (850) 477-0742

For Okaloosa County Water & Sewer:	For Gator Boring & Trenching, Inc.:
Name: Michael Hackett, Director	Name: Lisa J Lyons, President
Michael Hackett <small>Digitally signed by Michael Hackett DN: cn=Michael Hackett, o=Board of County Commissioners, ou=Water and Sewer, email=mhackett@myokaloosa.com, c=US Date: 2023.11.13 08:55:31 -0500</small>	

***** End *****