

**ARLINGTON COUNTY, VIRGINIA****AGREEMENT NO. 21-CPHD-ITB-271  
AMENDMENT NUMBER 3**

This Amendment Number 3 is made on December 27, 2021 and amends Agreement Number 21-CPHD-ITB-271 ("Main Agreement") dated February 8, 2021 between Sagres Construction Company ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

**I. VOID AMENDMENT NUMBER 2 IN ITS ENTIRETY.****II. ADD THE FOLLOWING CLAUSE TO THE CONTRACT TERMS AND CONDITIONS:****54. COVID-19 VACCINATION POLICY FOR CONTRACTORS**

Due to the ongoing COVID-19 pandemic, the County has taken various steps to protect the welfare, health, safety, and comfort of the workforce and public at large. As part of these steps, the County has implemented various requirements with respect to health and safety including policies with respect to social distancing, the use of face-coverings and vaccine mandates. To protect the County's workforce and the public at large, all employees and subcontractors of the Contractor who are assigned to this Contract, should be fully vaccinated against COVID-19. Any contractor employee or subcontractor who is not fully vaccinated should be following a weekly testing protocol as established by the Contractor, unless exempt pursuant to a valid reasonable accommodation under state or federal law.

**III. ADD THE FOLLOWING MASTER ITEM #S TO SECTION C3 ASPHALT WORK IN EXHIBIT C – PRICE BID OF CONTRACTOR:**

MASTER ITEM #	DESCRIPTION	QTY	UNIT	UNIT PRICE	TOTAL
02600-C3-00010	Asphalt Concrete, Planning or Milling (1/2" to 3" depth)	745	SY	10.92	8,135.40
02600-C3-00060	Asphalt Concrete, Surface Course (VDOT SM-9.5A) for Road Surface	330	TON	121.62	40,134.60

**IV. AMEND THE SUBTOTAL OF SECTION C3 ASPHALT WORK IN EXHIBIT C – PRICE BID OF CONTRACTOR TO \$148,820.00.****V. AMEND THE PERCENTAGE LINE ITEMS SUBTOTAL TO \$58,895.75.****VI. AMEND THE PRIMARY CONTRACT AMOUNT IN EXHIBIT C – PRICE BID OF CONTRACTOR TO \$530,061.75.**

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON  
COUNTY, VIRGINIA

SAGRES CONSTRUCTION CORPORATION

AUTHORIZED SIGNATURE: DocuSigned by:  
Kaylin Schreiber  
2513E5602A3A4DE...

AUTHORIZED SIGNATURE: DocuSigned by:  
DEJAN DRAGACEVAC  
817420F7C4FC427...

NAME: Kaylin Schreiber

NAME: DEJAN DRAGACEVAC

TITLE: Procurement Officer

TITLE: Vice President

DATE: 12/28/2021

DATE: 12/28/2021