

**ARLINGTON COUNTY, VIRGINIA
AGREEMENT NO. 16-133-RFP-E
AMENDMENT NUMBER 10**

This **Amendment Number 10** ("Amendment") is made on 6/21/2022 and amends **Agreement Number 16-133-RFP-E** dated **April 15, 2016** ("Main Agreement") and made between STV Incorporated ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

1. ADD THE FOLLOWING TO ATTACHMENT A, SCOPE OF SERVICES:

The mechanical system must be re-designed to accommodate a different HVAC system than originally included in the 100% design documents due to availability constraints of the original system and to ensure compliance with the Buy America Act. The new HVAC system meets the Buy America Act; however, the new air handling and condenser units have differing engineering loads than those of the previous models. The size and location of the proposed equipment require the review of connectivity, building elements, structural loading, access, system conflicts, and fire life safety considerations. The Contractor shall re-design the system within 4 weeks from the execution of this Amendment.

2. ATTACHMENT B, CONTRACT PRICE SCHEDULE – REVISION 4:

The Contract Amount is increased by **\$8,290.10** in accordance with STV's Professional Services Agreement Change Order Request 09 dated April 13, 2022, which is included as an attachment to this Amendment No. 10. The total Contract Amount is changed from **\$1,087,453.14** to **\$1,095,743.24**.

All other terms and conditions of the Main Agreement, as amended shall remain in effect.

WITNESS THESE SIGNATURES:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

STV INCORPORATED

SIGNED: DocuSigned by:
Dr. Sharon T. Lewis
89B86B1AD301462...

SIGNED: DocuSigned by:
Jose R. Bustamante
188D8687B68543D...
Jose R. Bustamante

PRINT NAME: DR. SHARON T. LEWIS

PRINT NAME: _____

TITLE: PURCHASING AGENT

TITLE: Vice President, Mid-Atlantic Regional Manager

DATE: 6/21/2022

DATE: 6/21/2022