ARLINGTON COUNTY, VIRGINIA OFFICE OF THE PURCHASING AGENT 2100 CLARENDON BOULEVARD, SUITE 500 ARLINGTON, VIRGINIA 22201

NOTICE OF CONTRACT AMENDMENT

Fort Myer Construction Corporation

DATE ISSUED:

July 31, 2019

2237 33rd Street, NE

CURRENT REFERENCE NO:

16-192-ITB-2

Washington, DC 20018

Asphalt Milling and Paving

CONTRACT TITLE:

THIS IS A NOTICE OF CONTRACT AMENDMENT AND NOT AN ORDER. NO WORK IS AUTHORIZED UNTIL THE VENDOR RECEIVES A VALID COUNTY PURCHASE ORDER ENCUMBERING CONTRACT FUNDS.

The contract documents consist of the terms and conditions of AGREEMENT No. 16-192-ITB-2 including any attachments or amendments thereto.

EFFECTIVE DATE: July 31, 2018

COMMODITY CODE(S): 92914

ATTACHMENTS:

AMENDMENT NO. 7, DATED July 31, 2019

EMPLOYEES NOT TO BENEFIT:

NO COUNTY EMPLOYEE SHALL RECEIVE ANY SHARE OR BENEFIT OF THIS CONTRACT NOT AVAILABLE TO THE GENERAL PUBLIC.

<u>VENDOR CONTACT:</u> Manuel Fernandes <u>VENDOR TEL. NO.:</u> (202)526-8572

EMAIL ADDRESS: mfernandes@fortmyer.com

COUNTY CONTACT: Carla Alayon, DES COUNTY TEL. NO.: (703) 228-7730

COUNTY CONTACT EMAIL: calayon@arlingtonva.us

ARLINGTON COUNTY, VIRGINIA

AGREEMENT NO. <u>16-192-ITB-2</u> AMENDMENT NUMBER 7

This Amendment Number <u>7</u> is made on the date of execution by the County and amends Agreement Number <u>16-192-ITB-2</u> dated <u>March 31</u>, <u>2016</u>, ("Main Agreement") between <u>Fort Myer Construction Corporation</u> ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor amend <u>Attachment D</u> called for under the Main Agreement as follows:

Add the following unit rates:

Description	Price	Unit	Quantity
Remove and Replace	191.00	each	178
Salvaged Wheel Stops			
Remove Existing Wheel	221.00	each	178
Stops and Replace with			
New Wheel Stops			
Remove meter pole	250.00	Each	83
concrete foundations			

The Contractor must attempt to salvage the existing wheel stops and re-use them. The Contractor will charge for wheel stops based at the unit prices stipulated above, depending on whether the wheel stops are in a new or re-useable condition at the time of installation.

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON COUNTY, VIRGINIA	FORT MYER CONSTRUCTION CORPORATION
AUTHORIZED Cynthia Dans	AUTHORIZED SIGNATURE: AND Roch quez
NAME: Cynthia Davis TITLE: Procurement Officer	NAME AND TITLE: Jose Rodriguez, President
DATE: July 31, 2019	DATE: July 25, 2019

DATE: July 25, 2019