

## CONTRACT, LEASE, AGREEMENT CONTROL FORM

Date: 08/11/2022

Contract/Lease Control #: C22-3180-WS

Procurement#: ITB WS 23-22

Contract/Lease Type: AGREEMENT

Award To/Lessee: J&P CONSTRUCTION CO., INC. DBA JAMISON  
CONSTRUCTION COMPANY

Owner/Lessor: OKALOOSA COUNTY

Effective Date: 05/17/2022

Expiration Date: 11/15/2023

Description of: REPLACEMENT OF OKALOOSA ISLAND WATER BOOSTER  
STATION

Department: WS

Department Monitor: LITTRELL

Monitor's Telephone #: 850-651-7195

Monitor's FAX # or E-mail: JLITTRELL@MYOKALOOSA.COM

Closed:

Cc: BCC RECORDS

# NOTICE TO PROCEED

**TO: J&P Construction Co., Inc., dba Jamison Construction Company**  
**2550 39<sup>th</sup> Street**  
**Tuscaloosa, AL 35405**

**PROJECT: Replacement of Okaloosa Island Water Booster Station: C22-3180-WS**

You are hereby notified to commence **WORK** in accordance with the Agreement dated May 17, 2022 on or before **September 1, 2022**. The work shall be substantially completed by **September 1, 2023** and the final date of completion and readiness for final payment is **November 15, 2023**.

You are required to return an acknowledged copy of this **NOTICE TO PROCEED** to the **OWNER: Okaloosa County Purchasing, Attention: DeRita Mason, 5479A Old Bethel Road, Crestview, FL 32536**, within 15 days from the date this **NOTICE TO PROCEED** is fully executed.

Dated this 11<sup>th</sup> day of August, 2022.

## OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

### **OWNER**

BY: Jeffrey A Hyde  
Digitally signed by Jeffrey A Hyde  
Date: 2022.08.11 11:25:27 -05'00'  
Jeff Hyde, Purchasing Manager

### **ACCEPTANCE OF NOTICE**

Receipt of the above **NOTICE TO PROCEED** is hereby acknowledged.

**Commencement of Work:** on or before Sept. 1, 2022

J&P Construction Co., Inc., dba Jamison Construction Company  
Company Name

This the 11 day of August, 2022

Barry Atkinson  
Signature

By: Barry Atkinson - President of Operations  
Type or Print Name/Title

CONTRACT: C22-3180-WS  
J&P CONSTRUCTION, CO, INC. DBA  
JAMISON CONSTRUCTION COMPANY  
REPLACEMENT OF OKALOOSA ISLAND WATER  
BOOSTER STATION  
EXPIRES: 11/15/2023