

CONTRACT, LEASE, AGREEMENT CONTROL FORM

Date: 06/09/2022

Contract/Lease Control #: C18-2730-PW

Procurement#: ITB PW 54-18

Contract/Lease Type: CONTRACT

Award To/Lessee: ASPHALT PAVING SYSTEM, INC.

Owner/Lessor: OKALOOSA COUNTY

Effective Date: 10/01/2018

Expiration Date: 12/02/2022

Description of: SINGLE/DOUBLE CHIP SEAL & FOG SEAL SURFACE TREATMENTS

Department: PW

Department Monitor: AUTREY

Monitor's Telephone #: 850-689-5772

Monitor's FAX # or E-mail: JAUTREY@MYOKALOOSA.COM

Closed:

Cc: BCC RECORDS

CONTRACT: C18-2730-PW
 ASPHALT PAVING SYSTEM, INC.
 SINGLE/DOUBLE CHIP SEAL & FOG SEAL
 SURFACE TREATMENTS
 EXPIRES: 12/02/2022

CHANGE ORDER FORM

Date: 05/18/2022 Contract No.: C18-2730-PW Change Order No.: 1

Owner: OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor: Asphalt Paving Systems, Inc

CHANGE TO CONTRACT PRICE	
DESCRIPTION	AMOUNT
Original Contract Price:	
Net change by previously authorized Change Orders:	
Present Contract Price:	
This Change Order will (add/deduct):	
New Contract Price:	

CHANGE TO CONTRACT TIME	
DESCRIPTION	DATE or NUMBER OF DAYS
Original Contract Time: 180 Days at executed T/O	180 Days
Original Substantial Completion Date:	
Net change by previously authorized Change Orders:	
This Change Order will (add/deduct):	+180 Days
New Contract Time:	
New Substantial Completion Date:	December 2, 2022

APPROVALS

REQUESTED BY: Robert VandenBroeck Reason: I have reviewed this document DATE: 05/18/2022

PROJECT ENGINEER: _____ DATE: _____

CONTRACTOR: [Signature] Robert Capoferri, President DATE: 5/18/2022

OWNER: [Signature] DATE: 06/07/2022

Mei Ponder, Chairman



This Change Order is an amendment to the SPATAC Agreement between Contractor and the Owner, and all other contract provisions shall remain in full force and effect unless specifically amended in writing, signed by both parties.

Junction City Mining Co., L.L.C.

Phone 850-575-4473

Fax 850-575-3060



Valued Customer


As all are aware, Junction City Mining Company continues to struggle to maintain adequate supply of granite at all our unloading facilities in Florida.

This issue is directly related to the transportation of the product from Georgia to the Florida locations. The railroads continue to struggle with consistency and supply issues. As the railroads work to correct their issues, we see in the near-term aggregate shortages.

Junction City Mining Company has been and is currently loading 7 days a week in an effort maintain a steady flow of product and to meet the demand downstream.

We thank you in advance for your continued patience during these times and we will continue to update you as we receive new information from the railroads.

Sincerely,


Shawn Snyder
Junction City Mining Co., LLC
780 Business Park Rd.
Midway, Florida 32343

Task order 5 work

\$521,265.56 MOB

\$3,750

Total

\$525,015.56

Road Name	District	To	From			Square yards	Cost to chip seal
Aplin Rd	1	Okaloosa Ln	End	1280	20	2844	
Cavaller Dr	1	Hwy 90	Godfrey St	1100	20	2444	
Dogwood Lane	1	Lakeview Drive	End	690	18	1380	
Goodwin Rd	1	Hwy 393	End	2850	20	6333	
Holly Lane	1	Lakeview Drive	End	480	18	960	
Hugo Lane	1	Highway 85	Round-a-bout	1570	18	3140	
Oak Lane	1	Lakeview Drive	End	690	18	1380	
Scrub Oak Lane	1	Bear Head Road	End of maintenance	160	18	320	
Spruce Lane	1	Bear Head Road	End of maintenance	740	18	1480	
Yaupon Lane	1	Lakeview Drive	End of maintenance	475	18	950	
Andros Street	3	Log Lake Road	End of maintenance	1320	18	2640	
Annie Jo Road	3	Log Lake Road	End of maintenance	1430	18	2860	
Carrel Drive	3	River Rd	End	1200	20	2667	
Godwin Rd	3	Lee street	End	850	15	1417	
Hathaway Johnson Rd	3	River Rd	End	675	15	1125	
Hughes Rd	3	Tommie Steele Rd	End	700	20	1556	
L Adams	3	Hardy Adams	End	2260	18	4520	
Richard Rd	3	HWY 4	End	725	18	1450	
Youngblood Rd	3	Mormon Temple Rd	End	2200	15	3667	
Johnson Lane	1	Auburn Rd	End	775	18	1550	
Vernon Jeffers Rd	3	Tommie Steele Rd	End	410	16	729	
Cox Ln	1	Schoffner Blvd	Pinewoods Drive	825	20	1833	
Barnes Road	1	End	Millings	2130	20	4733	
Currie Road	1	Lake Silver Road	End	1215	18	2430	
Florida Ave	1	Helms Farm Rd	Pavement	700	20	1556	
Hemphill Road	1	Highway 85	End	320	18	640	
John B Cadenhead	1	Highway 602	End of Millings	3100	20	6889	
Maple St	1	Florida Ave	Georgia Ave	550	20	1222	
McDavid Rd	1	Roberts Rd	End	1900	20	2889	
McDonald Street	1	Lake Silver Road	End	1800	18	3600	
Mike Currie Road	1	Roberts Rd	End	640	18	1280	
Parsonage Lane	1	Highway 85	End of maintenance	425	18	850	
Pine Ridge Lane	1	Clear Creek Road	End of maintenance	580	18	1160	
Sandy Lane	1	SR 85	Barnes Rd	1575	18	3150	
Lakeview Street	1	Hare Street	Ford Street	635	18	1270	
Canary Cir	1	Camillia Ave	End	900	20	2000	
Old River Rd	3	Holloway Rd	Shockley Springs Road	16900	20	37556	