

ARLINGTON COUNTY, VIRGINIA

**AGREEMENT NO. 01
AMENDMENT NUMBER 22-DES-ITB-447**

This **Amendment Number 01** is made on 7/6/2023 and amends **Agreement Number 22-DES-ITB-447** ("Main Agreement") dated **December 27, 2021** between **Fort Myer Construction Corporation** ("Contractor") and the **County Board of Arlington County, Virginia** ("County").

The County and the Contractor agree to amend the Main Agreement as follows:

- 1. ADD THE FOLLOWING UNIT PRICES TO EXHIBIT C – PRICE BID OF CONTRACTOR FOR THE PEDESTRIAN BRIDGE OVER WILSON BOULEVARD ONLY:**

Description	Item Code	Unit	Est Qty	Unit Price	Total
Black out tape		LF	350	\$4.00	\$1,400.00
Bridge Deck Grooving	68090	SY	302	\$26.50	\$8,003.00
Corrosion Resistant Reinforcing Steel.	68091	LB	3685	\$4.00	\$14,740.00
Removal of asphalt Concrete.	68258	SY	564	\$31.00	\$17,484.00
Type A milling- 1/2 "	68313	SY	302	\$33.00	\$9,966.00
Type A milling 1 ½ "	38315	SY	302	\$36.00	\$10,872.00
Low Shrinkage Class A 4 Modified Concrete	68043	CY	40	\$2,000.00	\$80,000.00
Total					\$142,465.00


- 2. REMOVE THE COVID-19 VACCINATION POLICY FOR CONTRACTORS IN CLAUSE 21. COVID 19 VACCINATION POLICY FOR CONTRACTORS IN ITS ENTIRETY.**


All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON
COUNTY, VIRGINIA

FORT MYER CONSTRUCTION CORPORATION

AUTHORIZED
SIGNATURE: 
NAME: DR. SHARON T. LEWIS
TITLE: Purchasing Agent
DATE: 7/5/2023

AUTHORIZED
SIGNATURE: 
NAME: Sam Patel
TITLE: Vice President
DATE: 7/5/2023