

FIRST AMENDMENT TO THE AGREEMENT BETWEEN OKALOOSA COUNTY, FLORIDA AND LEWIS WALKER ROOFING INC. CONTRACT NO. C22-3161-GM

This First Amendment to the Agreement between Okaloosa County, a political subdivision of the State of Florida (the "County"), and Lewis Walker Roofing, Inc. ("Contractor"), executed this 28 day of <u>Une</u>, 2022, is made a part of the original Agreement dated March 15, 2022, Contract No. C22-3161-GM (the "original Agreement"), incorporated herein by reference. The County and Contractor hereby agree as follows:

1. AMENDMENT. The County and Contractor wish to amend Section 2 of the original Agreement to add the following line item:

2x4 Lineal Boards Unit Cost 3.85 per lineal ft.

- 2. OTHER PROVISIONS REMAIN IN EFFECT. Except as specifically modified herein, all terms and conditions of the original Agreement between the parties, dated March 15, 2022 and any amendments thereto, shall remain in full force and effect.
- 3. CONFLICTING PROVISIONS. The terms, statements, requirements, or provisions contained in this Amendment shall prevail and be given superior effect and priority over any conflicting or inconsistent terms, statements, requirements or provisions contained in any other document or attachment.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment on the day and year first written above.

LEWIS WALKER ROOFING, INC.:

I Walky

TITLE: Hesident

OKALOOSA COUNTY, FLORIDA

Digitally signed by Jeffrey A BY: Jeffrey A Hyde Hyde Date: 2022.06.28 07:48:36 -05'00' Jeffrey Hyde, Purchasing Manager

CONTRACT: C22-3161-GM LEWIS WALKER ROOFING, INC. 41 NEW ROOFS FOR ROLLING PINE TOWNHOMES IN CRESTVIEW, FL EXPIRES: 1 YR FROM NTP

PROCUREMENT/CONTRACT/LEASE INTERNAL COORDINATION SHEET

| Procurement/Contract/Lease Number: <u>C22-3161-6-M</u> Tracking Number: <u>4644</u> -24 |
|--|
| Procurement/Contractor/Lessee Name: Cewis Walker Room Grant Funded: YES NO |
| Purpose: <u>amendment #7</u> |
| Date/Term: 1401 from NTP 1. GREATER THAN \$100,000 |
| Department #: 70050 2. GREATER THAN \$50,000 |
| Account #: <u>534552</u> 3. (\$50,000 OR LESS |
| Amount: 3.85 per board |
| Department: Dept. Monitor Name: CQMP4V+ |
| |
| Procurement or Contract/Lease requirements are met: |
| Date: 67622 Purchasing Manager or designee Jeff Hyde, DeRita Mason, Jesica Darr, Amber Hammonds |
| 2CFR Compliance Review (if required) |
| Approved as written: No federal etni Grant Name: Date: |
| Grants Coordinator Suzanne Ulloa |
| D' L Manager and Deviews |
| Approved as written: NO RISK Management Review NO RISK Management Review Date: |
| Risk Manager or designee Kristina LoFria |
| County Attorney Review |
| Approved as written: Sel Mail attaile Date: 6-24-22 |
| County Attorney Lynn Hoshihara, Kerry Parsons or Designee |
| Department Funding Review |
| Approved as written: Date: |
| |
| IT Review (if applicable) Approved as written: |
| Date: |
| Revised September 22, 2020 |

DeRita Mason

From:Lynn HoshiharaSent:Friday, June 24, 2022 11:18 PMTo:DeRita MasonCc:'Parsons, Kerry'Subject:Re: C22-3161-GM AmendmentAttachments:C22-3161-GM first amendment 6.25.22.docx

With the attached changes, this is approved.

DeRita, please update your form contract amendment to include these changes. I find myself making the same few changes to all of the amendments.

Thank you, Lynn

Lynn M. Hoshihara County Attorney Okaloosa County, Florida

Please note: Due to Florida's very broad public records laws, most written communications to or from County employees regarding County business are public records, available to the public and media upon request. Therefore, this written e-mail communication, including your e-mail address, may be subject to public disclosure.

From: DeRita Mason Sent: Thursday, June 16, 2022 11:13 AM To: Lynn Hoshihara Cc: 'Parsons, Kerry' Subject: C22-3161-GM Amendment

Good morning, Please review and approve the attached. Thank you,

DeRita Mason

