
 
 
 
 

ADDENDUM NUMBER TWO 

FOR FY2019-100 
 
 
 

DATE:  March 8, 2019 
 
TO:  ALL PROSPECTIVE BIDDERS  
 
FROM: LYN MAJESKI, PURCHASING MANAGER 
           
BID FOR: WASTEWATER TREATMENT PLANT PLATFORM AND STAIRS AT DIGESTER 

TANKS 
 
 
This addendum forms a part of and modifies the bid specifications for the above item currently 
scheduled to open March 12, 2019 at 2:00 p.m. (local time) at the City of Oak Ridge, Central 
Services Complex, 100 Woodbury Lane, Oak Ridge, Tennessee. 
 
 

Item 1 – Questions Received 
 

I. Question:  

In reference to platform and step walking surfaces: “Bid Document states material to be 

Metal Bar Gratings (Ref Section 05 50 00 -4 (page), #2.4). Would Extruded Aluminum be 

an accepted alternative? 

Response:   
 
Walking surfaces shall be Metal Bar Gratings in accordance with Section 05 50 00.  
No alternatives are allowed. 
 

II. Question:   

 

In regard to any existing underground conduits in vicinity of southern most footers, will the 

footers need to be relocated if the conduits are in the way of the proposed location? 

Response:   
 
The existing conduits are no longer in use and may be removed if they interfere with footer 
placement.  Cut and plug any cut ends so future modifications to the conduit are allowable.  
If the conduits are beneath the footer bases by more than six inches, the conduits shall 
remain in place. 
 

 



 

Item 2 - Changes to Invitation and Instructions to Bidders  

 

In regard to installing concrete footers early to allow for proper cure and to allow for any 

footer adjustments due to other possible underground facilities, the followings shall be 

changed: 

a. FY2019-100 Invitation to Bid, page 4 of 4, Timeframe for Completion – Delete 

paragraph and replace with: “The project is allowed one hundred and fifty (150) 

days for completion from the date of issuance of the notice to proceed by the City.  

The one hundred and fifty (150) days includes work in the following order: thirty (30) 

days on-site to install footers; ninety (90) days of no work on-site to procure all other 

materials for the project; and thirty (30) days to complete the project. 

b. FY2019-100 Contract, page 1 of 4, ARTICLE 2 - Term – Change the construction 

time for this project from “one hundred twenty (120)” to “on hundred fifty (15)” calendar 

days.  

 

 

 

* Acknowledge receipt of this addendum on Page 2 of the Bid Form when you submit your bid * 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  
  

FY2019-100 ADDENDUM TWO 

WWTP PLATFORM AND STAIRS AT DIGESTER TANKS 
2 

 


