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October 27, 2021 

 

DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

 

Special Provision 

Project: Atlanta BeltLine Northeast Trail Segment 2, Phase 2 

County: Fulton 

 

Section 107—Legal Regulations and Responsibility to the Public 

Delete Subsection 107.21 and Substitute the following: 

 

107.21—Contractor’s Worksite Utility Coordination Supervisor 

107.21 General Description 

The Contractor shall designate, prior to beginning any work, a Worksite Utility Coordination Supervisor (WUCS) who shall 

be responsible for initiating and conducting utility coordination meetings and accurately recording and reporting the progress 

of utility relocations and adjustment work.  Also, the WUCS shall prepare an Emergency Response Plan for the purpose of 

planning, training, and communicating among the agencies responding to the emergency.  The WUCS shall be the primary 

point of contact between all of the Utility companies, the Contractor and Atlanta Beltline, Inc.  The WUCS shall recommend 

the rate of reoccurrence for utility coordination meetings and the Engineer will have the final decision on the regularity for 

utility coordination meetings.  In no case will utility coordination meetings occur less than monthly until controlling items of 

utility relocations and adjustment milestones are completed.  The WUCS shall contact each of the utility companies for the 

purpose of obtaining information including, but not limited to, a Utility Adjustment Schedule for the controlling items of 

utility relocations and adjustments. The WUCS shall notify the appropriate utility company and/or utility subcontractors and 

Atlanta Beltline, Inc. of the status of controlling items of relocations and adjustment milestones as they are completed.  The 

WUCS shall furnish the Engineer, for approval, a  Progress Schedule Chart, immediately following the receipt of the Notice 

to Proceed unless otherwise specified, which includes the utility companies controlling items of work and other information 

in accordance with Section 108.03 or elsewhere in the Contract documents.   

A.  Qualifications 
 
The WUCS shall be an employee of the Prime Contractor, shall have at least one year experience directly related to highway 

and utility construction in a supervisory capacity and have a complete understanding of the Georgia Utilities Protectio n 

Center operations, and shall be knowledgeable of the High-voltage Safety Act and shall be trained on the Georgia Utility 

Facility Protection Act (GUFPA).  Atlanta Beltline, Inc. does not provide any training on GUFPA but will maintain a list of 

the Georgia Public Service Commission certified training programs developed by other agencies.  Currently the following 

companies offer approved GUFPA training programs: 

 

Associated Damage Consultants 
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Phone: 706.234.8218 or 706.853.1362   

Georgia Utility Contractors Association 

Phone: 404.362.9995   

 

Georgia Utilities Protection Center 

Phone: 678.291.0631 or 404.375.6209   

H B Training & Consulting 

Phone:  706.619.1669 or 877.442.4282 (Toll Free) 

   

The Prime Contractor is responsible for obtaining the GUFPA training for their employees.  

Questions concerning the Georgia Public Service Commission GUFPA training program should be directed to:  

 Georgia Public Service Commission 

 244 Washington St. SW 

 Atlanta, GA 30334-5701 

 404.463.9784   

B.  Ticket Status 

During the utility coordination meetings the WUCS shall collect and maintain the Ticket Status information to determine the 

status of all locate requests within the project limits.  This information will be used to assure those planning to use 

mechanized equipment to excavate or work within the project limits are prepared to begin work when they have reported or 

estimated beginning work.  At points where the Contractor’s or utility company’s operations are adjacent to or conflict with 

overhead or underground utility facilities, or are adjacent to other property, damage to which might result in considerable 

expense, loss, or inconvenience, work shall not commence until all arrangements necessary for the protection thereof have 

been made. 

C. Notice 

The names of known utility companies and the location of known utility facilities will be shown on the Plans, or listed in the 

Subsurface Utility Engineering Investigation if performed or in the Special Provisions; and the WUCS shall give 24 -hour 

notice to such utility companies before commencing work adjacent to said utility facilities which may result in damage 

thereto.   The WUCS shall further notify utility companies of any changes in the Contractor’s work schedules affecting 

required action by the utility company to protect or adjust their facilities. Notice to the utility companies by Atlanta Beltline, 

Inc. of the Award of Contract, under Subsection 105.06, shall not  be deemed to satisfy the notice required by this paragraph.  

Furthermore, this 24-hour notice shall not satisfy or fulfill the requirements of the Contractor as stated in Chapter 9 of Title 

25 of the Official Code of Georgia Annotated, known as the "Georgia Utility Facility Protection Act”. 

D.  Agenda 

The WUCS shall cooperate with the companies of any underground or overhead utility facilities in their removal and 

relocations or adjustment work in order that these operations may progress in a reasonable manner, that duplication of their 
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removal and relocations or adjustment work may be reduced to a minimum, and services rendered by those parties will not be 

unnecessarily interrupted. To promote this effort the WUCS shall prepare an agenda for the utility coordination meetings and 

circulate same in advance of the meeting to encourage input and participation from a ll of the utility companies.  The agenda 

will be prepared by an examination of the project site and may include photographs of potential/actual utility conflicts.   

E.  Emergency Response Plan  

The WUCS shall prepare an Emergency Response Plan within 30 days following the receipt of the Notice to Proceed.  The 

WUCS shall clearly mark and highlight the gas, water and other pressurized pipeline shut-off valves and other utility services 

including overhead switch locations on the utility plans; and prepare a chart to indicate the location of each site (Street 

address or intersections), the utility company or operator of the facility with emergency contact information and the working 

condition of the device to facilitate prompt shut-off.  The WUCS shall post the Emergency Response Plan in an area readily 

accessible to Atlanta Beltline, Inc.  In the event of interruption to gas, water or other utility services as a result of accidental 

breakage or as a result of being exposed or unsupported, the WUCS shall promptly notify the appropriate emergency 

officials, the Georgia Utilities Protection Center and the appropriate utility facility company or operator, if known.  Until 

such time as the damage has been repaired, no person shall engage in excavating or blasting activities that may cause further 

damage to the utility facility.  

F.  Submission 

Provisions for reporting all utility coordination meetings, the progress of utility relocation and adjustment work milestones 

and ticket status information will be reported on a form developed by the WUCS and will be distributed by the WUCS to all 

of the utility companies as milestones are met and shall be included as part of the project records. These reports shall be 

delivered to the Engineer for review, on a monthly basis.  The WUCS shall immediately report to the Engineer any delay 

between the utility relocation and adjustment work, the existing Utility Adjustment Schedule, or the proposed Utility 

Adjustment Schedule so that these differences can be reconciled. 

G.  Delays 

Delays and interruptions to the controlling Item or Items of The Work caused by the adjustment or repair of water, gas, or 

other utility appurtenances and property may be considered for an extension of Contract Time as provided in Subsection 

108.07.E unless such delays are due to the negligence of the Contractor. 

H.   Facilities Supported on Bridges 

If the utility facilities are to be supported on bridges, the following provisions shall apply:  

1. The Plans will show the location of the facility and the auxiliary items necessary to support the facility. 

2. The Contractor constructing the bridge shall install anchor bolts, thimbles, inserts, or other auxiliary items attached to  

the bridge as a part of the support for the utility facility. The Utility Company shall furnish these auxiliary items, 

unless the Contract indicates these items are to be furnished by the Contractor as a part of the bridge construction. 

3. The Utility or its subcontractor constructing the utility facility shall install hanger rods, pipe rollers, and other 

attachments necessary for the support of the utility facility as indicated on the Plans. The Utility Company shall 

furnish these attachments at no cost to Atlanta Beltline, Inc. or the prime contractor unless otherwise specified. This 

work shall also include: 

a. Caulking the openings around the utility where it passes through endwalls to prevent the passage of undesirable 

materials. 

b. Painting the exposed portions of utility supports unless such supports are corrosion resistant. Painting shall be done 

in accordance with the applicable portions of Section 535, unless otherwise specified. 
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4. The sequence of bridge construction work may be set forth in the Plans and/or the Special Provisions and will show at 

what stage of the Work a utility company will be allowed to make the utility installation. Further, all or any portion of 

The Work under Subsection 107.21.H.3 may be included in the bridge Contract by the Plans and/or the Special 

Provisions. 

5. Any damage to the bridge structure caused by the utility installation shall be repaired to the satisfaction of the 

Engineer at the expense of the Utility or its subcontractor installing the utility facility. 

I.  Clearances 

The Plans provide for at least minimum clearance of utilities as required by the National Electrical Safety Code, U.S. 

Department of Commerce, and National Bureau of Standards. Any additional clearance the Contractor may desire or require 

in performing The Work shall be arranged by the Contractor with the utility company. Atlanta Beltline, Inc. will pay no extra 

compensation for such additional clearances. 

J.  Utility Relocation Progress Schedule 

The purpose of the Utility Adjustment Schedule is to provide the Contractor with the pertinent information, including any 

utility staging required, dependent activities, or joint-use coordination that is required for the creation of a feasible progress 

schedule. A suitable Utility Adjustment Schedule form is available from Atlanta Beltline, Inc. for the WUCS to circulate to 

utility companies for any proposed project construction staging or should a utility company not duly file a Utility Adjustment 

Schedule to Atlanta Beltline, Inc. during the preconstruction phase of the project. The WUCS shall submit a Utility 

Relocation Progress Schedule showing together the Progress Schedule Chart referenced in Section 108.03 and the proposed 

Utility Adjustment Schedules from all utility companies to the Engineer for review and approval. Copies of existing Utility 

Adjustment Schedules with utility companies having facilities on this project will be made available at the Atlanta Beltline 

Inc, 86 Pryor Street, Suite 300, Atlanta, GA 30303, for examination by the Contractor.  

K.  Compensation 

There will be no separate measurement or payment for this Work. The cost associated with this Work shall be included in the 

overall Bid submitted. 


