
 

 

24‐DES‐ITBPW‐646 
Page | 1 
 

 

ARLINGTON COUNTY DES ENGINEERING 

SPECIAL CONDITIONS 

 

 

Contents 

PROJECT SUMMARY ...................................................................................................................................... 3 

SUPPLEMENTS TO THE GENERAL CONDITIONS ............................................................................................ 4 

ARTICLE B – DRAWINGS, SPECIFICATIONS AND RELATED DATA .............................................................. 4 

SC‐B.10  TESTS ..................................................................................................................................... 4 

SC‐B.13  SURVEYS AND CONTROLS ..................................................................................................... 4 

ARTICLE C – COUNTY, COUNTY PROJECT OFFICER, AND CONTRACTOR RELATIONS ................................ 6 

SC‐C.1  STATUS OF COUNTY PROJECT OFFICER OR DESIGNEE .......................................................... 6 

SC‐C.4  INSPECTION OF WORK .......................................................................................................... 6 

SC‐C.9  CONTRACTOR MANAGEMENT PERSONNEL .......................................................................... 6 

SC‐C.13  PROTECTION OF WORK AND PROPERTY ............................................................................... 7 

ARTICLE E – LEGAL RESPONSIBILITY AND PUBLIC SAFETY ........................................................................ 7 

SC‐E.1  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK .......................................... 7 

SC‐E.2  PUBLIC CONVENIENCE .......................................................................................................... 8 

SC‐E.10  SITE CLEAN‐UP AND WASTE DISPOSAL ................................................................................. 9 

SC‐E.11  STORMWATER POLLUTION PREVENTION PLAN (SWPPP) ..................................................... 9 

ARTICLE F– PROGRESS AND COMPLETION OF THE WORK ..................................................................... 10 

SC‐F.2  TIME FOR COMPLETION ...................................................................................................... 10 

ARTICLE G– MEASUREMENT AND PAYMENT .......................................................................................... 11 

SC‐G.1  PAYMENTS TO CONTRACTOR.............................................................................................. 11 

SPECIAL CONDITIONS .................................................................................................................................. 12 

1.  CONSTRUCTION STANDARDS .................................................................................................. 12 

2.  PERMITS .................................................................................................................................. 13 

3.  SPECIAL CONTRACTOR/SUBCONTRACTOR QUALIFICATIONS ................................................. 14 

4.  STAKEOUT AND CUT‐SHEETS .................................................................................................. 14 

5.  SCHEDULE, DURATION, AND PHASING REQUIREMENTS ........................................................ 15 

6.  WORK HOURS .......................................................................................................................... 15 



 

 

24‐DES‐ITBPW‐646 
Page | 2 
 

 

7.  GENERAL SITE SECURITY AND CONTROLS ............................................................................... 15 

8.  SPECIAL TRAFFIC MAINTENANCE CONSIDERATIONS .............................................................. 16 

9.  TRAFFIC SIGNALS AND STREETLIGHTS .................................................................................... 16 

10.  WORK ASSIGNMENTS.............................................................................................................. 17 

11.  UNLISTED WORK ..................................................................................................................... 18 

12.  JOB SIZE LIMITATION & ESTIMATED ACTIVITY ........................................................................ 18 

13.  OTHER COUNTY CONTRACTS .................................................................................................. 18 

14.  MOBILIZATION ........................................................................................................................ 19 

15.  OTHER SPECIAL PROVISIONS ................................................................................................... 19 

SUPPLEMENTS TO THE DES CONSTRUCTION STANDARDS AND SPECIFICATIONS ...................................... 20 

SECTION 02500 – GRAVITY SEWERS AND APPURTENANCES .................................................................. 20 

PART 3  EXECUTION .......................................................................................................................... 20 

PARAGRAPH 3.1 General .................................................................................................................... 20 

SECTION 02550 – WATER MAINS AND APPURTENANCES ...................................................................... 20 

PART 3  EXECUTION .......................................................................................................................... 20 

PARAGRAPH 3.4 Construction Standards ........................................................................................... 20 

SUPPLEMENTS TO THE 2020 LIGHTING SPECIFICATIONS ........................................................................... 20 

SECTION 14050 – LIGHTING CONDUCTORS ............................................................................................ 20 

PART 4  MEASUREMENT AND PAYMENT ......................................................................................... 20 

 

   



 

 

24‐DES‐ITBPW‐646 
Page | 3 
 

 

PROJECT SUMMARY 
 

The Contractor shall provide all resources to successfully perform the terms of this contract 

in accordance with project plans, and in compliance with Arlington County and VDOT 

Standards and Specifications.  The Contractor shall perform the work complete, in place, 

tested, and ready for continuous service. 

All work within the VDOT Right‐Of‐Way shall be performed in accordance with the VDOT 

Standards and Specifications, unless otherwise noted.  All work within the County Right‐Of‐

Way shall be in accordance with the Arlington County Standards and Specifications, unless 

otherwise noted. 

 

The work performed under this contract will consist primarily of Capital Improvement 

Projects which involve improvements to existing infrastructure Arlington County and VDOT 

Right‐Of‐Way.  Projects will vary in size and shall not exceed $750,000 per task order.  In any 

one year, the sum of all tasks shall not exceed $3,000,000.  
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SUPPLEMENTS TO THE GENERAL CONDITIONS 

 

These Conditions modify the Arlington County Construction General Conditions.  All 

provisions that are not modified or deleted by these Supplemental Conditions shall remain 

in full force and effect. 

The address system used in these Supplemental Conditions is the same as the address 

system used in the General Conditions, with the prefix “SC” added thereto.  

 

ARTICLE B – DRAWINGS, SPECIFICATIONS AND RELATED DATA 

SC‐B.10  TESTS 

  Add the following new language to Paragraph B.10: 

All materials testing shall be in compliance with the Arlington County Materials Testing 

Specification Reference.  This document specifies the method and frequency of testing for 

Arlington County projects.  A copy of this document is included in the bid documents.  This 

shall be incidental to the work and no separate payment will be made. 

The Contractor shall engage the services of a geotechnical company, acceptable to both the 

County and VDOT, to conduct all materials testing per the County and VDOT Specifications. 

If it is observed that samples for testing are being improperly taken or that samples are 

being taken from an area that is not fully representative of all project conditions, then 

Contractor shall take and test additional samples at the County Project Officer’s request 

from areas designated by the County Project Officer and at the Contractor’s expense. 

In addition, the Contractor shall provide the County with unfettered site access as needed 

for VDOT/County personnel or VDOT/County consultants to enter the site, inspect, and 

perform any additional testing for any and all materials (including soil, concrete, asphalt, 

etc.). 

Compaction results must meet VDOT Specifications and be certified by a Geotechnical 

Engineer licensed in Virginia.  This work shall be at no cost to the County. 

SC‐B.13  SURVEYS AND CONTROLS 

    

  Delete Paragraph B.13 in its entirety and insert the following in its place: 

Unless otherwise stated, the County will provide horizontal and vertical reference points 

necessary for the Contractor to proceed with the Work. The Contractor shall carefully 

preserve all reference points, and in the case of destruction thereof by the Contractor or 
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due to the negligence of the Contractor or of any subcontractor, the Contractor shall be 

responsible for expense and damage resulting therefrom and shall be responsible for any 

mistakes or construction errors that may be caused by the loss or disturbance of such 

reference points. The Contractor shall be responsible for laying out the Work and shall 

retain a professional land surveyor licensed in the Commonwealth of Virginia to survey and 

provide all necessary construction layouts and to establish all control lines, grades, and 

elevations during construction.  
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ARTICLE C – COUNTY, COUNTY PROJECT OFFICER, AND CONTRACTOR RELATIONS 

SC‐C.1  STATUS OF COUNTY PROJECT OFFICER OR DESIGNEE 

    

Add the following new language to Paragraph C.1: 

The County Project Officer will coordinate and consult with the VDOT Field Inspector as 

appropriate when working within the VDOT Right‐Of‐Way. 

SC‐C.4  INSPECTION OF WORK 

Add the following new language to Paragraph C.4: 

Contractor shall notify the Project Officer at least 3 working days prior to disturbing any 

existing, or installing any new, traffic signs, signals, or other traffic control devices.  The 

Contractor shall allow 3 working days for the inspection and approval of the premarkings 

prior to placing the permanent markings. 

SC‐C.9  CONTRACTOR MANAGEMENT PERSONNEL 

  Add the following new language to Paragraph C.9: 

 

 

  Site Supervisor:   

  For each task order, the Contractor shall have a qualified and experienced site supervisor 

who can clearly communicate technical matters on‐site at all times when construction 

activity is occurring or when the site is not in a secure state. 

  Safety Project Officer:     

  For each task order, the Contractor shall have at least one (1) employee certified by VDOT in 

Basic Work Zone Traffic Control on‐site at all times that work is occurring and be responsible 

for the following: 

 Placement, maintenance, and removal of work zone traffic control devices, 

 Compliance with permit requirements and conditions, approved plans and 

specifications, the Virginia Work Area Protection Manual, and the Manual of Uniform 

Traffic Control Devices. 

  For each task order, the flagger shall be certified in accordance with the VDOT Flagger 

Certification Program, the American Traffic Safety Services Association Flagger Certification 

Program or any other VDOT approved flagger program. The flagger shall have his/her 

certification card with them at all times while performing flagging activities. 
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  For each task order, the Contractor shall have at least one (1) employee certified in OSHA 10 

on‐site at all times that work is occurring.  The employee shall have served as a Project 

Safety Officer on at least three (3) prior projects.  If the contractor has multiple employees 

with these requirements, the Contractor shall clearly identify which employee shall serve as 

the Project Safety Officer. 

 

  Environmental Project Officer: 

  For each task order, the Contractor shall have at least one (1) employee that has 

successfully completed the VDOT Erosion & Sediment Control Contractor Certification 

training.  The contractor employee shall be on‐site during all land disturbance activities. The 

Contractor shall be responsible for ensuring compliance with all applicable local, State, and 

Federal erosion and sediment control regulations and permits during land disturbance 

activities.  

  If the Contractor proposes to deviate from the approved Erosion and Sediment Control Plan, 

it shall be the Contractor’s responsibility to coordinate and obtain approval from the County 

Project Officer prior to implementing any changes. 

SC‐C.13  PROTECTION OF WORK AND PROPERTY 

  Add the following new language to Subparagraph C.13.c: 

  The Contractor shall be responsible for all damages caused by their construction activities.  

The Contractor shall perform or provide repairs, replacements, and restoration to all 

property that has been damaged resulting from construction operations performed by the 

Contractor, and shall meet the following requirements: 

1. Restore all areas to conditions that existed prior to construction.  Remove and Replace 

damaged items with items equal to or better than the damaged items. 

 

ARTICLE E – LEGAL RESPONSIBILITY AND PUBLIC SAFETY 

SC‐E.1  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK 

Add the following new language at the end of E.1: 

When construction activity reaches in proximity to existing utilities, the trench(es) shall be 

opened a sufficient distance ahead of the work or test pits shall be made to verify the exact 

location and inverts of the utility to allow for possible changes in the line or grade as 

directed by the Project Officer.  This shall be incidental to the work and no separate 

payment shall be made. 
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SC‐E.2  PUBLIC CONVENIENCE 

  Add the following new language to Paragraph E.2: 

The Contractor shall set up controls at the beginning of each work day and take down 

controls at the end of each work day for the duration of the project. At all times the 

Contractor shall maintain safe two‐way vehicular traffic, and safe accessible pedestrian 

traffic in conformance with County and VDOT standards.   

At all times the Contractor shall use the personnel and traffic control signs and devices 

necessary to comply with the Virginia Work Area Protection Manual and Part VI of the 

"National Manual on Uniform Traffic Control Devices." The Contractor has sole responsibility 

for ensuring that its operations are conducted in a safe manner and notwithstanding any 

other provision to the contrary, shall fully indemnify Arlington County, its officers, agents 

and employees for any damage or injury related to traffic operations which is caused by 

negligent or otherwise improper or deficient performance under the Contract or 

nonperformance of the terms of the Contract. All personnel, signs, barricades and any other 

items necessary for the maintenance of traffic and safety shall be provided by the 

Contractor.  

When conditions warrant due to traffic volumes, patterns, or special events, the County may 

suspend or otherwise direct the Contractor's activities to protect the public and or the 

County's transportation network. 

When the project includes a VDOT and/or County approved MOT Plan (or Plans), the 

Contractor shall strictly abide by this plan.  If the Contractor proposes to deviate from the 

approved MOT Plan for a County road, it shall be the Contractor’s responsibility to 

coordinate and obtain approval from the County Project Officer prior to implementing any 

changes.  If the Contractor proposes to deviate from the approved MOT Plan for a VDOT 

road, it shall be the Contractor’s responsibility to coordinate and obtain approval directly 

from VDOT prior to implementing any changes. 

Prior to any lane closures within the VDOT Right‐of‐Way, the County Project Officer and 

VDOT Field Inspector must be notified in advance of such lane closure in accordance with 

VDOT requirements. 

The Contractor shall not be entitled to any additional payment for changes to MOT which 

are the result of the Contractor’s work schedule or resource allocation, weather delays, or 

other factors not controlled by the County.   

Failure of the Contractor to correct any MOT deficiency immediately upon notification may 

result in the project being shut down until the deficiency is corrected, and a reduction from 

the amount of payment due in the amount of $1,000.00 per violation.  Repeated violations 

of this provision may result in contract termination. 
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The Contractor shall install project information signs (size ‐ 36”x48”) at least two (2) 

different locations for each site.  Signs will be supplied by the County.  Sign posts and 

incidentals necessary for a complete installation of the signs shall be furnished by the 

Contractor. Signs shall be installed at least two (2) weeks prior to the start of the 

construction.  The Contractor shall coordinate the location of the signs with the Project 

Officer.  After the project has been completed the Contractor shall remove and return the 

signs to the County Project Officer.  The cost for this work shall be considered incidental to 

other items within the Contract and no separate payment will be made. 

At the close of each work day, the area of work shall be confined to the smallest area 

possible, but in no event larger than the area designated in the Construction Documents, so 

that the maximum use of the street and sidewalk shall be restored and the hazard to traffic 

reduced to the minimum. 

The Contractor shall preserve all bus stops, including maintaining adequate accessibility 

through and adjacent to the construction for buses and their passengers. The Contractor 

shall not close, relocate, or otherwise modify a bus stop without prior request of the Project 

Officer. Any relocation or closure of a bus stop will require at least four weeks advance 

notice for coordination with the county's bus stop coordinator. 

 

SC‐E.10  SITE CLEAN‐UP AND WASTE DISPOSAL 

  Add the following new language to Paragraph E.10: 

The County’s Earth Products Recycling Yard (located at 4300 29th Street South, Arlington, 

VA) shall not be used on an as‐needed basis for unspecified quantities of waste (due in part 

to the limited size of the Yard).  Although atypical, the Yard may be considered, on a case‐

by‐case basis, for disposal of specific types/quantities of waste from County construction 

projects.  In such cases disposal arrangements must be approved by the County Project 

Officer, be made in advance, depend on available space and the type/quantity of waste, and 

comply with certain requirements (for example, concrete shall be broken into pieces no 

longer than 24” in any dimension, contain less than 20% soil content, and be free of rebar). 

SC‐E.11  STORMWATER POLLUTION PREVENTION PLAN (SWPPP) 

  Delete Paragraph 2. 

   



 

 

24‐DES‐ITBPW‐646 
Page | 10 
 

 

ARTICLE F– PROGRESS AND COMPLETION OF THE WORK 

SC‐F.2  TIME FOR COMPLETION 

  Delete Paragraph F.2 and replace with the following language:  

It is hereby understood and mutually agreed by and between the Contractor and the 

County that the Commencement Date, the rate of progress, and the Time for 

Completion of the Work to be done hereunder are essential conditions of the Contract. 

The Contractor agrees that the Work shall be started promptly upon receipt of a written 

Notice to Proceed in accordance with the accepted schedule.  Additional time shall not 

be allowed for holidays or weather delays except as allowed in the contract. 

 

The Works shall be prosecuted regularly, diligently, and uninterruptedly at a production rate 

of $25,000 of installed value per week on projects where “normal daytime working hours” 

govern.  For projects where “restricted work hours” in County and VDOT ROW govern, the 

Works shall be prosecuted regularly, diligently, and uninterruptedly at a production rate of 

$17,000 of installed value per week. 

   



 

 

24‐DES‐ITBPW‐646 
Page | 11 
 

 

ARTICLE G– MEASUREMENT AND PAYMENT 

SC‐G.1  PAYMENTS TO CONTRACTOR 

 

  Add the following new language to Section G.1:  

Payments will be based on actual quantities and site measurements of the approved work 

taken in the field by the County Project Officer using the Contract Unit Prices. Any Work that 

is not shown on the approved plans that has not been previously authorized in writing by 

the Project Officer shall be at the Contractor’s expense, and at no cost to the County. 

   



 

 

24‐DES‐ITBPW‐646 
Page | 12 
 

 

SPECIAL CONDITIONS 

 

These Special Conditions include any project‐specific requirements in addition to the 

General Condition, Supplementary Specifications, and the County Standards Referenced 

herein. 

 

 

1. CONSTRUCTION STANDARDS 

  

All work shall conform to project plans and specifications along with the current edition of 

following County and VDOT construction standards and specifications: 

 The Arlington County Department of Environmental Services (DES) Bike Parking 
Standards, a copy of which may be downloaded at no charge from the internet 
at:   https://info.arlingtontransportationpartners.com/arlington‐county‐bike‐parking‐
standards 

 The Arlington County Department of Environmental Services (DES) Construction 
Standards and Specifications, a copy of which may be downloaded at no charge from the 
internet at:  http://topics.arlingtonva.us/building/construction‐standards‐specifications/ 

 The Arlington County Department of Environmental Services (DES) Traffic Signal 
Specifications, a copy of which may be downloaded at no charge from the internet at:  
https://transportation.arlingtonva.us/traffic‐signal‐specification‐updates/ 

 The Arlington County Department of Environmental Services (DES) Streetlight 
Specifications, a copy of which may be downloaded at no charge from the internet at: 
https://transportation.arlingtonva.us/streets/street‐lights/lighting‐standards‐
specifications‐updates/ 

 The Arlington County Department of Environmental Services (DES) Pavement Marking 
Specifications, a copy of which may be downloaded at no charge from the internet at:    
http://transportation.arlingtonva.us/streets/traffic‐signals/ 

 The Arlington County Department of Parks and Recreation (DPR) Specifications, a copy of 
which may be downloaded at no charge from the internet at:  
https://www.arlingtonva.us/Government/Departments/Parks‐Recreation/About/Design‐
Standards 

 The Virginia Department of Transportation (VDOT) Road and Bridge Standards and 
Specifications, a copy of which may be downloaded at no charge from the internet at:     
http://www.virginiadot.org/business/const/spec‐default.asp 

 The Virginia Work Area Protection Manual (WAPM), a copy of which may be downloaded 
at no charge from the internet at:  https://www.virginiadot.org/business/trafficeng‐
WZS.asp 

 Manual on Uniform Traffic Control Devices(MUTCD), a copy of which may be downloaded 
at no charge from the internet at: MUTCD 11th Edition ‐ FHWA MUTCD (dot.gov)  
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 The Arlington County Department of Environmental Services (DES) Dechlorination and 
Disposal Procedures, a copy of which may be downloaded at no charge from the internet 
at:  https://www.arlingtonva.us/Government/Programs/Water‐Utilities/Discharging‐
Chlorinated‐Water 

 The Supplementary Specifications listed within the Contract.  

 

In case of a discrepancy, the following order of priority will apply, with the highest governing 

item appearing first and the least governing item appearing last: 

The Contract Bid Items  

Special Conditions  

Contract Drawings  

Supplemental Specifications 

Arlington County Construction Standards and Specifications   

External Agency Specifications 

2. PERMITS 

Permits required for the project include, but are not limited to: 

 County Land Disturbing Activities (LDA) permit 

 County Public Right‐Of‐Way (PROW) permit  

 County Transportation Right‐Of‐Way(TROW) permits  

 County Resource Protection Area (RPA) permit 

 County Water Meter and Fire Hydrant permits 

 VDOT Land Use permit 

 VDOT Open Cut permit 

 VA DEQ Virginia Storm Water Management Program (VSMP) permit 

 Northern Virginia Regional Park Authority (NVRPA) permit 

 US Army Corp of Engineers Nationwide Permit 

 

All fees for County permits will be waived by Arlington County, and fees for non‐County 

permits will be paid by Arlington County. 

The County will obtain the County LDA permit, the County RPA permit, VDOT Land Use 

permit, VDOT Open Cut permit, VSMP Permit and then NVRPA permits prior to the start of 

work.  The Contractor shall transfer the County LDA permit, VDOT Land Use Permit, VDOT 

Open Cut permit and the VSMP Permit in the Contractors name as the permittee and/or 

responsible party prior to the start of Work.  The Contractor shall complete and sign the 

VDOT forms and submit to the County Project Officer for submission to VDOT two weeks 

prior to the start of Work within VDOT ROW. 
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The Contractor shall provide a Responsible Land Disturber (RLD) that meets all the required 

qualifications of the permits.  The Contractor shall complete and sign the RLD certificate and 

submit to the County Project Officer prior to the start of Work. 

The Contractor shall obtain the County PROW permit, the County TROW permits and the 

County Water Meter and Fire Hydrant permits. The Contractor is responsible for 

investigating and satisfying all permit requirements for the above‐mentioned permits. 

3. SPECIAL CONTRACTOR/SUBCONTRACTOR QUALIFICATIONS 

 

 

The Contractor shall have three (3) continuous years of on‐call services construction 

contract experience conducting public works infrastructure and wet utilities improvement 

projects in an urban environment. The experience shall be work of similar size and scope, 

construction, re‐construction, and maintenance.  

The Contractor obtained project experience shall consist of the following: 

 State and County streets 

 Curbs and gutters 

 Sidewalks and walkways 

 Driveway aprons 

 Storm sewer pipes and inlets 

 Water Mains  

 Sanitary Sewer Pipe and Structures 

 Wet Utilities 

 Pavement markings and signage 

 Electrical conduits 

 Traffic signals and Street lighting 

 Streetscapes and related site work 

The Contractor shall provide a complete list of projects completed within the last five (5) 

years with reference contact information for each project for Bidder qualification 

verification.  Failure to qualify according to the foregoing requirements will result in bid 

rejection by the Arlington County Purchasing Office.  The County will randomly contact at 

least five (5) of the references provided. 

4. STAKEOUT AND CUT‐SHEETS 

The Contractor shall be responsible for laying out the work and shall retain a professional 

land surveyor licensed in the Commonwealth of Virginia to provide all necessary 

construction layouts and establish all control lines, grades, and elevation during 

construction.  The Contractor shall submit a copy of all cut‐sheets for review, per the 
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Arlington County Specifications.  All cut‐sheets for layout and construction shall be provided 

as submittals at least seven (7) calendar days prior to construction of the work included on 

that cut‐sheet.  The cost of all necessary surveying services shall be considered incidental to 

the work and no separate payment shall be made. 

5. SCHEDULE, DURATION, AND PHASING REQUIREMENTS 

The Contractor shall provide a schedule for all work listed on plans including any additional 

work not specifically mentioned on plans but was agreed upon with the County prior to 

work commencing. 

Work Duration per task order shall be calculated in accordance with Supplements to the 

General Condition “SC‐F.2  TIME FOR COMPLETION”.  The Time for completion shall be 

used as the basis for the project schedule. 

Contractor shall make sure that the submittals/shop drawings are reviewed and accepted 

and materials ordered and delivered on site as no additional time will be granted for this. 

6. WORK HOURS 

The Contractor shall comply with normal daytime working hours per the Transportation 

Right‐of‐Way Permit standard hours for operation for work, unless otherwise indicated on 

the project’s Maintenance of Traffic Plans, or approved by the Project Officer. 

Transportation Right‐of‐Way Permit – Official Website of Arlington County Virginia 

Government (arlingtonva.us) 

The Contractor shall comply with restricted working hours of Monday through Friday, 9:00 

am to 3:00 pm when working in Arlington County arterial streets unless otherwise indicated 

on the project’s Maintenance of Traffic Plans or approved by the Project Officer.  

The Contractor shall comply with restricted working hours as defined by VDOT and as noted 

on the approved VDOT permit when working within the VDOT Right‐Of‐Way.  For restricted 

work hours in VDOT ROW, see attached “Lane Closure Guidelines in NOVA District”. The 

Contractor is responsible for satisfying all VDOT Permit requirements found at:  

http://www.virginiadot.org/business/fairfax‐permits‐main.asp. 

In addition, the County may authorize modified working days and hours to accommodate 

special site conditions as needed.  

7. GENERAL SITE SECURITY AND CONTROLS 

The Contractor is responsible for securing its work area for safety and security.  The 

Contractor shall confine its construction and presence to the Limits of Work, unless 

otherwise approved by the County Project Officer.   
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The Contractor shall provide, erect, and maintain barricades, fences, and/or signage as 

required to protect the general public, workers, and adjoining properties at no additional 

cost to the County.  Before leaving the site at the end of each day, the Contractor shall 

replace any and all sections of the security fence or barricade moved or removed during 

work hours. 

The Contractor shall maintain clear vehicular access to existing driveways and entrances at 

all times unless such access is otherwise addressed on County‐approved project plans, 

precluding concrete pouring and curing of such access points, unless otherwise directed by 

the County Project Officer.   

Homeowners shall be notified by the Contractor a minimum of fourteen (14) calendar days 

in advance of any driveway closure, and driveways can only be closed for a maximum of five 

(5) calendar days. 

The Contractor shall monitor parking of construction personnel’s private vehicles and 

ensure that the public has unobstructed access to and through parking areas. 

8. SPECIAL TRAFFIC MAINTENANCE CONSIDERATIONS 

Not Applicable 

9. TRAFFIC SIGNALS AND STREETLIGHTS 

Materials and construction of the communications conduit, streetlights, and traffic signals 

shall abide by the latest versions of the ‘Arlington County Traffic Signal Specifications and 

Standards’ and ‘Arlington County Lighting Specifications and Standards.  All materials for 

these areas shall be approved by Arlington County Transportation Engineering and 

Operations Bureau.  The County Project Officer will facilitate the material specification 

submissions for review by the Transportation Engineering and Operations Bureau.  

The Contractor shall abide by VDOT’s requirement to submit signal foundation details for 

review.  These details include, but are not limited to soil tests to verify the detail design, 

along with any other supporting information required by VDOT in their submission package. 

Details shall be created for each signal pole foundation and shall be for both three feet and 

four feet diameter foundations.  The County will assist only in the submission of these 

details to VDOT, if requested.  The Contractor is responsible for satisfying all VDOT 

requirements.  The Contractor shall incorporate all costs for this in relevant items and no 

payment will be made by the County.  The submission shall be submitted with enough time 

for VDOT to adequately review it.  The Contractor cannot claim any time delay or any 

additional compensation due to such delay.  

Prior to removal of the existing signal equipment and materials, the Contractor shall meet 

with the Project Officer to verify which equipment will be returned to the County, when and 
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where the returned equipment will be delivered, and which equipment will be disposed.  All 

costs associated with this shall be incidental to other items in the Contract. 

Installation of electrical service for temporary services such as signals, streetlights, signal 

cabinets, construction trailers, or for equipment use are incidental to the contract. 

Intercepting existing streetlight conduits and splicing into existing cables are incidental to 

the contract. 

References to a CCTV camera shall mean to both furnish and install the CCTV camera, unless 

specifically excluded. 

As part of the luminaire installation, Contractor shall install house‐side shields in each 

fixture. These shields will be provided by the County.  If requested, the County will 

demonstrate how to install the shields.  The Contractor shall contact the Streetlights 

Operations Team Manager at (703) 228‐6531 to obtain the shields prior to ordering any 

streetlight materials to ensure they will be available at the time of construction, and to 

request a demonstration on how to install the shields.  Failure to do so will be at the 

Contractor’s expense for time if construction is stopped because the shields are not 

available.  The installation of the shields is considered incidental to the contract and no 

additional payments shall be made for this work. 

10. WORK ASSIGNMENTS 

A Proposal Request (PR) will be sent by the County Project Officer to the Contractor along 

with project plans and documents. An acknowledgement from the Contractor shall occur 

within two (2) business days.  

Within two (2) business days of the PR sent date, the Contractor may request and schedule 

pre‐proposal meeting with the County.  

Within five (5) business days of the PR sent date, the pre‐proposal meeting shall be held 

with the County and Contractor.  

Within fifteen (15) business days of the PR sent date, the Contractor shall confirm the 

County’s project quantity or provide calculations for needed adjustments and submit a cost 

proposal to perform the work and notify the County of any adjustments, a detailed 

construction including a schedule with major milestones identified and meeting the time for 

completion specified in “SC‐F.2 TIME FOR COMPLETION”, the names of the Site Supervisor, 

Registered Land Disturber, Project Safety Officer, Project Environmental Officer and the 

Emergency Contact. 

The County will review the submitted documents upon receipt, and either accept and issue 

a County‐approved Purchase Order (PO), or reject and issue a Notice to Meet (NTM).  These 

notices shall be sent via email correspondence to the Contractor.  An acknowledgement 

from the Contractor shall occur within two (2) business days. 
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• Issuance of Purchase Order (PO) 

With the issuance of the PO, the County Project Officer will schedule a pre‐construction 

meeting with the Contractor, and (at County discretion) will schedule an on‐site meeting 

with the Contractor.  After these meetings, the County Project Officer will issue a Notice to 

Proceed (NTP) to the Contractor stating the Commencement Date (the date on which the 

contract time will commence) and on which the Contractor is to begin the prosecution of 

the work required under the contract.  The NTP will specify the time of completion of the 

contract.  The Contractor shall be expected to begin project assignments within five (5) 

business days from issuance of the NTP, unless a longer time is stipulated by the County 

Project Officer.  Failure of the Contractor to meet response time requirements will be 

considered grounds for termination of the contract. 

• Issuance of Notice to Meet (NTM) 

With the issuance of the NTM, the County Project Officer will schedule a meeting with the 

Contractor within five (5) business days of issuing the NTM to resolve differences.  

 

11. UNLISTED WORK 

The Bidder shall submit pricing for Unlisted Work that includes a schedule of equipment and 

labor hourly rates in the space provided on the Bid Form.  Unlisted Work shall be 

determined in one or more of the following ways:  

• Written estimate and acceptance by the County in a lump sum using the bid hourly rates,  

• Cost‐reimbursement using the bid hourly rates, or  

• Other authorized method permitted under the Arlington County Purchasing Resolution.  

12. JOB SIZE LIMITATION & ESTIMATED ACTIVITY  

 

The size of the assigned jobs may vary throughout the contract term, but shall not exceed 

$750,000 ( Seven hundred and fifty thousand dollars) per project assignment. Sample 

projects depicting type, scope, breath, and nature of work intended are provided as 

samples. 

13. OTHER COUNTY CONTRACTS 

Arlington County may solicit separate bids for work specified under this contract which may 

include items or services from other projects.  
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14. MOBILIZATION 

Mobilization costs shall be capped per the following schedule:  

Contract Type Mobilization  

Arlington County DES On‐Call  No greater than 5% of total project 

 

15. OTHER SPECIAL PROVISIONS 

Not applicable. 
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SUPPLEMENTS TO THE DES CONSTRUCTION STANDARDS AND SPECIFICATIONS 

 
 

Modify the listed sections as follows: 

SECTION 02500 – GRAVITY SEWERS AND APPURTENANCES 

PART 3  EXECUTION 

PARAGRAPH 3.1 General 

Delete 

E.  In the event of a water or sewer emergency, the Contractor shall immediately notify 

the County’s Water Control Center at 703‐228‐5555 and the Project Officer. 

Add 

E.  In the event of a water or sewer emergency, the Contractor shall immediately notify 

the County’s Water Control Center at 703‐228‐6555 and the Project Officer. 

 

SECTION 02550 – WATER MAINS AND APPURTENANCES 

PART 3  EXECUTION 

PARAGRAPH 3.4 Construction Standards 

Delete 

N.  In the event of a water or sewer emergency, the Contractor shall immediately notify 

the County’s Water Control Center at 703‐228‐5555 and the Project Officer. 

Add 

N.  In the event of a water or sewer emergency, the Contractor shall immediately notify 

the County’s Water Control Center at 703‐228‐6555 and the Project Officer. 

 

SUPPLEMENTS TO THE 2020 LIGHTING SPECIFICATIONS 

 

Modify the listed sections as follows: 

SECTION 14050 – LIGHTING CONDUCTORS 

PART 4  MEASUREMENT AND PAYMENT 

Delete 
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(a) Furnish Conductor shall be measured and paid for on a linear foot basis. 

(b) Install Conductor will be measured and paid for on a linear foot basis. Several 

conductors pulled into a single conduit at the shall be measured by the length of the pull 

rather than the total length of the conductors installed. Cost for pulling conductors shall 

include all connectors, splice enclosures, or other appurtenances required for making the 

electrical connections. 

     1. The cost of installing or replacing pull rope shall be incidental to the cost of pulling 

conductor. 

Add 

(a) Furnishing and installing all conductor(s) and/or cable(s) for streetlights is included in a 

single price paid per linear foot measured by the length of conduit installed. The Unit 

Price shall include the cost of all conductors, fittings, connections, slack, securing 

terminals and other incidentals necessary for the Work as detailed in the County Lighting 

Specifications. 

     1. The size, number and/or required slack length of the conductor(s) and/or cable(s) 

will not be assessed independently for payment. 

     2. The cost of installing or replacing pull rope shall be incidental to the cost of the 

conductor(s). 

(b) THIS LINE INTENTIONALLY LEFT BLANK 

 

 

 


