HOME OF 'THE BEST Q

MITTONW®

ESTABLISHED 2006

CITY OF MILTON

INVITATION TO BID
(THIS IS NOT AN ORDER)

Bid Number:
17-PW04

Project Name:

FY17 Miscellaneous Bridge Repairs Project(3)

Due Date and Time:
April 11th, 2017
Local Time: 2:00pm

Number of Pages: 127

ISSUING DEPARTMENT INFORMATION

Issue Date:
March 16, 2017

City of Milton

Public Works Department

2006 Heritage Walk ****New Address*****
Milton, Ga. 30004

Phone: 678-242-2500
Fax: 678-242-2499
Website: www.cityofmiltonga.us

INSTRUCTIONS TO BIDDERS

Return Submittal to:

City of Milton

Attn: Honor Motes, Purchasing Office
13000 Deerfield Pkwy, Suite 107F
Milton, Ga. 30004

Mark Face of Envelope/Package:
Bid Number: 17-PW04
Name of Company or Firm

Special Instructions:

Deadline for Written Questions

March 28th ,2017 at 5:00 pm
Email questions to Honor Motes at
honor.motes@cityofmiltonga.us

BIDDERS MUST COMPLETE THE FOLLOWING

Bidder Name/Address:

Authorized Bidder Signatory:

(Please print name and sign in ink)

Bidder Phone Number:

Bidder FAX Number:

Bidder Federal I.D. Number:

Bidder E-mail Address:

BIDDERS MUST RETURN THIS COVER SHEET WITH BID RESPONSE
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DEFINITIONS

COMPW: City of Milton Public Works Department
GDOT: Georgia Department of Transportation

ENGINEER: The City of Milton Director of Public Works or a duly authorized
representative.

ADA: Americans with Disabilities Act

EA: Each

GAL: Gallon

LF: Lineal Feet

LS: Lump Sum

SY: Square Yard

TN: Ton

MUTCD: Manual on Uniform Traffic Control Devices
OSHA: Occupational Safety and Health Administration
FHWA: Federal Highway Administration

AASHTO: American Association of State Highway and Transportation Officials
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CITY OF MILTON
Invitation to Bid 17-PW04

The City of Milton is accepting sealed bids from qualified firms for the
Miscellaneous Bridge Repairs Project for the Public Works Department in
conformance with Title 32, Chapter 4, Article 4, Part 2 of the Official Code of
Georgia Annotated. All work will be done in accordance with Georgia
Department of Transportation’s (GDOT) Standard Drawings, Standard
Specifications, and Pay ltems Index as standards and specifications for the
construction and completion of the work required. All bidders must comply with
all general and special requirements of the bid information and instructions
enclosed herein.

Sealed bids will be received no later than 2:00 PM Local Time on April 11th,

2017. Sealed bids shall be submitted to: City of Milton Attn: Honor Motes,
Purchasing Office, 13000 Deerfield Pkwy, Ste 107F, Milton, Ga. 30004.

At approximately 2:10 PM Local Time on the day bids are received the bids will
be publicly opened and the bidder's name and total bid amount will be read
aloud at: City of Milton Courthouse at 13000 Deerfield Pkwy suite 107E, Milton, GA
30004.

Bids received after the above time or in any other location other than City of
Milton, 13000 Deerfield Parkway, Ste 107F, Milton GA 30004 will not be accepted.

Bids shall be presented in a sealed envelope with the bid number (17-PW04) and
the name of the company or firm submitting clearly marked on the outside of
the envelope. ONE (1) ORIGINAL (PAPER) AND TWO (2) COPIES (PAPER) AND A
PDF COPY OF THE BID ON CD or FLASH DRIVE MUST BE SUBMITTED. Bids will not be
accepted verbally, by fax, or email. Questions must be in writing. For questions,
please email Honor Motes at honor.motes@cityofmiltonga.us. Deadline for
questions is March 28th, 2017 at 5:00pm. Official answers to questions and
potential changes to the ITB (Addendums) will be posted at the same web
locations as the ITB on or about March 31st, 2017. Any other form of
interpretation, correction, or change to this ITB will not be binding upon the City.

ITB 17-PW04 Miscellaneous Bridge Repairs Project | 4


mailto:honor.motes@cityofmiltonga.us

It is the bidder’s responsibility to check the websites for potential updates.
Please refer to Bid (17-PW04) and bid name FY17 Miscellaneous Bridge Repairs
Project (3) when requesting information.

The City of Milton reserves the right to reject any or all bids and to waive
technicalities and informalities, and to make award in the best interest of the
City of Milton.

The selected contractor must be able to start work within ten (10) calendar days
after the “Notice to Proceed” is issued. The time of completion for the project is
ninety (90) calendar days from the date of the “Notice to Proceed.” If weather
affects the required completion schedule, The City and selected contractor will
negotiate a new completion date. Section 108.08 of the State of Georgia
Department of Transportation Standard Specifications Construction of
Transportation Systems (current edition) shall be applied.
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BIDDING INSTRUCTIONS

FAILURE TO RETURN THE FOLLOWING BID DOCUMENTS COULD RESULT IN THE BID
BEING DEEMED NON-RESPONSIVE AND BEING REJECTED:

Iltem | Description Page(s)
| Filled out and Signed Invitation to Bid 1
5 Bid Form and Addenda Acknowledgement (2 12-13

pages)

3 Bid Bond (3 pages) 14-15-16
4 Qualification Signature and Cerfification 17
5 List of Subcontractors 18
6 Contractor Affidavit and Agreement (eVerify) 19
7 Bid Schedule (3 pages) 20-23
8 Disclosure Form 24

INFORMATION AND INSTRUCTIONS

The purpose of this solicitation is to enter into a unit price “purchasing contract”
with one firm to be the primary supplier of the FY17 Miscellaneous Bridge Repairs
Project (3), 17-PWO04.

No specification expressed or implied shall be construed as any type of
restrictive specification that would limit competition.

Unless clearly shown as “no substitute” or any words to that effect, any items in
these contract documents which have been identified, described or referenced
by a brand name or trade name are for reference only. Such identification is
intended to be descriptive, but not restrictive, and is to indicate the general
quality and characteristics of products that may be offered. Each bid item for
which an equivalent item is proposed must be individually identified on the bid
sheet with the following information: brand name, model or manufacturer’s
number or identification regularly used in the frade. Photographs, specifications
and cut sheets shall be provided of the proposed alternative. The City shall be
the sole judge of the suitability of the proposed alternative and may consider
function, design, materials, construction, workmanship, finishes, operating
features, overall quality, local service facilities, warranty terms and service or
other relevant features.

The City reserves the right to cancel the contract at any time with 30 days
written notice.
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Title to any supplies, materials, equipment or other personal property shall remain
the Contractors’ until fully paid for by the City.

All items to be bid FOB, Milton, Georgia. No sales taxes are to be charged.

Any damage to any building or traffic control device, or equipment incurred
during the course of work shall be repaired at the contractor’s expense to the
complete satisfaction of the City of Milton with no addifional expense to the
City.

EVALUATION

The City intends to evaluate the ITB on the lowest, best, responsible, and
responsive vendor.

INSURANCE REQUIREMENTS

Within 10 days of Notice of Award, and at all times that this Contract is in force,
the Contractor shall obtain, maintain and furnish the City Certificates of
Insurance from licensed companies doing business in the State of Georgia with
an A.M. Best Rating A-6 or higher and acceptable to the City.

Within 10 days of Notice of Award, and at all times that this Contract is in force,
the Conftractor shall obtain, maintain and furnish the City Certificates of
Insurance from licensed companies doing business in the State of Georgia with
an A.M. Best Rating A-6 or higher and acceptable to the City. Insurance
requirements are provided below and included in the CONTRACT AGREEMENT
(Section 7 K).

(1) Requirements: The Contractor shall have and maintain in full force and
effect for the duration of this Agreement, insurance insuring against claims
for injuries to persons or damages to property which may arise from or in
connection with the performance of the Work by the Contractor, its agents,
representatives, employees or subcontractors. All policies shall be subject
to approval by the City Aftorney as to form and content. These
requirements are subject to amendment or waiver if so approved in writing
by the City.

(2)  Minimum Limits of Insurance: Confractor shall maintain the following
insurance policies with limits no less than:

(a) Comprehensive General Liability of $1,000,000 (one million dollars)
limit per single occurrence, $2,000,000 (two million dollars) umbrella,
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(3)

(4)

including coverage for bodily and personal injury, sickness, disease
or death, injury to or destruction of property, including loss of use
resulting therefrom, vandalism, property loss and theft.

(b) Comprehensive Automobile Liability (owned, non-owned, hired) of
$1,000,000 (one million dollars) combined single limit per occurrence
for bodily and personal injury, sickness, disease or death, injury to or
destruction of property, including loss of use resulting therefrom.

(c) Workers' Compensation limits as required by the State of Georgia and
Employers Liability limits of $1,000,000 (one million dollars) per
accident.

Deductibles and Self-Insured Retentions: Any deductibles or self-insured

retentions must be declared to and approved by the City in writing.

Other Insurance Provisions: The policy is fo contain, or be endorsed to

contain, the following provisions:

(a)  General Liability and Automobile Liability Coverage.

(i)

(il

(i)

(iv)

(V)

The City and City Parties are to be covered as insureds. The
coverage shall contain no special limitations on the scope of
protection afforded to the City or City Parties.

The Contractor’'s insurance coverage shall be primary
noncontributing insurance as respects to any other insurance
or self-insurance available to the City or City Parties. Any
insurance or self-insurance maintained by the City or City
Parties shall be in excess of the Contractor’s insurance and
shall not contribute with it.

Any failure to comply with reporting provisions of the policies
shall not affect coverage provided to the City or City Parties.

Coverage shall state that the Contractor’s insurance shall
apply separately to each insured against whom claim is made
or suit is brought, except with respect to the limits of the insurer's
liability.

Coverage shall be provided on a “pay on behalf” basis, with

defense costs payable in addition to policy limits. There shall
be no cross liability exclusion.
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(5)

(6)

(7)

(8)

(vi)  Theinsurer agrees to waive all rights of subrogation against the
City and City Parties for losses arising from Work performed by
the Conftractor for the City for General Liability coverage only.

(b) Workers' Compensation Coverage: The insurer providing Workers’
Compensation Coverage will agree to waive all rights of subrogation
against the City and City Parties for losses arising from Work
performed by the Contractor for the City.

(c) AllCoverages:

(i) Each insurance policy required by this clause shall be
endorsed to state that coverage shall not be suspended,
voided, canceled, reduced in coverage or in limits except
after thirty (30) days prior written notice by certified mail, return
receipt requested, has been given to the City.

(ii) Policies shall have concurrent starting and ending dates.
Acceptability of Insurers: Insurance is to be placed with insurers authorized

to do business in the State of Georgia and with an A.M. Bests' rating of no
less than A:VI.

Verification of Coverage: Contractor shall furnish the City with certificates
of insurance and endorsements to the policies evidencing coverage
required by this clause prior to the start of Work. The certificate of insurance
and endorsements shall be on a form utilized by Contractor’s insurer in its
normal course of business and shall be received and approved by the City
within ten (10) days of the Notice of Award. The City reserves the right to
require complete, certified copies of all required insurance policies, at any
time. The Contractor shall provide proof that any expiring coverage has
been renewed or replaced at least two (2) weeks prior to the expiration of
the coverage.

Subcontractors: Contractor shall include all subcontractors as insureds
under its policies or shall furnish separate certificates and endorsements for
each subcontractor. All coverage for subcontractors shall be subject to all
of the requirements stated in this Agreement, including but not limited to
naming the Parties as additional insureds.

Claims-Made Policies: Contractor shall extend any claims-made insurance
policy for at least six (6) years after termination or final payment under the
Agreement, whichever is later.
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(?)  City as Additional Insured and Loss Payee: The City shall be named as an
additional insured and loss payee on all policies required by this Agreement,
except the City need not be named as an additional insured and loss payee on
any Workers’ Compensation policy.

BONDING REQUIREMENTS

Each bid must be accompanied with a BID BOND (bond only: certified checks
or other forms are not acceptable) in an amount equal to five percent (5%) of
the base bid, payable to the City of Milton. Said bid bond guarantees the
bidder will enter into a contract to construct the project strictly within the terms
and conditions stated in this bid and in the bidding and contract documents,
should the construction contract be awarded.

The Successful Bidder shall be required to furnish PAYMENT AND PERFORMANCE
BONDS for the faithful performance on the contract and a bond to secure
payment of all claims for materials furnished and/or labor performed in
performance of the project, both in amounts equal to one hundred percent
(100%) of the contract price.

The Successful Bidder shall also be required to furnish a MAINTENANCE BOND, in
the amount of one-third (1/3) of the contract price, guaranteeing the repair or
replacement caused by defective workmanship or materials for a period of one
(1) year from the completion of construction.

Bonds shall be issued by a corporate surety appearing on the Treasury
Department’s most current list (Circular 570 as amended) and be authorized to
do business in the State of Georgia. Bonds shall be on the forms provided by
the City and subject to the review and approval of the City Attorney.

Date of Bond must not be prior to date of Contract. If Contractor is a Partnership,
all partners shall execute Bond.

OATH

Prior to commencing the Work, the successful bidder shall execute a written
oath as required by O.C.G.A. §§ 32-4-122 and 36-21-21(e).
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COST OF PREPARING A PROPOSAL

The costs for developing and delivering responses to this ITB and any subsequent
presentations of the proposal as requested by the City are entirely the
responsibility of the bidder. The City is not liable for any expense incurred by the
bidder in the preparation and presentation of their proposal. All materials
submitted in response to this ITB become the property of the City of Milton.
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HOME OF ‘THE BEST QUALITY OF LIFE IN GEORGIA'

[BIDDERS MUST RETURN THIS FORM WITH BID RESPONSE]

ESTABLISHED 2006

BID FORM and ADDENDA ACKNOWLEDGEMENT

TO: PURCHASING OFFICE
CITY OF MILTON
MILTON, GEORGIA 30004

Ladies and Gentlemen:

In compliance with your Invitation To Bid, the undersigned, hereinafter termed the Bidder,
proposes to enter into a Contract with the City of Milton, Georgia, to provide the
necessary machinery, tools, apparatus, other means of construction, and all materials
and labor specified in the Contract Documents or as necessary to complete the Work in
the manner therein specified within the time specified, as therein set forth, for:

Bid Number 17-PW04
FY17 Miscellaneous Bridge Repairs Project (3)

The Bidder has carefully examined and fully understands the Contract, Specifications,
and other documents hereto attached, has made a personal examination of the Site of
the proposed Work, has satisfied himself as to the actual conditions and requirements of
the Work, and hereby proposes and agrees that if his bid is accepted, he will contract
with the City of Milton in full conformance with the Contract Documents.

Unless otherwise directed, all work performed shall be in accordance with the Georgia
Department of Transportation Standard Specifications, Construction of Transportation
Systems (current edition). All materials used in the process of completion of the work
included in the Contract will be furnished from Georgia Department of Transportation
certified suppliers only.

It is the intent of this Bid to include all items of construction and all Work called for in the
Specifications, or otherwise a part of the Contract Documents.

In accordance with the foregoing, the undersigned proposes to furnish and construct
the items listed in the attached Bid schedule for the unit prices stated.

The Bidder agrees that the cost of any work performed, materials furnished, services
provided or expenses incurred, which are not specifically delineated in the Confract
Documents but which are incidental to the scope, intent, and completion of the
Contract, shall be deemed to have been included in the prices bid for the various items
scheduled.
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The Bidder further proposes and agrees hereby to promptly commence the Work with
adequate forces and equipment within ten (10) calendar days from receipt of Notice
to Proceed and to complete all Work within ninety (90) calendar days from the Notice
to Proceed. If weather affects the required completion schedule, The City and
selected Bidder will negotiate a new completion date.

Attached hereto is an executed Bid Bond in the amount of $ Dollars
(Five Percent of Amount Bid).

If this bid shall be accepted by the City of Milton and the undersigned shall fail to
execute a satisfactory contract in the form of said proposed Contract, and give
satisfactory Performance and Payment Bonds, or furnish satisfactory proof of carriage
of the insurance required within ten days from the date of Notice of Award of the
Conftract, then the City of Milton may, at its option, determine that the undersigned
abandoned the Contract and there upon this bid shall be null and void, and the sum
stipulated in the attached Bid Bond shall be forfeited to the City of Milton as liquidated
damages.

Bidder acknowledges receipt of the following addenda:

Addendum No. Date viewed

Bidder further declares that the full name and resident address of Bidder’s Principal is as
follows:

Signed, sealed, and dated this day of , 20

Bidder (Seal)
Company Name

Bidder Mailing Address:

Signature:

Print Name:

Title:
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HOME OF ‘THE JALITY OF LIFE IN GE

MILTTONW®

ESTABLISHED 2006

[BIDDERS MUST RETURN THESE SHEETS WITH BID RESPONSE]
(3 PAGES)

BID BOND
CITY OF MILTON, GEORGIA

BIDDER (Name and Address):

SURETY (Name and Address of Principal Place of Business):

OWNER (hereinafter referred to as the “City” (Name and Address):

City of Milton, Georgia

ATIN: Purchasing Office

13000 Deerfield Parkway, Suite 107F
Milton, Georgia 30004

BID
BID DUE DATE:
PROJECT (Brief Description Including Location):

BOND

BOND NUMBER:

DATE (Not later that Bid due date):
PENAL SUM:

(Words) (Figures)

IN WITNESS WHEREOF, Surety and Bidder, intending to be legally bound hereby to the
City, subject to the terms printed below or on the reverse side hereof, do each cause
this Bid Bond to be duly executed on its behalf by its authorized officer, agent or
representative.

BIDDER SURETY
(Seal) (Seal)
Bidder's Naome and Corporate Seal Surety’s Name and Corporate Seal
By: By:
Signature and Title: Signature and Title:

(Attach Power of Attorney)

Attest: Attest:
Signature and Title: Signature and Title:
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Note: (1) Above addresses are to be used for giving any notice required by
the terms of this Bid Bond.
(2) Any singular reference to Bidder, Surety, the City or any other party
shall be considered plural where applicable.

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors,
administrators, successors and assigns to pay to the City upon Default of Bidder the
penal sum set forth on the face of this Bond.

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time
required by the Bidding Documents (or any extension of that time agreed to in writing
by the City) the executed Agreement required by the Bidding Documents and any
performance and payment Bonds required by the Bidding Documents.

3. This obligation shall be null and void if:

3.1 The City accepts Bidder's Bid and Bidder delivers within the time required
by the Bidding Documents (or any extension of that time agreed to in
writing by the City) the executed Agreement required by the Bidding
Documents and any performance and payment Bonds required by the
Bidding Documents; or

3.2 All Bids are rejected by the City; or

3.3 The City fails to issue a Notfice of Award to Bidder within the time specified
in the Bidding Documents (or any extension of that time agreed to in
writing by Bidder and, if applicable, consented to by Surety when
required by paragraph 5 hereof).

4. Payment under this Bond will be due and payable upon Default by Bidder within 30
calendar days after receipt by Bidder and Surety of a written Notice of Default from the
City, which Notice will be given with reasonable promptness and will identify this Bond
and the Project and include a statement of the amount due.

5.  Surety waives notice of, as well as any and all defenses based on or arising out of,
any fime extension to issue a Notice of Award agreed to in writing by the City and
Bidder, provided that the total time, including extensions, for issuing a Notice of Award
shall not in the aggregate exceed 120 days from Bid due date without Surety’s written
consent.

6. No suit or action shall be commenced under this Bond either prior to 30 calendar
days after the Notice of Default required in paragraph 4 above is received by Bidder
and Surety or later than one year after Bid due date.

7. Any suit or action under this Bond shall be commenced only in a court of
competent jurisdiction located in the State of Georgia.

8. Nofices required hereunder shall be in writing and sent to Bidder and Surety at their
respective addresses shown on the face of this Bond. Such notices may be sent by
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personal delivery, commercial courier or by United States Registered or Certified Mail,
return receipt requested, postage pre-paid, and shall be deemed to be effective upon
receipt by the party concerned.

9. Surety shall cause to be attached to this Bond a current and effective Power of
Attorney evidencing the authority of the officer, agent or representative who executed
this Bond on behalf of Surety to execute, seal and deliver such Bond and bind the
Surety thereby.

10. This Bond is intended to conform to all applicable statutory requirements. Any
applicable requirement of any applicable statute that has been omitted from this Bond
shall be deemed to be included herein as if set forth at length. If any provision of this
Bond conflicts with any applicable statute, then the provision of said statute shall
govern and the remainder of this Bond that is not in conflict therewith shall continue in
full force and effect.

11. The term “Bid" as used herein includes a Bid, offer or proposal, as applicable under
the particular circumstances.

12. The terms of this Bid Bond shall be governed by the laws of the State of Georgia
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HOME OF ‘THE BEST QUALITY OF LIFE IN GEORGIA

MILTONW®

ESTABLISHED 2006

[BIDDERS MUST RETURN THIS FORM WITH BID RESPONSE]

QUALIFICATIONS SIGNATURE AND CERTIFICATION

| certify that this offer is made without prior understanding, agreement, or connection
with any corporation, firm, or person submitting a proposal for the same materials,
supplies, equipment, or services and is in all respects fair and without collusion or fraud. |
understand collusive bidding is a violation of State and Federal Law and can result in
fines, prison sentences, and civil damage awards. | agree to abide by all conditions of
the proposal and certify that | am authorized to sign this proposal for the proposer. |
further certify that the provisions of the Official Code of Georgia Annotated, including
but not limited to Title 32, Chapter 4, Article 4, Part 2 and Sections 45-10-20 et seq. have
not been violated and will not be violated in any respect.

Authorized Signature Date

Print/Type Name

Print/Type Company Name Here

CORPORATE CERTIFICATE

l, , certify that | am the Secretary of the
Corporation named as Confractor in the foregoing bid; that

who signed said bid in behalf of the
Conftractor, was then (fitle) of said Corporation; that said bid
was duly signed for and in behalf of said Corporation by authority of its Board of
Directors, and is within the scope of its corporate powers; that said Corporation is
organized under the laws of the State of

This day of , 20

(Seal)

(Signature)
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HOME OF ‘THE BEST QUALITY OF LIFE IN GEORGIA'

MILTON®

ESTABLISHED 2006

[BIDDERS MUST RETURN THIS FORM WITH BID RESPONSE]

LIST OF SUBCONTRACTORS

| do , do not , propose to subcontract some of the work on this
project. | propose to Subcontract work to the following subcontractors:

Company Name:
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[BIDDERS MUST RETURN THIS FORM WITH BID RESPONSE]

CONTRACTOR AFFIDAVIT AND AGREEMENT

STATE OF GEORGIA
CITY OF MILTON

By executing this affidavit, the undersigned confractor verifies its compliance with O.C.G.A. § 13-
10-91, stating affirmatively that the individual, firm, or corporation which is engaged in the physical
performance of services on behalf of the City of Milton has registered with, is authorized to use
and uses the federal work authorization program commonly known as E-Verify, or any subsequent
replacement program, in accordance with the applicable provisions and deadlines established
in O.C.G.A. § 13-10-91. Furthermore, the undersigned contractor will continue to use the federal
work authorization program throughout the contfract period and the undersigned contractor will
contfract for the physical performance of services in satisfaction of such contract only with
subcontractors who present an affidavit to the contractor with the information required by
O.C.G.A. § 13-10-91(b).

Contractor hereby attests that its federal work authorization user identification number and date
of authorization are as follows:

eVerify Number

Date of Authorization

Name of Contractor

Name of Project

City of Milton
Name of Public Employer

| hereby declare under penalty of perjury that the foregoing is tfrue and correct.
Executed on ,__,201__1in (city), (state).

Signature of Authorized Officer or Agent

Printed Name and Title of Authorized Officer or Agent

SUBSCRIBED AND SWORN BEFORE ME ON THIS THE DAY OF 201 __

NOTARY PUBLIC
[NOTARY SEAL]

My Commission Expires:
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HOME OF ‘THE BEST QUALITY OF LIFE IN GEORGIA'

[T TC

[BIDDERS MUST RETURN THIS FORM WITH BID RESPONSE]

ESTABLISHED 2006

BID SCHEDULE

Freemanville Road Bridge

DESCRIPTION AMOUNT

Traffic Control

Includes costs of all cones, barrels, signs, flaggers, etc. necessary to complete
the work.

Erosion Control

Includes labor and materials for erosion control

Add sway bracing at Bent No. 3

Includes labor and materials for sand blasting, steel cleaning, waste
containment, measuring, welding, spot painting

Repair undermining of both end bents.

Includes labor and materials for hand excavation, cleaning of piles, forming,
flowable fill

Repair Guardrail on the bridge and approaches

Includes labor and materials for repair or replacement of guardrail

Repair spalls and pop-outs on waffle panels where rebar is exposed. Seal shy
spalls showing exposed rebar in both end bent caps.

Includes labor and materials for saw cutting, removal of loose material and
patching with new concrete or polymer modified material

Cut brush around bridge

Includes labor and materials for removal and disposal of brush

Replace Rip-rap & Filter Fabric

Includes labor and materials for the installation of filter fabric and rip-rap

Remove debris from Bent 2

Includes labor and materials for removal of channel debris.

Total
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HOME OF ‘THE BEST QUALITY OF LIFE | SEESTA

[LTON®

ESTABLISHED 2006

Providence Road Bridge

DESCRIPTION AMOUNT

Traffic Control

Includes costs of all cones, barrels, signs, flaggers, etc. necessary to
complete the work.

Erosion Control

Includes labor and materials for erosion control

Repair backwall timber planks

Includes labor and materials for excavation, removing damaged timber
boards, install new boards

Clean deck drains (Includes removal of approx. 20 transite drains)

Includes labor and materials for removal, containment, cleaning and
extending deck drains.

Repair undermining of both end bents.

Includes labor and materials for hand excavation, cleaning of piles,
forming, flowable fill

Repair spalls and pop-outs on waffle panels where rebar is exposed.
Seal shy spalls showing exposed rebar in both end bent caps.

Includes labor and materials for saw cutting, removal of loose material
and patching with new concrete or polymer modified material

Repair Guardrail on the bridge and approaches

Includes labor and materials for repair or replacement of guardrail

Cut brush around bridge

Includes labor and materials for removal and disposal of brush

Replace Rip-rap & Filter Fabric

Includes labor and materials for the installation of filter fabric and rip-
rap

Total
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HOME OF 'THE BEST QUALITY OF LIFE IN 1

ESTABLISHED 2006

Bethany Road Bridge

DESCRIPTION

AMOUNT

Traffic Control

Includes costs of all cones, barrels, signs, flaggers, etc. necessary to
complete the work.

Erosion Control

Includes labor and materials for erosion control

Design and Replace intermediate Bent 2

Includes labor and materials for excavation, removing damaged timber
boards, install new boards

Clean deck drains (Includes removal of approx. 14 transite drains)

Includes labor and materials for removal, containment, cleaning and
extending deck drains.

Repair undermining of both end bents.

Includes labor and materials for asphalt removal, excavation,
strengthening of base, repave.

Repair spalls and pop-outs on waffle panels where rebar is exposed.
Seal shy spalls showing exposed rebar in both end bent caps.

Includes labor and materials for saw cutting, removal of loose material
and patching with new concrete or polymer modified material

Repair Guardrail on the bridge and approaches

Includes labor and materials for repair or replacement of guardrail

Replace Rip-rap & Filter Fabric

Includes labor and materials for the installation of filter fabric and rip-
rap

Cut brush around bridge

Includes labor and materials for removal and disposal of brush

Total
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HOME OF ‘THE BEST QUALITY OF LIFE IN GEORGIA' 1

ESTABLISHED 2006

Total Bid Price S

Print Total Bid Price (in words)

Number of days to fully complete project (exclude weather related days)

In compliance with the attached Specification, the undersigned offers and
agrees that if this Bid is accepted, by the City Council within One Hundred and
Twenty (120) days of the date of Bid opening, that he will furnish any or all of the
ltfems upon which Prices are quoted, at the Price set opposite each Item,
delivered to the designated point(s) within the fime specified in the Bid
Schedule.

COMPANY

ADDRESS

AUTHORIZED SIGNATURE

PRINT / TYPE NAME

TITLE
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ESTABLISHED 2006

[BIDDERS MUST RETURN THIS FORM WITH BID RESPONSE]

DISCLOSURE FORM

This form is for disclosure of campaign contributions and family member relations with
City of Milton officials/employees.

Please complete this form and return as part of your bid package when it is submitted.

Name of Bidder

Name and the official position of the Milton Official to whom the campaign
conftribution was made (Please use a separate form for each official to whom a
conftribution has been made in the past two (2) years.)

List the dollar amount/value and description of each campaign contribution made
over the past two (2) years by the Applicant/Opponent to the named Milton Official.

Amount/Value Description

Please list any family member that is currently (or has been employed within the last 9
months) by the City of Milton and your relation:
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GENERAL CONDITIONS

Unless otherwise directed, all work performed under this contract shall be in accordance with the
Georgia Department of Transportation Standard Specifications, Construction of Transportation
Systems (current edition), and Special Provisions modifying them, except as noted below.

SECTION 101 DEFINITION AND TERMS
Section 101.14 Delete as written and substitute the
COMMISSIONER following:
DIRECTOR OF PUBLIC WORKS, CITY OF
MILTON
Section 101.22 Delete as written and substitute the
DEPARTMENT following:
PUBLIC WORKS DEPARTMENT CITY OF MILTON
Section 101.24 Delete as written and substitute the
ENGINEER following:

DIRECTOR OF PUBLIC WORKS, CITY OF
MILTON, ACTING DIRECTLY OR THROUGH A
DULY AUTHORIZED REPRESENTATIVE OF THE
DIRECTOR

Section 101.84 Add: DIRECTOR OF PUBLIC WORKS
CITY OF MILTON

SECTION 102 BIDDING REQUIREMENTS AND CONDITIONS

Section 102.05 EXAMINATION OF PLANS, Add the following paragraph: SPECIFICATIONS,

SPECIAL PROVISIONS,

AND SITE OF THE WORK “The City will not be responsible for Bidders’
errors or misjudgment, nor for any
information on local conditions or general
laws and regulations.”

Section 102.07 REJECTION OF Add the following subparagraphs

PROPOSALS
“I. The City reserves the right to reject any
and all bids, to waive technicalities, and to
make an award as deemed in its best
interest. It is understood that all bids are
made subject to this Agreement, that the
City reserves the right to award the bid to the
lowest, responsible Bidder, and in arriving at
this decision, full consideration will be given
to the reputation of the Bidder, his financial
responsibility, and work of this type
successfully completed.

“J. The City also reserves the right to reject
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any and all bids from any person, firm, or
corporation who is in arrears in any debt or
obligation to The City of Milton, Georgia.”

Section 102.08 PROPOSAL Substitute the following for the first
GUARANTY sentence

“No bid wil be considered unless it is
accompanied by an acceptable bid bond
an amount not less than five percent (5%) of
the amount bid and made payable to City
of Milton, Georgia. Such Bid Bond shall be on
the forms provided by the City."”

Add Section 102.15

ADDENDA AND INTERPRETATION Delete in its entirety and substitute the
following:

Bids shall be submitted on the Bid Form
provided by the City.

The bid package as described in Notice fo
Contractors, Page 1 must be submitted with
the bid. Failure to do so could result in the
omission of pertinent documents and the
rejection of the apparent low bid.”

Section 102.09
DELIVERY OF PROPOSALS: Add the following as 102.15:

“No interpretation of the meaning of the
Contract Documents will be made orally to
any Bidder. Any request for such
interpretation should be in writing addressed
to the Purchasing Department, The City of
Milton 13000 Deerfield Pkwy., Suite 107F
Milton, Ga. 30004. TEL. 678/242-2500, FAX
678/242-2499 .Each such interpretation shall
be given in writing, separately numbered
and dated, and furnished to each interested
Bidder. Any request not received in time to
accomplish  such  infterpretation  and
distribution will not be accepted.

SECTION 103 AWARD OF AWARD AND
EXECUTION OF CONTRACT

Section 103.02 AWARD OF CONTRACT Delete in its entirety and substitute
the following:

“The conftract, if awarded, shall be awarded

to the lowest responsible bidder. The City of
Milton reserves the right to exercise exclusive

ITB 17-PW04 Miscellaneous Bridge Repairs Project | 26



discretion as to the responsibility of any
bidder.

The contract shall be executed on the forms
aftached, will be subject to all requirements
of the Contract Document, and shall form a
binding Contract between the contracting
parties.”

Section 103.05 REQUIREMENTS OF Delete in its entfirety and substitute the CONTRACT
BONDS following:

"At the fime of the execution of the
confract, and as a part thereof, the
successful bidder shall furnish Contract Bond
Below:

Performance Bond in the full amount of the
confract. Payment Bond in the full amount
of the contract. Maintenance bond in the
amount of one-third (1/3) of the contract.

Section 103.07 FAILURE TO Delete in its enfirety and substitute the EXECUTE
CONTRACT following:

“Failure to execute the  Confract
Performance, Payment or Maintenance
Bonds, or furnish satisfactory proof of
carriage of the insurance required within ten
days after the date of Notice of Award of the
Contract, may be just cause for the
annulment of the award and for the
forfeiture of the proposal guaranty to the City
of Milton, not as a penalty, but as liquidation
of damages sustained. At the discrefion of
the City, the award may then be made to
the next lowest bidder, may be re-
advertised, or may be constructed by City
forces. The Contract and Confract bonds
shall be executed in quadruplicate.”

SECTION 107 LEGAL REGULATIONS AND RESPONSIBILITY TO THE PUBLIC

Section 107.18 ACQUISITION OF Add the following paragraph:

RIGHT OF WAY
“The Conftractor shall inspect all easements
and rights-of-way to ensure that the City has
obtained all land and rights-of-way
necessary for completion of the Work to be
performed pursuant to the Contract
Documents. The Contractor shall comply
with all stipulations contained in easements
acquired by the Department.”

ITB 17-PW04 Miscellaneous Bridge Repairs Project | 27



Section 107.21 CONTRACTORS

RESPONSIBILITY FOR UTILITY
PROPERTY AND SERVICE

SECTION 109

Section 109.07 PARTIAL PAYMENTS

Section 109.08 FINAL PAYMENT

Add the following sentence to

Paragraph A:

“The Contractor is responsible for the
location of above and below ground Utilities
and structures which may be affected by the
Work.”

MEASUREMENT AND PAYMENT

Delete the first sentence of the

Second Paragraph under ‘A. General”

As long as the gross value of completed work
is less than 50% of the total Contract amount,
or if the Contractor is not maintaining his
construction schedule to the satisfaction of
the Engineer, the Department shall retain
10% of the gross value of the work that has
been completed as indicated by the current
estimate certified by the Engineer for
payment.

Delete in its entirety and substitute

the following.

“Final Payment: Upon completion by the
Contractor of the work, including the receipt
of any final written submission of the
Contractor and the approval thereof by the
Department, the CITY will pay the Contractor
a sum equal to 100 percent (100%) of the
compensation set forth herein, less the total
of all previous partial payments, paid orin the
process of payment.

The Contractor agrees that acceptance of
this final payment shall be in full and final
seftlement of all claims arising against the
CITY for work done, materials furnished, costs
incurred, or otherwise arising out of fthis
Agreement and shall release the CITY from
any and all further claims of whatever nature,
whether known or unknown for and on
account of said Agreement, and for any and
all work done, and labor and materials
furnished, in connection with same.”
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***NOTICE TO CONTRACTORS***
EPD AIR QUALITY RULES ON OPEN BURNING REFER TO CHAPTER 391-3-
1-02-05

For additional/information, please contact:

Georgia Department of Natural Resources
Environmental Protection Division

Air Protection Branch

4244 International Parkway, Suite 120
Atlanta, GA 30354

404/363-7000; 404/362-2534 — FAX
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PROJECT SPECIFICATIONS

ESTABLISHED 2006

PROJECT DESCRIPTION

The City of Milton Public Works Department (City) requests for interested parties
to submit formal sealed bids/proposals for the FY17 Miscellaneous Bridge
Repairs.

The project segments locations are depicted on the attached location map
and further described as follows:

= Freemanville Road Bridge over Cooper Sandy Creek

Add sway bracing at Bent No. 3.

Repair undermining of both end bents.
Repair spalls and pop-outs on waffle panels where rebar is exposed.
Seal shy spalls showing exposed rebar in both end bent caps.

Repair and bring to Spec. the Guardrail on the bridge and
approaches. Guardrail will be painted with a color to be determined
by the City.

Cut brush around bridge.
Remove debris from Bent 2.
Replace Rip-rap & Filter Fabric.

= Bethany Road Bridge over Cooper Sandy Creek

Design and Replace intermediate Bent No. 2.

Repair undermining of both end bents.
Repair spalls and pop-outs on waffle panels where rebar is exposed.
Seal shy spalls showing exposed rebar in both end bent caps.

Repair and bring to Spec. the Guardrail on the bridge and
approaches. Guardrail will be painted with a color to be determined
by the City.

Clean deck drains (Includes removal of approx. 14 transite drains).
Cut brush around bridge.

Replace Rip-rap & filter fabric.
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ESTABLISHED 2006

= Providence Road Bridge over Cooper Sandy Creek

Repair backwall timber planks.

Clean and seal all joints at the end bents.

Repair spalls and pop-outs on waffle panels where rebar is exposed.
Clean deck drains (Includes removal of approx. 20 fransite drains).

Replace Rip-rap & Filter Fabric.

Repair and bring to Spec. the Guardrail on the bridge and
approaches. Guardrail will be painted with a color to be determined
by the City.

Cut brush around bridge.

This project shall follow Georgia Department of Transportation Specifications.
The most current GDOT Specifications, shelf Special Provisions, and Bridge
Structure Maintenance and Rehabilitation Repair Manual apply to all work
performed under this contract.

In case of discrepancy between the unit price and the total price on the
completed Bid Schedule, the unit price will prevail and the total price will be
corrected.

To bid on this contfract, the Contractor must be listed on the current Georgia
Department of Transportation Pre-Qualified Contractors list. No exceptions.
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Chapter 2 Bridge Structure Maintenance Activities

Activity 830.14 — Cap-Column Spall Repair — Full Depth

Before Repair After Repairs

General Notes:
Verify all dimensions and elevations in the ficld prior to ordering materials or building
forms. Light lines indicate the existing structure and heavy lines indicate the new structure.

Apply epoxy resin adhesive Type 11 to all hardened concrete surfaces just prior to pouring the
concrete, see section 886 of the Georgia DOT Specifications.

Thoroughly clean existing reinforcement of concrete scale and rust by sand blasting before
bonding into new construction.

Material Specifications:
e Concrete: Class AA, f'. = 3,500 psi

Safety
e Traffic Control
o  GDOT Operations Work Zone Traffic Control, or
o GDOT Standard Drawings 9100 thru 9107 and MUTCD Part 6 — Temporary
Traffic Control

Georgia Standard Specifications

Section 500 — Concrete Structures

Section 504 — Twenty-Four Hour Accelerated Strength Concrete

Section 886 — Epoxy Resin Adhesive

Section 934 — Rapid Setting Patching Material for Portland Cement Concrete

Georgia Special Provisions & Supplemental Specifications:
e Section 521 — Patching Concrete Bridge

Version 06.01.12 2a141
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Chapter 2 Bridge Structure Maintenance Activitics

Qualified Products List:

« QPL-10 List of Approved Concrete Plants
« (PL-15 Epoxy Resin Adhesives
« QPL-27 Rapid Setting Patching Material
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Chapter 2 Bridge Structure Maintenance Activitics

Activity 830.15 — Cap-Column Spall Repair — Surface

Before Repair After Repairs

General Notes:
Verify all dimensions and elevations in the field prior to ordering materials or building
forms. Light lines indicate the existing structure and heavy lines indicate the new structure.

Apply epoxy resin adhesive Type 11 to all hardened concrete surfaces just prior to pouring the
concrete, see section 886 of the Georgia DOT Specifications.

Thoroughly clean existing reinforcement of concrete scale and rust by sand blasting before
bonding into new construction.

Material Specifications:
e Concrete: Class AA, f'. = 3,500 psi

e Traffic Control
o GDOT Operations Work Zone Traffic Control, or
o GDOT Standard Drawings 9100 thru 9107 and MUTCD Part 6 — Temporary
Traffic Control

Georgia Standard Specifications
e Section 500 — Concrete Structures
e Section 504 — Twenty-Four Hour Accelerated Strength Concrete
e Section 886 — Epoxy Resin Adhesive
e Section 934 — Rapid Setting Patching Material for Portland Cement Concrete

Georgia Special Provisions & Supplemental Specifications:

¢ Section 521 — Patching Concrete Bridge

Version 06.01.12 2e145
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Chapter 2 Bridge Structure Maimtenance Activitics

Qualified Products List;

« QPL-10 List of Approved Conerete Plants
« QPL-15 Epoxy Resin Adhesives
s (QPL-27 Rapid Setting Patching Material
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Appendix

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

SPECIAL PROVISION
P.I. No: XXXXXXX , XXXXX County

SECTION 527 — MISCELLANEQUS CONCRETE REPAIR

Add the following:

527.1 General Description

This work consists of repairing concrete by locating exishng reinforcing steel and miscellaneous concrefe
embedments within the vicinity of the repair; saw culling concrete; removing deterioraled concrele andior existing
patch material and installing concrete patch material.

Al work will be in accordence with this Specification, the Plans and as directed by the Engineer.
527.1.01 Definitions
General Provisions 101 through 150
“Bound” — the act of striking a concrete surface with a chipping hammer or similar tools to detect unsound concrete.
527.1.02 Related References
A. Standard Specifications
Section 300 — Cancrete Structures
Section 511 — Reinforcement Steel
Section 853 — Reinforcement and Tensioning Steel
Section &6 — Epoxy Resin Adhesive
Section 934 — Rapid Setting Patching Materials for Portland Cement Concrete
B. Referenced Documents
QPL 15
QPL 27
527,1.03 Submittals

Submit Working Drawings and Material Specifications that deseribe the details and materials required to adequately
complete the repair work including concrete patch material.  Include written procedures required to complete the
repair work.

527.1.04 Repair of Damage Caused by Contractor's Operations

Repair any damage caused by construction operations and procedures to any part of the existing structure to the
satisfaction of the Engineer, at the expense of the Contractor, If required, provide design computations and

Version #6.01.12 A-254
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Appendix

drawings o repair the damage caused by construction operations and procedures. Computations will be made by a
Professional Engineer, registered in the State of Georgia, in the employ of the Contractor,

527.2 Materials
Ensure that the materials used to repair and patch bridge components meet the following requirements:
A. Rapid Setting Patching Materials

Usze rapid setting patching materials meeting the requirements of Section 934, See QPL 27 for a list of approved
patching materials. Patching materials not histed on QFL 27 will require testing and approval by the Office of
Materials and Research before use.

Use Type [ Class A rapid setting patching material to patch vertical and overhead repair areas.
527,2,01 Delivery, Storage, and Handling
General Provisions 101 through 150,

527.3 Construction Requirements
527.3.01 Persaonnel

General Provisions 101 through 150

527,3.02 Equipment

To clean the repair areas, use air compressors equipped with traps that can remove surplus water and oil in the
compressed air, Ensure that the compressor can deliver compressed air al a conbinuous pressure of al least 90 pa

(620 kPa).
The Engineer will check the compressed air daily for contamination. Do not use contaminated air,
527.3.03 Preparation

A.  Limits of Repair

Repair all damaged concrete as shown on the Plans and as directed by the Engineer. Determine limits of repairs as
Tollows:

1. “Sound™ concrete surface with visual defects to determine the limits of the damaged areas. Sirike the
surface with a chipping hammer or similar tools to detect unsound concrete.  Concrete that is loose or
exhibits & flat or hollow sound is considered unsound

2, Mark the limits of the defective areas on the concrele surlface by making a rectangle 2 in. (50 mim) beyond
the outer limits of the unsound concrete area as a guide for saw cuts.

3. Obtain approval from the Engineer on the limils of each repair prior 1o saw culling.
B. Concrete Removal

1. Prior to any concrete work, utilize a Profometer 3 Rebar Locator (by Proceq) or an approved equivalent fo
locate existing reinforeing steel and prestressing strands in the concrete.

2. Saw the rectangular marked areas a minimum of 1/2 in. (12 mm) deep or as shown on the plans. Exercise
extreme care not to saw or damage the reinforcing steel or prestressing strands.

3. Remove unsound material within the sawed area to a minimuom depth of 2 inches for unreinforced concrete
or 0.5 m. (12 mm) below the reinforcing steel or presiressing stands, or as shown on the Plans with power
chipping or hand tools. Pneumatic hammers heavier than 13.5 Ih. class nominal (30 b, maximum) are not
permitted, Exercise extreme care not to saw or damage the reinforcing steel or prestressing strands,

4, Operate pneumatic hammers and chipping tools at an angle not to exceed 60 degrees relative to the surface
of the concrete. After starting the tool in the vertica] position. immediately tilt the tool to & 60 degree
operating angle,

Version 06.01.12 A-235
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Appendix

5. Do not damage or fracture the sound concrete substrate to be left on the bottom of repair area. Do not use
sharp pointed bits.

C. Surface Preparation

1. Clean all exposed reinforcing steel of all rust and corrosive products including oil, dirt, concrete fragments,
loose scale and any other coating of any character that would destrov or inhibit the bond with the patching
material.

2. Immediately before placing the patching material, thoroughly clean the surfaces within the repar areas by
sandblasting and air blasting to remove oil, dust, dirt, shary from saw operation, and other contaminants,

3. Place formwork as required to complete patch repair. Provide access in formwork for placement of patch
material,

4, Ensure that the finished surface meets a surface tolerance of 1/16 . {1.5 mm).

5. Use approved measures as necessary to Keep the adjacent concrete surfaces free of excess grout and other
materials.

527.3,04 Fabrication
General Provisions 101 through 150,
527.3.05 Construction
A. Concrete Patching
Patch concrete safely and rapidly to minimize inconvenience to the traveling public.
1. Accomplish this work with other operations in progress within an area if possible,

2. Remove and replace completed patches that comtain cracks, shrinkage, compression failures, or are
damaged by construction or traffic before Final Acceptance at no cost to the Department,

B. Placing Patching Material

For the following repair method, begin the placement when the surface within the repair area is dry and thoroughly
free of contaminants.

1. Rapid-Setting Patching Material

4, Inaddition to the reguirements cutlined in Subgection 521,303, prepare the surfaces in the repair areas
according to the manufacturer’s written recommendations.

b.  Perform the patching material handling, mixing, placing, consolidating, finishing, and curing according
to the manufacturer’s writlen recommendations as approved by the Office of Materials and Research,

¢, Continue curing until & minimum design compressive strength of 5,000 psi (34.5 MPa) or as shown on
the Plans is achieved, Complete curing prior to transferring load to the repaired section,

C. Special Requirements
The following special requirements apply to this work:
1. TDuring sandblasting, protect traffic in adjacent trave] lanes.
2. After the sandblasting operations:
a.  Thoroughly clean the area to be repaired with compressed am.

b, Remowve sand from the sandblasting operation from adjacent concrete surfaces.

ied

Do not “over-cut”™ concrete surfaces beyvond marked areas whenever possible.

4, Remove saw slurry and other contaminates from the over—cutting,

Version 06.01.12 A-236
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Appendix

5. Repair the over-cuts by filling full-depth with an approved low-viscosity epoxy compound using a Type 11
epoxy adhesive specified in Section B26. Make these repairs as soon as possible,

527,3.06 Quality Acceptance

General Provisions 101 through 150,

527.3.07 Contractor Warranty and Maintenance

General Provisions 101 through 150,

527.4 Measurement

The area measured for pavment is the number of square feet (meters) of concrete repaired and accepted.
527.4.01 Limits

General Provisions 101 through 150,

527.5 Payment

The guantitics as measured above will be paid for at the Contract Unit Price complete, in place, and accepted.
Payment is full compensation for all equipment, tools, labor, supplies, testing, incidentals and direct and indirect
cost to complete the work, including but not limited to:

* Removing spalled, broken, or damaged concrete

* Cleaning the apen area by sandblasting

* Furnishing, placing, finishing, and curing the patching material
* Supplemental reinforcement

Payment will be made under:

ltam No, 527 Miscellaneous Concrete Repair Per square foot (meter)

327.5.01 Adjustments

General Provisions 101 through 150,

Bridge Management Unit

Version (46.01.12 A23T7
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Appendix

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

SPECIAL PROVISION
P.I. No: XXXXXXX , XXXXX County

Section 528 — Epoxy Pressure Injection of Concrete Cracks

Add the following:
Epoxy Sealing of Concrete Cracks

528.1 General Description

Thiz work consists of labor, material, equipment, and services necessary for repairing cracks preater than 0,02
inches (.25 mm) in the concrete deck overlay surface using gravity means. The Engineer will determine the extent
of repair. The work shall comply with the Specifications including Special Provisions where applicable

528.1.01 Definitions

General Provisions 101 through 150,
528,1.02 Related References
A, Standard Specifications

Section BE6-Epoxy Resin Adhesives

B. Referenced Documents
CGeneral Provisions 101 through 1500

528.1.03 Submittals
General Provisions 101 through 150.

Submit product handling and use specifications from manufacturer of epoxy adhesive.

528.2 Materials
Ensure epoxy used for erack repair complies with the requirements of Section 886, Type V epoxy adhesive.

Ensure epoxy used for sealing cracks 1= a low viscosity, high modulus epoxy adhesive. Ensure the wiscosity of
cpoxy adhesive is no greater than 175 cps

528.2,01 Delivery, Storage, and Handling
General Provigions 101 through 150,

Follow manufacturer’s recommendations for storage and handling of epoxy adhesive.

528.3 Construction Requirements

Version 600,12 A-23E
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Appendix

528,3,01 Personne|

General Provisions 101 through 150,

528,3,02 Equipment

For routing cracks, use hand held grinders with 2 masonry disc small enough to follow the line of the cracks.
528,3.03 Preparation

Perform grimding of the deck 2= required for riding quality requirements prior to repairing cracks,

Clean concrete surfaces using mechanical means (o remove all dust, oil, grease, laitance, curing compounds, and any
ather contaminants prior to placing epoxy adhesive.
528,3,04 Fabrication
General Provisions 101 through 150,
528.3.05 Construction
1. Seal concrete cracks as Tollows:
a,  Route a % in (6 mm) deep vee-nolch in the crack using a hand held grinder following closely the
line of the crack.
b, Clean concrete surfaces using mechanical means.
¢.  Prepare epoxy adhesive in accordance with the manufacturer’s specifications.
d.  Pour neat epoxy adhesive into vee-notched crack using gravity means. Continue placement until
the crack is completely filled.

e, After crack filling 1s complete, clean the sealed cracks to the origingl concrete surface,
2. Perform grooving of deck after crack repair is complete and accepted by the Engineer.

528.3.06 Quality Acceptance

General Provisions 101 through 150

528,307 Contractor Warranty and Maintenance
General Provisions 101 through 1500

528.4 Measurement

Repair of concrete cracks is measured for pavment by linear foot (meter) of concrete crack repired, and includes all
materials, equipment and labor necessary to complete the work.

528.4,.01 Limits

General Provisions 101 through 1500

528.5 Payment

Payment for repair of concrete cracks as specified above is paid for at the Contract Unit price bid per linear foot.

Such payment iz full compensation for fwmnizhing all equipment, labor and materials and performing the work in
accordance with the Plans and Specifications. Payment will be made under:

ltem Mo, 528 Epoxy Sealing of Concrete Cracks Per linear foot (meter)

Version M4.01.12 A=239
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Chapter 2 Bridge Structure Maintenance Activities

Activity 845.02 — Erosion Repair at Abutments

Final Condition

Before Repair Afier Repairs

General Notes:
Verify all dimensions and elevations in the ficld prior to ordering materials or building
forms.

Material Specifications:
e Concrete: Class B, f'. = 2,200 psi

Safety
e Traffic Control
o  GDOT Operations Work Zone Traffic Control, or
o GDOT Standard Drawings 9100 thru 9107 and MUTCD Part 6 — Temporary
Traftic Control

Georgia Standard Specifications
e Section 600 — Controlled Low Strength Flowable Fill

e Section 603 —Rip Rap

Georgia Special Provisions & Supplemental Specifications:

e None
Qualified Products List:
e QPL-28 Filter Fabric
Version 06.01.12 24195
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Chapter 3 Preventive Maintenance

Redress Rip Rap

Procedure:

Clear the area of debris and vegetation. Layout filter fabric and overlay with a layer of rip rap
from 18" to 24" thick.

e Traffic Control
o GDOT Operations Work Zone Traffic Control, or
o GDOT Standard Drawings 9100 thru 9107 and MUTCD Part 6 — Temporary
Traftic Control
e Use special care near streams and rivers.

Equipment:

e Traffic Control. as needed.
e Personal safety equipment.

Materials:
e Rip Rap, Type 1
e Filter Fabric

Version 06.01.12 3213
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Chapter 3 Preventive Maintenance

Brush/Tree Removal

Procedure:

Cut and remove vegetation from around substructures and approaches (5’ from outside edge of
bridge opening), minimizing removal to limit habitat loss, erosion, and sedimentation.

Cut and remove trees to the groundline. Apply approved herbicide to Kill the trees root system.

Safety:
¢ Traffic Control
o GDOT Operations Work Zone Traffic Control, or
o GDOT Standard Drawings 9100 thru 9107 and MUTCD Part 6 — Temporary
Traftic Control
e Use special care near streams and rivers.

Equipment:
e Traftfic Control, as needed.
e Personal safety equipment.

e (Chainsaw

Materials:
e Herbicide

Version 06.01.12 3214
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Chapter 3 Preventive Maintenance

Debris Removal

Procedure:

Coordinate work with District Environmentalist for required permits.

Cut and remove debris from the river channel and overbank area.

Safety:
e Traffic Control
o GDOT Operations Work Zone Traffic Control, or
o GDOT Standard Drawings 9100 thru 9107 and MUTCD Part 6 — Temporary
Traffic Control
e Use special care near streams and rivers.

Equipment:
e Traffic Control, as needed. e Chainsaw
e Personal safety equipment. e (radall/Boom Truck

e  Truck (Dump)

Materials:
e None

Version 06.01.12 3215
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Chapter 2 Bridge Structure Maintenance Activitics

Activity 845.01 — Rip Rap Placement

Before Repair After Repairs

General Notes:
Verify all dimensions and elevations in the field prior to ordering material.

Material Specifications:
e None

Safety
e Traffic Control
o GDOT Operations Work Zone Traffic Control, or
o GDOT Standard Drawings 9100 thru 9107 and MUTCD Part 6 — Temporary
Traffic Control
e Use special care near streams and rivers.

Georgia Standard Specifications:
e Section 603 — Rip Rap
e Section 805 — Rip Rap and Curbing Stone
e Section 881 — Fabrics

Georgia Special Provisions & Supplemental Specifications:
e None

Qualified Products List:
e QPL-28 Filter Fabric

Version 06.01.12 2a192
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BapEe
WanDONER
BuMNER &

CAMNDN, INCS CA 34 (Freemanville Road) over Cosper Sandy Creek

BWSC

References:
GDOT Bridge Structure Maintenance and Rehabilitation Repair Manual dated June 29, 2012
GEORGIA STANDARD SPECIFICATIONS, 2013 EDITION

PILE BENT SWAYBRACING - SWAYBRACING REQUIRED AT INTERMEDIATE BENT 3. (See
the detail below as an example.)

PILE ENCASEMENT - ENCASE PILES AT BENT 3 IN CONCRETE UP TO ELEVATION ### #% QR
20" ABOVE GROUND, WHICHEVER. 1S HIGHER. ENCASEMENT SHALL BE IN ACCORDANCE
WITH SECTION 547 OF THE GEORGIA DOT SPECIFICATIONS. (See the detail below as an
example.)

ATTACH PROPOSED SWAYBRACING IL 4"X4"% 3™
TO THE EXISTING PILE, OPPOSITE THE EXISTING
SWAYBRACING, TYP.

T T ] 1 ' ! s
i P T T ! Vo
i T ] e 1 kT ’.L
AP '-. T |
;.»-it’" . EXISTNG | 1 R W U —~27.00 BENTS 2 AND 3, TYP,
T, - 1
| H

12" H FILE -= 274,00 BENT 4, TYP.
- 1

5 i
SWAYBRACING DETAILS
(LODKING AHEAD)
CONNECT SWAYBRACING AT BENTS 2,3, AND 4 AS SHOWN,
PRIOR TO PLACING REQUIRED PILE ENCASEMENT,

SPECIAL PROTECTIVE COATING - CLEAN AND PAINT PILES AND SWAYBRACING WITH
SPECIAL PROTECTIVE COATING NO. 2P IN ACCORDANCE WITH SECTIONS 520 AND 335 OF
THE GEORGIA DOT SPECIFICATIONS.

EXISTING BRIDGE JOINTS - See GDOT Bridge Structure Maintenance and Rehabilitation Repair
Manual — Activity 800.02 and 805.01)

SPALL REPAIR — REPAIR SPALLS ON BEAMS IN ACCORDANCE WITH SPECIAL PROVISION
321, REPAIR METHOD [ USING CLASS AA CONCRETE. ({Also see GDOT Bridge Structure
Maintenance and Rehabilitation Repair Manual — Activity 830,14 (cap-column spall repair — full depth),
Activity B30.15 (surface), and Special Provision 321 (patching concrete bridge))

GUARDRAIL IMPROVEMENT
13 ON BRIDGE DECK, REMOVE EXISTING GUARDRAIL AND REPLACE WITH NEW T-BEAM
GUARDRAIL WITH LONG POSTS IN ACCORDANCE WITH GDOT STANDARD 4270.
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BARGE
WAGGDMER
SUMHER &

B h b SC CanHDH, INES CR 34 (Freemonville Rood] over Cooper Sandy Creek
MOUNT POSTS TO BRIDGE BEAMS USING A BOLTED CONNECTION CORED WITH NEW
HOLES AND FILLED WITH ADHESIVE EPOXY.

2) EXTEND T-BEAM GUARDRAIL 20°-7 3/4” PAST BRIDGE DECK IN BOTH THE APPROACH
AND TRAILING DIRECTIONS, CONNECT TO GUARDRAIL MOUNTED TO BRIDGE
BEAMS,

3) EXTEND 31-INCH W-BEAM GUARDRAIL (GDOT STANDARD 4380) 137°-6" PAST END OF
EXTENDED T-BEAM GUARDRAIL IN BOTH THE AFPROACH AND TRAILING
DIRECTIONS. CONNECT TO T-BEAM GUARDRAIL IN ACCORDANCE WITH GDOT
STANDARD 4385.

4) INSTALL A TYPE 12 ANCHORAGE TO THE END OF THE W-BEAM GUARDRAIL IN
ACCORDANCE WITH GDOT STANDARD 4384 IN BOTH THE APPROACH AND TRAILING
DIRECTIONS,

EXISTING RIP RAP - INCLUDE THE COST OF REMOVING, RELAYING, AND/OR REPLACING
RIP RAF IN THE OVERALL BID SUBMITTED. (Also see GDOT Bridge Structure Maintenance and
Rehabilitation Repair Manual - Activity 843.01)

INCIDENTAL ITEMS - INCLUDE THE COST INCIDENTAL TO THE WORK THAT [8 NOT
SPECIFICALLY COVERED BY THE GEORGIA STANDARD SPECIFICATIONS,
SUPPLEMENTAL SPECIFICATIONS ANDVOR SPECIAL PROVISIONS IN THE OVERALL BID
SUBMITTED. THIS INCLUDES THE COST OF WATERPROOFING, JOINT FILLERS, AND
OTHER INCIDENTAL ITEMS NECESSARY TO COMPLETE THE WORIK.

From GDOT Bridge Structure Maintenance and Rehabilitation Repair Manual - Preventative
Maintenance section —

Clean deck and gutters

Clean deck drains and scuppers

Debris removal

For details for undermining of bridge bents see GDOT Bridge Structure Maintenance and Rebabilitation
Repair Manual Bridge Repair Manual - Activity 845,02

To address settlement at bridge ends, a temporary repair would include remaving the pavement in the
approaches to provide a pavement transition from the approaches to the new grade of the asphalt deck,
Repairing the abutment undermining will also help in addressing this issue.

For details regarding removing asphalt, full/partial deck repair, deck membrane seal, and asphalt overlay,
seg the TDOT example below,
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BARGE
WAGBGONER
SUMNER &

CANMDH, INES CR 27 {(Providence Road) over Cooper Sandy Creek

BWSC

References:
GDOT Bridge Structure Maintenance and Rehabilitation Repair Manual dated June 29, 2012
GEORGIA STANDARD SPECIFICATIONS, 2013 EDITION

REPLACE TIMBER ABUTMENT BACKWALL PLANKS

1} TEMPORARILY CLOSE THE BRIDGE TO TRAFFIC.

2) EXCAVATE BEHIND THE ABUTMENT TO EXPOSE BROKEN AND DAMAGED
BACKWALL PLANKS,

3) REMOVE DAMAGED PLANKS AND REFLACE WITH NEW TIMBER PLANKS. IF THE
BRIDGE ABUTMEMNT USES TIMBER PILES, SPIKE THE NEW PLANKS TO EXISTING
TIMBER PILES. BACKFILL THE BRIDGE ABUTMENT AND REOPEN THE BRIDGE TO
TRAFFIC,

EXISTING BRIDGE JOINTS - See GDOT Bridge Structure Maintenance and Rehabilitation Repair
Marual — Activity 800.02 and 805.01)

SPALL REPAIR — REPAIR SPALLS ON BEAMS IN ACCORDANCE WITH SPECIAL PROVISION
521, REPAIR METHOD [ USING CLASS AA CONCRETE. (Also see GDOT Bridge Structure
Maintenance and Rehabilitation Repair Manual — Activity 830.14 {cap-column spall repair — full depth),
Activity 830.15 {surface), and Special Provision 521 {patching concrete bridge))

GUARDRAIL IMPROVEMENT

1} ON BRIDGE DECK, REMOVE EXISTING GUARDRAIL AND REPLACE WITH NEW T-BEAM
GUARDRAIL WITH LONG POSTS IN ACCORDANCE WITH GDOT STANDARD 4270
MOUNT POSTS TO BRIDGE BEAMS USING A BOLTED CONNECTION CORED WITH NEW
HOLES AND FILLED WITH ADHESIVE EPOXY.

2y EXTEND T-BEAM GUARDRAIL 20°-7 3/4” PAST BRIDGE DECK IN BOTH THE APPROACH
AND TRAILING DIRECTIONS, CONNECT TO GUARDRAIL MOUNTED TO BRIDGE
BEAMS.

3) EXTEND 31-INCH W-BEAM GUARDRAIL (GDOT STANDARD 4380) 137°-6" PAST END OF
EXTENDED T-BEAM GUARDRAIL IN BOTH THE APPROACH AND TRAILING
DIRECTIONS. CONNECT TO T-BEAM GUARDRAIL TN ACCORDANCE WITH GDOT
STANDARD 4385,

4y INSTALL A TYPE 12 ANCHORAGE TO THE END OF THE W-BEAM GUARDRAIL IN
ACCORDAMNCE WITH GDOT STANDARD 4384 IN BOTH THE APPROACH AND TRAILING
DIRECTIONS.

EXISTING RIP RAP - INCLUDE THE COST OF REMOVING, RELAYING, AND/OR REPLACING
RIP RAP IN THE OVERALL BID SUBMITTED. {Also see GDOT Bridge Structure Maintenance and
Rehabilitation Repair Manual — Activity 845.01)

INCIDENTAL ITEMS - INCLUDE THE COST INCIDENTAL TO THE WORK THAT IS NOT
SPECIFICALLY COVERED BY THE GEORGIA STANDARD SPECIFICATIONS,
SUPPLEMENTAL SPECIFICATIONS ANDVOR SPECIAL PROVISIONS [N THE OVERALL BID
SUBMITTED. THIS INCLUDES THE COST OF WATERPROOFING, JOINT FILLERS, AND
OTHER INCIDENTAL ITEMS NECESSARY TO COMPLETE THE WOREK,
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SPECIAL PROVISIONS

All work associated with this contract shall meet the Georgia DOT standard
specifications for construction materials, methods and procedures not
specifically listed in this solicitation.

The following are special provisions prepared specifically for this contract and
may be in conflict with parts of the standard specifications. If conflicts are
evident the special provisions shall take precedence over the standard
specifications.

PROSECUTION AND PROGRESS

The City desires to have all work completed by September 1st, 2017. Please
indicate on the Bid Sheet your projected response time and calendar days to
complete the project. This information will be considered when awarding this
contract.

Construction shall begin no later than 10 calendar days following the Notice to
Proceed. The Contractor will mobilize with sufficient forces such that all
construction identified as part of this contract shall be substantially completed
within the calendar days indicated on the Bid Schedule. Inclement weather
days will not count against the available calendar days.

Normal workday for this project shall be 2:00 am to 4:00 pm and the normal
workweek shall be Monday through Friday. The City will consider extended
workdays or workweeks upon written request by the Contractor on a case by
case basis. No work will be allowed on City recognized holidays including
Memorial Day, July 4h, and Labor Day.

The work will require bidder to provide all labor, administrative forces,
equipment, materials and other incidental items to complete all required work.
The City shall perform a Final Inspection upon completion of all work. The
contractor will be allowed to participate in the Final Inspection. All repairs shalll
be completed by the confractor at his expense prior to issuance of Final
Acceptance. 10% retainage will be held from the total amount due the
contractor until Final Acceptance of work is issued by the City.

The Conftractor shall provide all materials, labor, and equipment necessary to
perform the work without delay unto completion.

PERMITS AND LICENSES
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The Contractor shall procure all permits and licenses, pay all charges, taxes and
fees, and give all notices necessary and incidental to the due and lawful
prosecution of the work.

QC/QA TESTING OF MATERIALS

The Contractor will be responsible for all quality control testing (sampling, testing,
and inspections) of materials incorporated into the project. All materials and
workmanship shall meet appropriate GDOT specifications. Materials quality
conftrol testing types will meet GDOT specifications at a frequency equal to or
exceeding that set by those specifications.

Contractor shall secure the services of a GDOT qualified geotechnical testing
firm to perform all required tests. Test results shall be provided to the City
promptly as the work progresses. Tests shall meet GDOT Specs for type, method,
and frequency. This work shall be considered incidental to the rest of the work
and no separate payment will be made.

Contractor will be responsible for replacing any work performed with material
from rejected sample lot at no cost to the City.

DEVIATION OF QUANTITIES

The quantities given are estimates only and will vary from those indicated.
Payment will be made based on actual quantities of work completed and
accepted. The City reserves the right to add or delete quantities at any time.
Contractor will noftify the City in writing if additional items are identified or
quantities of contract items will exceed plan. At no time will Contractor proceed
with work outside the prescribed scope of services for which additional payment
will be requested without the written authorization of the City.

UTILITIES

Contractor shall be responsible for coordinating any utility relocation necessary
to the completion of the work.

TEMPORARY TRAFFIC CONTROL

The Conftractor shall, at all times, conduct his work as to assure the least possible
obstruction of traffic. The safety and convenience of the general public and the
residents along the roadway and the protection of persons and property shall
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be provided for by the Contractor as specified in the State of Georgia,
Department of Transportation Standard Specifications Sections 104.05, 107.09
and 150.

Traffic whose origin and destination is within the limits of the project shall be
provided ingress and egress at all times unless otherwise specified by the City.
The ingress and egress includes entrances and exits VIA driveways at various
properties, and access to the intersecting roads and streets. The Contractor shall
maintain sufficient personnel and equipment (including flaggers and traffic
conftrol signing) on the project at all fimes, particularly during inclement
weather, to insure that ingress and egress are safely provided when and where
needed.

Two-way fraffic shall be maintained at all times unless otherwise specified or
approved by the City. In the event of an emergency situation, the Contractor
shall provide access to emergency vehicles and/or emergency personnel
through or around the construction area. Any pavement damaged by such an
occurrence will be repaired by the Contractor at no additional cost to the City.

The Contractor shall furnish, install and maintain all necessary and required
barricades, signs and other traffic control devices in accordance with the latest
MUTCD and GDOT specifications, and take all necessary precautions for the
protection of the workers and safety of the public..

All existing signs, markers and other traffic control devices removed or damaged
during construction operations will be reinstalled or replaced at the Confractor’s
expense. At no fime will Contractor remove regulatory signing which may cause
a hazard to the public. The Contractor shall, within 24 hours place temporary
pavement markings (paint or removable tape) matching existing pavement
markings on milled or patched pavements.

All personnel and equipment required for maintaining temporary traffic control,
public convenience and safety will not be paid for separately and shall be
incidental to other pay items.

PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE

The Contractor shall be responsible for the preservation of all public and private
property, crops, fish ponds, trees, monuments, highway signs and markers,
fences, grassed and sodded areas, etc. along and adjacent to the highway,
road or street, and shall use every precaution necessary to prevent damage or
injury thereto, unless the removal, alteration, or destruction of such property is
provided for under the contract. No stone or asphalt chunks shall be left in the
right-of-way and topsoil shall be placed in all disturbed areas before grassing.
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Contractor is responsible for ensuring that all permanent grassing shall match
the existing grassing.

When or where any direct or indirect damage or injury is done to public or
private property by or on account of any act, omission, neglect or misconduct
in the execution of the work, or in consequence of the non-execution thereof by
the confractor, he shall restore, at his/her own expense, such property to a
condition similar or equal to that existing before such damage or injury was
done, by repairing, rebuilding or otherwise restoring as may be directed, or
she/he shall make good such damage or injury in an acceptable manner. The
contractor shall correct all disturbed areas before retainage will be released.

CLEANUP

All restoration and clean-up work shall be performed daily. Operations shall be
suspended if the contractor fails to accomplish restoration and clean-up within
an acceptable period of fime. Asphalt and other debris shall be removed from
gutters, sidewalks, yards, driveways, etc. Failure to perform clean-up activities
may result in suspension of the work.
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SCHEDULE OF EVENTS

FOR REFERENCE ONLY - DO NOT SUBMIT WITH BID RESPONSE

Event: Date:
Release of ITB March 16th, 2017
Deadline for Written Questions March 28th, 2017 @ 5:00 PM

*Submit via E-Mail (preferred) or Fax to Honor Motes of Purchasing Office
City of Milton Addendum (on or about) March 31st, 2017

(Official answers to questions and potential changes to ITB. Addendum
will be posted at the same web locations as the ITB)

Bids due April 11th @ 2:00PM
Bids are due to: City of Milton
Attn: Honor Motes, Purchasing Office
13000 Deerfield Pkwy, Ste 107F
Milton, Ga. 30004
Contract Award (On/about) May 1st, 2017

Notice to Proceed Issued (On/about) May 2nd, 2017
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HOME OF ‘T

MILTON®

[STABLISI 1ED 2006

SAMPLE CONTRACT ONLY ~ DO NOT RETURN WITH BID

CONSTRUCTION SERVICES AGREEMENT
[PROJECT NAME]

This Construction Services Agreement (the “Agreement”) is made and entered into this
__dayof __ ,20  [INSERT DATE] (the “Effective Date”), by and between the CITY OF
MILTON, GEORGIA, a municipal corporation of the State of Georgia, acting by and through its
governing authority, the Mayor and Milton City Council (hereinafter referred to as the “City”),
and [INSERT CONTRACTOR NAME], a
[INSERT TYPE OF ENTITY] (hereinafter referred to as the
“Contractor”), collectively referred to herein as the "Parties”.

WITNESSETH:

WHEREAS, the City desires to retain a contractor to perform services for the construction
of a Project, as defined below; and

WHEREAS, the City solicited (bids/proposals) for construction of the
PI’OJECt pursuant to the Request for (Bids/Proposals), dated
[INSERT DATE], attached hereto as “Exhibit A” and incorporated herein by reference

and

WHEREAS, the Contractor submitted a complete and timely
(bid/proposal), attached hereto as “Exhibit B” and incorporated herein by reference, and met all
(bid/proposal) requirements such that the City awarded Project Number
[INSERT PROJECT NUMBER] to the Contractor; and

WHEREAS, the City finds that specialized knowledge, skills, and training are necessary
to perform the Work (defined below) contemplated under this Agreement; and

WHEREAS, the Contractor has represented that it is qualified by training and experience
to perform the Work; and

WHEREAS, based upon Contractor’s (proposal/bid), the City has
selected Contractor as the successful (proposer/bidder), and

WHEREAS, Contractor desires to perform the Work as set forth in this Agreement under
the terms and conditions provided in this Agreement; and

WHEREAS, the public interest will be served by this Agreement; and
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WHEREAS, Contractor has familiarized itself with the nature and extent of the Contract
Documents, the Project, and the Work, and with all local conditions and federal, state and local
laws, ordinances, rules and regulations that may in any manner affect cost, progress or performance
of Work, and Contractor is aware that it must be licensed to do business in the State of Georgia.

NOW THEREFORE, for and in consideration of the mutual promises, the public
purposes, and the acknowledgements and agreements contained herein and other good and
adequate consideration, the sufficiency of which is hereby acknowledged, the Parties hereto do
mutually agree as follows:

Section 1. Contract Documents

This Agreement along with the following documents, attached hereto (except as expressly
noted otherwise below) and incorporated herein by reference, constitute the “Contract
Documents™:

A. Request for (Proposals/Bids), attached hereto as “Exhibit A”;

B. (Proposal/Bid) Documents from Contractor, dated
, [INSERT DATE], attached hereto as “Exhibit B”;

C. Scope of Work, attached hereto as “Exhibit C”;

D. Any required Performance Bond and/or Payment Bond, attached hereto collectively
as “Exhibits D.1 and D.2”;

E. Noncollusion Affidavit of Prime (Proposer/Bidder), attached
hereto as “Exhibit E”;

F. Final Affidavit, attached hereto as “Exhibit F”;

G. Alien Employment affidavits, attached hereto as “Exhibits G.1 and G.2”;

H. Plans, drawings and specifications, attached hereto collectively as “Exhibit H”;
l. Additional Payment/Retainage Requirements, attached hereto as “Exhibit I”;

J. Key Personnel, attached hereto as “Exhibit J”;

K. Contract Administration provisions (if issued), attached hereto as “Exhibit K”;
L. General Conditions (if issued), attached hereto as “Exhibit L”;

M. Supplementary Conditions (if issued), attached hereto as “Exhibit M”;
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Section 2.

A

Section 3.

A.

Notice of Award, attached hereto as “Exhibit N”;
City of Milton Code of Ethics (codified in the official Code of the City of Milton);

The following, which may be delivered or issued after the Effective Date of the
Agreement and are not attached hereto: All Change Orders (defined in Section 6
below), other written amendments, and other documents amending, modifying, or
supplementing the Contract Documents if properly adopted in writing and executed
by the Parties.

Project Description; Architect; Engineer; Contract Administrator

Project. A general description of the Project is as follows:

[INSERT GENERAL PROJECT
DESCRIPTION] (the “Project”). A third-party Architect or Engineer (as identified
below) o has/ o has not [check one] been retained related to this Project.

Architect/Engineer (if any).

Q) Architect [if applicable]. The Project has been designed by
[INSERT ARCHITECT NAME, IF ANY]
(hereinafter referred to as the “Architect”). The Architect will have
authority to act on behalf of the City only to the extent provided in the
Contract Documents, unless otherwise modified in accordance with the
provisions of this Agreement.

(i) Engineer [if applicable]. The Project has been designed by
[INSERT ENGINEER NAME, IF ANY]
(hereinafter referred to as the “Engineer”). The Engineer will have
authority to act on behalf of the City only to the extent provided in the
Contract Documents, unless otherwise modified in accordance with the
provisions of this Agreement.

Contract Administrator. The Contract Administrator for this Agreement shall be:
[INSERT CONTRACT ADMINISTRATOR
NAME - specify the City, Architect, Engineer, or other entity fulfilling this role].

The Work

The Work. The Work to be completed under this Agreement (the “Work™)
includes, but shall not be limited to, the work described in the Scope of Work
provided in “Exhibit C”, attached hereto and incorporated herein by reference.
The Work includes all material, labor, insurance, tools, equipment, machinery,
water, heat, utilities, transportation, facilities, services and any other miscellaneous
items and work reasonably inferable from the Contract Documents. The term
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“reasonably inferable” takes into consideration the understanding of the Parties that
some details necessary for proper execution and completion of the Work may not
be shown on the drawings or included in the specifications or Scope of Work, but
they are a requirement of the Work if they are a usual and customary component of
the Work or are otherwise necessary for proper and complete installation and
operation of the Work. Contractor shall complete the Work in strict accordance
with the Contract Documents. In the event of any discrepancy among the terms of
the various Contract Documents, the provision most beneficial to the City, as
determined by the City in its sole discretion, shall govern.

B. Notice to Proceed. The City will issue a Notice to Proceed, which Notice to
Proceed shall state the dates for beginning Work (“Commencement Date™) and the
Expected Date of Final Completion (defined in Section 4(A) below). Unless
otherwise approved, the Contractor shall perform its obligations under this
Agreement as expeditiously as is consistent with reasonable skill and care and the
orderly progress of the Work.

C. Plans; Drawings and Specifications. The plans, drawings and specifications
provided in “Exhibit H”, attached hereto, are hereby acknowledged by the Parties
and incorporated herein by reference.

D. Shop Drawings, Product Data, and Samples. Shop Drawings, Product Data,
Samples and similar submittals are not Contract Documents, but must be in
conformity therewith. The purpose of their submittal is to demonstrate, for those
portions of the Work for which submittals are required by the Contract Documents,
the way by which the Contractor proposes to conform to the information given and
the design concept expressed in the Contract Documents.

Q) “Shop Drawings” are drawings, diagrams, schedules and other data
specifically prepared for the Work by the Contractor or a subcontractor,
sub-subcontractor, manufacturer, supplier or distributor to illustrate some
portion of the Work.

(i)  “Product Data” are illustrations, standard schedules, performance charts,
instructions, brochures, diagrams and other information furnished by the
Contractor to illustrate materials or equipment for some portion of the
Work.

(ili))  “Samples” are physical examples that illustrate materials, equipment or
workmanship and establish standards by which the Work will be judged.

The Contractor shall review for compliance with the Contract Documents and shall
approve and submit to the Contract Administrator Shop Drawings, Product Data,
Samples, and similar submittals required by the Contract Documents with
reasonable promptness and in such sequence as to cause no delay in the Work or in
the activities of the City or of separate contractors. By approving and submitting
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Section 4.

A

Shop Drawings, Product Data, Samples and similar submittals, the Contractor
represents that the Contractor has determined and verified materials, field
measurements and field construction criteria related thereto, or will do so, and has
checked and coordinated the information contained within such submittals with the
requirements of the Work and of the Contract Documents. Submittals which are
not marked as reviewed for compliance with the Contract Documents and approved
by the Contractor may be returned by the Contract Administrator without action.
The Contractor shall perform no portion of the Work for which the Contract
Documents require submittal and review of Shop Drawings, Product Data, Samples
or similar submittals until the respective submittal has been approved in writing by
the Contract Administrator, provided that submittals that are not required by the
Contract Documents may be returned without action.

The Work shall be completed in accordance with approved submittals, provided
that the Contractor shall not be relieved of responsibility for deviations from
requirements of the Contract Documents by the Contract Administrator’s approval
of Shop Drawings, Product Data, Samples or similar submittals, unless the
Contractor has specifically informed the Contract Administrator in writing of such
deviation at the time of submittal and (1) the Contract Administrator has given
written approval to the specific deviation as a minor change in the Work, or (2) a
written Change Order has been issued and approved to authorize the deviation. The
Contract Administrator’s approval of the Shop Drawings, Product Data, Samples
or similar submittals shall not relieve the Contractor of responsibility for errors or
omissions therein.

The Contractor shall, in writing or on resubmitted Shop Drawings, Product Data,
Samples or similar submittals, direct the Contract Administrator’s attention to any
additional revisions included other than those requested by the Contract
Administrator on previous submittals. In the absence of such written notice
drawing the Contract Administrator’s attention to such additional revisions, the
Contract Administrator’s approval of a resubmission shall not apply to such
additional revisions.

The Contractor shall maintain at the Project site(s) one record copy of the Contract
Documents in good order and marked currently to record field changes and
selections made during construction and one record copy of approved Shop
Drawings, Product Data, Samples and similar required submittals. These
documents shall be available to the City and Contract Administrator and shall be
delivered to the Contract Administrator or City upon completion of the Work.

Contract Term; Liquidated Damages; Expedited Completion; Partial
Occupancy or Use

Contract Term. The term of this Agreement (“Term”) shall commence on the
Effective Date and continue until the earlier of the Expected Date of Final
Completion or the proper termination and non-renewal of this Agreement (provided
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that certain obligations, including but not limited to Warranty obligations, will
survive termination/expiration of this Agreement). Contractor warrants and
represents that it will perform its Work in a prompt and timely manner, which shall
not impose delays on the progress of the Work. The Contractor shall commence
Work pursuant to this Agreement within five (5) business days of the
Commencement Date provided by the City, and the Parties intend that all Work
shall be completed on or before , 20 [INSERT
DATE OF EXPECTED COMPLETION — NOTE DEFINED TERMS IN
“EXHIBIT I” RELATED TO SAME] (the “Expected Date of Final
Completion”). Every effort will be made by Contractor to shorten this period. If
the Term of this Agreement continues beyond the calendar year in which this
Agreement is executed, the Parties agree that this Agreement, as required by
0.C.G.A. 8§ 36-60-13, shall terminate absolutely and without further obligation on
the part of the City on December 31 each calendar year of the Term [ o unless this
box is checked, in which case the Agreement shall terminate absolutely and without
further obligation on the part of the City at the end of the City’s fiscal year each
year of the Term], and further, that this Agreement shall automatically renew on
January 1 of each subsequent calendar year [ o unless this box is checked, in which
case the Agreement shall automatically renew on the first day of each subsequent
City fiscal year of the Term] absent the City’s provision of written notice of non-
renewal to Contractor at least five (5) calendar days prior to the end of the then
current calendar year [or fiscal year, as applicable]. Title to any supplies, materials,
equipment, or other personal property shall remain in Contractor until fully paid for
by the City.

B. Time is of the Essence; Liquidated Damages.  Contractor specifically
acknowledges that TIME IS OF THE ESSENCE of this Agreement and that City
will suffer financial loss if the Work is not completed in accordance with the
deadlines specified in Section 4(A) above and within the Contract Documents. The
City and Contractor also recognize the delays, expense, and difficulties involved in
proving in a legal or arbitration proceeding the actual loss suffered by the City if
the Work is not completed within the specified times. Accordingly, instead of
requiring any such proof, the City and Contractor agree that, as liquidated damages
for delay (but not as a penalty), the Contractor shall pay to the City

and _00/100 Dollars ($ .00) [INSERT DAILY
LIQUIDATED DAMAGES AMOUNT] for each and every calendar day that
expires after a deadline provided in the Contract Documents.

C. Expediting Completion. The Contractor is accountable for completing the Work
within the time period provided in the Contract Documents. If, in the judgment of
the City, the Work is behind schedule and the rate of placement of work is
inadequate to regain scheduled progress to ensure timely completion of the entire
Work or a separable portion thereof, the Contractor, when so informed by the City,
shall immediately take action to increase the rate of work placement by:

(1) An increase in working forces;
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Section 5.

A

(2) An increase in equipment or tools;

(3) An increase in hours of work or number of shifts;
(4) Expediting delivery of materials; and/or

(5) Other action proposed if acceptable to City.

Within five (5) calendar days after such notice from City that the Work is behind
schedule, the Contractor shall notify the City in writing of the specific measures
taken and/or planned to increase the rate of progress. The Contractor shall include
an estimate as to the date of scheduled progress recovery. Should the City deem
the plan of action inadequate, the Contractor shall take additional steps to make
adjustments as necessary to its plan of action until it meets with the City’s approval
and such approval is provided in writing by the City.

Partial Occupancy or Use. The City may occupy or use any completed or partially
completed portion of the Work at any stage when such portion is designated by
separate agreement between the City and Contractor, provided such occupancy or
use is consented to by the insurer and authorized by public authorities having
jurisdiction over the Work. Such partial occupancy or use may commence whether
or not the portion is substantially complete, provided the City and Contractor have
accepted in writing the responsibilities assigned to each of them for payments,
retainage, if any, security, maintenance, heat, utilities, damage to the Work and
insurance, and have agreed in writing concerning the period for correction of the
Work and commencement of warranties required by the Contract Documents.
Consent of the Contractor to partial occupancy or use shall not be unreasonably
withheld. Immediately prior to such partial occupancy or use, the City, Contractor
and Contract Administrator shall jointly inspect the area to be occupied, or portion
of the Work to be used, in order to determine and record the condition of the Work.
Unless otherwise agreed upon, partial occupancy or use of a portion or portions of
the Work shall not constitute acceptance of Work not complying with the
requirements of the Contract Documents.

Contractor’s Compensation: Time and Method of Payment

Maximum Contract Price. The total amount paid under this Agreement as
compensation for Work performed and reimbursement for costs incurred shall not,

in any case, exceed $ . [INSERT MAXIMUM CONTRACT PRICE]
(the “Maximum Contract Price”), except as outlined in Section 6 below. The
compensation  for ~ Work  performed shall be based upon

[SPECIFY HOURLY RATE, FLAT FEE, UNIT
PRICES, OR OTHER BASIS], and Contractor represents that the Maximum
Contract Price is sufficient to perform all of the Work set forth in and contemplated
by this Agreement.

Additional Payment Requirements. Additional payment requirements are included
as “Exhibit I”, attached hereto and incorporated herein by reference.
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Section 6.

A

Material Deviations. Any material deviations in tests or inspections performed, or
times or locations required to complete such tests or inspections, and like deviations
from the Work described in this Agreement shall be clearly communicated to the
City before charges are incurred and shall be handled through written Change
Orders, as described in Section 6 below. Whenever the Contract Administrator
considers it necessary or advisable, it shall have authority to require inspection or
testing of the Work. However, neither this authority of the Contract Administrator
nor a decision made in good faith either to exercise or not to exercise such authority
shall give rise to a duty or responsibility of the Contract Administrator to the
Contractor, subcontractors, material and equipment suppliers, their agents or
employees, or other persons or entities performing portions of the Work.

Taxes. The City is a governmental tax-exempt entity and shall not be responsible
for paying any taxes on any materials or services provided for herein. At
Contractor’s request, City shall provide evidence of its tax-exempt status. To the
extent, if any, that the City furnishes tangible personal property to Contractor for
incorporation into the Project, Contractor shall be responsible for paying the
amount of tax owed for such tangible personal property.

Change Orders

Change Order Defined. A “Change Order” means a written modification of the
Contract Documents, signed by representatives of the City and the Contractor with
appropriate authorization.

Right to Order Changes. The City reserves the right to order changes in the Work
to be performed under this Agreement by altering, adding to, or deducting from the
Work. All such changes shall be incorporated in written Change Orders and
executed by the Contractor and the City. Such Change Orders shall specify the
changes ordered and any necessary adjustment of compensation and completion
time. If the Parties cannot reach an agreement on the terms for performing the
changed work within a reasonable time to avoid delay or other unfavorable impacts
as determined by the City in its sole discretion, the City shall have the right to
determine reasonable terms, and the Contractor shall proceed with the changed
work.

Change Order Requirement. Any work added to the scope of this Agreement by a
Change Order shall be executed under all the applicable conditions of this
Agreement. No claim for additional compensation or extension of time shall be
recognized, unless contained in a written Change Order duly executed on behalf of
the City and the Contractor.

Authority to Execute Change Order. The City Manager has authority to execute,
without further action of the Milton City Council, any number of Change Orders so
long as their total effect does not materially alter the terms of this Agreement or
materially increase the Maximum Contract Price, as set forth in Section 5(A) above.
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Section 7.

A

Any such Change Orders materially altering the terms of this Agreement, or any
Change Order affecting the price where the Maximum Contract Price (as amended)
is in excess of $50,000, must be approved by resolution of the Milton City Council.

Minor Changes in the Work. The Contract Administrator will have the authority
to order minor changes in the Work not involving adjustment in the Maximum
Contract Price or extension of the Term and not inconsistent with the intent of the
Contract Documents. Such changes shall be effected by written order signed by
the Contract Administrator. The Contractor shall carry out such written orders
promptly. If the minor changes subsequently may affect adjustments in the
Maximum Contract Price or the Term, the changes shall then be converted to a
written Change Order by the requesting Party.

Covenants of Contractor

Ethics Code; Conflict of Interest.

0] Contractor agrees that it shall not engage in any activity or conduct that
would result in a violation of the City of Milton Code of Ethics or any other
similar law or regulation. Contractor certifies that to the best of his
knowledge no circumstances exist which will cause a conflict of interest in
performing the Work. Should Contractor become aware of any circumstances
that may cause a conflict of interest during the Term of this Agreement,
Contractor shall immediately notify the City. If the City determines that a
conflict of interest exists, the City may require that Contractor take action to
remedy the conflict of interest or terminate the Agreement without liability.
The City shall have the right to recover any fees paid for services rendered by
Contractor when such services were performed while a conflict of interest
existed if Contractor had knowledge of the conflict of interest and did not
notify the City within five (5) business days of becoming aware of the
existence of the conflict of interest.

(i) Contractor and the City acknowledge that it is prohibited for any person to
offer, give, or agree to give any City employee or official, or for any City
employee or official to solicit, demand, accept, or agree to accept from another
person, a gratuity of more than nominal value or rebate or an offer of
employment in connection with any decision, approval, disapproval,
recommendation, or preparation of any part of a program requirement or a
purchase request, influencing the content of any specification or procurement
standard, rendering of advice, investigation, auditing, or in any other advisory
capacity in any proceeding or application, request for ruling, determination,
claim or controversy, or other particular matter, pertaining to any program
requirement or a contract or subcontract, or to any solicitation or proposal
therefor. The Contractor and the City further acknowledge that it is prohibited
for any payment, gratuity, or offer of employment to be made by or on behalf
of a sub-consultant under a contract to the prime Contractor or higher tier sub-
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consultant, or any person associated therewith, as an inducement for the award
of a subcontract or order.

B. Meetings. The Contractor is required to meet with the City’s personnel, or
designated representatives, to resolve technical or contractual problems that may
occur during the Term of this Agreement at no additional cost to the City. Meetings
will occur as problems arise and will be coordinated by the City or the Contract
Administrator. The Contractor will be given a minimum of three (3) full business
days’ notice of meeting date, time, and location. Face-to-face meetings are desired.
However, at the Contractor’s option and expense, a conference call meeting may
be substituted. Consistent failure to participate in problem resolution meetings, two
consecutive missed or rescheduled meetings, or failure to make a good faith effort
to resolve problems, may result in termination of the contract for cause.

C. Expertise of Contractor. Contractor accepts the relationship of trust and confidence
established between it and the City, recognizing that the City’s intention and
purpose in entering into this Agreement is to engage an entity with the requisite
capacity, experience, and professional skill and judgment to provide the Work in
pursuit of the timely and competent completion of the Work undertaken by
Contractor under this Agreement. The Contractor agrees to use its best efforts,
skill, judgment, and abilities to perform its obligations and to further the interests
of City and the Project in accordance with City’s requirements and procedures, and
Contractor shall employ only persons duly qualified in the appropriate area of
expertise to perform the Work described in this Agreement.

D. Proper Execution by Contractor. Contractor agrees that it will perform its services
in accordance with the usual and customary standards of the Contractor’s
profession or business and in compliance with all federal, state, and local laws,
regulations, codes, ordinances, or orders applicable to the Project, including, but
not limited to, O.C.G.A. 8 50-5-63, any applicable records retention requirements,
and Georgia’s Open Records Act (O.C.G.A. 8 50-18-70, et seq.). Any additional
work or costs incurred as a result of error and/or omission by Contractor as a result
of not complying with the Contract Documents or not meeting the applicable
standard of care or quality, including but not limited to those of repeated procedures
and compensation for the Contract Administrator’s services or expenses, will be
provided at Contractor’s expense and at no additional cost to the City. This
provision shall survive termination of this Agreement.

It is the Contractor’s responsibility to be reasonably aware of all applicable laws,
statutes, ordinances, building codes, and rules and regulations. If the Contractor
observes that portions of the Contract Documents are at variance therewith, the
Contractor shall promptly notify the Contract Administrator and the City in writing
of any portions of the Contract Documents that are at variance with the applicable
laws, statutes, ordinances, building codes, and rules and regulations.

The Contractor’s duties shall not be diminished by any approval by the City or
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Contract Administrator of Work completed or produced; nor shall any approval by
the City or Contract Administrator of Work completed or produced release the
Contractor from any liability therefor, it being understood that the City is ultimately
relying upon the Contractor’s skill and knowledge in performing the Work required
under the Contract Documents.

Organization of the specifications into divisions, sections and articles, and
arrangement of drawings shall not control the Contractor in dividing the Work
among subcontractors or in establishing the extent of Work to be performed by any
trade.

E. Familiarity with the Work.

(i) Contractor Familiarity with Work. Contractor represents that it has
familiarized itself with the nature and extent of the Contract Documents,
the Work, work site(s), locality, and all local conditions, laws and
regulations that in any manner may affect cost, progress, performance, or
furnishing of the Work. Since the Contract Documents are
complementary, before starting each portion of the Work, the Contractor
shall carefully study and compare the various Contract Documents, site
conditions, authorities, tests, reports and studies relative to that portion of
the Work, as well as the information furnished by the City, shall take field
measurements of any existing conditions related to that portion of the Work,
and shall observe any conditions at the Project site(s) affecting it.
Contractor represents and agrees that it has correlated the results of all such
observations, examinations, investigations, explorations, tests, reports, and
studies with the terms and conditions of the Contract Documents. These
obligations are for the purpose of facilitating construction by the Contractor
and are not for the purpose of discovering errors, omissions,
inconsistencies, or ambiguities in the Contract Documents; however, any
errors, inconsistencies, omissions, or ambiguities discovered by the
Contractor shall be reported promptly to the Contract Administrator and
City in writing. Contractor represents that it has given the City written
notice of all errors, omissions, inconsistencies, or ambiguities that the
Contractor has discovered in the Contract Documents so far, and the written
resolution thereof by the City is acceptable to the Contractor. Further,
Contractor acknowledges that its obligation to give notice of all such errors,
omissions, inconsistencies, or ambiguities shall be continuing during the
Term of this Agreement. Any failure on the part of the Contractor to notify
the Contract Administrator and City in writing of any errors, omissions,
inconsistencies, or ambiguities in the Contract Documents that Contractor
discovered or reasonably should have discovered shall result in a waiver
and full release by the Contractor of any future arguments or defenses based
on such errors, omissions, inconsistencies, or ambiguities against the City.
Further, if the Contractor fails to perform its obligations pursuant to this
paragraph, the Contractor shall pay such costs and damages to the City as
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would have been avoided if the Contractor had performed such obligations.

(i) Inspection of Prior Work. If part of the Contractor’s Work depends for
proper execution or results upon construction or operations by a separate
contractor, the Contractor shall, prior to proceeding with that portion of the
Work, promptly report to the Contract Administrator apparent
discrepancies or defects in such other construction that would render it
unsuitable for such proper execution and results. Failure of the Contractor
so to report shall constitute an acknowledgment that the City’s or separate
contractor’s completed or partially completed construction is fit and proper
to receive the Contractor’s Work, except as to defects not then reasonably
discoverable, and Contractor shall be responsible for all costs and damages
resulting from its failure to report reasonably discoverable defects.

(i)  Contractor Requests for Information. If, with undue frequency (as
determined by the City in its sole discretion), the Contractor requests
information that is obtainable through reasonable examination and
comparison of the Contract Documents, site conditions, and previous
correspondence, interpretations or clarifications, the Contractor shall be
liable to the City for reasonable charges from the Contract Administrator
for the additional services required to review, research and respond to such
requests for information.

F. Supervision, Inspection and Construction Procedures. The Contractor shall
supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for and have control over construction means,
methods, techniques, sequences and procedures and for coordinating all portions of
the Work under the Agreement, unless the Contract Documents give other specific
instructions concerning these matters. If the Contract Documents give specific
instructions concerning construction means, methods, techniques, sequences or
procedures, the Contractor shall evaluate the jobsite safety therefor and, except as
stated below, shall be fully and solely responsible for the jobsite safety for such
means, methods, techniques, sequences, or procedures. If the Contractor
determines that such means, methods, techniques, sequences or procedures may not
be safe, the Contractor shall give timely written notice to the City and Contract
Administrator and shall not proceed with that portion of the Work without further
written instructions from the City or Contract Administrator as approved in writing
by the City.

The Contractor shall be responsible for initiating, maintaining and supervising all
safety precautions and programs in connection with the performance of this
Agreement. The Contractor shall take reasonable precautions for the safety of, and
shall provide reasonable protection to prevent damage, injury or loss to: (a)
employees and other persons who may be affected, (b) the Work and materials and
equipment to be incorporated therein, whether in storage on or off the Project
site(s), under care, custody or control of the Contractor or Contractor’s
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subcontractors or sub-subcontractors, and (c) other property at the Project site(s) or
adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures and utilities not designated for removal, relocation or replacement in the
course of construction. The Contractor shall give notices and comply with
applicable laws, ordinances, rules, regulations and lawful orders of public
authorities bearing on safety of persons or property or their protection from damage,
injury or loss.

When use or storage of explosives or other hazardous materials or equipment or
unusual methods are necessary for execution of the Work, the Contractor shall
exercise utmost care and carry on such activities under supervision of properly
qualified personnel. If reasonable precautions will be inadequate to prevent
foreseeable bodily injury or death to persons resulting from a material or substance,
including but not limited to asbestos or polychlorinated biphenyl (PCB),
encountered on the Project site(s) by the Contractor, the Contractor shall, upon
recognizing the condition, immediately stop Work in the affected area and report
the condition to the City and Contract Administrator in writing.

G. Tests and Inspections. Tests, inspections and approvals of portions of the Work
required by the Contract Documents or by laws, or ordinances, rules, regulations
or orders of public authorities having jurisdiction shall be made promptly at an
appropriate time to avoid unreasonable delay in the Work. Unless otherwise
provided, the Contractor shall make arrangements for such tests, inspections and
approvals with an independent testing laboratory or entity acceptable to the City,
or with the appropriate public authority, and shall bear all related costs of tests,
inspections and approvals. The Contractor shall give the Contract Administrator
timely notice of when and where tests and inspections are to be made so that the
Contract Administrator may be present for such procedures. Required permits or
certificates of testing, inspection or approval shall, unless otherwise required by the
Contract Documents, be secured by the Contractor and delivered to the Contract
Administrator within ten (10) calendar days of issuance.

H. Budgetary Limitations. Contractor agrees and acknowledges that budgetary
limitations are not a justification for breach of sound principals of Contractor’s
profession and industry. Contractor shall take no calculated risk in the performance
of the Work. Specifically, Contractor agrees that, in the event it cannot perform
the Work within the budgetary limitations established without disregarding sound
principals of Contractor’s profession and industry, Contractor will give written
notice immediately to the City.

l. City’s Reliance on the Work. The Contractor acknowledges and agrees that the
City does not undertake to approve or pass upon matters of expertise of the
Contractor and that therefore, the City bears no responsibility for Contractor’s
Work performed under this Agreement. The Contractor acknowledges and agrees
that the acceptance of Work by the City is limited to the function of determining
whether there has been compliance with what is required to be produced under this
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Agreement. The City will not, and need not, inquire into adequacy, fitness,
suitability or correctness of Contractor’s performance. Contractor further agrees
that no approval of designs, plans, or specifications by any person, body, or agency
shall relieve Contractor of the responsibility for adequacy, fitness, suitability, and
correctness of Contractor’s Work under professional and industry standards, or for
performing services under this Agreement in accordance with sound and accepted
professional and industry principles.

J. Contractor’s Reliance on Submissions by the City. Contractor must have timely
information and input from the City in order to perform the Work required under
this Agreement. Contractor is entitled to rely upon information provided by the
City, but Contractor shall be required to provide immediate written notice to the
City if Contractor knows or reasonably should know that any information provided
by the City is erroneous, inconsistent, or otherwise problematic.

K. Uncovering and Correction of Work. If a portion of the Work is covered contrary
to the Contract Administrator’s request or to requirements specifically expressed
in the Contract Documents, it must, if required in writing by the Contract
Administrator, be uncovered for examination by the Contract Administrator and be
replaced at the Contractor’s expense without change in the Agreement Term.

If a portion of the Work has been covered which the Contract Administrator has
not specifically requested to examine prior to its being covered or which the
Contract Documents did not require to remain uncovered until examined, the
Contract Administrator may request to see such Work, and it shall be uncovered by
the Contractor. If such Work is in accordance with the Contract Documents, costs
of uncovering and replacement shall, by appropriate Change Order, be at the City’s
expense, which expense shall be agreed upon in writing prior to being incurred. If
such Work is not in accordance with the Contract Documents, correction shall be
at the Contractor’s expense, unless the condition was caused by the City, in which
event the City shall be responsible for payment of such costs including reasonable
charges, if any, by the Contract Administrator for additional service, which expense
shall be agreed upon in writing prior to being incurred.

If the City prefers to accept Work that is not in accordance with the requirements
of the Contract Documents, the City may do so instead of requiring its removal and
correction, in which case the Maximum Contract Price will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final
payment has been made.

L. Clean Up. Contractor shall keep the Project site(s) and surrounding area free from
accumulation of waste materials or rubbish caused by operations under this
Agreement. At completion of the Work, the Contractor shall remove from and
about the Project waste materials, rubbish, the Contractor’s tools, construction
equipment, machinery and surplus materials. If the Contractor fails to clean up as
provided in the Contract Documents, the City may do so, and the cost thereof shall
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be charged to the Contractor.

M. Contractor’s Representative. [INSERT NAME OF
CONTRACTOR’S REPRESENTATIVE] shall be authorized to act on
Contractor’s behalf with respect to the Work as Contractor’s designated
representative.

N. Independent Contractor. Contractor hereby covenants and declares that it is
engaged in an independent business and agrees to perform the Work as an
independent contractor and not as the agent or employee of the City. Nothing
contained in this Agreement shall be construed to make the Contractor, or any of
its employees, servants or subcontractors, an employee, servant or agent of the City
for any purpose. The Contractor agrees to be solely responsible for its own matters
relating to the time and place the Work is performed and the method used to
perform such Work; the instrumentalities, tools, supplies, and/or materials
necessary to complete the Work; hiring of subcontractors, agents, or employees to
complete the Work; and the payment of employees, including benefits and
compliance with Social Security, withholding, and all other regulations governing
such matters. The Contractor agrees to be solely responsible for its own acts and
those of its subordinates, employees, and subcontractors during the life of this
Agreement. There shall be no contractual relationship between any subcontractor
or supplier and the City by virtue of this Agreement with the Contractor. Any
provisions of this Agreement that may appear to give the City the right to direct
Contractor as to the details of the services to be performed by Contractor or to
exercise a measure of control over such services will be deemed to mean that
Contractor shall follow the directions of the City with regard to the results of such
services only. Itis further understood that this Agreement is not exclusive, and the
City may hire additional entities to perform Work related to this Agreement.

Inasmuch as the City and the Contractor are independent of each other, neither has
the authority to bind the other to any third person or otherwise to act in any way as
the representative of the other, unless otherwise expressly agreed to in writing
signed by both Parties hereto. The Contractor agrees not to represent itself as the
City’s agent for any purpose to any party or to allow any employee of the Contractor
to do so, unless specifically authorized, in advance and in writing, to do so, and
then only for the limited purpose stated in such authorization. The Contractor shall
assume full liability for any contracts or agreements the Contractor enters into on
behalf of the City without the express knowledge and prior written consent of the
City.

0. Responsibility of Contractor and Indemnification of City. The Contractor
covenants and agrees to take and assume all responsibility for the Work rendered
in connection with this Agreement. The Contractor shall bear all losses and
damages directly or indirectly resulting to it and/or the City on account of the
performance or character of the Work rendered pursuant to this Agreement. To the
fullest extent permitted by law, Contractor shall defend, indemnify, and hold
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harmless the City and the City’s elected and appointed officials, officers, boards,
commissions, employees, representatives, consultants, servants, agents, attorneys
and volunteers (individually an “Indemnified Party” and collectively “Indemnified
Parties™) from and against any and all claims, suits, actions, judgments, injuries,
damages, losses, costs, expenses and liability of any kind whatsoever, including,
but not limited to, attorney’s fees and costs of defense (“Liabilities”), which may
arise from or be the result of alleged willful, negligent, or tortious act or omission
arising out of the Work, performance of contracted services, or operations by the
Contractor, any subcontractor, anyone directly or indirectly employed by the
Contractor or subcontractor, or anyone for whose acts the Contractor or
subcontractor may be liable, regardless of whether or not the act or omission is
caused in part by a party indemnified hereunder. This indemnity obligation does
not include Liabilities caused by or resulting from the sole negligence of an
Indemnified Party. Such obligation shall not be construed to negate, abridge, or
otherwise reduce any other right or obligation of indemnity which would otherwise
exist as to any party or person described in this provision.

In any and all claims against an Indemnified Party, by any employee of the
Contractor, its subcontractor, anyone directly or indirectly employed by the
Contractor or subcontractor, or anyone for whose acts the Contractor or
subcontractor may be liable, the indemnification obligation set forth in this
provision shall not be limited in any way by any limitation on the amount or type
of damages, compensation, or benefits payable by or for the Contractor or any
subcontractor under workers’ or workmen’s compensation acts, disability benefit
acts, or other employee benefit acts. This obligation to indemnify, defend, and hold
harmless the Indemnified Party(ies) shall survive expiration or termination of this
Agreement, provided that the claims are based upon or arise out of actions or
omissions that occurred during the performance of this Agreement.

P. Insurance.

1) Requirements: The Contractor shall have and maintain in full force and
effect for the duration of this Agreement, insurance insuring against claims
for injuries to persons or damages to property which may arise from or in
connection with the performance of the Work by the Contractor, its agents,
representatives, employees or subcontractors. All policies shall be subject
to approval by the City as to form and content. These requirements are
subject to amendment or waiver if so approved in writing by the City
Manager.

(2) Minimum Limits of Insurance: Contractor shall maintain the following
insurance policies with coverage and limits no less than:

@ Commercial General Liability: $1,000,000 (one million dollars)
combined single limit per occurrence $2,000,000 (two million
dollars) aggregate comprehensive/extended/enhanced Commercial
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(b)

(©)

(d)

(€)

SAMPLE CONTRACT

General Liability policy with coverage including bodily and
personal injury, sickness, disease or death, injury to or destruction
of property, including loss of use resulting therefrom, damage to
premises/operations, products/completed operations, independent
consultants and contractual liability (specifically covering the
indemnity), broad-from property damage, and underground, explosion
and collapse hazard. This coverage may be achieved by using an
excess or umbrella policy. The policy or policies must be on “an
occurrence” basis (“claims made” coverage is not acceptable).

Commercial Automobile Liability (owned, non-owned, hired):
$1,000,000 (one million dollars) combined single limit per
occurrence $2,000,000 (two million dollars) aggregate for
comprehensive Commercial Automobile liability coverage (owned,
non-owned, hired) including bodily and personal injury, sickness,
disease or death, injury to or destruction of property, including loss
of use resulting therefrom.

Professional Liability:  $1,000,000 (one million dollars) limit
Professional Liability policy for claims arising out of professional
services and caused by the Contractor’s errors, omissions, or
negligent acts (required if any professional services will be
provided).

Workers’ Compensation and Employers’ Liability:  Workers’
Compensation policy with limits as required by the State of Georgia
and Employers’ Liability limits of $1,000,000 (one million dollars)
per occurrence or disease. (If Contractor is a sole proprietor, who is
otherwise not entitled to coverage under Georgia’s Workers’
Compensation Act, Contractor must secure Workers” Compensation
coverage approved by both the State Board of Workers’
Compensation and the Commissioner of Insurance. The amount of
such coverage shall be the same as what is otherwise required of
employers entitled to coverage under the Georgia Workers’
Compensation Act.  Further, the Contractor shall provide a
certificate of insurance indicating that such coverage has been
secured and that no individual has been excluded from coverage.)

Builder ’s Risk Insurance: Contractor shall provide a Builder’s Risk
Insurance Policy to be made payable to the City and Contractor, as
their interests may appear. The policy amount shall be equal to
100% of the Maximum Contract Price, written on a Builder’s Risk
“All Risk,” or its equivalent. The policy shall provide, or be
endorsed to provide, as follows: “The following may occur without
diminishing, changing, altering or otherwise affecting the coverage
and protection afforded the insured under this policy: i) Equipment
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may be delivered to the insured premises and installed in place ready
for use; and ii) Partial or complete occupancy by City; and iii)
Performance of Work in connection with construction operations
insured by the City, by its agents or lessees, or other contractors of
the City or using agency.” The insurance coverage shall include
extended coverage, and providing coverage for transit, with sub-
limits sufficient to insure the full replacement value of the property
or equipment removed from its site and while located away from its
site until the date of final acceptance of the Work.

()] Commercial Umbrella Liability Coverage: $
( ) [INSERT AMOUNT OF COVERAGE
REQUIRED, IF ANY] per occurrence shall be provided and will
apply over all liability policies, without exception, including but not
limited to Commercial General Liability, Commercial Automobile
Liability, Employers’ Liability, and Professional Liability.

[THE CITY MAY WANT TO INCLUDE OTHER INSURANCE
REQUIREMENTS, DEPENDING UPON THE TYPE OF PROJECT AT
ISSUE. PARTICULARLY, THE CITY MAY WANT TO CONSIDER
REQUIRING DEMOLITION  LIABILITY INSURANCE OR
POLLUTION LIABILITY INSURANCE.]

3) Deductibles and Self-Insured Retentions: Any deductibles or self-insured
retentions must be declared to and approved by the City in writing so that
the City may ensure the financial solvency of the Contractor; self-insured
retentions should be included on the certificate of insurance.

4) Other Insurance Provisions: Each policy shall contain, or be endorsed to
contain, the following provisions respectively:

@ General Liability, Automobile Liability and Umbrella Liability
Coverage.

Q) Additional Insured Requirement. The City and City’s
elected and appointed officials, officers, boards,
commissioners, employees, representatives, consultants,
servants, agents and volunteers (individually “Insured Party”
and collectively “Insured Parties”) shall be named as
additional insureds as respects: liability arising out of
activities performed by or on behalf of the Contractor;
products and completed operations of the Contractor;
premises owned, leased, or used by the Contractor;
automobiles owned, leased, hired, or borrowed by the
Contractor. The coverage shall contain no special limitations
on the scope of protection afforded to the Insured Parties.
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(b)

(©)

SAMPLE CONTRACT

(i)

(iii)

(iv)

(vi)

Nothing contained in this section shall be construed to
require the Contractor to provide liability insurance
coverage to any Insured Party for claims asserted against
such Insured Party for its sole negligence.

Primary Insurance Requirement. The Contractor’s
insurance coverage shall be primary noncontributing
insurance as respects to any other insurance or self-insurance
available to the Insured Parties. Any insurance or self-
insurance maintained by the Insured Parties shall be in
excess of the Contractor’s insurance and shall not contribute
with it.

Reporting Requirement. Any failure to comply with
reporting provisions of the policies shall not affect coverage
provided to the Insured Parties.

Separate Coverage.  Coverage shall state that the
Contractor’s insurance shall apply separately to each insured
against whom claim is made or suit is brought, except with
respect to limits of insurance provided.

Defense Costs/Cross Liability. Coverage shall be provided
on a “pay on behalf” basis, with defense costs payable in
addition to policy limits. There shall be no cross liability
exclusion.

Subrogation. The insurer shall agree to waive all rights of
subrogation against the Insured Parties for losses arising
from Work performed by the Contractor for the City.

Workers” Compensation Coverage: The insurer providing Workers’

Compensation Coverage will agree to waive all rights of
subrogation against the Insured Parties for losses arising from Work
performed by the Contractor for the City.

All Coverages:

(i)

Notice Requirement. Each insurance policy required by this
Agreement shall be endorsed to state that coverage shall not
be suspended, voided, or canceled except after thirty (30)
calendar days prior written notice (or 10 calendar days if due
to non-payment) has been given to the City. The City
reserves the right to accept alternate notice terms and
provisions, provided they meet the minimum requirements
under Georgia law.
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(i) Starting and Ending Dates. Policies shall have concurrent
starting and ending dates.

(iii)  Incorporation of Indemnification Obligations. Policies shall
include an endorsement incorporating the indemnification
obligations assumed by the Contractor under the terms of
this Agreement, including but not limited to Section 7(O) of
this Agreement.

5) Acceptability of Insurers: The insurance to be maintained by Contractor
must be issued by a company licensed or approved by the Insurance
Commissioner to transact business in the State of Georgia. Such insurance
shall be placed with insurer(s) with an A.M. Best Policyholder’s rating of
no less than “A-" and with a financial rate of Class VII or greater. The
Contractor shall be responsible for any delay resulting from the failure of
its insurer to provide proof of coverage in the proscribed form.

(6) Verification of Coverage: Contractor shall furnish to the City for City
approval certificates of insurance and endorsements to the policies
evidencing all coverage required by this Agreement prior to the start of
work. Without limiting the general scope of this requirement, Contractor is
specifically required to provide an endorsement naming the City as an
additional insured when required. The certificates of insurance and
endorsements for each insurance policy are to be on a form utilized by
Contractor’s insurer in its normal course of business and are to be signed by
a person authorized by that insurer to bind coverage on its behalf, unless
alternate sufficient evidence of their validity and incorporation into the
policy is provided. The City reserves the right to require complete, certified
copies of all required insurance policies at any time. The Contractor shall
provide proof that any expiring coverage has been renewed or replaced prior
to the expiration of the coverage.

(7 Subcontractors: Contractor shall either (1) ensure that its insurance policies
(as described herein) cover all subcontractors and the Work performed by
such subcontractors or (2) ensure that any subcontractor secures separate
policies covering that subcontractor and its Work. All coverage for
subcontractors shall be subject to all of the requirements stated in this
Agreement, including, but not limited to, naming the Insured Parties as
additional insureds.

(8) Claims-Made Policies: Contractor shall extend any claims-made insurance
policy for at least six (6) years after termination or final payment under the
Agreement, whichever is later, and have an effective date which is on or
prior to the Effective Date.
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9 Progress Payments: The making of progress payments to the Contractor
shall not be construed as relieving the Contractor or its subcontractor or
insurance carriers from providing the coverage required in this Agreement.

Q. Bonds. In public works construction contracts valued at more than one hundred
thousand dollars ($100,000.00) or road construction/maintenance contracts valued
at five thousand dollars ($5,000.00) or more, or in any other instance where the City
has elected to include such bond requirements as exhibits to this Agreement, the
Contractor shall provide Performance and Payment bonds on the forms attached
hereto as “Exhibits D.1 and D.2” and with a surety licensed to do business in
Georgia and listed on the Treasury Department’s most current list (Circular 570 as
amended). Upon the request of any person or entity appearing to be a potential
beneficiary of bonds covering payment of obligations arising under this Agreement,
the Contractor shall promptly furnish a copy of the bonds or shall permit a copy to
be made.

R. Assignment of Agreement. The Contractor covenants and agrees not to assign or
transfer any interest in, or delegate any duties of this Agreement, without the prior
express written consent of the City. As to any approved subcontractors, the
Contractor shall be solely responsible for reimbursing them, and the City shall have
no obligation to them.

S. Employment of Unauthorized Aliens Prohibited — E-Verify Affidavit. Pursuant to
O.C.G.A. 8§ 13-10-91, the City shall not enter into a contract for the physical
performance of services unless:

(1)  the Contractor shall provide evidence on City-provided forms, attached
hereto as “Exhibits G.1 and G.2” (affidavits regarding compliance with
the E-Verify program to be sworn under oath under criminal penalty of false
swearing pursuant to O.C.G.A. § 16-10-71), that it and its subcontractors
have registered with, are authorized to use and use the federal work
authorization program commonly known as E-Verify, or any subsequent
replacement program, in accordance with the applicable provisions and
deadlines established in O.C.G.A. § 13-10-91, and that they will continue
to use the federal work authorization program throughout the contract
period, or

(2)  the Contractor provides evidence that it is not required to provide an
affidavit because it is an individual licensed pursuant to Title 26 or Title 43
or by the State Bar of Georgia and is in good standing.

The Contractor hereby verifies that it has, prior to executing this Agreement,
executed a notarized affidavit, the form of which is provided in “Exhibit G.1”, and
submitted such affidavit to City or provided the City with evidence that it is an
individual not required to provide such an affidavit because it is licensed and in
good standing as noted in sub-subsection (2) above. Further, Contractor hereby
agrees to comply with the requirements of the federal Immigration Reform and
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Control Act of 1986 (IRCA), P.L. 99-603, O.C.G.A. 8 13-10-91 and Georgia
Department of Labor Rule 300-10-1-.02.

In the event the Contractor employs or contracts with any subcontractor(s) in
connection with the covered contract, the Contractor agrees to secure from such
subcontractor(s) attestation of the subcontractor’s compliance with O.C.G.A. § 13-
10-91 and Rule 300-10-1-.02 by the subcontractor’s execution of the subcontractor
affidavit, the form of which is attached hereto as “Exhibit G.2”, which
subcontractor affidavit shall become part of the contractor/subcontractor
agreement, or evidence that the subcontractor is not required to provide such an
affidavit because it is licensed and in good standing as noted in sub-subsection (2)
above. If a subcontractor affidavit is obtained, Contractor agrees to provide a
completed copy to the City within five (5) business days of receipt from any
subcontractor.

Where Contractor is required to provide an affidavit pursuant to O.C.G.A. § 13-10-
91, the City Manager or his/her designee shall be authorized to conduct an
inspection of the Contractor’s and Contractor’s subcontractors’ verification process
at any time to determine that the verification was correct and complete. The
Contractor and Contractor’s subcontractors shall retain all documents and records
of their respective verification process for a period of five (5) years following
completion of the contract. Further, where Contractor is required to provide an
affidavit pursuant to O.C.G.A. § 13-10-91, the City Manager or his/her designee
shall further be authorized to conduct periodic inspections to ensure that no City
Contractor or Contractor’s subcontractors employ unauthorized aliens on City
contracts. By entering into a contract with the City, the Contractor and Contractor’s
subcontractors agree to cooperate with any such investigation by making their
records and personnel available upon reasonable notice for inspection and
questioning. Where a Contractor or Contractor’s subcontractors are found to have
employed an unauthorized alien, the City Manager or his/her designee may report
same to the Department of Homeland Security. The Contractor’s failure to
cooperate with the investigation may be sanctioned by termination of the contract,
and the Contractor shall be liable for all damages and delays occasioned by the City
thereby.

Contractor agrees that the employee-number category designated below is
applicable to the Contractor. [Information only required if a contractor affidavit is
required pursuant to O.C.G.A. § 13-10-91] [DESIGNATE/MARK
APPROPRIATE CATEGORY]

500 or more employees.
100 or more employees.
Fewer than 100 employees.

Contractor hereby agrees that, in the event Contractor employs or contracts with
any subcontractor(s) in connection with this Agreement and where the
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subcontractor is required to provide an affidavit pursuant to O.C.G.A. § 13-10-91,
the Contractor will secure from the subcontractor(s) such subcontractor(s’)
indication of the above employee-number category that is applicable to the
subcontractor.

The above requirements shall be in addition to the requirements of State and federal
law and shall be construed to be in conformity with those laws.

T. Records, Reports and Audits.

Q) Records:

@) Books, records, documents, account legers, data bases, and similar
materials relating to the Work performed for the City under this
Agreement (“Records”) shall be established and maintained by the
Contractor in accordance with applicable law and requirements
prescribed by the City with respect to all matters covered by this
Agreement. Except as otherwise authorized or required, such
Records shall be maintained for at least three (3) years from the date
that final payment is made to Contractor by City under this
Agreement. Furthermore, Records that are the subject of audit
findings shall be retained for three (3) years or until such audit
findings have been resolved, whichever is later.

(b) All costs claimed or anticipated to be incurred in the performance of
this Agreement shall be supported by properly executed payrolls,
time records, invoices, contracts, or vouchers, or other official
documentation evidencing in proper detail the nature and propriety
of the charges. All checks, payrolls, invoices, contracts, vouchers,
orders, or other accounting documents pertaining in whole or in part
to this Agreement shall be clearly identified and readily accessible.

2) Reports and Information: Upon request, the Contractor shall furnish to the
City any and all Records in the form requested by the City. All Records
stored on a computer database must be of a format compatible with the
City’s computer systems and software.

3) Audits and Inspections: At any time during normal business hours and as
often as the City may deem necessary, Contractor shall make available to
the City or City’s representative(s) for examination all Records. The
Contractor will permit the City or City’s representative(s) to audit, examine,
and make excerpts or transcripts from such Records. Contractor shall
provide proper facilities for City or City’s representative(s) to access and
inspect the Records, or, at the request of the City, shall make the Records
available for inspection at the City’s office. Further, Contractor shall permit
the City or City’s representative(s) to observe and inspect any or all of
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Contractor’s facilities and activities during normal hours of business for the
purpose of evaluating Contractor’s compliance with the terms of this
Agreement. In such instances, the City or City’s representative(s) shall not
interfere with or disrupt such activities.

u. Confidentiality.  Contractor acknowledges that it may receive confidential
information of the City and that it will protect the confidentiality of any such
confidential information and will require any of its subcontractors, contractors,
and/or staff to likewise protect such confidential information. The Contractor
agrees that confidential information it receives or such reports, information,
opinions, or conclusions that Contractor creates under this Agreement shall not be
made available to, or discussed with, any individual or organization, including the
news media, without prior written approval of the City. Contractor shall exercise
reasonable precautions to prevent the unauthorized disclosure and use of City
information whether specifically deemed confidential or not.

Contractor acknowledges that the City’s disclosure of documentation is governed
by Georgia’s Open Records Act, and Contractor further acknowledges that, if
Contractor submits records containing trade secret information and if Contractor
wishes to keep such records confidential, Contractor must submit and attach to such
records an affidavit affirmatively declaring that specific information in the records
constitutes trade secrets pursuant to Article 27 of Chapter 1 of Title 10, and the
Parties shall follow the requirements of O.C.G.A. § 50-18-72(a)(34) related thereto.

V. Licenses, Certifications and Permits. The Contractor covenants and declares that
it has obtained all diplomas, certificates, licenses, permits, or the like required of
the Contractor by any and all national, state, regional, county or local boards,
agencies, commissions, committees or other regulatory bodies in order to perform
the Work contracted for under this Agreement; provided that some permits or
licenses related to the Project may be obtained as part of the Work and shall be
obtained as required. The Contractor shall secure and pay for the building permit
and other permits and governmental fees, licenses and inspections necessary for
proper execution and completion of the Work, which are customarily secured after
execution of the Agreement and which are legally required. Contractor shall
furnish copies of such permits, licenses, etc. to the City within ten (10) days after
issuance.

W. Key Personnel. All of the individuals identified in “Exhibit J”, attached hereto,
are necessary for the successful completion of the Work due to their unique
expertise and depth and breadth of experience. There shall be no change in
Contractor’s Project Manager or members of the Project team, as listed in “Exhibit
J”, without written approval of the City. Contractor recognizes that the
composition of this team was instrumental in the City’s decision to award the Work
to Contractor and that compelling reasons for substituting these individuals must
be demonstrated for the City’s consent to be granted. Any substitutes shall be
persons of comparable or superior expertise and experience. Failure to comply with
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Section 8.

A.

the provisions of this paragraph shall constitute a material breach of Contractor’s
obligations under this Agreement and shall be grounds for termination.

Authority to Contract. The Contractor covenants and declares that it has obtained
all necessary approvals of its board of directors, stockholders, general partners,
limited partners, or similar authorities to simultaneously execute and bind
Contractor to the terms of this Agreement, if applicable.

Ownership of Work. All reports, designs, drawings, plans, specifications,
schedules, work product, and other materials, including those in electronic form,
prepared or in the process of being prepared for the Work to be performed by the
Contractor (“Materials™) shall be the property of the City, and the City shall be
entitled to full access and copies of all Materials in the form prescribed by the City.
Any Materials remaining in the hands of the Contractor or subcontractor upon
completion or termination of the Work shall be delivered immediately to the City
whether or not the Project or Work is commenced or completed, provided, however,
that Contractor may retain a copy of any deliverables for its records. The
Contractor assumes all risk of loss, damage or destruction of or to Materials. If any
Materials are lost, damaged, or destroyed before final delivery to the City, the
Contractor shall replace them at its own expense. Any and all copyrightable subject
matter in all Materials is hereby assigned to the City, and the Contractor agrees to
execute any additional documents that may be necessary to evidence such
assignment.

Nondiscrimination. In accordance with Title VI of the Civil Rights Act of 1964, as
amended, 42 U.S.C. 8§ 2000d, section 303 of the Age Discrimination Act of 1975,
as amended, 42 U.S.C. 8 6102, section 202 of the Americans with Disabilities Act
0f 1990, 42 U.S.C. § 12132, and all other provisions of Federal law, the Contractor
agrees that, during performance of this Agreement, Contractor, for itself, its
assignees and successors in interest, will not discriminate against any employee or
applicant for employment, any subcontractor, or any supplier because of race, color,
creed, national origin, gender, age or disability. In addition, Contractor agrees to
comply with all applicable implementing regulations and shall include the
provisions of this paragraph in every subcontract for services contemplated under
this Agreement.

Covenants of the City

Right of Entry. The City shall provide for right of entry for Contractor and
Contractor’s equipment as required for Contractor to complete the Work; provided
that Contractor shall not unreasonably encumber the Project site(s) with materials
or equipment.

City’s Representative. [INSERT CITY’S
REPRESENTATIVE] shall be authorized to act on the City’s behalf with respect
to the Work as the City’s designated representative on this Project; provided that
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Section 9.

A.

any changes to the Work or the terms of this Agreement must be approved as
provided in Section 6 above.

Final Project Documents; Warranty

Final Project Documents. Prior to final payment, Contractor shall deliver to City a
written assignment of all warranties, guaranties, certificates, permits, and other
documents, including without limitation, all contractors’ and manufacturers’
warranties. At such time, Contractor shall also deliver to the City copies of all as-
built drawings, operations, and maintenance manuals, and any other pertinent
documents relating to the construction and operation of the Work that is not
otherwise in the possession of the City.

Warranty. The Contractor warrants to the City and the Contract Administrator that
materials and equipment furnished under the Agreement will be of good quality
and new, unless otherwise required or permitted by the Contract Documents, that
the Work will be free from defects not inherent in the quality required or permitted,
and that the Work will conform to the requirements of the Contract Documents.
Work not conforming to these requirements, including substitutions not properly
approved and authorized, is considered defective. This warranty excludes remedy
for damage or defect caused by abuse by the City or modifications to the Work not
executed by the Contractor or an employee/subcontractor/sub-subcontractor
thereof.

Except as may be otherwise specified or agreed, the Contractor shall repair or
replace all defects in materials, equipment, or workmanship appearing within

year(s) [INSERT WARRANTY PERIOD] (the “Warranty Period”) from
the date of Final Completion (as defined in “Exhibit I”, attached hereto and
incorporated herein by reference) at no additional cost to the City. Further,
Contractor shall provide all maintenance services, including parts and labor, for

year(s) [INSERT MAINTENANCE PERIOD] (the “Maintenance Period”)
from the date of Final Completion at no additional cost to the City. An inspection
shall be conducted by the City or its representative(s) near the completion of the
respective Warranty Period/Maintenance Period to identify any issues that must be
resolved by the Contractor. After the expiration of the Maintenance Period, City
shall be responsible for repairing issues resulting from normal wear and tear and
shall be responsible for general maintenance of the equipment; however, expiration
of any Warranty Period or Maintenance Period shall not affect the Contractor’s
continued liability under an implied warranty of merchantability and fitness. All
warranties implied by law, including fitness for a particular purpose and suitability,
are hereby preserved and shall apply in full force and effect beyond any Warranty
Period or Maintenance Period. City may purchase additional maintenance services
from the Contractor upon a written proposal for such services being executed by
authorized representatives of both Parties, and upon execution, such proposal for
additional services shall be incorporated herein by this reference.

SAMPLE CONTRACT 26|Page



Section 10.

A

Termination

For Convenience. The City may terminate this Agreement for convenience at any
time upon providing written notice thereof to Contractor at least seven (7) calendar
days in advance of the termination date.

For Cause. The Contractor shall have no right to terminate this Agreement prior to
completion of the Work, except in the event of City’s failure to pay the Contractor
within thirty (30) calendar days of Contractor providing the City with notice of a
delinquent payment and an opportunity to cure. The City may terminate this
Agreement for cause as provided in Section 11 of this Agreement. The City shall
give Contractor at least seven (7) calendar days’ written notice of its intent to
terminate the Agreement for cause and the reasons therefor, and if Contractor, or
its Surety, fails to cure the default within that period, the termination shall take
place without further notice. The City shall then make alternative arrangements for
completion of the Project.

Statutory Termination. In compliance with O.C.G.A. § 36-60-13, this Agreement
shall be deemed terminated as provided in Section 4(A) of this Agreement. Further,
this Agreement shall terminate immediately and absolutely at such time as
appropriated or otherwise unobligated funds are no longer available to satisfy the
obligation of the City.

Payment. Provided that no damages are due to the City for Contractor’s failure to
perform in accordance with this Agreement, and except as otherwise provided
herein, the City shall, upon termination for convenience or statutory termination,
pay Contractor for Work performed prior to the date of termination in accordance
with Section 5 herein. The City shall have no further liability to Contractor for such
termination. At its sole discretion, the City may pay Contractor for additional value
received as a result of Contractor’s efforts, but in no case shall said payment exceed
any remaining unpaid portion of the Maximum Contract Price.

If this Agreement is terminated for cause, the City will make no further payment to
the Contractor or its Surety until the Project is completed and all costs of
completing the Project are paid. If the unpaid balance of the amount due the
Contractor, according to this Agreement, exceeds the cost of finishing the Project,
City shall provide payment to the Contractor (or its Surety) for services rendered
and expenses incurred prior to the termination date, provided that such payment
shall not exceed the unpaid balance of the amount otherwise payable under this
Agreement minus the cost of completing the Project. If the costs of completing the
Project exceed the unpaid balance, the Contractor or its Surety shall pay the
difference to the City.

Assumption of Contracts. The City reserves the right in termination for cause to
take assignment of all contracts between the Contractor and its subcontractors,
vendors, and suppliers. The City will promptly notify the Contractor of the
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Section 11.

A

contracts the City elects to assume. Upon receipt of such notice, the Contractor
shall promptly take all steps necessary to effect such assignment.

Conversion to Termination for Convenience. If the City terminates this Agreement
for cause and it is later determined that the City did not have grounds to do so, the
termination will be converted to and treated as a termination for convenience under
the terms of Section 10(A) above.

Requirements Upon Termination. Upon termination, the Contractor shall: (1)
promptly discontinue all services, cancel as many outstanding obligations as
possible if requested to do so by the City, and not incur any new obligations, unless
the City directs otherwise; and (2) promptly deliver to the City all data, drawings,
reports, summaries, and such other information and materials as may have been
generated or used by the Contractor in performing this Agreement, whether
completed or in process, in the form specified by the City.

Reservation of Rights and Remedies. The rights and remedies of the City and the
Contractor provided in this Section are in addition to any other rights and remedies
provided under this Agreement or at law or in equity.

City’s Rights: Contractor Default

City Rights Related to the Work.

0] City s Right to Stop the Work. If the Contractor fails to correct Work which
is not in accordance with the requirements of the Contract Documents, as required by
the Contract Administrator, or persistently fails to carry out Work in accordance with
the Contract Documents, the City may issue a written order to the Contractor to stop
the Work, or any portion thereof, until the cause for such order has been eliminated,
however, the right of the City to stop the Work shall not give rise to a duty on the part
of the City to exercise this right for the benefit of the Contractor or any other person
or entity. Such a stoppage of Work shall not extend the Expected Date of Final
Completion of the Work.

(i)  City’s Right to Carry Out the Work. If the Contractor defaults or neglects to
carry out the Work in accordance with the Contract Documents and fails within a
seven (7) calendar day period after receipt of written notice from the City to
commence and/or continue correction of such default or neglect with diligence and
promptness, the City may, without prejudice to other remedies the City may have,
correct such deficiencies. In such case, an appropriate Change Order shall be issued
deducting from payments then or thereafter due the Contractor the reasonable cost of
correcting such deficiencies, including City’s expenses and compensation for the
Architect/Engineer’s and/or Contract Administrator’s additional services (if any)
made necessary by such default, neglect or failure. If payments then or thereafter due
the Contractor are not sufficient to cover such amounts, the Contractor shall pay the
difference to the City.
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Section 12.

Contractor Default. For the purposes of this Agreement, Contractor shall be in default
if any of the following occur during the Term of this Agreement: (a) a failure to fulfill
in a timely and proper manner Contractor’s obligations under this Agreement; (b)
Contractor violates any of the material provisions, agreements, representations or
covenants of this Agreement or any applicable city, state, or federal laws, which do
not fall within the force majeure provisions of this Agreement; (c) the Contractor
becomes insolvent or unable to pay its debts as they mature, or makes an assignment
for the benefit of creditors, or files a bankruptcy petition under the United States
Bankruptcy Code; or (d) Contractor is the subject of a judgment or order for payment
of money, which judgment or order exceeds $100,000 and is no longer subject to
appeal or, in the opinion of the City, would be fruitless to appeal and where (i) such
judgment or order shall continue un-discharged or unpaid for a period of thirty (30)
calendar days, (ii) an insurer acceptable to the City has not acknowledged that such
judgment or order is fully covered by a relevant policy of insurance, or (iii) the City
is otherwise reasonably satisfied that such judgment or order is not likely to be
satisfied or complied with within sixty (60) calendar days of its issuance.

In the event of Contractor’s default under this Agreement, the City shall send written
notice to the Contractor setting forth the specific instances of the default and providing
the Contractor with at least seven (7) calendar days to cure or otherwise remedy the
default to the reasonable satisfaction of the City. If the default is not remedied during
the stated cure period, then the City may, at its election: (a) in writing terminate the
Agreement in whole or in part; (b) cure such default itself and charge the Contractor
for the costs of curing the default against any sums due or which become due to the
Contractor under this Agreement; and/or (c) pursue any other remedy then available,
at law or in equity, to the City for such default.

Construction Administration

If a Contract Administrator other than the City has been hired in relation to the Project, the
Contract Administrator’s administration of the construction of the Project shall be as described in
“Exhibit K, attached hereto. The Contractor agrees to the construction administration provisions
contained in “Exhibit K.”

Section 13.

A

Miscellaneous

Complete Agreement. This Agreement, including all of the Contract Documents,
constitutes the complete agreement between the Parties and supersedes any and all
other agreements, either oral or in writing, between the Parties with respect to the
subject matter of this Agreement. No other agreement, statement, or promise
relating to the subject matter of this Agreement not contained in this Agreement or
the Contract Documents shall be valid or binding. This Agreement may be
modified or amended only by a written document signed by representatives of both
Parties with appropriate authorization.
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B. Governing Law. This Agreement shall be governed by and construed in accordance
with the laws of the State of Georgia without regard to choice of law principles. If
any action at law or in equity is brought to enforce or interpret the provisions of
this Agreement, the rules, regulations, statutes and laws of the State of Georgia will
control. Any action or suit related to this Agreement shall be brought in the
Superior Court of Fulton County, Georgia or the U.S. District Court for the
Northern District of Georgia — Atlanta Division, and Contractor submits to the
jurisdiction and venue of such court.

C. Counterparts. This Agreement may be executed in any number of counterparts,
each of which shall be deemed to be an original, but all of which together shall
constitute one and the same instrument.

D. Invalidity of Provisions; Severability. Should any article(s) or section(s) of this
Agreement, or any part thereof, later be deemed illegal, invalid or unenforceable
by a court of competent jurisdiction, the offending portion of the Agreement should
be severed, and the remainder of this Agreement shall remain in full force and effect
to the extent possible as if this Agreement had been executed with the invalid
portion hereof eliminated, it being the intention of the Parties that they would have
executed the remaining portion of this Agreement without including any such part,
parts, or portions that may for any reason be hereafter declared invalid.

E. Business License. Prior to commencement of the Work to be provided hereunder,
Contractor shall apply to the City for a business license, pay the applicable business
license fee, and maintain said business license during the Term of this Agreement,
unless Contractor provides evidence that no such license is required.

F. Notices.

(1) Communications Relating to Day-to-Day Activities.

All communications relating to the day-to-day activities of the Work shall be

exchanged between [INSERT CONTACT NAME] for
the City and [INSERT CONTACT NAME] for the
Contractor.

(2) Official Notices.

All other notices, requests, demands, writings, or correspondence, as required
by this Agreement, shall be in writing and shall be deemed received, and shall
be effective, when (1) personally delivered, or (2) on the third calendar day after
the postmark date when mailed by certified mail, postage prepaid, return receipt
requested, or (3) upon actual delivery when sent via national overnight
commercial carrier to the Party at the addresses given below, or at a substitute
address previously furnished to the other Party by written notice in accordance
herewith:
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NOTICE TO CITY shall be sent to:

City of Milton

Attn: City Manager

13000 Deerfield Parkway, Suite 107F
Milton, Georgia 30004

NOTICE TO CONTRACTOR shall be sent to:

G. Waiver of Agreement. No failure by the City to enforce any right or power granted
under this Agreement, or to insist upon strict compliance by Contractor with this
Agreement, and no custom or practice of the City at variance with the terms and
conditions of this Agreement shall constitute a general waiver of any future breach
or default or affect the City’s right to demand exact and strict compliance by
Contractor with the terms and conditions of this Agreement. Further, no express
waiver shall affect any term or condition other than the one specified in such
waiver, and that one only for the time and manner specifically stated.

H. Survival. All sections of this Agreement which by their nature should survive
termination will survive termination, including, without limitation, confidentiality
obligations, warranties, and insurance maintenance requirements.

l. Sovereign Immunity. Nothing contained in this Agreement shall be construed to
be a waiver of the City’s sovereign immunity or any individual’s qualified good
faith or official immunities.

J. No Personal Liability. Nothing herein shall be construed as creating any individual
or personal liability on the part of any of City’s elected or appointed officials,
officers, boards, commissions, employees, representatives, consultants, servants,
agents, attorneys or volunteers. No such individual shall be personally liable to the
Contractor or any successor in interest in the event of any default or breach by the
City or for any amount which may become due to the Contractor or successor or on
any obligation under the terms of this Agreement. Likewise, Contractor’s
performance of services under this Agreement shall not subject Contractor’s
individual employees, officers, or directors to any personal liability, except where
Contractor is a sole proprietor. The Parties agree that their sole and exclusive
remedy, claim, demand, or suit shall be directed and/or asserted only against
Contractor or the City, respectively, and not against any elected or appointed
official, officers, boards, commissions, employees, representatives, consultants,
servants, agents, attorneys and volunteers.
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K. Force Majeure. Neither the City nor Contractor shall be liable for their respective
non-negligent or non-willful failure to perform or shall be deemed in default with
respect to the failure to perform (or cure a failure to perform) any of their respective
duties or obligations under this Agreement or for any delay in such performance
due to: (i) any cause beyond their respective reasonable control; (ii) any act of God,
(iii) any change in applicable governmental rules or regulations rendering the
performance of any portion of this Agreement legally impossible; (iv) earthquake,
fire, explosion, or flood; (v) strike or labor dispute, excluding strikes or labor
disputes by employees and/or agents of Contractor; (vi) delay or failure to act by
any governmental or military authority; or (vii) any war, hostility, embargo,
sabotage, civil disturbance, riot, insurrection, or invasion. In such event, the time
for performance shall be extended by an amount of time equal to the period of delay
caused by such acts, and all other obligations shall remain intact.

L. Headings. All headings herein are intended for convenience and ease of reference
purposes only and in no way define, limit, or describe the scope or intent thereof,
or of this Agreement, or in any way affect this Agreement.

M. No Third Party Rights. This Agreement shall be exclusively for the benefit of the
Parties and shall not provide any third parties with any remedy, claim, liability,
reimbursement, cause of action or other right.

N. Successors and Assigns. Subject to the provision of this Agreement regarding
assignment, each Party binds itself, its partners, successors, assigns, and legal
representatives to the other Party hereto, its partners, successors, assigns, and legal
representatives with respect to all covenants, agreements, and obligations contained
in the Contract Documents.

0. Agreement Construction and Interpretation. Contractor represents that it has
reviewed and become familiar with this Agreement and has notified the City of any
discrepancies, conflicts or errors in the Contract Documents. The Parties hereto
agree that, if an ambiguity or question of intent or interpretation arises, this
Agreement is to be construed as if the Parties had drafted it jointly, as opposed to
being construed against a Party because it was responsible for drafting one or more
provisions of the Agreement. In the interest of brevity, the Contract Documents
may omit modifying words such as “all” and “any” and articles such as “the” and
“an,” but the fact that a modifier or an article is absent from one statement and
appears in another is not intended to affect the interpretation of either statement.

P. Material Condition. Each term of this Agreement is material, and Contractor’s
breach of any term of this Agreement shall be considered a material breach of the
entire Agreement and shall be grounds for termination or exercise of any other
remedies available to the City at law or in equity.

Q. Use of Singular and Plural. Words or terms used as nouns in the Agreement shall
be inclusive of their singular and plural forms, unless the context of their usage
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clearly requires contrary meaning.

IN WITNESS WHEREOF, the City and the Contractor have executed this Agreement
effective as of the Effective Date first above written.

[SIGNATURES ON FOLLOWING PAGE]
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CONTRACTOR:
[INSERT CONTACTOR NAME]

By:
Print Name:
Its: [CIRCLE ONE]

President/Vice President (Corporation)

General Partner (Partnership/Limited Partnership)
Member/Manager (LLC)

Owner (Sole Proprietorship/Individual)

[CORPORATE SEAL]
(required if corporation)

Attest/Witness:

Print Name:

Its:

((Assistant) Corporate Secretary if corporation)

CITY OF MILTON, GEORGIA

By:
Joe Lockwood, Mayor
[CITY SEAL]
Attest:
Print Name:
Its:  City Clerk

Approved as to form:

City Attorney
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“EXHIBIT A”

[INSERT REQUEST FOR (PROPOSALS/BIDS)]
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“EXHIBIT B”

[INSERT (PROPOSAL/BID) DOCUMENTS FROM CONTRACTOR]
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“EXHIBIT C”
[INSERT SCOPE OF WORK —

May reference agreed upon Scope of Work from “Exhibit A” or “Exhibit B” or insert new
negotiated/agreed upon Scope of Work]
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“EXHIBITS D.1 AND D.2”

[Exhibits D.1 and D.2 must be required and attached to this Agreement:
(1) For any public works construction contract valued at more than one hundred thousand
dollars ($100,000.00), or
(2) For any road construction contract valued at five thousand dollars ($5,000.00) or more,
or
(3) In any other instance where the City has elected to include such bond requirements in
that particular Agreement.]
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“EXHIBIT D.1”

PERFORMANCE BOND
CITY OF MILTON, GEORGIA

KNOW ALL MEN BY THESE PRESENTS THAT

(as CONTRACTOR, hereinafter referred to as the “Principal”), and

(as SURETY COMPANY, hereinafter referred to as the “CONTRACTOR’S SURETY™), are held
and firmly bound unto City of Milton, Georgia (as OWNER, hereinafter referred to as the “City”),

for the use and benefit of the City, in the sum of Dollars

$ .__), lawful money of the United States of America, for the payment of which the
Principal and the Contractor’s Surety bind themselves, their heirs, executors, administrators,
successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered, or is about to enter, into a certain written agreement
with the City for the construction of a project known as

(hereinafter referred to as “the

PROJECT”), which agreement is incorporated herein by reference in its entirety (hereinafter

referred to as the “CONTRACT”),.

NOW THEREFORE, the conditions of this obligation are as follows:

1. That if the Principal shall fully and completely perform each and all of the terms, provisions
and requirements of the Contract, including and during the period of any warranties or
guarantees required thereunder, and all modifications, amendments, changes, deletions,
additions, and alterations thereto that may hereafter be made, and if the Principal and the
Contractor’s Surety shall indemnify and hold harmless the City from any and all losses,

liability and damages, claims, judgments, liens, costs and fees of every description,
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including but not limited to, any damages for delay, which the City may incur, sustain or

suffer by reason of the failure or default on the part of the Principal in the performance of

any and all of the terms, provisions, and requirements of the Contract, including all
modifications, amendments, changes, deletions, additions, and alterations thereto, and any
warranties or guarantees required thereunder, then this obligation shall be void; otherwise
to remain in full force and effect;

2. In the event of a failure of performance of the Contract by the Principal, which shall
include, but not be limited to, any breach or default of the Contract:

a. The Contractor’s Surety shall commence performance of its obligations and
undertakings under this Bond no later than thirty (30) calendar days after written
notice from the City to the Contractor’s Surety; and

b. The means, method or procedure by which the Contractor’s Surety undertakes to
perform its obligations under this Bond shall be subject to the advance written
approval of the City.

The Contractor’s Surety hereby waives notice of any and all modifications, omissions,
additions, changes, and advance payments or deferred payments in or about the Contract, and
agrees that the obligations undertaken by this Bond shall not be impaired in any manner by reason
of any such modifications, omissions, additions, changes, and advance payments or deferred
payments. The Parties further expressly agree that any action on this Bond may be brought within
the time allowed by Georgia law for suit on contracts under seal.

IN WITNESS WHEREOF, the Principal and Contractor’s Surety have hereunto affixed
their corporate seals and caused this obligation to be signed by their duly authorized officers or

attorneys-in-fact, as set forth below.
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CONTRACTOR (“Principal”):

By: (signature)
(print)
Title: (SEAL)
Attest: Date:
(signature)
(print)
Title:
Date:
CONTRACTOR’S SURETY:
By: (signature)
(print)
Title: (SEAL)
Attest: Date:
(signature)
(print)
Title:
Date:

(ATTACH SURETY’S POWER OF ATTORNEY)
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“EXHIBIT D.2”

PAYMENT BOND

CITY OF MILTON, GEORGIA

KNOW ALL MEN BY THESE PRESENTS THAT

(as CONTRACTOR, hereinafter referred to as the “Principal”), and

(as SURETY COMPANY, hereinafter referred to as the “CONTRACTOR’S SURETY?™), are held
and firmly bound unto City of Milton, Georgia (as OWNER, hereinafter referred to as the “City”),
for the use and benefit of any “Claimant,” as hereinafter defined, in the sum of

Dollars ($ .__), lawful money of the United States of

America, for the payment of which the Principal and the Contractor’s Surety bind themselves, their
heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these
presents.

WHEREAS, the Principal has entered, or is about to enter, into a certain written agreement
with the City for the construction of a project known as

(hereinafter referred to as “the

PROJECT”), which agreement is incorporated herein by reference in its entirety (hereinafter
referred to as the “CONTRACT”).

NOW THEREFORE, the condition of this obligation is such that if the Principal shall
promptly make payment to any Claimant, as hereinafter defined, for all labor, services, and
materials used or reasonably required for use in the performance of the Contract, then this
obligation shall be void; otherwise to remain in full force and effect.

A “Claimant” shall be defined herein as any Subcontractor, person, Party, partnership,

corporation, or other entity furnishing labor, services, or materials used or reasonably required for
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use in the performance of the Contract, without regard to whether such labor, services, or materials
were sold, leased, or rented, and without regard to whether such Claimant is or is not in privity of
the Contract with the Principal or any Subcontractor performing Work on the Project.

In the event of any claim made by the Claimant against the City, or the filing of a Lien
against the property of the City affected by the Contract, the Contractor’s Surety shall either settle
or resolve the Claim and shall remove any such Lien by bond or otherwise as provided in the
Contract.

The Parties further expressly agree that any action on this Bond may be brought within the

time allowed by Georgia law for suit on contracts under seal.

IN WITNESS WHEREOQOF, the Principal and Contractor’s Surety have hereunto affixed

their corporate seals and caused this obligation to be signed by their duly authorized officers, as

set forth below.

[SIGNATURES ON FOLLOWING PAGE]
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CONTRACTOR:

By: (signature)
(printed)
Title: (SEAL)
Date:
Attest:
(signature)
(printed)
Title:
Date:
CONTRACTOR’S SURETY:
By: (signature)
(printed)
Title: (SEAL)
Date:
Attest:
(signature)
(printed)
Title:
Date:

(ATTACH SURETY’S POWER OF ATTORNEY)
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“EXHIBIT E”
NONCOLLUSION AFFIDAVIT OF PRIME (PROPOSER/BIDDER)

STATE OF
COUNTY OF

, being first duly sworn, deposes and says that:

(1) He is (Owner, Partner, Officer, Representative, or Agent) of
(the ” (Proposer/Bidder)) that has submitted the
attached (Proposal/Bid);

(2) He is fully informed respecting the preparation and contents of the attached
(Proposal/Bid) and of all pertinent circumstances respecting such (Proposal/Bid);

(3) Such (Proposal/Bid) is genuine and is not a collusive of sham
(Proposal/Bid);

(4) Neither the said (Proposer/Bidder) nor any of its officers, partners, owners, agents,
representatives, employees, or parties in interest, included in this affidavit, has in any way colluded,
conspired, connived, or agreed, directly or indirectly, with any other (Proposer/Bidder), firm or
person to submit a collusive or sham (Proposal/Bid) in connection with the Contract for which
the attached (Proposal/Bid) has been submitted or to refrain from
(proposing/bidding) in connection with such Contract, or has in any manner, directly or indirectly, sought
by agreement or collusion or communication or conference with any other

(Proposer/Bidder), firm or person to fix the price or prices in the attached (Proposal/Bid) or
of any other (Proposer/Bidder), or to fix any overhead, profit or cost element of the
(Proposal/Bid) price of any other (Proposer/Bidder) or to secure

through any collusion, conspiracy, connivance, or unlawful agreement any advantage against the City of
Milton or any person interested in the proposed Contract; and,

(5) The price or prices quoted in the attached (Proposal/Bid) are fair and proper and
are not tainted by any collusion, conspiracy, connivance, or unlawful agreement on the part of the
(Proposer/Bidder) or any of its agents, representatives, owners, employees, or parties in

interest, including this Affiant.

(6) (Proposer/Bidder) has not directly or indirectly violated any law, ordinance or
regulation related to the (Proposal/Bid).
SUBSCRIBED AND SWORN BEFORE
Signature of Authorized Officer or Agent ME ON THIS THE DAY OF
, 20
Printed Name and Title of Authorized Officer or
Agent Notary Public
[NOTARY SEAL]

My Commission Expires:
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“EXHIBIT F”

FINAL AFFIDAVIT

STATE OF
COUNTY OF

TO CITY OF MILTON, GEORGIA

I, , hereby certify that all suppliers of materials, equipment
and service, subcontractors, mechanics, and laborers employed by or
any of its subcontractors in connection with the construction of
for City of Milton, Georgia have been paid and satisfied in full as of , 20 :
and that there are no outstanding obligations or claims of any kind for the payment of which City
of Milton, Georgia on the above named project might be liable, or subject to, in any lawful
proceeding at law or in equity.

Signature

Title
Personally appeared before me this day of , 20 : ,
who under oath deposes and says that he is of the firm of

, that he has read the above statement, and that to the
best of his knowledge and belief same is an exact true statement.

Notary Public
[NOTARY SEAL]

My Commission Expires
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“EXHIBIT G.1”

STATE OF
COUNTY OF

CONTRACTOR AFFIDAVIT AND AGREEMENT

By executing this affidavit, the undersigned contractor verifies its compliance with O.C.G.A. § 13-10-91,
stating affirmatively that the individual, firm, or corporation which is engaged in the physical performance
of services on behalf of the City of Milton has registered with, is authorized to use, and uses the federal
work authorization program commonly known as E-Verify, or any subsequent replacement program, in
accordance with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91.

Furthermore, the undersigned contractor will continue to use the federal work authorization program
throughout the contract period, and the undersigned contractor will contract for the physical performance
of services in satisfaction of such contract only with subcontractors who present an affidavit to the
contractor with the information required by O.C.G.A. § 13-10-91(b).

Contractor hereby attests that its federal work authorization user identification number and date of
authorization are as follows:

I hereby declare under penalty of perjury that the

Federal Work Authorization User Identification foregoing is true and correct.
Number Executed on _,20_in
(city), (state).

Date of Authorization

Signature of Authorized Officer or Agent

Name of Contractor

Printed Name and Title of Authorized Officer or
Agent

Name of Project
SUBSCRIBED AND SWORN BEFORE

City of Milton, Georgia ME ON THIS THE DAY OF
Name of Public Employer 20

Notary Public
[NOTARY SEAL]

My Commission Expires:
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“EXHIBIT G.2”
SUBCONTRACTOR AFFIDAVIT

STATE OF
COUNTY OF

By executing this affidavit, the undersigned subcontractor verifies its compliance with O.C.G.A. § 13-10-
91, stating affirmatively that the individual, firm or corporation which is engaged in the physical
performance of services under a contract with (name of contractor) on behalf
of the City of Milton has registered with, is authorized to use, and uses the federal work authorization
program commonly known as E-Verify, or any subsequent replacement program, in accordance with the
applicable provisions and deadlines established in O.C.G.A. § 13-10-91. Furthermore, the undersigned
subcontractor will continue to use the federal work authorization program throughout the contract period,
and the undersigned subcontractor will contract for the physical performance of services in satisfaction of
such contract only with sub-subcontractors who present an affidavit to the subcontractor with the
information required by O.C.G.A. § 13-10-91(b). Additionally, the undersigned subcontractor will forward
notice of the receipt of an affidavit from a sub-subcontractor to the contractor within five (5) business days
of receipt. If the undersigned subcontractor receives notice that a sub-subcontractor has received an
affidavit from any other contracted sub-subcontractor, the undersigned subcontractor must forward, within
five (5) business days of receipt, a copy of the notice to the contractor.

Subcontractor hereby attests that its federal work authorization user identification number and date of
authorization are as follows:

I hereby declare under penalty of perjury that the

Federal Work Authorization User Identification foregoing is true and correct.
Number
Executed on __,201__in (city),
(state).

Date of Authorization

Signature of Authorized Officer or Agent

Name of Subcontractor

Printed Name and Title of Authorized Officer or

Name of Project Agent
City of Milton, Georgia SUBSCRIBED AND SWORN BEFORE ME
Name of Public Employer ON THIS THE DAY OF

201

NOTARY PUBLIC
[NOTARY SEAL]

My Commission Expires:
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“EXHIBIT H”

[REFERENCE APPLICABLE PLANS, DRAWINGS, AND SPECIFICATIONS FROM “EXHIBIT A”
OR “EXHIBIT B” OR INSERT APPLICABLE PLANS, DRAWINGS AND SPECIFICATIONS HERE]
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“EXHIBIT I”

[INSERT APPROPRIATE ADDITIONAL PAYMENT TERMS
DEPENDING UPON PROJECT DESCRIPTION]
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ADDITIONAL PAYMENT TERMS
[INSERT LANGUAGE BELOW FOR PROJECT (1) VALUED AT MORE THAN $150,000.00 OR
(2) LONGER THAN 45 DAYS IN DURATION —
OTHER THAN A WATER AND SEWER CONSTRUCTION CONTRACT]

A. Defined Terms. Terms used in this Agreement shall have their ordinary meaning, unless
otherwise defined below or elsewhere in the Contract Documents.

Q) “Substantial Completion” means when the Work or designated portion thereof is
complete in accordance with the Contract Documents so that any remaining Work
includes only (1) Minor Items that can be completed or corrected within the
following thirty (30) calendar days, (2) Permitted Incomplete Work that will be
completed by the date agreed upon by the Parties, and (3) any Warranty Work.
Substantial Completion shall require complete operation of all applicable building
systems including, but not limited to, mechanical, electrical, plumbing, fire
protection, fire alarm, telecom, data, security, elevators, life safety, and
accessibility (if any).

(i)  “Minor Item” means a portion or element of the Work that can be totally complete
within thirty (30) calendar days.

(iii)  “Permitted Incomplete Work” means Work that is incomplete through no fault of
the Contractor, as determined by the City in its sole discretion.

(iv)  “Final Completion” means when the Work has been completed in accordance with
terms and conditions of the Contract Documents.

B. Payment for Work Completed and Costs Incurred. City agrees to pay the Contractor for
the Work performed and costs incurred by Contractor upon certification by the Contract
Administrator and the City that the Work was actually performed and costs actually
incurred in accordance with this Agreement. Payment shall be based on the value of the
Work completed, as provided in the Contract Documents, plus the value of materials and
equipment suitably stored, insured, and protected at the construction site, and, only if
approved in writing by the City (which approval shall be given at the sole discretion of the
City), such materials and equipment suitably stored, insured, and protected off site at a
location approved by the City in writing, less retainage (as described below).
Compensation for Work performed and reimbursement for costs incurred shall be paid to
the Contractor upon receipt and approval by the City of invoices setting forth in detail the
Work performed and costs incurred, along with all supporting documents required by the
Contract Documents or requested by the City to process the invoice. Invoices shall be
submitted on a monthly basis, and such invoices shall reflect costs incurred versus costs
budgeted. Each invoice shall be accompanied by an Interim Waiver and Release upon
Payment (or a Waiver and Release upon final payment in the case of the invoice for final
payment) procured by the Contractor from all subcontractors in accordance with O.C.G.A.
8§ 44-14-366.

The City shall pay the Contractor within thirty (30) calendar days after approval of the
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invoice by City staff, less any retainage as described in Section D below. No payments
will be made for unauthorized work. Payment will be sent to the designated address by U.
S. Mail only; payment will not be hand-delivered, though the Contractor may arrange to
pick up payments directly from the City or may make written requests for the City to deliver
payments to the Contractor by Federal Express delivery at the Contractor’s expense.

C. Evaluation of Payment Requests. The Contract Administrator will evaluate the
Contractor’s applications for payment and will either issue to the City a Certificate for
Payment (with a copy of the Contractor’s application for payment) for such amount as the
Contract Administrator determines is properly due, or notify the Contractor and City in
writing of the Contract Administrator’s reasons for withholding certification in whole or
in part. The Contract Administrator may reject Work that does not conform to the Contract
Documents and may withhold a Certificate of Payment in whole or in part, to the extent
reasonably necessary to protect the City. When the reasons for withholding certification
are removed, certification will be made for amounts previously withheld.

Even following a Certificate of Payment, the City shall have the right to refuse payment of
any invoice or part thereof that is not properly supported, or where requests for payment
for Work or costs are in excess of the actual Work performed or costs incurred, or where
the Work product provided is unacceptable or not in conformity with the Contract
Documents, as determined by the City in its sole discretion. The City shall pay each such
invoice or portion thereof as approved, provided that neither the approval or payment of
any such invoice, nor partial or entire use or occupancy of the Project by the City, shall be
considered to be evidence of performance by the Contractor to the point indicated by such
invoice, or of receipt or acceptance by the City of Work covered by such invoice, where
such work is not in accordance with the Contract Documents.

D. Final Payment and Retainage. The City and Contractor shall comply with the provisions
of O.C.G.A. 8 13-10-80. The Contractor through each invoice may request payment of no
more than ninety percent (90%) of that portion of the Work completed during the term
covered by such invoice until fifty percent (50%) of the Maximum Contract Price, as may
be adjusted, is due and the manner of completion of the Work and its progress are
reasonably satisfactory to the City. Payment for the remaining ten percent (10%) of Work
completed and covered by such invoices shall be retained by the City until Substantial
Completion. Once fifty percent (50%) of the Maximum Contract Price, as may be adjusted,
is due and the manner of completion of the Work and its progress are reasonably
satisfactory to the City, no additional retainage shall be withheld, except as provided below.
All amounts retained by the City shall be held as a lump sum until Substantial Completion
of the Work, regardless of earlier completion of individual component(s) of the Work;
provided, however, that, at the discretion of the City and with the written approval of the
Contractor, the retainage of each subcontractor may be released separately as the
subcontractor completes his or her work.

If, after discontinuing the retention, the City determines that the Work is unsatisfactory or
has fallen behind schedule, retention may be resumed at the previous level. If retention is
resumed by the City, the Contractor and subcontractors shall be entitled to resume
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withholding retainage accordingly. At Substantial Completion of the Work and as the
Contract Administrator determines the Work to be reasonably satisfactory, the City shall,
within 30 days after the invoice and other appropriate documentation as may be required
by the Contract Documents are provided to the City, pay the retainage to the Contractor. If
at that time there are any remaining incomplete Minor Items or Permitted Incomplete
Work, an amount equal to 200 percent of the value of each Minor Item or Permitted
Incomplete Work, as determined by the Contract Administrator in its sole discretion, shall
be withheld until such item, items or work are completed. The reduced retainage shall be
shared by the Contractor and subcontractors as their interests may appear.

The Contractor shall, within ten (10) days from its receipt of retainage from the City, pass
through payments to subcontractors and shall reduce each subcontractor’s retainage in the
same manner as the Contractor’s retainage is reduced by the City; provided, however, that
the value of each subcontractor’s work complete and in place equals fifty percent (50%) of
his or her subcontract value, including approved Change Orders and other additions to the
subcontract value; provided, further, that the work of the subcontractor is proceeding
satisfactorily and the subcontractor has provided or provides such satisfactory reasonable
assurances of continued performance and financial responsibility to complete his or her
work including any warranty work as the Contractor in his or her reasonable discretion
may require, including, but not limited to, a payment and performance bond. The
subcontractor shall, within ten (10) days from the subcontractor’s receipt of retainage from
the Contractor, pass through payments to lower tier subcontractors and shall reduce each
lower tier subcontractor’s retainage in the same manner as the subcontractor’s retainage is
reduced by the Contractor; provided, however, that the value of each lower tier
subcontractor’s work complete and in place equals fifty percent (50%) of his or her
subcontract value, including approved Change Orders and other additions to the
subcontract value; provided, further, that the work of the lower tier subcontractor is
proceeding satisfactorily and the lower tier subcontractor has provided or provides such
satisfactory reasonable assurances of continued performance and financial responsibility
to complete his or her work including any warranty work as the subcontractor in his or her
reasonable discretion may require, including, but not limited to, a payment and
performance bond.

Final payment of any retained amounts to the Contractor shall be made after certification
by the Contract Administrator that the Work has been satisfactorily completed and is
accepted in accordance with the Agreement and Contract Documents.

Neither final payment nor any remaining retainage shall become due until the Contractor
submits to the Contract Administrator (1) an affidavit that payrolls, bills for materials and
equipment, and other indebtedness connected with the Work for which the City or City
property might be responsible or encumbered (less amounts withheld by City) have been
paid or otherwise satisfied, (2) a certificate evidencing that insurance, required by the
Contract Documents to remain in force after final payment, is currently in effect and will
not be canceled or allowed to expire until at least thirty (30) calendar days prior written
notice has been given to the City; (3) a written statement that the Contractor knows of no
substantial reason that the insurance will not be renewable to cover the period required by
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the Contract Documents, (4) consent of surety, if any, to final payment, (5) a release or
waiver of liens, claims, security interests, and encumbrances by all subcontractors and
material suppliers, and (6), if required by the City, other data establishing payment or
satisfaction of obligations, such as receipts, to the extent and in such form as may be
designated by the City. If a subcontractor or material supplier refuses to furnish a release
or waiver as required by the City, the Contractor may furnish a bond satisfactory to the
City to indemnify the City against such lien. If such lien remains unsatisfied after payments
are made, the Contractor shall refund to the City all money that the City may be compelled
to pay in discharging such lien, including all costs and reasonable attorneys’ fees.

Acceptance of final payment by the Contractor, a subcontractor or material supplier shall
constitute a waiver of claims by that payee, except those claims previously made in
writing and identified by that payee as unsettled at the time of final application for
payment.
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ADDITIONAL PAYMENT TERMS
[INSERT LANGUAGE BELOW FOR ANY PROJECT RELATING TO THE
INSTALLATION, EXTENSION, IMPROVEMENT, MAINTENANCE OR REPAIR OF ANY
WATER OR SEWER FACILITY AND INVOLVING RETAINAGE]

A. Defined Terms. Terms used in this Agreement shall have their ordinary meaning, unless
otherwise defined below or elsewhere in the Contract Documents.

Q) “Substantial Completion” means when the Work or designated portion
thereof is complete in accordance with the Contract Documents so that any
remaining Work includes only (1) Minor Items that can be completed or
corrected within the following thirty (30) calendar days, (2) Permitted
Incomplete Work that will be completed by the date agreed upon by the
Parties, and (3) any Warranty Work. Substantial Completion shall require
complete operation of all applicable building systems including, but not
limited to, mechanical, electrical, plumbing, fire protection, fire alarm,
telecom, data, security, elevators, life safety, and accessibility (if any).

(i) “Minor Item” means a portion or element of the Work that can be totally
complete within thirty (30) calendar days.

(iii)  “Permitted Incomplete Work™ means Work that is incomplete through no
fault of the Contractor, as determined by the City in its sole discretion.

(iv)  “Final Completion” means when the Work has been completed in
accordance with terms and conditions of the Contract Documents.

B. Payment for Work Completed and Costs Incurred. City agrees to pay the Contractor for
the Work performed and costs incurred by Contractor upon certification by the Contract
Administrator and the City that the Work was actually performed and costs actually
incurred in accordance with this Agreement. Payment shall be based on the value of the
Work completed, as provided in the Contract Documents, plus the value of materials and
equipment suitably stored, insured, and protected at the construction site, and, only if
approved in writing by the City (which approval shall be given at the sole discretion of the
City), such materials and equipment suitably stored, insured, and protected off site at a
location approved by the City in writing, less retainage (as described below).
Compensation for Work performed and reimbursement for costs incurred shall be paid to
the Contractor upon receipt and approval by the City of invoices setting forth in detail the
Work performed and costs incurred, along with all supporting documents required by the
Contract Documents or requested by the City to process the invoice. Invoices shall be
submitted on a monthly basis, and such invoices shall reflect costs incurred versus costs
budgeted. Each invoice shall be accompanied by an Interim Waiver and Release upon
Payment (or a Waiver and Release upon Final Payment in the case of the invoice for final
payment) procured by the Contractor from all subcontractors in accordance with O.C.G.A.
8§ 44-14-366.
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The City shall pay the Contractor within thirty (30) calendar days after approval of the
invoice by City staff, less any retainage as described in Section D below. No payments
will be made for unauthorized work. Payment will be sent to the designated address by U.
S. Mail only; payment will not be hand-delivered, though the Contractor may arrange to
pick up payments directly from the City or may make written requests for the City to deliver
payments to the Contractor by Federal Express delivery at the Contractor’s expense.

C. Evaluation of Payment Requests. The Contract Administrator will evaluate the
Contractor’s applications for payment and will either issue to the City a Certificate for
Payment (with a copy of the Contractor’s application for payment) for such amount as the
Contract Administrator determines is properly due, or notify the Contractor and City in
writing of the Contract Administrator’s reasons for withholding certification in whole or
in part. The Contract Administrator may reject Work that does not conform to the Contract
Documents and may withhold a Certificate of Payment in whole or in part, to the extent
reasonably necessary to protect the City. When the reasons for withholding certification
are removed, certification will be made for amounts previously withheld.

Even following a Certificate of Payment, the City shall have the right to refuse payment of
any invoice or part thereof that is not properly supported, or where requests for payment
for Work or costs are in excess of the actual Work performed or costs incurred, or where
the Work product provided is unacceptable or not in conformity with the Contract
Documents, as determined by the City in its sole discretion. The City shall pay each such
invoice or portion thereof as approved, provided that neither the approval or payment of
any such invoice, nor partial or entire use or occupancy of the Project by the City, shall be
considered to be evidence of performance by the Contractor to the point indicated by such
invoice, or of receipt or acceptance by the City of Work covered by such invoice, where
such work is not in accordance with the Contract Documents.

D. Final Payment and Retainage. The City and Contractor shall comply with the provisions
of O.C.G.A. 8§ 13-10-81. The Contractor through each invoice may request payment of no
more than ninety percent (90%) of the gross value of the Work completed during the term
covered by such invoice until fifty percent (50%) of the Maximum Contract Price, as may
be adjusted, is due and the manner of completion of the Work and its progress are
reasonably satisfactory to the City. Payment for the remaining ten percent (10%) of Work
completed and covered by such invoices shall be retained by the City until Substantial
Completion. Once fifty percent (50%) of the Maximum Contract Price, as may be adjusted,
is due and the manner of completion of the Work and its progress are reasonably
satisfactory to the City, no additional retainage shall be withheld, except as provided below.
All amounts retained by the City shall be held as a lump sum until Substantial Completion
of the Work, regardless of earlier completion of individual component(s) of the Work;
provided, however, that, at the discretion of the City and with the written approval of the
Contractor, the retainage of each subcontractor may be released separately as the
subcontractor completes his or her work. Retainage shall be invested at the current market
rate, and any interest earned on the retained amount by the City shall be paid to the
Contractor when the Project has been completed within the time limits specified and within
the Maximum Contract Price (as amended).
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If, after discontinuing the retention, the City determines that the Work is unsatisfactory or
has fallen behind schedule, retention may be resumed at the previous level. If retention is
resumed by the City, the Contractor and subcontractors shall be entitled to resume
withholding retainage accordingly. At Substantial Completion of the Work and as the
Contract Administrator determines the Work to be reasonably satisfactory, the City shall,
within 30 days after the invoice and other appropriate documentation as may be required
by the Contract Documents are provided to the City, pay the retainage to the Contractor. If
at that time there are any remaining incomplete Minor ltems or Permitted Incomplete
Work, an amount equal to 200 percent of the value of each Minor Item or Permitted
Incomplete Work, as determined by the Contract Administrator in its sole discretion, shall
be withheld until such item, items or work are completed. The reduced retainage shall be
shared by the Contractor and subcontractors as their interests may appear.

The Contractor shall, within ten (10) days from its receipt of retainage from the City, pass
through payments to subcontractors and shall reduce each subcontractor’s retainage in the
same manner as the Contractor’s retainage is reduced by the City; provided, however, that
the value of each subcontractor’s work complete and in place equals fifty percent (50%) of
his or her subcontract value, including approved Change Orders and other additions to the
subcontract value; provided, further, that the work of the subcontractor is proceeding
satisfactorily and the subcontractor has provided or provides such satisfactory reasonable
assurances of continued performance and financial responsibility to complete his or her
work including any warranty work as the Contractor in his or her reasonable discretion
may require, including, but not limited to, a payment and performance bond. The
subcontractor shall, within ten (10) days from the subcontractor’s receipt of retainage from
the Contractor, pass through payments to lower tier subcontractors and shall reduce each
lower tier subcontractor’s retainage in the same manner as the subcontractor’s retainage is
reduced by the Contractor; provided, however, that the value of each lower tier
subcontractor’s work complete and in place equals fifty percent (50%) of his or her
subcontract value, including approved Change Orders and other additions to the
subcontract value; provided, further, that the work of the lower tier subcontractor is
proceeding satisfactorily and the lower tier subcontractor has provided or provides such
satisfactory reasonable assurances of continued performance and financial responsibility
to complete his or her work including any warranty work as the subcontractor in his or her
reasonable discretion may require, including, but not limited to, a payment and
performance bond.

Final payment of any retained amounts to the Contractor shall be made after certification
by the Contract Administrator that the Work has been satisfactorily completed and is
accepted in accordance with the Agreement and Contract Documents. Payment to the
Contractor of interest earned on the retained amounts shall be made after certification by
the Contract Administrator that the Work has been completed within the time specified and
within the Maximum Contract Price.

Neither final payment nor any remaining retainage shall become due until the Contractor
submits to the Contract Administrator (1) an affidavit that payrolls, bills for materials and
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equipment, and other indebtedness connected with the Work for which the City or City
property might be responsible or encumbered (less amounts withheld by City) have been
paid or otherwise satisfied, (2) a certificate evidencing that insurance, required by the
Contract Documents to remain in force after final payment, is currently in effect and will
not be canceled or allowed to expire until at least 30 calendar days prior written notice has
been given to the City; (3) a written statement that the Contractor knows of no substantial
reason that the insurance will not be renewable to cover the period required by the Contract
Documents, (4) consent of surety, if any, to final payment, (5) a release or waiver of liens,
claims, security interests, and encumbrances by all subcontractors and material suppliers,
and (6), if required by the City, other data establishing payment or satisfaction of
obligations, such as receipts, to the extent and in such form as may be designated by the
City. If a subcontractor or material supplier refuses to furnish a release or waiver as
required by the City, the Contractor may furnish a bond satisfactory to the City to
indemnify the City against such lien. If such lien remains unsatisfied after payments are
made, the Contractor shall refund to the City all money that the City may be compelled to
pay in discharging such lien, including all costs and reasonable attorneys’ fees.

Acceptance of final payment by the Contractor, a subcontractor or material supplier shall

constitute a waiver of claims by that payee, except those claims previously made in writing
and identified by that payee as unsettled at the time of final application for payment.
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ADDITIONAL PAYMENT TERMS
[INSERT LANGUAGE BELOW FOR ANY PROJECT VALUED AT BETWEEN $10,000.01 AND
$150,000.00 AND WITH A DURATION OF 45 DAYS OR LESS — OTHER THAN A WATER AND
SEWER CONSTRUCTION CONTRACT]

A. Defined Terms. Terms used in this Agreement shall have their ordinary meaning,
unless otherwise defined below or elsewhere in the Contract Documents.

Q) “Final Completion” means when the Work has been completed in
accordance with terms and conditions of the Contract Documents.

B. Payment for Work Completed and Costs Incurred. City agrees to pay the
Contractor for the Work performed and costs incurred by Contractor upon
certification by the Contract Administrator and the City that the Work was actually
performed and costs actually incurred in accordance with this Agreement.
Compensation for Work performed and reimbursement for costs incurred shall be
paid to the Contractor upon receipt and approval by the City of invoices setting
forth in detail the Work performed and costs incurred, along with all supporting
documents required by the Contract Documents or requested by the City to process
the invoice. Invoices shall be submitted on a monthly basis, and such invoices shall
reflect costs incurred versus costs budgeted. Each invoice shall be accompanied by
an Interim Waiver and Release upon Payment (or a Waiver and Release upon Final
Payment in the case of the invoice for final payment) procured by the Contractor
from all subcontractors in accordance with O.C.G.A. § 44-14-366.

The City shall pay the Contractor within thirty (30) calendar days after approval of
the invoice by City staff, less any retainage as described in Section D below. No
payments will be made for unauthorized work. Payment will be sent to the
designated address by U. S. Mail only; payment will not be hand-delivered, though
the Contractor may arrange to pick up payments directly from the City or may make
written requests for the City to deliver payments to the Contractor by Federal
Express delivery at the Contractor’s expense.

C. Evaluation of Payment Requests. The Contract Administrator will evaluate the
Contractor’s applications for payment and will either issue to the City a Certificate
for Payment (with a copy of the Contractor’s application for payment) for such
amount as the Contract Administrator determines is properly due, or notify the
Contractor and City in writing of the Contract Administrator’s reasons for
withholding certification in whole or in part. The Contract Administrator may
reject Work that does not conform to the Contract Documents and may withhold a
Certificate of Payment in whole or in part, to the extent reasonably necessary to
protect the City. When the reasons for withholding certification are removed,
certification will be made for amounts previously withheld.

Even following a Certificate of Payment, the City shall have the right to refuse
payment of any invoice or part thereof that is not properly supported, or where
requests for payment for Work or costs are in excess of the actual Work performed
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or costs incurred, or where the Work product provided is unacceptable or not in
conformity with the Contract Documents, as determined by the City in its sole
discretion. The City shall pay each such invoice or portion thereof as approved,
provided that neither the approval or payment of any such invoice, nor partial or
entire use or occupancy of the Project by the City, shall be considered to be
evidence of performance by the Contractor to the point indicated by such invoice,
or of receipt or acceptance by the City of Work covered by such invoice, where
such work is not in accordance with the Contract Documents.

D. Final Payment and Retainage. The Contractor through each invoice (except the
final invoice) may request payment for no more than ninety percent (90%) of that
portion of the Work completed during the term covered by each invoice as agreed
upon by the Contract Administrator or the City. All amounts retained by the City
shall be held as a lump sum until Final Completion of all Work, regardless of earlier
completion of individual component(s) of the Work. The final payment issued by
the City shall include all amounts retained by the City under this paragraph, subject
to any deviations in the Work or Change Orders executed pursuant this Agreement.
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“EXHIBIT J”
KEY PERSONNEL

The following individuals are designated as Key Personnel under this Agreement and, as such,
are necessary for the successful prosecution of the Work:

Individual Position

, Project Manager
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“EXHIBIT K”
[INSERT TERMS GOVERNING CONTRACT ADMINISTRATION]

[IF THE CITY WILL BE ADMINISTERING THE CONTRACT ITSELF, NOTE THAT
HERE]

[INSERT AGREEMENT WITH CONTRACT ADMINISTRATOR AS DETERMINED
APPROPRIATE OR WHERE SUCH AGREEMENT PROVIDES ADDITIONAL GUIDANCE
REGARDING INTERACTIONS BETWEEN THE CONTRACTOR AND CONTRACT
ADMINISTRATOR]

[INSERT LANGUAGE BELOW WHERE SOME ENTITY OTHER THAN THE CITY WILL
SERVE AS THE CONTRACT ADMINISTRATOR]

A. Communications. Except as otherwise provided in the Contract Documents or
when direct communications have been specifically authorized, the City and the
Contractor shall endeavor to communicate with each other through the Contract
Administrator about matters arising out of or relating to the Agreement. The
Contract Administrator’s decisions in matters relating to aesthetic effect shall be
final if consistent with the intent of this Agreement.

B. Submittals. The Contract Administrator will review and approve or take other
appropriate action upon the Contractor’s submittals, such as Shop Drawings,
Product Data and Samples, but only for the limited purpose of checking for
conformance with information given and the design concept expressed in the
Contract Documents.

C. Contractor Responsibilities Unchanged. THE DUTIES, OBLIGATIONS, AND
RESPONSIBILITIES OF THE CONTRACTOR UNDER THIS AGREEMENT
SHALL IN NO MANNER WHATSOEVER BE CHANGED, ALTERED,
DISCHARGED, RELEASED, OR SATISFIED BY ANY DUTY, OBLIGATION,
OR RESPONSIBILITY OF THE CONTRACT ADMINISTRATOR,
ARCHITECT, ENGINEER OR ANY OTHER PARTY HIRED BY THE CITY.
THE CONTRACTOR IS NOT A THIRD-PARTY BENEFICIARY OF ANY
AGREEMENT BY AND BETWEEN THE CITY AND ANY OTHER PARTY.
IT IS EXPRESSLY ACKNOWLEDGED AND AGREED THAT THE DUTIES
OF THE CONTRACTOR TO THE CITY ARE INDEPENDENT OF, AND ARE
NOT DIMINISHED BY, ANY DUTIES OF THE CONTRACT
ADMINISTRATOR, ARCHITECT, ENGINEER OR ANY OTHER PARTY TO
THE CITY.
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“EXHIBIT L”

[INSERT GENERAL CONDITIONS (IF ISSUED)]
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“EXHIBIT M”

[INSERT SUPPLEMENTARY CONDITIONS (IF ISSUED)]

[The following supplementary conditions shall be included (in addition to any others issued) for
any entirely City-funded road construction/maintenance Project:]

Contractor Responsibility for Project and Worksite During Construction

1. Maintenance of Worksite: The Contractor shall maintain the Project and the surrounding
worksite from the Commencement Date until Final Completion of the Project. Such
maintenance duties include, but shall not be limited to, continuous and effective
prosecution of the Work day by day with adequate equipment and forces to ensure that the
roadway or structures within the Project worksite are kept in satisfactory condition at all
times. All existing guard rail, signs, pavement, pavement markings, bridge handrail, traffic
control devices and other safety appurtenances that are not subject to removal or relocation
in the completion of the Work shall also be maintained in a safe and satisfactory condition.
The Contractor shall not allow vegetative growth at any time to obstruct signs, delineation,
traffic movements, or sight distance. The Contractor shall, as necessary to keep the
worksite clean and clear of all litter and debris, clean up and remove litter and debris. The
Contractor shall, at intervals not to exceed 6 months, remove all weeds from around guard
rail, barrier, poles, standards, utility facilities, and other structures, and cut or trim trees,
bushes, or tall grass. These requirements shall apply to all areas within the Project worksite
(i.e., the Project termini and lateral limits). All maintenance costs during construction and
before the Work is accepted will be included in the Maximum Contract Price (and any
individual flat fee or unit prices), and the Contractor will not be paid any additional
compensation for such maintenance services.

2. Repair of Worksite and Private Property In the Case of Damage: From the Commencement
Date until the Final Completion, the Contractor shall take every precaution against injury
or damage to any part of the Project and the surrounding worksite by any cause whatsoever.
The Contractor shall rebuild, repair, restore, and make good all injuries or damages to any
portion of the Project or the worksite (with the exception of injury or damage caused by
the sole negligence of the Owner) before Final Completion and shall bear the expense
thereof. In case of suspension of Work from any cause whatsoever, the Contractor shall be
responsible for the Project and shall take such precautions as may be necessary to prevent
damage to the Project, provide for normal drainage and shall erect any necessary temporary
structures, signs, or other facilities at its expense. Where the City elects to carry out a
portion of the Work, in accordance with Section 11(A)(ii) of the Agreement, the City will
determine if certain precautions are unnecessary and may be waived in that instance. The
Contractor shall also take every precaution against injury or damage to private property in
or around the worksite and shall repair or replace any private property damaged (directly
or indirectly) by the Work. For purposes of progress payments and retainage calculation,
and except where otherwise approved by the City in writing, damage to the Project or the
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worksite shall be repaired to the satisfaction of the City before the Work shall be deemed
to have increased in value such that any further progress payments are due to the
Contractor. Further, except where otherwise approved by the City in writing, any damage
to private property in or around the worksite, which damage is caused by the Contractor,
shall be repaired or otherwise addressed to the satisfaction of the City before the Work
shall be deemed to have increased in value such that any further progress payments are due
to the Contractor.

3. Roadway Maintenance and Repair Duties in Relation to Traffic Activity: If the Project
requires that traffic be maintained through the Project worksite during the prosecution of
the Work, the Contractor shall assume all responsibility for damage to the Project and
surrounding worksite caused by such traffic until Final Completion of the Work. If the
Work requires that traffic be relocated to an alternate roadway or the Project is constructed
on a new location, the Contractor shall be responsible for all damage to the Project and the
worksite until the City directs that the Project be opened to traffic. At that time, the
Contractor will no longer be responsible for traffic-related damage to the Project or
worksite other than damage attributable to the Contractor’s actions or inadequate
construction.
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“EXHIBIT N”

[INSERT NOTICE OF AWARD]
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