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    SPECIAL CONDITIONS 
 
 The following items represent the Special Conditions of the contract and shall be applied 

to this Project. 
 
 

1. PERMITS BY COUNTY:   
The County will obtain and pay fees for the Building Construction Permit and 
Occupancy Permit. All other permits, including trade permits, shall be obtained and 
paid for by Contractor. 

 
2. SUSTAINABLE REQUIREMENTS:    

The Contractor shall comply with installation requirements of Viridiant Earthcraft 
building enclosure sealing and mechanical assessment inspection i.e. blower door 
test, building enclosure infiltration test and exhaust duct pressure test activities. Any 
re-inspection due to installation failure will be at the expense of the general 
contractor. See Section 018113.63 SF through 018113.63 SF#4 for information on 
sustainable requirements. 

 
3. CONSTRUCTION PROGRAM MANAGEMENT SYSTEM:   

The Contractor shall establish and maintain a web-based management system for 
reporting status and distribution of Contractor-developed documents. The management 
system shall be used to distribute all project documents i.e. submittals, requests for 
information (RFI’s), proposed change orders (PCO’s), approved change orders, weekly 
reports, weekly photos, Application for payments, meeting agendas, meeting minutes, 
schedules and updated schedules, Submittal, RFI and Change Order LOGS etc. The 
Contractor shall provide continuous access to the reporting system through an internet 
connection available to the County, Architect and other parties designated by the Project 
Officer. No project documents will be transmitted via email.  For details see also Section 
013100 Project Management and Coordination. 

 
 

4. INTENT OF THE DRAWINGS AND SPECIFICATIONS:    
A. Examination of Site: Bidders are required to visit the site, to inform themselves 

of all conditions including work to be performed by other contractors. Failure to 
visit the site in no way relieves the successful bidder from the necessity of 
furnishing any materials and/or performing any work that may be required to 
complete this project in accordance with Drawings and Specifications. 

B. Any doubt as to whether any work is within the scope of the contract shall be 
resolved in favor of an interpretation that the work is within the scope of the 
contract 

 
5. CHANGES IN THE WORK:   

The allowable percentage markups for overhead and profits charge by the Contractor 
and sub-contractor as stated in the GENERAL CONDITIONS is the maximum 
percentage. Not all changes in the work will be approved for the maximum 
percentage markup. The contractor should substantiate in line item detail the labor 
hours 
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6. TIME FOR COMPLETION 

A. Owner Delay Accommodation: Contractor is to assume twenty (20) working 
days of ‘Owner Delay’, from the date of Notice to Proceed to date of Substantial 
Completion. The twenty (20) working days of Owner delay are the responsibility 
of the Contractor and shall be included as a component of the base contract. The 
contractor will not receive additional compensation monetarily nor by way of 
time extension, for the first twenty (20) working days of Owner Delay. To claim 
Owner delay, contractor must clearly indicate owner action or inaction on the 
critical path of the construction schedule.  Additional Owner delay days beyond 
the twenty (20) working days indicated by this section will be dealt with as 
stipulated in the general conditions 

B. The Contractor shall be entitled to an extension of time for changes only for the 
number of days which the Owner representative may determine to be necessary 
to complete such changes and only to the extent that such changes actually delay 
the completion of the Project, and that the contractor have strictly complied  with 
the requirements of the Contract Documents and  has clearly illustrated the effect 
of such delay on the Project’s critical path. The burden of documentation lies 
with the Contractor. 

C. The Contractor may only request additional monies for general conditions 
beyond the delay days allocated for in the Construction Documents and for 
delays demonstrated to be outside the Contractor’s control. The allowable per 
day costs shall not exceed the amount indicated in the Contractor’s Schedule of 
Values for the General Conditions divided by the number of contracted 
construction days. Requests for additional compensation associated with delays 
beyond the 20 Owner delay working days, shall not exceed an amount equal to 
the number of actual calendar days delayed multiplied by the allowable per day 
costs. Sub-contractors shall receive no additional general conditions 

 
7. PUNCH LIST  

A. The Contractor shall have thirty (30) days after the date of Substantial 
Completion to complete the work items contained in the Punch List. If the work 
is not completed within such thirty (30) day period, liquidated damages in the 
amount specified in the Invitation to Bid document will be deducted from the 
contract Sum until the date of Final Completion 

B. The Owner may at any time, complete one or more items on the Punch List with 
its own forces or with such other contractors as it deems advisable and charge the 
account of the Contractor and its Surety thereof.  This right of completion shall 
be in addition to, and not in lieu of, any remedy provided by another Section of 
these Contract Documents. In the event the Owner exercises its right hereunder 
to complete all items on a Punch List, the daily amount of liquidated damages 
shall not thereafter continue to be assessed for that Punch List, although nothing 
herein shall be construed to eliminate or reduce the daily amount then accrued. 

 
8. STAGING OF BUILDING MATERIAL  

No material will be staged on the public sidewalks  
 

9. PROTECTION OF NEW INSTALLED FINISHES 
It is the responsibility of the contractor to protect the new installed finish floor, walls, 
millwork and furnishings, at all times, until the completion of his construction.  The 
contractor is responsible to replace, any or all, finishes that are damaged, chipped or 
scratched by the contractor or his sub-contractor. See also Section 015000 
Construction Facilities and Temporary Controls. 
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10. USE OF NEW BUILDING RESTROOM 

The new building restrooms shall not be utilized at any time by the contractor and 
sub-contractor’s personnel.  The contractor is responsible to provide an onsite 
temporary sanitary facility for use by the contractor and sub-contractor’s personnel. 
See Spec section # 015000-Temporary Facilities and Controls 

 
11. SUBCONTRACTOR ACCEPTANCE: 

As stated in General Conditions, article 13 a, the Contractor shall provide the names 
of proposed subcontractors for review by the Project Officer.   The Project Officer 
may object for cause if a proposed subcontractor is deemed unfit or incompetent.  
The County requires the HVAC subcontractor demonstrate competence for this 
Project by providing training certification and a statement of experience 
demonstrating a minimum of one year’s experience and successful completion of 
startup and commissioning of HVAC system and components.  
 

12. COVID PROTOCOL FOR CONSTRUCTION SITE 
A. The following restrictions and requirements must be in place at the construction job 

sites subject to this SCP Protocol:  
i. Comply with all applicable and current laws and regulations including but not 

limited to OSHA and VA-OSHA. If there is any conflict, difference, or 
discrepancy between or among applicable laws and regulations and/or this 
Protocol, the stricter standard shall apply.  

ii. Designate a site-specific COVID-19 supervisor or supervisors to enforce this 
guidance. A designated COVID-19 supervisor must be present on the 
construction site at all times during construction activities. A COVID-19 
supervisor may be an on-site worker who is designated to serve in this role.  

iii. The COVID-19 supervisor must review this SCP Protocol with all workers and 
visitors to the construction site.  

iv. Establish a daily screening protocol for arriving staff to ensure that potentially 
infected staff do not enter the construction site. If workers leave the jobsite and 
return the same day, establish a cleaning and decontamination protocol prior to 
entry and exit of the jobsite. Post the daily screening protocol at all entrances and 
exits to the jobsite. More information on screening can be found online at: 
https://www.cdc.gov/coronavirus/2019- ncov/community/index.html.  

v. Practice social distancing by maintaining a minimum six-foot distance between 
workers at all times, except as strictly necessary to carry out a task associated 
with the construction project. 

vi. In the event of a confirmed case of COVID-19 at the jobsite, the following must 
take place:  
1. Immediately remove the infected individual from the jobsite with directions 

to seek medical care. 
2. Decontaminate and sanitize all surfaces at each location at which the infected 

worker was present. Provide those performing the decontamination and 
sanitization work with medical grade PPE, ensure the workers are trained in 
proper use of the PPE, require the workers to use the provided PPE, and 
prohibit any sharing of the PPE. Prohibit anyone from entering the possibly 

https://www.cdc.gov/coronavirus/2019-%20ncov/community/index.html
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contaminated area, except those performing decontamination and sanitization 
work. Cease all work in these locations until decontamination and 
sanitization is complete.  

3. Each subcontractor, upon learning that one if its employees is infected, must 
notify the General Contractor and County representative immediately, and 
provide all of the information specified below. The General Contractor or 
other appropriate supervisor must notify the Public Health Department 
Communicable Disease Control (CD Control) immediately of every project 
site worker found to have a confirmed case of COVID-19, and provide all the 
information specified below. Follow all directives and complete any 
additional requirements by County health officials, including full compliance 
with any tracing efforts by the County. 

• Information to be reported to CD Control regarding the jobsite:  
1. Address of jobsite;  
2. Name of project, if any;  
3. Name of General Contractor; and  
4. General Contractor point of contact, role, phone number and email. 

• Information to be reported to CD Control regarding the COVID-19 case(s):  
5. First and last name;  
6. Date of birth;  
7. Phone;  
8. Date tested positive;  
9. Date last worked;  
10. City of residence; and  

• If the case is an employee of a subcontractor, please provide the following information:  
o Subcontractor;  
o Subcontractor contact name;  
o Subcontractor contact phone; and  
o Subcontractor contact email.  

• Information to be reported to CD Control regarding Close Contacts. For each reported case(s) 
above, please provide the following information (if you are reporting more than one positive case, 
please include the name of the positive case for each close contact):  

• Close contact’s first and last name;  
• Phone;  
• City of residence; and  
• Positive case name.  

1. A “Close Contact” in the workplace is anyone who meets either of the following criteria: 
o Was within 6 feet of a person with COVID-19 for a period of time that adds up to at 

least 15 minutes in 24 hours, masked or unmasked, when that person was contagious. 
People with COVID-19 are considered contagious starting 48 hours before their 
symptoms began until 1) they haven’t had a fever for at least 24 hours, 2) their 
symptoms have improved, AND 3) at least 10 days have passed since their symptoms 
began. If the person with COVID-19 never had symptoms, then they are considered 
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contagious starting 48 hours before their test that confirmed they have COVID-19 
until 10 days after the date of that test.  

OR 
o Had direct contact for any amount of time with the body fluids and/or secretions of 

the Person With COVID-19 (for example, was coughed or sneezed on, shared 
utensils with, or was provided care or provided care for them without wearing a 
mask, gown, and gloves).  

2. Close contacts are high risk exposures and need to quarantine for a full 14 days due to the 
14 day incubation period of the virus. Even if a close contact tests negative within 14 
days of their last exposure to the case, they must continue quarantining the full 14 day 
period to prevent transmission of the virus. 
a. Where construction work occurs within an occupied residential unit, separate work 

areas must be sealed off from the remainder of the unit with physical barriers such as 
plastic sheeting or closed doors sealed with tape to the extent feasible. If possible, 
workers must access the work area from an alternative entry/exit door to the 
entry/exit door used by residents. Available windows and exhaust fans must be used 
to ventilate the work area. If residents have access to the work area between 
workdays, the work area must be cleaned and sanitized at the beginning and at the 
end of workdays. Every effort must be taken to minimize contact between workers 
and residents, including maintaining a minimum of six feet of social distancing at all 
times.  

b. Prohibit gatherings of any size on the jobsite, including gatherings for breaks or 
eating, except for meetings regarding compliance with this protocol or as strictly 
necessary to carry out a task associated with the construction project. 

c. VA-OSHA requires employers to provide water, which should be provided in single-
serve containers. Sharing of any of any food or beverage is strictly prohibited and if 
sharing is observed, the worker must be sent home for the day.  

d. Utilize personal protective equipment (PPE) specifically for use in construction, 
including gloves, goggles, face shields, and face coverings as appropriate for the 
activity being performed. At no time may a contractor secure or use medical-grade 
PPE unless required due to the medical nature of a jobsite. Face coverings must be 
worn in compliance with Health Officer Order No. C19-12c, issued July 22, 2020, or 
any subsequently issued or amended order. 

e. Prohibit use of microwaves, water coolers, and other similar shared equipment except 
as allowed by the Social Distancing Protocol (Appendix A). 

f. Strictly control “choke points” and “high-risk areas” where workers are unable to 
maintain six-foot social distancing and prohibit or limit use to ensure that six-foot 
distance can easily be maintained between individuals.  

g. Minimize interactions and maintain social distancing with all site visitors, including 
delivery workers, design professional and other project consultants, government 
agency representatives, including building and fire inspectors, and residents at 
residential construction sites.  

h. Stagger trades as necessary to reduce density and allow for easy maintenance of 
minimum six-foot separation.  
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i. Discourage workers from using others’ work tools, and equipment. If more than one 
worker uses these items, the items must be cleaned and disinfected with disinfectants 
that are effective against COVID-19 in between use by each new worker. Prohibit 
sharing of PPE.  

j. If hand washing facilities are not available at the jobsite, place portable wash stations 
or hand sanitizers that are effective against COVID-19 at entrances to the jobsite and 
in multiple locations dispersed throughout the jobsite as warranted. 

k. Clean and sanitize any hand washing facilities, portable wash stations, jobsite 
restroom areas, or other enclosed spaces daily with disinfectants that are effective 
against COVID-19. Frequently clean and disinfect all high touch areas, including 
entry and exit areas, high traffic areas, rest rooms, hand washing areas, high touch 
surfaces, tools, and equipment.  

l. Maintain a daily attendance log of all workers and visitors that includes contact 
information, including name, phone number, address, and email.  

m. Post a notice in an area visible to all workers and visitors instructing workers and 
visitors to do the following:  

i. Do not touch your face with unwashed hands or with gloves. 
ii. Frequently wash your hands with soap and water for at least 20 seconds or use 

hand sanitizer with at least 60% alcohol.  
iii. Clean and disinfect frequently touched objects and surfaces such as 

workstations, keyboards, telephones, handrails, machines, shared tools, elevator 
control buttons, and doorknobs. 

iv. Cover your mouth and nose when coughing or sneezing, or cough or sneeze into 
the crook of your arm at your elbow/sleeve. 

v. Do not enter the jobsite if you have a fever, cough, or other COVID-19 
symptoms. If you feel sick, or have been exposed to anyone who is sick, stay at 
home.  

vi. Constantly observe your work distances in relation to other staff. Maintain the 
recommended minimum six feet at all times when not wearing the necessary 
PPE for working in close proximity to another person.  

vii. Do not carpool to and from the jobsite with anyone except members of your 
own household unit, or as necessary for workers who have no alternative means 
of transportation.  

viii. Do not share phones or PPE.  

The notice in Section 2.m must be translated as necessary to ensure that all non-English speaking 
workers are able to understand the notice. 

 
13. PROJECT SIGN 

Project sign is not required. However, if the contractor wants to install a temporary 
project sign, such signage shall conform to the signage policy 
The Contractor shall apply for signage permit and install the project sign per following 
Signage requirements. 
Applicable for temporary Project sign that the Contractor may install.: 
Project Sign Color and Imagery: BLACK or BLUE lettering on WHITE background.  
Imagery information, Content and Format will be given only to selected General 
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Contractor, if needed. 
Project Sign Size: 4’ x 8’ 
Project Sign Material/Posting: Painted plywood sheet; sign shall not be illuminated 
Location: Signs shall be posted during the general contractor’s mobilization, close to the 
public site boundary as feasible. Signs shall be posted to face each of the public right of 
way forming the site boundary, centered within the site boundary. 
Temporary project sign must be approved by the Project Officer. The Contractor will be 
responsible for maintaining the sign and removal at project completion. 

 
14. SUBCONTRACTOR ACCEPTANCE 

As required by General Conditions, P a r a g r a p h  1 5 , the Contractor shall provide the names 
of proposed subcontractors for review by the Project Officer.  The Project Officer may object 
for cause i f  a proposed subcontractor is deemed unfit or incompetent.  

 
15. TRAFFIC CONTROL 

The Contractor shall provide a traffic control plan and devices including qualified flagman 
during delivery of material and equipment or during performance of roof work and minor site 
work.  Refer to Specifications. 

 
16. SAFETY 

The Contractor shall ensure that all personnel working and visiting any construction site and 
areas are issued and wear the appropriate safety equipment (hard hat, safety vest and harness 
when applicable), including mask or face covering.   

 
17. CRANES 

The Contractor shall secure all permitting and control of crane arrival, set up, operation, and 
departure from site. Crane size, number, and positions shall be determined as required to 
permit erection without damage to structures, roadways, and surroundings. The Contractor 
shall not swing the crane(s) over any occupied adjacent buildings nor playground 
areas/roads/streets that are not closed. Crane operation shall not impact the regular occupancy 
availability of the Recreation Center and the adjacent garage nor make streets impassable. 
Emergency vehicle access to all locations within the Recreation Center shall not be hindered. 

 
 

18. LOCKOUT – TAGOUT SAFETY REQUIREMENTS 
 

Contractor shall generate Logout Tagout Procedures to comply with the following:  
Procedures shall be custom created (by Brady Corp)with all the essential elements for 
OSHA compliance.  
These procedures shall be developed to establish the minimum requirements for the 
lockout of energy isolating devices whenever maintenance or servicing is done on 
machines or equipment. It shall include the process to ensure that the machine or 
equipment is stopped, isolated from all potentially hazardous energy sources and locked 
out before employees perform any servicing or maintenance where the unexpected 
energization or start-up of the machine or equipment or release of stored energy could 
cause injury. 
Procedures shall be graphical indicating isolation Point Tags and installed at point of-use.  
Provide a reference binder with all the procedures.  
Digital copies of the files shall be provided to be compatible Link 360 (created by Brady 
Corp.), no substitute. 
Certifications: Engineers shall be certified to develop procedures that ensures quality and 
safety. Engineers shall be certified to train new personnel 
Contact:  
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Joe Burke 
Territory Manager 
Safety and Facility Identification 
Brady Corporation 
Mobile:  470-701-8998 
joseph_burke@bradycorp.com 
 

mailto:joseph_burke@bradycorp.com

