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PROJECT SUMMARY 
 
The South Eads Street Phase II Improvements project (CC23) is on the east side of Eads 
Street between South 12th Street and South 15th Street. The project consists of the 
realigment of the east curb line to establish a street grade bike only lane. The improvements 
include but are not limited to: installing sidewalks, asphalt pavement, street lights, 
stormwater infrastructure improvements, water infrastructure improvements, bus stops, 
and landscaping. 

The Contractor shall provide all resources to successfully perform the terms of this contract 
in accordance with project plans, and in compliance with Arlington County and VDOT 
Standards and Specifications.  The Contractor shall perform the work complete, in place, 
tested, and ready for continuous service. 

All work within the VDOT Right-Of-Way shall be performed in accordance with the VDOT 
Standards and Specifications, unless otherwise noted.  All work within the County Right-Of-
Way shall be in accordance with the Arlington County Standards and Specifications, unless 
otherwise noted. 

  



 
 

24-DES-ITBPW-424 
Page | 4 
 
 

SUPPLEMENTS TO THE GENERAL CONDITIONS 
 

These Conditions modify the Arlington County Construction General Conditions.  All 
provisions that are not modified or deleted by these Supplemental Conditions shall remain 
in full force and effect. 

The address system used in these Supplemental Conditions is the same as the address 
system used in the General Conditions, with the prefix “SC” added thereto.  

 

ARTICLE B – DRAWINGS, SPECIFICATIONS AND RELATED DATA 

SC-B.10 TESTS 

 Add the following new language to Paragraph B.10: 

All materials testing shall be in compliance with the Arlington County Materials Testing 
Specification Reference.  This document specifies the method and frequency of testing for 
Arlington County projects.  A copy of this document is included in the bid documents.  This 
shall be incidental to the work and no separate payment will be made. 

The Contractor shall engage the services of a geotechnical company, acceptable to both the 
County and VDOT, to conduct all materials testing per the County and VDOT Specifications. 

If it is observed that samples for testing are being improperly taken or that samples are 
being taken from an area that is not fully representative of all project conditions, then 
Contractor shall take and test additional samples at the County Project Officer’s request 
from areas designated by the County Project Officer and at the Contractor’s expense. 

In addition, the Contractor shall provide the County with unfettered site access as needed 
for VDOT/County personnel or VDOT/County consultants to enter the site, inspect, and 
perform any additional testing for any and all materials (including soil, concrete, asphalt, 
etc.). 

Compaction results must meet VDOT Specifications and be certified by a Geotechnical 
Engineer licensed in Virginia.  This work shall be at no cost to the County. 
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ARTICLE C – COUNTY, COUNTY PROJECT OFFICER, AND CONTRACTOR RELATIONS 

SC-C.4 INSPECTION OF WORK 

Add the following new language to Paragraph C.4: 

Contractor shall notify the Project Officer at least 3 working days prior to disturbing any 
existing, or installing any new, traffic signs, signals, or other traffic control devices.  The 
Contractor shall allow 3 working days for the inspection and approval of the premarkings 
prior to placing the permanent markings. 

SC-C.9 CONTRACTOR MANAGEMENT PERSONNEL 

 Add the following new language to Paragraph C.9: 

 Site Supervisor:   

 The Contractor shall have a qualified and experienced site supervisor who can clearly 
communicate technical matters on-site at all times when construction activity is occurring or 
when the site is not in a secure state. 

 Safety Project Officer:    

 The Contractor shall have at least one (1) employee certified by VDOT in Basic Work Zone 
Traffic Control on-site at all times that work is occurring and be responsible for the 
following: 

 Placement, maintenance, and removal of work zone traffic control devices, 
 Compliance with permit requirements and conditions, approved plans and 

specifications, the Virginia Work Area Protection Manual, and the Manual of Uniform 
Traffic Control Devices. 

 The flagger shall be certified in accordance with the VDOT Flagger Certification Program, the 
American Traffic Safety Services Association Flagger Certification Program or any other 
VDOT approved flagger program. The flagger shall have his/her certification card with them 
at all times while performing flagging activities. 

 The Contractor shall have at least one (1) employee certified in OSHA 10 on-site at all times 
that work is occurring.  The employee shall have served as a Project Safety Officer on at 
least three (3) prior projects.  If the contractor has multiple employees with these 
requirements, the Contractor shall clearly identify which employee shall serve as the Project 
Safety Officer. 

 

 Environmental Project Officer: 
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 For each task order, the Contractor shall have at least one (1) employee that has 
successfully completed the VDOT Erosion & Sediment Control Contractor Certification 
training.  The contractor employee shall be on-site during all land disturbance activities. The 
Contractor shall be responsible for ensuring compliance with all applicable local, State, and 
Federal erosion and sediment control regulations and permits during land disturbance 
activities.  

 If the Contractor proposes to deviate from the approved Erosion and Sediment Control Plan, 
it shall be the Contractor’s responsibility to coordinate and obtain approval from the County 
Project Officer prior to implementing any changes. 

SC-C.13 PROTECTION OF WORK AND PROPERTY 

 Add the following new language to Subparagraph C.13.c: 

 The Contractor shall be responsible for all damages caused by their construction activities.  
The Contractor shall perform or provide repairs, replacements, and restoration to all 
property that has been damaged resulting from construction operations performed by the 
Contractor, and shall meet the following requirements: 

1. Restore all areas to conditions that existed prior to construction.  Remove and Replace 
damaged items with items equal to or better than the damaged items. 

 

ARTICLE E – LEGAL RESPONSIBILITY AND PUBLIC SAFETY 

SC-E.1 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK 

Add the following new language at the end of E.1: 

When construction activity reaches in proximity to existing utilities, the trench(es) shall be 
opened a sufficient distance ahead of the work or test pits shall be made to verify the exact 
location and inverts of the utility to allow for possible changes in the line or grade as 
directed by the Project Officer.  This shall be incidental to the work and no separate 
payment shall be made. 

SC-E.2 PUBLIC CONVENIENCE 

 Add the following new language to Paragraph E.2: 

The Contractor shall set up controls at the beginning of each work day and take down 
controls at the end of each work day for the duration of the project. At all times the 
Contractor shall maintain safe two-way vehicular traffic, and safe accessible pedestrian 
traffic in conformance with County and VDOT standards.   
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At all times the Contractor shall use the personnel and traffic control signs and devices 
necessary to comply with the Virginia Work Area Protection Manual and Part VI of the 
"National Manual on Uniform Traffic Control Devices." The Contractor has sole responsibility 
for ensuring that its operations are conducted in a safe manner and notwithstanding any 
other provision to the contrary, shall fully indemnify Arlington County, its officers, agents 
and employees for any damage or injury related to traffic operations which is caused by 
negligent or otherwise improper or deficient performance under the Contract or 
nonperformance of the terms of the Contract. All personnel, signs, barricades and any other 
items necessary for the maintenance of traffic and safety shall be provided by the 
Contractor.  

When conditions warrant due to traffic volumes, patterns, or special events, the County may 
suspend or otherwise direct the Contractor's activities to protect the public and or the 
County's transportation network. 

When the project includes a VDOT and/or County approved MOT Plan (or Plans), the 
Contractor shall strictly abide by this plan.  If the Contractor proposes to deviate from the 
approved MOT Plan for a County road, it shall be the Contractor’s responsibility to 
coordinate and obtain approval from the County Project Officer prior to implementing any 
changes.  If the Contractor proposes to deviate from the approved MOT Plan for a VDOT 
road, it shall be the Contractor’s responsibility to coordinate and obtain approval directly 
from VDOT prior to implementing any changes. 

Prior to any lane closures within the VDOT Right-of-Way, the County Project Officer and 
VDOT Field Inspector must be notified in advance of such lane closure in accordance with 
VDOT requirements. 

The Contractor shall not be entitled to any additional payment for changes to MOT which 
are the result of the Contractor’s work schedule or resource allocation, weather delays, or 
other factors not controlled by the County.   

Failure of the Contractor to correct any MOT deficiency immediately upon notification may 
result in the project being shut down until the deficiency is corrected, and a reduction from 
the amount of payment due in the amount of $1,000.00 per violation.  Repeated violations 
of this provision may result in contract termination. 

The Contractor shall install project information signs (size - 36”x48”) at least two (2) 
different locations for each site.  Signs will be supplied by the County.  Sign posts and 
incidentals necessary for a complete installation of the signs shall be furnished by the 
Contractor. Signs shall be installed at least two (2) weeks prior to the start of the 
construction.  The Contractor shall coordinate the location of the signs with the Project 
Officer.  After the project has been completed the Contractor shall remove and return the 
signs to the County Project Officer.  The cost for this work shall be considered incidental to 
other items within the Contract and no separate payment will be made. 
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At the close of each work day, the area of work shall be confined to the smallest area 
possible, but in no event larger than the area designated in the Construction Documents, so 
that the maximum use of the street and sidewalk shall be restored and the hazard to traffic 
reduced to the minimum. 

The Contractor shall preserve all bus stops, including maintaining adequate accessibility 
through and adjacent to the construction for buses and their passengers. The Contractor 
shall not close, relocate, or otherwise modify a bus stop without prior request of the Project 
Officer. Any relocation or closure of a bus stop will require at least four weeks advance 
notice for coordination with the county's bus stop coordinator. 

 

SC-E.10 SITE CLEAN-UP AND WASTE DISPOSAL 

 Add the following new language to Paragraph E.10: 

The County’s Earth Products Recycling Yard (located at 4300 29th Street South, Arlington, 
VA) shall not be used on an as-needed basis for unspecified quantities of waste (due in part 
to the limited size of the Yard).  Although atypical, the Yard may be considered, on a case-
by-case basis, for disposal of specific types/quantities of waste from County construction 
projects.  In such cases disposal arrangements must be approved by the County Project 
Officer, be made in advance, depend on available space and the type/quantity of waste, and 
comply with certain requirements (for example, concrete shall be broken into pieces no 
longer than 24” in any dimension, contain less than 20% soil content, and be free of rebar). 

SC-E.11 STORMWATER POLLUTION PREVENTION PLAN (SWPPP) 

 Delete Paragraph 2. 
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ARTICLE F– PROGRESS AND COMPLETION OF THE WORK 

SC-F.2 TIME FOR COMPLETION 

 Delete Paragraph F.2 and replace with the following language:  

It is hereby understood and mutually agreed by and between the Contractor and the 
County that the Commencement Date, the rate of progress, and the Time for 
Completion of the Work to be done hereunder are essential conditions of the Contract. 
The Contractor agrees that the Work shall be started promptly upon receipt of a written 
Notice to Proceed in accordance with the accepted schedule.  Additional time shall not 
be allowed for holidays or weather delays except as allowed in the contract. 
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ARTICLE G– MEASUREMENT AND PAYMENT 

SC-G.1 PAYMENTS TO CONTRACTOR 

 Add the following new language to Section G.1:  

Payments will be based on actual quantities and site measurements of the approved work 
taken in the field by the County Project Officer using the Contract Unit Prices. Any Work that 
is not shown on the approved plans that has not been previously authorized in writing by 
the Project Officer shall be at the Contractor’s expense, and at no cost to the County. 

No additional payment for any incidentals will be made unless specifically requested 
through, and authorized by, the County Project Officer prior to the work. Such 
determination of additional payment will be at the sole discretion of the County Project 
Officer, and will be based upon the determination that there exist exceptional conditions 
which will necessitate significant expenditures of material and/or labor above and beyond 
the typical installation conditions which could be anticipated in Arlington County. 
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SPECIAL CONDITIONS 
 

These Special Conditions include any project-specific requirements in addition to the 
General Condition, Supplementary Specifications, and the County Standards Referenced 
herein. 

 

 
1. CONSTRUCTION STANDARDS 

 All work shall conform to project plans and specifications along with the current edition of 
following County and VDOT construction standards and specifications: 

• The Arlington County Department of Environmental Services (DES) Bike Parking 
Standards, a copy of which may be downloaded at no charge from the internet 
at:   https://info.arlingtontransportationpartners.com/arlington-county-bike-parking-
standards 

• The Arlington County Department of Environmental Services (DES) Construction 
Standards and Specifications, a copy of which may be downloaded at no charge from the 
internet at:  http://topics.arlingtonva.us/building/construction-standards-specifications/ 

• The Arlington County Department of Environmental Services (DES) Traffic Signal 
Specifications, a copy of which may be downloaded at no charge from the internet at:  
https://transportation.arlingtonva.us/traffic-signal-specification-updates/ 

• The Arlington County Department of Environmental Services (DES) Streetlight 
Specifications, a copy of which may be downloaded at no charge from the internet at: 
https://transportation.arlingtonva.us/streets/street-lights/lighting-standards-
specifications-updates/ 

• The Arlington County Department of Environmental Services (DES) Pavement Marking 
Specifications, a copy of which may be downloaded at no charge from the internet at:    
http://transportation.arlingtonva.us/streets/traffic-signals/ 

• The Arlington County Department of Parks and Recreation (DPR) Specifications, a copy of 
which may be downloaded at no charge from the internet at:  
https://www.arlingtonva.us/Government/Departments/Parks-Recreation/About/Design-
Standards 

• The Virginia Department of Transportation (VDOT) Road and Bridge Standards and 
Specifications, a copy of which may be downloaded at no charge from the internet at:     
http://www.virginiadot.org/business/const/spec-default.asp 

• The Virginia Work Area Protection Manual (WAPM), a copy of which may be downloaded 
at no charge from the internet at:  https://www.virginiadot.org/business/trafficeng-
WZS.asp 

• Manual on Uniform Traffic Control Devices(MUTCD), a copy of which may be downloaded 
at no charge from the internet at: 
http://mutcd.fhwa.dot.gov/pdfs/2009r1r2/pdf_index.htm 

https://info.arlingtontransportationpartners.com/arlington-county-bike-parking-standards
https://info.arlingtontransportationpartners.com/arlington-county-bike-parking-standards
http://topics.arlingtonva.us/building/construction-standards-specifications/
https://transportation.arlingtonva.us/traffic-signal-specification-updates/
https://transportation.arlingtonva.us/streets/street-lights/lighting-standards-specifications-updates/
https://transportation.arlingtonva.us/streets/street-lights/lighting-standards-specifications-updates/
http://transportation.arlingtonva.us/streets/traffic-signals/
https://www.arlingtonva.us/Government/Departments/Parks-Recreation/About/Design-Standards
https://www.arlingtonva.us/Government/Departments/Parks-Recreation/About/Design-Standards
http://www.virginiadot.org/business/const/spec-default.asp
https://www.virginiadot.org/business/trafficeng-WZS.asp
https://www.virginiadot.org/business/trafficeng-WZS.asp
http://mutcd.fhwa.dot.gov/pdfs/2009r1r2/pdf_index.htm


 
 

24-DES-ITBPW-424 
Page | 12 
 
 

• The Arlington County Department of Environmental Services (DES) Dechlorination and 
Disposal Procedures, a copy of which may be downloaded at no charge from the internet 
at:  https://www.arlingtonva.us/Government/Programs/Water-Utilities/Discharging-
Chlorinated-Water 

• The Supplementary Specifications listed within the Contract.  
 

In case of a discrepancy, the following order of priority will apply, with the highest governing 
item appearing first and the least governing item appearing last: 

The Contract Bid Items  
Special Conditions  
Contract Drawings  
Supplemental Specifications 
Arlington County Construction Standards and Specifications   
External Agency Specifications 

 

2. PERMITS 

Permits required for the project include, but are not limited to: 

• County Land Disturbing Activities (LDA) permit 
• County Excavation Right-Of-Way (EXCV) permit  
• County Public Right-Of-Way (PROW) permit  
• County Transportation Right-Of-Way(TROW) permits  
• County Water Meter and Fire Hydrant permits 

 

All fees for County permits will be waived by Arlington County, and fees for non-County 
permits will be paid by Arlington County. 

The County will obtain the County LDA permit prior to the start of work.  The Contractor 
shall transfer the County LDA permit, in the Contractors name as the permittee and/or 
responsible party prior to the start of Work.  

The Contractor shall provide a Responsible Land Disturber (RLD) that meets all the required 
qualifications of the permits.  The Contractor shall complete and sign the RLD certificate and 
submit to the County Project Officer prior to the start of Work. 

The Contractor shall obtain the County EXCV permit, County PROW permit, the County 
TROW permits and the County Water Meter and Fire Hydrant permits. The Contractor is 
responsible for investigating and satisfying all permit requirements for the above-mentioned 
permits. 

3. SPECIAL CONTRACTOR/SUBCONTRACTOR QUALIFICATIONS 

https://www.arlingtonva.us/Government/Programs/Water-Utilities/Discharging-Chlorinated-Water
https://www.arlingtonva.us/Government/Programs/Water-Utilities/Discharging-Chlorinated-Water
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The Contractor shall have three (3) continuous years of construction contract experience 
conducting public works infrastructure and street improvement projects in an urban 
environment. The experience shall be work of similar size and scope, construction, re-
construction, and maintenance.  

The Contractor obtained project experience shall consist of the following: 

• State and County streets 
• Curbs and gutters 
• Sidewalks and walkways 
• Driveway aprons 
• Storm sewer pipes and inlets 
• Wet Utilities 
• Pavement markings and signage 
• Electrical conduits 
• Traffic signals and Street lighting 
• Streetscapes and related site work 
• Water Line Pipes and associated Apparatus Installation 
• Vertical Construction 

The Contractor shall provide a complete list of projects completed within the last five (5) 
years with reference contact information for each project for Bidder qualification 
verification.  Failure to qualify according to the foregoing requirements will result in bid 
rejection by the Arlington County Purchasing Office.  The County will randomly contact at 
least five (5) of the references provided. 

4. STAKEOUT AND CUT-SHEETS 

The Contractor shall be responsible for laying out the work and shall retain a professional 
land surveyor licensed in the Commonwealth of Virginia to provide all necessary 
construction layouts and establish all control lines, grades, and elevation during 
construction.  The Contractor shall submit a copy of all cut-sheets for review, per the 
Arlington County Specifications.  All cut-sheets for layout and construction shall be provided 
as submittals at least seven (7) calendar days prior to construction of the work included on 
that cut-sheet.  The cost of all necessary surveying services shall be considered incidental to 
the work and no separate payment shall be made. 

5. SCHEDULE, DURATION, AND PHASING REQUIREMENTS 

The Contractor shall provide a schedule for all work listed on plans including any additional 
work not specifically mentioned on plans but was agreed upon with the County prior to 
work commencing. 
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Work Duration per task order shall be calculated in accordance with Supplements to the 
General Condition “SC-F.2 TIME FOR COMPLETION”.  The Time for completion shall be 
used as the basis for the project schedule. 

Contractor shall make sure that the submittals/shop drawings are reviewed and accepted 
and materials ordered and delivered on site as no additional time will be granted for this. 

6. WORK HOURS 

The Contractor shall comply with normal daytime working hours as defined in the County 
Noise Control Ordinance unless otherwise defined by the project plans and specifications, or 
approved by the Project Officer. 

The Contractor shall comply with restricted working hours of 9:00 am to 3:00 pm when 
working in Arlington County arterial streets unless otherwise indicated on the Maintenance 
of Traffic Plans for each project.  

The Contractor shall comply with restricted working hours as defined by VDOT and as noted 
on the approved VDOT permit when working within the VDOT Right-Of-Way.  For restricted 
work hours in VDOT ROW, see attached “Lane Closure Guidelines in NOVA District”. The 
Contractor is responsible for satisfying all VDOT Permit requirements found at:  
http://www.virginiadot.org/business/fairfax-permits-main.asp. 

In addition, the County reserves the right to restrict working days and hours to 
accommodate special site conditions as required. 

7. GENERAL SITE SECURITY AND CONTROLS 

The Contractor is responsible for securing its work area for safety and security.  The 
Contractor shall confine its construction and presence to the Limits of Work, unless 
otherwise approved by the County Project Officer.   

The Contractor shall provide, erect, and maintain barricades, fences, and/or signage as 
required to protect the general public, workers, and adjoining properties at no additional 
cost to the County.  Before leaving the site at the end of each day, the Contractor shall 
replace any and all sections of the security fence or barricade moved or removed during 
work hours. 

The Contractor shall maintain clear vehicular access to existing driveways and entrances at 
all times unless such access is otherwise addressed on County-approved project plans, 
precluding concrete pouring and curing of such access points, unless otherwise directed by 
the County Project Officer.   

Homeowners shall be notified by the Contractor a minimum of fourteen (14) calendar days 
in advance of any driveway closure, and driveways can only be closed for a maximum of five 
(5) calendar days. 

http://www.virginiadot.org/business/fairfax-permits-main.asp


 
 

24-DES-ITBPW-424 
Page | 15 
 
 

The Contractor shall monitor parking of construction personnel’s private vehicles and 
ensure that the public has unobstructed access to and through parking areas. 

8. SPECIAL TRAFFIC MAINTENANCE CONSIDERATIONS 

There are multiple construction projects occurring in the project area. Contractor to 
coordinate with Project Officer if conflicting MOT occurs. 

9. TRAFFIC SIGNALS AND STREETLIGHTS 

Materials and construction of the communications conduit, streetlights, and traffic signals 
shall abide by the latest versions of the ‘Arlington County Traffic Signal Specifications and 
Standards’ and ‘Arlington County Lighting Specifications and Standards.  All materials for 
these areas shall be approved by Arlington County Transportation Engineering and 
Operations Bureau.  The County Project Officer will facilitate the material specification 
submissions for review by the Transportation Engineering and Operations Bureau.  

The Contractor shall abide by VDOT’s requirement to submit signal foundation details for 
review.  These details include, but are not limited to soil tests to verify the detail design, 
along with any other supporting information required by VDOT in their submission package. 
Details shall be created for each signal pole foundation and shall be for both three feet and 
four feet diameter foundations.  The County will assist only in the submission of these 
details to VDOT, if requested.  The Contractor is responsible for satisfying all VDOT 
requirements.  The Contractor shall incorporate all costs for this in relevant items and no 
payment will be made by the County.  The submission shall be submitted with enough time 
for VDOT to adequately review it.  The Contractor cannot claim any time delay or any 
additional compensation due to such delay.  

Prior to removal of the existing signal equipment and materials, the Contractor shall meet 
with the Project Officer to verify which equipment will be returned to the County, when and 
where the returned equipment will be delivered, and which equipment will be disposed.  All 
costs associated with this shall be incidental to other items in the Contract. 

Installation of electrical service for temporary services such as signals, streetlights, signal 
cabinets, construction trailers, or for equipment use are incidental to the contract. 

Intercepting existing streetlight conduits and splicing into existing cables are incidental to 
the contract. 

References to a CCTV camera shall mean to both furnish and install the CCTV camera, unless 
specifically excluded. 

As part of the luminaire installation, Contractor shall install house-side shields in each 
fixture. These shields will be provided by the County.  If requested, the County will 
demonstrate how to install the shields.  The Contractor shall contact the Streetlights 
Operations Team Manager at (703) 228-6531 to obtain the shields prior to ordering any 
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streetlight materials to ensure they will be available at the time of construction, and to 
request a demonstration on how to install the shields.  Failure to do so will be at the 
Contractor’s expense for time if construction is stopped because the shields are not 
available.  The installation of the shields is considered incidental to the contract and no 
additional payments shall be made for this work. 

 
10. OTHER SPECIAL PROVISIONS 

Contrator to coordinate with utility providers on raising the utility vault to bus island grade.  
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SUPPLEMENTS TO THE DES CONSTRUCTION STANDARDS AND SPECIFICATIONS 
 
 

Modify the listed sections as follows: 

SECTION 02900 – PAVEMENT MARKINGS 

PART 4 MEASUREMENT AND PAYMENT 

PARAGRAPH 4.3 Colored Asphalt Coating 

Delete 

Measurement of colored asphalt coating shall be per square foot area of completed. 
Payment for colored asphalt coating shall be per square foot and shall include all labor, 
materials, tools, equipment, tranpsortation, supplies, and incidentals required to complete 
the coating. 
Add 

Measurement of colored asphalt coating shall be per square yard area of completed. 
Payment for colored asphalt coating shall be per square foot and shall include all labor, 
materials, tools, equipment, tranpsortation, supplies, and incidentals required to complete 
the coating. 
 
 

 SUPPLEMENTS TO THE 2020 LIGHTING SPECIFICATIONS 
 

Modify the listed sections as follows: 

SECTION 14050 – LIGHTING CONDUCTORS 

PART 4 MEASUREMENT AND PAYMENT 

Delete 

(a) Furnish Conductor shall be measured and paid for on a linear foot basis. 
(b) Install Conductor will be measured and paid for on a linear foot basis. Several 
conductors pulled into a single conduit at the shall be measured by the length of the pull 
rather than the total length of the conductors installed. Cost for pulling conductors shall 
include all connectors, splice enclosures, or other appurtenances required for making the 
electrical connections. 
     1. The cost of installing or replacing pull rope shall be incidental to the cost of pulling 
conductor. 

Add 
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(a) Furnishing and installing all conductor(s) and/or cable(s) for streetlights is included in a 
single price paid per linear foot measured by the length of conduit installed. The Unit 
Price shall include the cost of all conductors, fittings, connections, slack, securing 
terminals and other incidentals necessary for the Work as detailed in the County Lighting 
Specifications. 
     1. The size, number and/or required slack length of the conductor(s) and/or cable(s) 
will not be assessed independently for payment. 
     2. The cost of installing or replacing pull rope shall be incidental to the cost of the 
conductor(s). 
(b) THIS LINE INTENTIONALLY LEFT BLANK 
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