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Invitation for Sealed Bids 
 

Solicitation Name  Demolition of Austin Homes 

Solicitation Number  C20005 

Responses Must Arrive No Later Than  
(As KCDC’s Procurement Office clocks indicate) 

2:00 p.m. on October 16, 2019  

Deliver Responses to:  
 
 
 
 
 

Knoxville’s Community Development Corporation 
Procurement Division 
901 N. Broadway 
Knoxville, TN 37917 
 

Procurement is behind the main office building. 

Electronic Copies 
Electronic copies are available on KCDC’s webpage or 
by email at purchasinginfo@kcdc.org. 

Responses may be Emailed to KCDC  ☐ Yes     ☒  No 

Printed Responses Required  ☒ Yes     ☐  No 

Solicitation Meeting  ☒ Yes     ☐  No 

Solicitation Meeting is Mandatory  ☐ Yes     ☒  No    ☐  Not Applicable   

Solicitation Meeting Date and Time  October 2, 2019 at 2:00 p.m. 

Solicitation Meeting Location  KCDC’s Training Room at 901 N. Broadway in Knoxville. 
Come to the lobby and turn right by the stairs . 

Solicitation Meeting via Telephone  If you are interested in telephone participation, contact 
purchasinginfo@kcdc.org to request this option. 

Site Visit Schedule  None scheduled 

Questions About This Solicitation 
Submit questions to purchasinginfo@kcdc.org 

KCDC will not accept questions via telephone. 

Award Results 
KCDC posts the award decision to its web page at: 
http://www.kcdc.org/procurement/ 

Open Records/Public Access to Documents 
 

All  document  provided  to  KCDC  are  subject  to  the 
Tennessee  Open  Meetings  Act  (TCA  8‐44‐101)  and 
open records requirements. 

Check KCDC’s webpage for addenda and changes before submitting your response 
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General Information 

   
1.  Background and Intent 

 
a.  Knoxville's  Community Development  Corporation  (KCDC)  is  an  independent  governmental  entity 

serving as the public housing and redevelopment agency for the City of Knoxville and for Knox County 
in  Tennessee.  KCDC’s  affordable  housing  property  portfolio  includes  20  sites with  approximately 
3,525 dwelling units.   KCDC also oversees approximately 3,958 Section 8 Vouchers, 82 Moderate 
Rehabilitation units and 20 Redevelopment areas.   

 
b.  KCDC is seeking sealed bids from qualified suppliers to provide demolition services in preparation for 

the redevelopment of the Austin Homes site. The supplier is responsible for verifying the entire scope 
of work and related quantities as included in the bid documents. The work generally consists of: 

 

 Demolition  and  disposal  of  27  buildings  and  all  related  site  development  improvements 
including mail kiosk, parking areas and walkways 

 Minor grading of disturbed areas to minimize ponding in preparation for future development 

 Installation of erosion control measures 

 Installation of site security measures 
  

c.  The  supplier  shall  furnish all  supervision,  labor, materials,  tools, equipment,  services and permits 
necessary to perform and complete the work within the project timeline.   

 
d.  KCDC had another supplier perform complete asbestos abatement services in the buildings scheduled 

for demolition.   
 
2.     Bonds 

Bid, payment and performance bonds are required if the bid exceeds $100,000 in value. The supplier 
will include all bonding costs in the base bid. Bonding requirements include: 

 
a.     A bid bond from each supplier equivalent to five percent (5%) of the bid price. Such bid bond must  

accompany the bid. Bid bonds will not be returned until a contract is signed. 
 

b.     Performance and payment bonds for 100% of the contract price. 
 
c.     All bonding companies must be listed in the Federal Register, Department of the Treasury Fiscal  

Service, Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as 
Acceptable  Reinsuring  Companies;  Notice.  Companies  licensed  to  do  business  in  the  State  of 
Tennessee must issue all required bonds. 

 
3.  Changes after Award 

It is possible that after award KCDC will need to revise the service needs or requirements specified in 
this document. KCDC reserves the right to make such changes after consultation with the supplier.  
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Should additional costs arise, the supplier must document increased costs.  KCDC reserves the right 
to accept or reject and negotiate these charges.   
 

4.  Codes and Ordinances 
All work covered is to be done in full accord with national, state and local codes and ordinances and 
orders that are in effect at the time the work is performed.  

 
5.  Contact Policy 

Only contact KCDC’s Procurement Division about this solicitation from the issuance of this RFP until 
award.  Information obtained  from an unauthorized officer, agent, or employee will not affect the 
risks  or  obligations  assumed  by  the  proposer  or  relieve  the  proposer  from  fulfilling  any  of  the 
conditions of  the  resulting award  for  the purpose of  this project. Such contact can disqualify  the 
proposer from the solicitation process. 

 
6.  Contract Approval 

The resulting contract is subject to KCDC’s Board approval. 
 

7.  Contract Documents 
KCDC has posted a prototype of the standard contract and rider that will be used to  its webpage. 
Please review these documents before submitting a bid. 

 
8.  Damage 

The supplier is responsible for all damage to buildings, equipment, grounds, premises and all other 
types of potential damage resulting from the provision of the services requested herein. 

 
9.  Employees   

Supplier will: 
 
a.  Allow only personnel thoroughly trained and skilled to work on the  job.   Employees are not to be 

accompanied in their work area by acquaintances, family members, assistants or any person unless 
said person is an authorized employee of the supplier.   

 
b.  Have sufficient personnel to complete the work in a timely manner. 

 
c.  Provide adequate supervision and adequate discipline among his/her employees.  

 
d.  Provide at  least one employee on every  job assignment with  the ability  to speak, read, write and 

understand English so owner’s staff can communicate effectively with them. 
 
e.  Employ the quantity and quality of supervision necessary for both effective and efficient management 

at all times. 
 

f.  Ensure that employees have proper  identification displayed while on the  job site. Employees must 
wear a company uniform or have photo identification badges at all times. 
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g.  Employees parking vehicles  (whether  corporately or privately owned) must ensure  that  company 
identification is on the vehicles. This may be by placards on the vehicle’s side, laminated paper with 
the company name placed on the dashboard or other means. 

 
10.  Entrance to Sites 

Supplier  employees  are  not  to  be  on  KCDC’  premises  unless  they  are  working  on  the  project.  
Acquaintances,  family members, assistants, or any person not working on owner’s behalf will not 
accompany employees on KCDC’ sites.   
 

11.  Equipment 
Supplier shall provide all necessary equipment, materials, supplies, et cetera needed for the work.   
Include the cost for such equipment, materials and supplies in the price quoted. 
 

  12.  Evaluation  
KCDC will evaluate this as a formal sealed bid and the award is to the “lowest and best.” KCDC alone 
determines  (using  NIGP’s  definition  and  other  relevant  sources  as  appropriate)  the  supplier’s 
“responsive”  and  “responsible”  status  prior  to  award.    Responsible means  a  business with  the 
financial  and  technical  capacity  to  perform  the  requirements  of  the  solicitation  and  subsequent 
contract.  A  responsive  bid  is  one  that  fully  conforms  in  all material  respects  to  the  solicitation 
document and all of its requirements, including all form and substance. KCDC reserves the right to 
request  additional  information  to  assist  in  the  evaluation  process;  this  includes  references  and 
business capacity information. 
 

13.  General Instructions to Suppliers 
KCDC’s General Instructions to Suppliers are at www.kcdc.org. Click on “Procurement” and the link to 
the instructions. The supplier’s submittal means acceptance of the terms and conditions set forth in 
KCDC’s “General Instructions to Suppliers.”   

 
  For this solicitation the following paragraphs in the “General Instructions” document do not apply:  
 
  16, 18, 48, 51,  55, 63, 64,  68. 
 
14.  Insurance 

See Appendix 1. These insurances and levels are required and not optional. If you or your insurance 
agent  have  concerns  or  believe  that  some  coverages  are  not  necessary,  email 
purchasinginfo@kcdc.org detailing any  requested  changes before  this  solicitation’s due date. The 
supplier will include all insurance costs in the base bid. 

     
15.  Invoicing  
 
a.  KCDC will process pay applications once per month. 

 
b.  Suppliers  are  required  to  submit  invoices within  90  days  following  the  delivery  of  the  goods  or 

services. KCDC may deny invoices submitted after the 90‐day threshold.  
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c.  KCDC normally pays by electronic transfer (ACH) only. KCDC does not issue checks. Suppliers will need 
to set up their access to KCDC’s Supplier Portal to track actual payments made. 

 
d.  KCDC’s purchases of goods are exempt from Tennessee sales and use tax pursuant to Tennessee Code 

Annotated 67‐6‐329(a) (4) and KCDC is generally exempt from the Federal Excise tax. 
 

Suppliers  are  subject  to  Tennessee  sales  and  use  tax  on  all materials  and  supplies  used  in  the 
performance  of  a  contract, whether  such materials  and  supplies  are  purchased  by  the  supplier, 
produced  by  the  supplier,  or  provided  to  the  supplier  by  KCDC,  pursuant  to  Tennessee  Code 
Annotated  67‐6‐209.  The  supplier will  pay  all  taxes  incurred  in  the  performance  of  an  awarded 
contract.   

 
16.  Licensure  
 
a.  Suppliers must possess and maintain proper  licensure  from  the State of Tennessee and all other 

authorities having jurisdiction throughout the term of this award. 
 
b.  In addition  to any City or County  licenses  that may be  required, all suppliers must be  licensed as 

required by the State of Tennessee’s “Contractor’s Licensing Act of 1994.” 
 
c.  The Executive Director of the State Contractor Licensing Board says one of these licenses is required: 
 

 BC 

 BC‐31 

 BC‐A 

 BC‐B 

 BC‐b(sm) (if $750,000 or less) 

 HC‐4 
 
d.  Any subsequent rulings by the State Licensing Board automatically revise these specifications‐ 

irrespective of the timing of the notice from the State and irrespective of the status of this solicitation. 
 
e.  Additional information is at https://www.tn.gov/commerce/regboards/contractors.html.  
 
17.  Liquidated Damages 

Liquidated damages of $300.00 per calendar day for each day beyond the scheduled completion date 
apply and are included in the award. This applies to both the infrastructure and the construction work. 
KCDC will consider explanatory information if it provides a valid reason for delays in schedule. 

 
18.  Measurements and Drawings 

Complete responsibility for the final determination of dimensions lies with the supplier. The supplier 
shall verify all dimensions with  the actual on‐site conditions. Where  the supplier’s work  is  to  join 
another trade, the supplier’s shop drawings shall show actual dimensions and the method of joining 
the work of those trades. 
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19.  Permits 
The supplier shall obtain and pay for or cause  its subcontractors to obtain and pay for all permits 
required to complete required work. In addition, supplier shall arrange, schedule and pay for or cause 
its subcontractors to arrange, schedule and pay for all required final  inspections by state,  local, or 
independent certified inspecting authorities necessary for issuance of all required owner utilization 
permits for the work.  

 
20.  Representations 

By submitting a response, the supplier certifies: 
 
a.   That the supplier  is financially solvent and that  it  is experienced  in and competent to perform the 

type  of  work,  and/or  to  furnish  the  personnel,  plans, materials,  supplies,  or  equipment  to  be 
performed or furnished by it; and 

 
b.   That  the  supplier  is  familiar with  all  federal,  state, municipal  and  county  laws,  ordinances  and 

regulations, which may  in any way affect  the work of  those employed  therein,  including but not 
limited to any special acts relating to the work or to the project of which it is a part; and 

 
c.  That the supplier carefully examined the plans, specifications and the worksite and that from its own 

investigations, has satisfied  itself as to the nature and  location of the work, the character, quality, 
quantity of surface and subsurface materials likely to be encountered, and character of equipment 
and other facilities needed for the performance of the work, the general and local conditions and all 
other materials which may in any way affect the work or its performance. 

 
21.  Responsibilities 

At no expense to KCDC, the supplier will: 
 
a.  Provide quality control for all services provided. 
 
b.  Provide competent supervision. 
 
c.  Provide competent workers. 
 
d.  Take precautions necessary  to protect persons or property against  injury and/or damage and be 

responsible for any such damage or injury that occurs because of their fault or negligence. 
 

e.  Perform work without unnecessary interference with the activities of KCDC or suppliers. 
 
22.  Safety/OSHA Guideline Compliance 
 
a.  The supplier  is responsible  for providing and placing barricades, tarps, plastic,  flag tape and other 

safety/traffic control equipment to protect the public, surrounding areas, equipment and vehicles.   
 
b.  The  safety  of  staff  and  the  public  is  of  prime  concern  to  KCDC  and  all  costs  associated  are  the 

responsibility of the supplier. 
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c.  The supplier shall ensure that  its employees exercise all necessary caution and discretion to avoid 
injury to persons or damage to property. 

 
d.  The supplier will protect all buildings, appurtenances and furnishings from damage. The supplier shall, 

at his expenses,  repair  such damages  (or  replace  the  items) by approved methods  to  restore  the 
damaged areas to their original condition. 

 
e.   Supplier shall use caution signs as required by OSHA Regulation 1910.144 and 1910.145 at no cost to 

KCDC. Caution signs shall be on‐site at commencement of contract. 
 

f.  Supplier shall comply with all other OSHA and TOSHA safety standards that apply. 
 
23.  Salvage of Materials 

All rights, title and other  interest of KCDC  in and to buildings, structures and other property to be 
removed is vested in the supplier.  All salvage becomes the property of the supplier but storage of 
such materials on site will not be permitted except for the duration of the contract. Personal property 
of third persons or occupants of buildings on the site shall not become the property of the supplier. 

 
As appropriate, suppliers are encouraged to recycle/reuse salvage materials rather than depositing 
them in a landfill. Regardless, all applicable hazardous materials requirements must be met. 

 
24.  Section 3 of the HUD Act of 1968 

Section 3  is a provision of  the Housing and Urban Development Act of 1968 which  requires  that 
programs of direct financial assistance administered by the U.S. Department of Housing and Urban 
Development  (HUD)  provide,  to  the  greatest  extent  feasible,  opportunities  for  job  training  and 
employment to lower income residents in connection with projects in their neighborhoods.  Further, 
to the greatest extent feasible, contracts in connection with these projects are to be awarded to local 
businesses.   Section 3  is a tool for fostering  local economic development, neighborhood economic 
improvement and individual self‐sufficiency. 

 
a.  Recipients and suppliers must make a good faith effort to utilize Section 3 area residents as trainees 

and employees in connection with the project.  Targeted recruitment and the selection of Section 3 
area residents for available positions are two examples of good faith efforts to meet this requirement. 

 
b.  Recipients and  suppliers must make a good  faith effort  to award  contracts  to Section 3 business 

concerns for work in connection with the project.   
An example of a good faith effort to meet this requirement is the implementation of an affirmative 
action plan, which includes targets for the number and dollar value for awarding contracts to Section 
3 business concerns.  

 
c.  Recipients and suppliers must keep records and submit reports to HUD documenting the good faith 

efforts taken and the results of these actions.   Examples of such documentation  include  letters to 
community organizations, employment development and business development centers, copies of 
solicitations for bids or proposals; and copies of affirmative action plans. 
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d.  How can businesses find Section 3 residents to work for them? This can be accomplished by recruiting 
in  the  neighborhood  and  public  housing  developments  to  tell  about  available  training  and  job 
opportunities.   

 
Distributing  flyers,  posting  signs,  placing  ads,  and  contacting  resident  organizations  and  local 
community development and employment agencies to find potential workers are a few effective ways 
of getting jobs and people together. 

 
e.  All contracts awarded are subject to Section 3 requirements.   Supplier shall seek to fill any and all 

positions  that  are  needed  and  unfilled  with  residents  of  KCDC  communities.  For  additional 
information, please go  to http://www.hud.gov/offices/fheo/section3/Section3.pdf.   The successful 
supplier will supply KCDC with job  announcements for any position that must be filled as a result of 
the award of owner’s work.  

 
Additionally  the successful supplier will supply  the same  job announcement  to  the Knoxville‐Knox 
County Committee Action Committee’s Workforce Connections group. These can be faxed to 544‐
5269. 
 

f.  A Section 3 resident is one who lives within a public housing authority’s site. It is also people who live 
in an area with a HUD assisted program and whose income is below HUD’s low income requirements. 

 
g.  A Section 3 business is one that: 
 

1.  Is at least 51% owned by a Section 3 resident; or 
 

2.  Employs Section 3 residents for at least 30% of its employee base; or 
 

1. Makes a commitment to sub contract at least 25% of the project’s dollars to a Section 3 business. 
 

h.  Upon award, the successful supplier will supply two documents to KCDC: 
 

1.  A Section 3 Business determination (forms supplied by KCDC) provided one is not already on file. 
 

2.  A Section 3 Business plan for this work. 
 

25.  Security 
The successful supplier is responsible for providing any necessary security to equipment, materials, 
personnel, tools and the site that are required for this  job. KCDC  is not responsible for damage or 
losses to equipment, materials, personnel, tools or the site. 

 
 
 
 
 
 



Demolition of Austin Homes C20005                                                                                                                Page 9 of 82 
 
 

26.  Site Examination 
 
a.  Suppliers are required to visit the site and become fully acquainted and familiar with conditions, as 

they exist and the required operations. The supplier shall make such investigations as necessary so 
that they may fully understand the scope of the work and related facilities and possible complexities 
when executing the work.   

 
b.  The failure or omission of the supplier to receive or examine the solicitation document or any part of 

the specifications, or to visit the site(s) and acquaint themselves as to the nature and location of the 
work, the general and local conditions and all matters which may in any way affect performance shall 
not relieve the supplier of any obligation to perform as specified herein.  

 
Supplier understands the  intent and purpose hereof and  its obligations hereunder and that  it shall 
not make  any  claim  for,  or  have  any  right  to  damages  resulting  from  any misunderstanding  or 
misinterpretation of the resulting agreement, or because of any lack of information. 

 
c.  By submitting a response to this solicitation, each supplier is certifying that they have inspected the 

site and have read the solicitation and all appendices and addenda. The failure or omission of any 
supplier to receive or examine any form, instrument, or document shall in no way relieve the supplier 
from any obligation in respect to its bid. 

 
27.  Smoking Policy 

KCDC have a Smoke Free policy that applies to you, your employees and all subcontractors. This policy 
mandates: 
 

 No smoking on KCDC’s property 

 No e‐vape or similar usage on KCDC’s property 

 The Smoke Free policy applies in personal or corporate vehicles on KCDC’s property 
 
HUD definitions include: 
 

 “Smoking” means  inhaling, exhaling, burning or carrying any  lighted or heated cigar, cigarette or 
pipe, or any other  lighted or heated  tobacco or plant product  intended  for  inhalation,  including 
hookahs and marijuana, whether natural or synthetic, in any manner or in any form. “Smoking” also 
includes the use of an electronic smoking device which creates an aerosol or vapor, in any manner 
or in any form.  

 
 “Electronic  Smoking Device” means  any  product  containing  or  delivering  nicotine  or  any  other 

substance  intended for human consumption that can be used by a person  in any manner for the 
purpose of inhaling vapor or aerosol from the product.  
 
The term includes any such device, whether manufactured, distributed, marketed or sold as an e‐
cigarette, e‐cigar, e‐pipe, e‐hookah or vape pen or under any other product name or descriptor. 
 

 Property means all KCDC owned buildings, parking lots, streets, structures and land . 
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Should supplier staff be observed violating these requirements, KCDC’s Procurement Division will 
notify the corporate level contact about the problem. Should there be recurrences; KCDC may ask 
the  supplier  to  not  send  the  employee  to  owner’s  property.  Repeated  offenses may  result  in 
forfeiture of your awarded “contract.” 

 
28.  Storm Water and Street Ordinances  

The City of Knoxville’s Storm Water and Street Ordinances apply to this solicitation. The successful 
supplier will comply with all aspects of the City’s ordinances. Compliance includes but is not limited 
to: 
 

a.   Retaining all sediments on the project site using structural drainage controls.  Drainage control costs 
are incidental to the work.   

 
b.   Not discharging any construction or demolition related materials, wastes, spills, or residues from the 

project site to streets, drainage facilities, or adjacent properties by wind or runoff. 
 

c.   Containing non‐storm water runoff from equipment and vehicle washing and any other activity at the 
project site. 

 
d.   Additional information about NPDES, BMPs and the Land Development Manual at 

http://www.cityofknoxville.org/engineering/stormwater/npdes.asp.  
 

e.   The successful supplier is responsible for all work, remediation, repair and monetary penalties or fines 
arising out of a Notice of Violation of the City of Knoxville’s Storm Water and Street Ordinances.  The 
supplier will be charged costs KCDC incurs to install structural drainage controls or remedy a Notice 
of Violation.  KCDC shall also charge a $50 fee per violation for related administrative costs. 

 
f.  KCDC will prepare, submit and pay the permitting fees. Upon award, the successful supplier will be 

required to sign onto the permit and be responsible for  implementing and maintaining all erosion 
control measures as required on the SWPPP. 

 
29.  Subcontractors 

Subcontractors must: 
 

a.  Be approved by KCDC prior to beginning work.  
 

b.  Carry the insurance coverages as outlined herein. 
 
c.  Comply with the federal Davis Bacon requirements and submit certified payrolls. 
 
d.  Not be on HUD’s Debarment List. 
 
e.  Not be changed without owner’s permission. 
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30.  Time for Completion 
Once KCDC issues the notice to proceed, the supplier shall complete the work by the dates as follows: 
 

a.  Demolition of 11 buildings as indicated on C100 by December 6th, 2019. 
 
b.  All work completed by February 28th, 2020.  

 
31.  Transporting Debris to the Dump Site 
 
a.     All demolition materials must be taken to a State of Tennessee approved landfill designated for the  

products being deposited. Invoices must include waste manifests and landfill tickets as evidence of 
proper disposal. KCDC will not make payment without evidence of proper disposal. 

 
b.     All trucks hauling debris shall: 

  
   1.   Comply with speed limits. 

             
2.   Have rear gates and not have debris over the edges of the bed. 
             

3.   Have covers/tarps so that debris does not blow out. 
             

4.   Be wetted down prior to leaving the job site, if the City of Knoxville ascertains this is necessary. 
             

5.   Comply with all hauling requirements. 
 
32.  Wage Compliance 

The City of Knoxville will be providing funds to KCDC for this project.  As a result, the City’s prevailing 
wage requirements are applicable to this contract in lieu of Davis‐Bacon requirements.   
 

a.  The supplier agrees to comply with and to post the prevailing wage laws as provided in the “Prevailing 
Wage Act of 1975,” Tennessee Code Annotated § Tennessee Code Annotated 12‐4‐401 et seq. For 
the purpose of this contract, the prevailing wage rates shall be the wage rates incorporated in these 
documents. KCDC reserves the right to demand the payroll records of supplier at any time to monitor 
compliance with the wage rate/discrimination clause(s). Failure by supplier to provide KCDC with said 
records within ten working days of the written notice shall constitute a breach of this contract 
 

b.  The supplier must display the attached wage rates and  laws at the  job site. Highway classification 
descriptions are found in the State of Tennessee Department of Labor & Workforce Development’s 
document “Classification of Workers Under Tennessee’s Prevailing Wage Law – Highway Construction 
Crafts.” This document can be  found at http://www.state.tn.us/labor‐wfd/ClassificationHighway9‐
13‐2006.htm  

 
c.  The supplier and subcontractors shall submit certified payrolls to KCDC each week in which any work 

occurs.  
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During construction,  if the work of the supplier or subcontractor will be  interrupted for a week or 
more, the supplier will place the following statement on the signature sheet of the payroll for the last 
week in which work occurred: “No additional work will be performed until further notice.”  

 
d.  In  the event a work  stoppage of a week or more occurs which  is not anticipated, KCDC  shall be 

furnished  the  following  statement  on  the  signature  sheet  of  the  payroll  form  for  the  week 
immediately after the week in which work was interrupted: “No work performed, and no work will 
be performed until further notice.”  
 

e.  When work has ceased in either case as stipulated above, the supplier or subcontractor shall note the 
following statement on the payroll for the week on which work is resumed: “Last previous work was 
performed the week ending ____________.” 
 

f.  Fringe benefits are not required. 
 

g.  KCDC  has  confirmed  that  suppliers may  use  the  “Unskilled  Laborer”  rate  of  $13.11  for  asbestos 
removal workers for this job. 

 
h.  For  more  information  see  https://www.tn.gov/workforce/employees/labor‐laws/labor‐laws‐

redirect/wages‐breaks/prevailing‐wage.html  
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33.  Weather 
KCDC provides allowances for excessive inclement weather since this solicitation calls for liquidated 
damages‐provided the supplier exceeds the guaranteed number of days for completion.   

 
a.  Extensions of Contract Time  

If the basis exists for an extension of time in accordance with this solicitation, then an extension of 
time based on weather may be granted only for the number of weather delay days in excess of the 
number of weather days listed as the Standard Baseline for that month. 
 

b.  Standard Baseline for Average Climatic Range 
The Standard Baseline is the normal and anticipated number of calendar days for each month during 
which adverse weather will prevent activity. Suspension of activity for the number of days each month 
as listed in the Standard Baseline is to be included in the work and not eligible for an extension of the 
contract time. The baseline is: 

 

Jan  Feb  Mar  Apr  May  Jun  July  Aug  Sep  Oct  Nov  Dec 

7.4  7.5  8.1  7.3  7.9  7.1  7.8  6.0  4.8  5.2  7.2  7.9 

 
c.  Adverse Weather and Weather Delay Days 
 

1.  Adverse weather  is the occurrence of one or more of the following conditions which prevents 
only exterior activity or access to the site within a twenty‐four hour period: 

  
a.  Precipitation (rain, snow or ice) in excess of one‐tenth inch (0.10”) liquid measure. 
b.  Temperatures which do not rise above 32 degrees Fahrenheit by 10:00 a.m. 
c.  Standing snow in excess of one inch (1.00”). 

 
2.  Adverse weather may include, if appropriate, “dry‐out” or “mud” days when all of the following 

are met: 
 

a.  For rain above the Standard Baseline. 
 
b.  Only  if  there  is  a hindrance  to  site  access or  site work,  such  as  excavation, backfill  and 

footings. 
 

c.  At a rate no greater than one make‐up day for each day or consecutive days of rain beyond 
the  Standard  Baseline  that  total  1.0  inch  or  more,  liquid  measure,  unless  specifically 
recommended otherwise by the KCDC. 

 
3.  A weather delay day occurs only if adverse weather prevents work on the project for 50 percent 

or more of the supplier’s scheduled workday, including a weekend day or holiday if the supplier 
has scheduled construction activity that day. 
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d.  Documentation and Submittals  
 

1.  Submit Daily  Jobsite Work Log showing which and  to what extent activities were affected by 
weather on a monthly basis. 

 
2.  Submit actual weather data  to support a claim  for  the  time extension obtained  from nearest 

NOAA weather  station or other  independently  verified  source  approved by  the KCDC  at  the 
beginning of the project. 

 
3.  Maintain a rain gauge, thermometer and clock at the jobsite. Keep daily records of precipitation, 

temperature and the time of each occurrence throughout the project. 
 

4.  Use the Standard Baseline data provided in this section when documenting actual delays due to 
weather in excess of the average. 

 
5.  Organize claim documentation on calendar month periods and submit  in accordance with the 

procedures for claims established by the KCDC. 
 

e.  Approval by KCDC  
 

1.  If the extension of the contract time is appropriate, it will occur in accordance with the provisions 
of this solicitation. 

 
2.  KCDC shall not incur extra costs for any extra time increase to the contract. 
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Scope of Work 

 
SECTION 01 10 00 ‐ SUMMARY 
PART 1 ‐ GENERAL 
 
1.1     RELATED DOCUMENTS 
 
A.   Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 
 
1.2     WORK COVERED BY CONTRACT DOCUMENTS 
 
A.     Project Identification: Austin Homes Infrastructure Improvements. 
 

1.   Project Location: 957 E Hill Ave, Knoxville, TN 37915 
 
B.     Owner: Knoxville’s Community Development Corporation 
 
C.     Owner’s Representative: 
 

1.   Partners Development 
 

2.   An Owner’s Representative has been engaged by the Owner for this Project to serve as an 
advisor  to  the  Owner  and  to  provide  assistance  in  administering  the  Contract  for 
Construction between Owner and Contractor, according to a separate contract between 
Owner and Owner’s Representative. 

 
D.     Engineer: Civil & Environmental Consultants, Inc. 
 
E.     The Work consists of the following: 
 

1. The demolition and disposal of  two‐story  residential apartment buildings,  including  the 
removal of  related  site development  improvements. This  includes  the grading of  areas 
disturbed  by  demolition  activity  to minimize  ponding.  It  also  includes  installation  and 
maintenance of erosion control measures and security fencing. 
 

2. Preservation of existing public utility infrastructure indicated on the drawings    
 

1.3     TYPE OF CONTRACTS 
 
A.    The project will be constructed under a single prime contract. 
 
B.     The Owner reserves the right to perform selected work under separate contracts. 
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1.4     USE OF PREMISES 
 
A.   General:  Contractor  shall  have  full  use  of  the  premises  for  construction  operations  during 

construction period. Contractor’s use of the site will be limited to areas designated. Contractor's 
use of premises and the designated site is limited only by Owner's right to perform work or to 
retain other contractors on portions of the project. Contractor shall coordinate use of the site 
with the owner 

 
1.5     WORK UNDER OTHER CONTRACTS 
 
A.   Cooperate  fully  with  separate  contractors  so  work  on  those  contracts may  be  carried  out 

smoothly, without interfering with or delaying work under this Contract. Coordinate the Work of 
this Contract with work performed under separate contracts. 

 
B.   Preceding Work: Owner has awarded separate contract for the following construction operations 

at Project site. 
 

1. Utility lines removal 
2. Utility termination 
3. Hazardous material abatement 

 
C.  Future Work: The Owner reserves the right to perform certain aspects of the work under separate 

contract, including but not limited to the following: 
     

1. Miscellaneous utility work 
 
1.6     SPECIFICATION FORMATS AND CONVENTIONS 
 
A.   Specification Format: The Specifications are organized into Divisions and Sections using the 16‐

division format and CSI/CSC's "MasterFormat" numbering system. 
 

1.   Section  Identification:  The  Specifications  use  section  numbers  and  titles  to  help  cross‐
referencing  in  the Contract Documents.  Sections  in  the Project Manual  are  in numeric 
sequence;  however,  the  sequence  is  incomplete.  Consult  the  table  of  contents  at  the 
beginning  of  the  Project Manual  to  determine  numbers  and  names  of  sections  in  the 
Contract Documents.  

 
B.   Specification Content: The Specifications use certain conventions for the style of language and the 

intended meaning of certain terms, words, and phrases when used in particular situations. These 
conventions are as follows: 

 
1.   Abbreviated Language: Language used in the Specifications and other Contract Documents 

is abbreviated. Words and meanings shall be  interpreted as appropriate. Words  implied, 
but not stated, shall be inferred as the sense requires.  
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Singular words  shall  be  interpreted  as  plural  and  plural words  shall  be  interpreted  as 
singular where applicable as the context of the Contract Documents indicates. 

 
2.   Imperative  mood  and  streamlined  language  are  generally  used  in  the  Specifications. 

Requirements  expressed  in  the  imperative mood  are  to  be  performed  by  Contractor. 
Occasionally, the indicative or subjunctive mood may be used in the Section Text for clarity 
to describe responsibilities that must be fulfilled indirectly by Contractor or by others when 
so noted. 

 
a.   The words "shall," "shall be," or "shall comply with," depending on the context, are 

implied where a colon (:) is used within a sentence or phrase. 
 
END OF SECTION 01 10 00 
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SECTION 01 25 00 ‐ CONTRACT MODIFICATION PROCEDURES 
PART 1 ‐ GENERAL 
 
1.1     RELATED DOCUMENTS 
 
A.   Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 
 
1.2     SUMMARY 
 
A.   This Section specifies administrative and procedural requirements for handling and processing 

Contract modifications. 
 
B.     Related Sections include the following: 
 

1.   Division  1  Section  "Product  Requirements"  for  administrative  procedures  for  handling 
requests for substitutions made after the Contract award. 

 
1.3     PROPOSAL REQUESTS 
 
A.   Owner‐Initiated Proposal Requests: Owner’s Representative will issue a detailed description of 

proposed changes in the Work that may require adjustment to the Contract Sum or the Contract 
Time.  If  necessary,  the  description  will  include  supplemental  or  revised  Drawings  and 
Specifications.  

 
1.   Proposal  Requests  issued  by Owner’s  Representative  are  for  information  only. Do  not 

consider  them  instructions either  to  stop work  in progress or  to execute  the proposed 
change. 

 
2.   Within the time specified  in the Proposal Request after receipt of the Proposal Request, 

submit a quotation estimating cost adjustments to the Contract Sum and the Contract Time 
necessary to execute the change. 

 
a.   Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made. If requested, furnish survey data 
to substantiate quantities. 

 
b.   Indicate any applicable taxes, delivery charges, equipment rental, and amounts of 

trade discounts. 
 

c.   Include an updated Contractor's Construction Schedule that indicates the effect of 
the change,  including, but not  limited  to, changes  in activity duration,  start and 
finish times, and activity relationship. Use available total float before requesting an 
extension of the Contract Time. 
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B.   Contractor‐Initiated  Proposals:  If  latent  or  unforeseen  conditions  require modifications  to  the 
Contract,  Contractor may  propose  changes  by  submitting  a  request  for  a  change  to Owner’s 
Representative. 

 
1.   Include a statement outlining reasons for the change and the effect of the change on the 

Work. Provide a complete description of the proposed change. Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

 
2.   Include a list of quantities of products required or eliminated and unit costs, with the total 

amount  of  purchases  and  credits  to  be  made.  If  requested,  furnish  survey  data  to 
substantiate quantities. 

 
3.   Indicate  applicable  taxes,  delivery  charges,  equipment  rental,  and  amounts  of  trade 

discounts. 
 

4.   Include  an updated Contractor's Construction  Schedule  that  indicates  the effect of  the 
change,  including, but not  limited to, changes  in activity duration, start and finish times, 
and activity relationship. Use available total  float before requesting an extension of the 
Contract Time. 

 
5.   Comply with requirements  in Division 1 Section "Product Requirements"  if the proposed 

change requires substitution of one product or system for product or system specified. 
 
C.     Proposal Request Form: Use AIA Document G709 for Proposal Requests. 
 
1.4     CHANGE ORDER PROCEDURES 
 
A.   On Owner's approval of a Proposal Request, Owner’s Representative will issue a Change Order 

for signatures of Owner and Contractor on AIA Document G701. 
 
1.5     CONSTRUCTION CHANGE DIRECTIVE 
 
A.   Construction  Change  Directive:  Owner’s  Representative  may  issue  a  Construction  Change 

Directive on AIA Document G714. Construction Change Directive instructs Contractor to proceed 
with a change in the Work, for subsequent inclusion in a Change Order. 

 
1.   Construction Change Directive contains a complete description of change in the Work. It 

also designates method to be followed to determine change  in the Contract Sum or the 
Contract Time. 

 
B.   Documentation: Maintain detailed records on a time and material basis of work required by the 

Construction Change Directive. 
 

1.   After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract. 



Demolition of Austin Homes C20005                                                                                                                Page 20 of 82 
 
 

PART 2 ‐ PRODUCTS (Not Used) 
 
PART 3 ‐ EXECUTION (Not Used) 
 
END OF SECTION 01 25 00 
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SECTION 01 29 00 ‐ PAYMENT PROCEDURES 
PART 1 – GENERAL 
 
1.1     RELATED DOCUMENTS 
 
A.   Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 
 
1.2     SUMMARY 
 
A.   This  Section  specifies  administrative  and  procedural  requirements  necessary  to  prepare  and 

process Applications for Payment. 
 
B.     Related Sections include the following: 
 

1.   Division 1 Section "Contract Modification Procedures"  for administrative procedures  for 
handling changes to the Contract. 

 
1.3     DEFINITIONS 
 
A.   Schedule of Values: A statement furnished by Contractor allocating portions of the Contract Sum 

to various portions of the Work and used as the basis for reviewing Contractor's Applications for 
Payment. 

 
1.4     SCHEDULE OF VALUES 
 
A.   Coordination: Coordinate preparation of the Schedule of Values with preparation of Contractor's 

Construction Schedule. 
 

1.   Submit a preliminary Schedule of Values upon request from the Owner. 
 
2.   Submit final Schedule of Values to Owner’s Representative at earliest possible date but no 

later  than  seven days before  the date  scheduled  for  submittal of  initial Applications  for 
Payment. 

 
B.     Format and Content: Use the Schedule of Values form for a list of line items to include. 
 

1.  Use AIA Form G702 and G703 for format. 
 
2.   Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
 
3.   Allowances: Provide a separate line item in the Schedule of Values for each allowance. Show 

line‐item value of unit‐cost allowances, as a product of the unit cost, multiplied by measured 
quantity. Use the information indicated in the Contract Documents to determine quantities. 



Demolition of Austin Homes C20005                                                                                                                Page 22 of 82 
 
 

4.   Each item in the Schedule of Values and Applications for Payment shall be complete. Include 
total cost and proportionate share of general overhead and profit for each item. 

 
a.  Temporary facilities and other major cost  items that are not direct cost of actual work‐in‐

place may be shown either as separate line items in the Schedule of Values or distributed as 
general overhead expense, at Contractor's option. 

 
5.   List Change Orders as individual line items separate from base fee. 

 
 1.5    APPLICATIONS FOR PAYMENT 
 
A.   Each Application  for Payment shall be consistent with previous applications and payments as 

certified by Owner’s Representative and paid for by Owner. 
 

1.   Initial Application for Payment, Application for Payment at time of Substantial Completion, 
and final Application for Payment involve additional requirements. 

 
B.   Payment  Application  Times:  The  date  for  each  progress  payment  is  decided  at  the 

preconstruction meeting but is no less than once a month. 
 
C.   Payment Application  Forms: Use AIA Document G702 and AIA Document G703 Continuation 

Sheets as form for Applications for Payment. Additional HUD forms may be required and will be 
discussed at the pre‐construction meeting. 

 
D.   Application Preparation: Complete every entry on  form. Notarize and execute  it by a person 

authorized to sign legal documents on behalf of the Contractor. 
 

1.   Entries shall match data on the Schedule of Values and Contractor's Construction Schedule. 
Use updated schedules if revisions were made. 

 
2.   Include the amounts of Change Orders and Construction Change Directives issued before 

the last day of the construction period covered by application. 
 
E.   Transmittal: Submit 3 signed and notarized electronic copies of each Application for Payment to 

the Owner’s Representative. All copies shall  include waivers of  lien and similar attachments  if 
required. 

 
F.   Initial  Application  for  Payment:  Administrative  actions  and  submittals  that must  precede  or 

coincide with submittal of first Application for Payment include the following: 
 

1.   List of subcontractors 
2.   Schedule of Values 
3.   Contractor's Construction Schedule (preliminary if not final) 
4.   Submittals Schedule (preliminary if not final) 
5.   Copies of building permits 
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6.   Copies of authorizations and licenses from authorities having jurisdiction for performance of 
the Work 

 
G.   Application  for Payment at Substantial Completion: After  issuing the Certificate of Substantial 

Completion, submit an Application for Payment showing 100 percent completion for portion of 
the Work claimed as substantially complete. 

 
H.     Final Payment Application: Submit final Application for Payment with releases and supporting 

documentation as directed by Owner and Owner’s Representative. 
 
PART 2 ‐ PRODUCTS (Not Used) 
 
PART 3 ‐ EXECUTION (Not Used) 
 
END OF SECTION 01 29 00 
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SECTION 01 31 00 ‐ PROJECT MANAGEMENT AND COORDINATION 
PART 1 – GENERAL 
 
1.1  RELATED DOCUMENTS 
 
A.   Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 1 Specification Sections, apply to this Section. 
 
1.2  SUMMARY 
 
A.   This Section includes administrative provisions for coordinating construction operations on Project 

including, but not limited to, the following: 
 

1.   General project coordination procedures. 
2.   Conservation. 
3.   Project meetings. 

 
B.   Related Sections: The following Sections contain requirements that relate to this Section: 
 

1.   Section 01 77 00 ‐ Closeout Procedures for coordinating Contract closeout. 
 
1.3  PROJECT MANAGEMENT AND COORDINATION 
 
A.   Coordination:  Coordinate  construction  operations  included  indifferent  Sections  of  the 

Specifications  to ensure efficient and orderly  installation of each part of  the Work. Coordinate 
construction operations,  included  in different  Sections,  that depend on each other  for proper 
installation, connection, and operation. 

 
1.   Schedule construction operations in sequence required to obtain the best results where  

installation of one part of the Work depends on installation of other components, before or 
after its own installation. 

 
2.   Be fully responsible for coordinating actual installed location and interface of Work. 

 
3.   Make adequate provisions to accommodate items scheduled for later installation. 

 
1.4  PROJECT MEETINGS 
 
A.   General: Schedule and conduct meetings and conferences at  the Project site, unless otherwise 

indicated. 
 

1.   Attendees:  Inform  participants  and  others  involved,  and  individuals whose  presence  is 
required, of date and time of each meeting. Notify Owner and Owner’s Representative of 
scheduled meeting dates and times. 
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2.      Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 
 
3.   Minutes: Record significant discussions and agreements achieved. Distribute the meeting 

minutes to everyone concerned, including the Owner and Owner’s Representative, within 
three days of the meeting. 

 
B.   Preconstruction Conference: Schedule a preconstruction conference before starting construction, 

at  a  time  convenient  to Owner  and Owner’s  Representative  but  no  later  than  15  days  after 
execution of the Agreement. Hold the conference at Project site. Conduct the meeting to review 
responsibilities and personnel assignments. 

 
1.   Attendees:  Authorized  representatives  of  Owner,  Owner’s  Representative,  Contractor, 

Contractor’s  superintendent, major  subcontractors,  and  other  concerned  parties  shall 
attend the conference. 

 
2.       Agenda: Discuss items of significance that could affect progress, including the following: 

 
a.  Tentative construction schedule 
b.  Phasing 
c.  Critical work sequencing 
d.  Designation of responsible personnel 
e.  Procedures for processing field decisions and Change Orders 
f.   Procedures for processing Applications for Payment 
g.  Distribution of the Contract Documents 
h.  Submittal schedule & procedures 
i.   Preparation of Record Documents 
j.   Use of the premises 
k.  Responsibility for temporary facilities and controls 
l.   Parking availability 
m. Office, work, and storage areas 
n.  Equipment deliveries and priorities 
o.  First aid 
p.  Security 
q.  Progress cleaning 
r.  Working hours 
 

C.   Progress Meetings:  Conduct  progress meetings monthly,  at  a minimum.  Coordinate  dates  of 
meetings with preparation of payment requests. 

 
1.   Attendees:  In  addition  to  representatives  of  Owner,  Owner’s  Representative,  and 

Contractor, Contractor’s  superintendent, each  subcontractor,  supplier, and other entity 
concerned with current progress or involved in planning, coordination, or performance of 
future activities shall be represented at these meetings. 

 



Demolition of Austin Homes C20005                                                                                                                Page 26 of 82 
 
 

2.   Agenda:   Review and correct or approve minutes of previous progress meeting. Review 
other  items  of  significance  that  could  affect  progress.  Include  topics  for  discussion  as 
appropriate to status of Project. 

 
a.   Contractor's  Construction  Schedule:  Review  progress  since  the  last  meeting. 

Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in  relation  to  Contractor's  Construction  Schedule. Determine  how work  behind 
schedule will be expedited; secure commitments  from parties  involved to do so. 
Discuss  whether  schedule  revisions  are  required  to  ensure  that  current  and 
subsequent activities will be completed within the Contract Time. 

 
b.  Submittals: Status of submittal log. 
 
c.  Requests for Information (RFI’s): review status of RFI log. 

 
d.  Change Orders: review status of Change Orders, submitted and anticipated. 

 
e.  Pay Applications: on a monthly basis, review line item request. 

 
f.   Review present and future needs of each entity present, including the following: 

 
1)   Interface requirements 
2)   Sequence of operations 
3)   Deliveries 
4)   Off‐site fabrication 
5)   Access 
6)   Site utilization 
7)   Temporary facilities and controls 
8)   Work hours 
9)   Hazards and risks 
10)  Progress cleaning 
11)  Quality and work standards 
12)  Documentation of information for payment requests 

 
3.   Reporting: Distribute minutes of  the meeting  to each party present and  to parties who 

should have been present. Include a brief summary, in narrative form, of progress since the 
previous meeting and report. 

 
a.   Schedule Updating: Revise Contractor's Construction Schedule after each progress 

meeting where  revisions  to  the  schedule  have  been made  or  recognized.  Issue 
revised schedule concurrently with the report of each meeting. 

 
PART 2 ‐ PRODUCTS (Not Used) 
PART 3 ‐ EXECUTION (Not Used) 
END OF SECTION 01 31 00 
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SECTION 01 50 00 ‐ TEMPORARY FACILITIES AND CONTROLS 
PART 1 ‐ GENERAL 
 
1.1  RELATED DOCUMENTS 
 
A.   Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 1 Specification Sections, apply to this Section. 
 
1.2  SUMMARY 
 
A.   This  Section  includes  requirements  for  temporary  facilities  and  controls,  including  temporary 

utilities, support facilities, and security and protection facilities. 
 
1.3  USE CHARGES 
 
A.   General: Cost for the installation of temporary facilities are not chargeable to Owner or Owner’s 

Representative  and  shall  be  included  in  the  Contract  Sum.  Usage  fees  shall  be  paid  by  the 
Contractor. Allow other entities to use temporary services and facilities without cost,  including, 
but not limited to, the following: 

 
1.   Owner's construction forces. 
2.   Owner’s Representative. 
3.   Testing agencies. 
4.   Personnel of authorities having jurisdiction. 

 
B.   Water Service: Water is available on site. Arrange for temporary connection, and pay applicable 

installation and usage fees and costs. 
 
C.   Electric Power  Service: Power  is available on  site. Arrange  for  temporary  connection, and pay 

applicable installation and usage fees and costs. 
 
1.4  QUALITY ASSURANCE 
 
A.   Standards: Comply with ANSI A10.6, NECA's "Temporary Electrical Facilities," and NFPA 241. 
 

1.   Trade  Jurisdictions: Assigned responsibilities  for  installation and operation of temporary 
utilities are not intended to interfere with trade regulations and union jurisdictions. 

 
2.   Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary 

electric service. Install service to comply with NFPA 70. 
 
1.5  PROJECT CONDITIONS 
 
A.   Conditions of Use: The following conditions apply to use of temporary services and facilities by all 

parties engaged in the Work: 
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1.   Keep temporary services and facilities clean and neat. 
2.   Relocate temporary services and facilities as required by progress of the Work. 

 
B.   Maintain water for fire and pollution control as required by regulating agencies having jurisdiction.  
 
C.   Construction Fencing: 
 

1.   Chain  link fencing shall be  installed at  locations determined by owner to control access to the 
work site. 

 
2.   Contractor shall relocate the fence as necessary to control access to the site and allow for work 

to proceed. 
 

3.   Upon completion of the work, fencing shall remain in place.  
 
PART 2 ‐ PRODUCTS 
 
2.1  MATERIALS 
 
A.   General: Provide new materials. Undamaged, previously used materials in serviceable condition may 

be used if approved by Owner’s Representative. Provide materials suitable for use intended. 
 
B.   Water: Potable. 
 
2.2  TEMPORARY FACILITIES 
 
A.   Field Offices, Contractor: 
 
1.   Provide a unit of sufficient size to accommodate the needs of construction personnel. Contractor shall 

bring an office trailer to the site. 
 
2.   Furniture required for project‐site documents. 
 
3.   Conference room of sufficient size  to accommodate meetings of at  least  ten persons. Furnish  the 

room with a conference table and chairs. 
 
4.   Lighting fixtures capable of maintaining 30 fc on desk and conference table surfaces. 
 
B.   Storage  and  Fabrication  Sheds:  Provide  sheds  sized,  furnished,  and  equipped  to  accommodate 

materials and equipment for construction operations. 
 
1.   Store combustible materials apart from the building. 
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2.3  EQUIPMENT 
 
A.   General: Provide equipment suitable for use intended. 
 
B.   Fire Extinguishers: Hand carried, portable, UL rated. Provide class and extinguishing agent as indicated 

or a combination of extinguishers of NFPA‐recommended classes for exposures. 
 

1.   Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and size required by 
location and class of fire exposure. 

 
C.   Self‐Contained Toilet Units: Single‐occupant units of chemical, aerated recirculation, or combustion 

type;  vented;  fully  enclosed with  a  glass‐fiber‐reinforced  polyester  shell  or  similar  nonabsorbent 
material. 

 
D.   Drinking‐Water Fixtures: Containerized, tap‐dispenser, bottled‐water drinking‐water units, including 

paper cup supply. 
 
E.   Heating Equipment: Where necessary, provide vented, self‐contained, liquid‐propane‐gas or fuel‐oil 

heaters with individual space thermostatic control. 
 

1.   Use of gasoline‐burning space heaters, open‐flame heaters, or salamander‐type heating units is 
prohibited. 

 
2.   Heating  Units:  Listed  and  labeled,  by  a  testing  agency  acceptable  to  authorities  having 

jurisdiction, and marked for intended use for type of fuel being consumed. 
 
F.   Electrical Outlets: Properly configured, NEMA‐polarized outlets to prevent insertion of 110‐ to 120‐V 

plugs into higher‐voltage outlets; equipped with ground‐fault circuit interrupters, reset button, and 
pilot light. 

 
G.   Power Distribution System Circuits: Where permitted and overhead and exposed  for surveillance, 

wiring circuits, not exceeding 125‐V ac, 20‐A rating, and lighting circuits may be nonmetallic sheathed 
cable. 

 
PART 3 ‐ EXECUTION 
 
3.1   INSTALLATION, GENERAL 
 
A.   Locate facilities where they will serve Project adequately and result  in minimum  interference with 

performance of the Work. Relocate and modify facilities as required. Obtain approval of the location 
from the Owner’s Representative prior to any installation. 

 
B.   Do not remove until facilities are no longer needed. 
 
3.2  TEMPORARY UTILITY INSTALLATION 
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A.   General: Engage  the  appropriate  local utility  company  to  install  temporary  service or  connect  to 
existing service. Where the utility company provides only part of the service, provide the remainder 
with matching, compatible materials and equipment. Comply with utility company recommendations. 

 
1.   Arrange with the utility company, Owner, and existing users for time when service can be 

interrupted, if necessary, to make connections for temporary services. 
 

2.   Provide  adequate  capacity  at  each  stage  of  construction.  Before  temporary  utility  is 
available, provide trucked‐in services. 

 
3.   Obtain easements to bring temporary utilities to Project site where Owner's easements 

cannot be used for that purpose. 
 
B.   Water  Service:  Install water  service  and  distribution  piping  in  sizes  and  pressures  adequate  for 

construction. 
 
C.   Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking‐water fixtures. Comply with 

regulations and health codes for type, number, location, operation, and maintenance of fixtures and 
facilities. 

 
1.   Disposable  Supplies:  Provide  toilet  tissue,  paper  towels,  paper  cups,  and  similar  disposable 

materials for each facility. Maintain an adequate supply. Provide covered waste containers for 
the disposal of used material. 

 
2.   Toilets: Install self‐contained toilet units. Shield toilets to ensure privacy. 
 
3.   Wash Facilities:  Install wash  facilities supplied with potable water at convenient  locations  for 

personnel who handle materials  that  require wash up. Dispose of drainage properly.  Supply 
cleaning compounds appropriate for each type of material handled. 

 
4.   Drinking‐Water Facilities: Provide potable drinking water in dispensers with cups. 

  
D.   Electric  Power  Service:  Provide weatherproof,  grounded  electric  power  service  and  distribution 

system  of  sufficient  size,  capacity,  and  power  characteristics  during  construction  period.  Include 
meters, transformers, overload‐protected disconnecting means, automatic ground‐fault interrupters, 
and main distribution switchgear. 

 
E.   Electric  Distribution:  Provide  receptacle  outlets  adequate  for  connection  of  power  tools  and 

equipment. 
   

1.  Provide waterproof connectors  to connect  separate  lengths of electrical power cords  if    single 
lengths will not  reach areas where  construction activities are  in progress. Do not exceed  safe 
length‐voltage ratio. 

 
2. Provide warning signs at power outlets other than 110 to 120 V. 
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3. Provide metal conduit, tubing, or metallic cable for wiring exposed to possible damage. Provide  
    rigid steel conduits for wiring exposed on grades, floors, decks, or other traffic areas. 
 
4. Provide metal conduit enclosures or boxes for wiring devices. 
 
5. Provide 4‐gang outlets, spaced so 100‐foot extension cord can reach each area for power hand  
    tools and task lighting. Provide a separate 125‐V ac, 20‐A circuit for each outlet. 

 
F.   Telecommunication Service and electronic equipment: 
 

1. Provide wireless telephone service for Contractor’s field supervisor and project manager. 
 

2. Provide digital camera, with ability to download photos to computer and email images. 
 
3.3  SUPPORT FACILITIES INSTALLATION 
 
A.   General: Comply with the following: 
 

1.   Locate  field  offices,  storage  sheds,  sanitary  facilities,  and  other  temporary  construction  and 
support facilities for easy access, and where approved by Owner’s Representative. 

 
2.   Maintain  support  facilities  until  near  Substantial  Completion.  Remove  before  Substantial 

Completion. 
 
B. Dewatering Facilities and Drains: Maintain Project site, excavations, and construction free of water. 
 

1.   Dispose of rainwater in accordance with SWPP Plans and that will not result in flooding Project 
or adjoining property nor endanger permanent Work or temporary facilities. 

 
C. Project Identification and Temporary Signs: Project signs will be provided by Owner’s Representative.  
    Do not permit installation of unauthorized signs. 
 

1.   Install sign provided by Owner’s Representative. Support on posts or  framing of preservative‐
treated wood or steel. 

 
2.   No other freestanding signs shall be allowed. 
 
3.   Signage on trucks, job trailer, and material trailers shall be permitted. 

 
D.   Waste Disposal Facilities: Provide waste‐collection containers in sizes adequate to handle waste from 

construction operations. Containerize and clearly  label hazardous, dangerous, or unsanitary waste 
materials  separately  from other waste. Comply with Section 01700  ‐ Execution Requirements  for 
progress cleaning requirements. 

 
1.   Provide for recycling of plastic bottles and aluminum cans. 
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E.   Field Office, Contractor: 
 
1.   Locate field office as approved by the Owner’s Representative. 
 
2.   Furnish and equip office. 
 
F.  Storage  and  Fabrication  Sheds:  Provide  sheds  sized,  furnished,  and  equipped  to  accommodate 

materials and equipment involved, including temporary utility services. 
 
1.   Construct framing, sheathing, and siding using fire‐retardant‐treated lumber and plywood. 
 
2.   Paint exposed lumber and plywood with exterior‐grade acrylic‐latex emulsion over exterior primer. 
 
G.   Lifts  and Hoists:  Provide  facilities  for  hoisting materials  and  personnel.  Truck  cranes  and  similar 

devices  used  for  hoisting  materials  are  considered  "tools  and  equipment"  and  not  temporary 
facilities. 

 
3.4  SECURITY AND PROTECTION FACILITIES INSTALLATION 
 
A.   Environmental Protection: Provide protection, operate temporary facilities, and conduct construction 

in ways and by methods that comply with environmental regulations and filed SWPP Plan, and that 
minimize possible air, waterway, and subsoil contamination or pollution or other undesirable effects. 
Avoid using tools and equipment that produce harmful noise. Restrict use of noise making tools and 
equipment to hours that will minimize complaints from persons or firms near Project site.  

 
B.   Stormwater Control: Provide  controls as  indicated on  the Storm Water Pollution Prevention Plan 

(SWPPP). 
 
C.   Tree and Plant Protection: Install temporary fencing located as indicated or outside the drip line of 

trees  to  protect  vegetation  from  construction  damage.  Protect  tree  root  systems  from  damage, 
flooding, and erosion. 

 
D.   Barricades, Warning Signs, and Lights: Comply with standards and code requirements  for erecting 

structurally adequate barricades. Paint with appropriate colors, graphics, and warning signs to inform 
personnel and public of possible hazard. Where appropriate and needed, provide lighting, including 
flashing red or amber lights. 

 
E.   Temporary Fire Protection: Install and maintain temporary fire‐protection facilities of types needed 

to protect against reasonably predictable and controllable fire losses. Comply with NFPA 241. 
 

1.   Maintain  unobstructed  access  to  fire  extinguishers,  fire  hydrants,  temporary  fire‐protection 
facilities, stairways, and other access routes for firefighting. Prohibit smoking in hazardous fire‐
exposure areas. 
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2.   Supervise welding operations, combustion‐type temporary heating units, and similar sources of 
fire ignition. 

 
3.   Develop  and  supervise  an  overall  fire‐prevention  and  first‐aid  fire‐protection  program  for 

personnel at Project site. Review needs with local fire department and establish procedures to 
be followed. Instruct personnel in methods and procedures. Post warnings and information. 

 
3.5  OPERATION, TERMINATION, AND REMOVAL 
 
A.   Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and abuse, limit 

availability of temporary facilities to essential and intended uses. 
 
B.   Maintenance: Maintain  facilities  in good operating  condition until  removal. Protect  from damage 

caused by freezing temperatures and similar elements. 
 
C.   Termination and Removal: Remove each temporary facility when need for its service has ended or no 

later  than  Substantial  Completion.  Repair  damaged Work,  clean  exposed  surfaces,  and  replace 
construction that cannot be satisfactorily repaired. 

 
1.   Materials and facilities that constitute temporary facilities are the property of Contractor. Owner 

reserves the right to take possession of Project identification signs. 
 
2.  Remove temporary paving not intended for or acceptable for integration into permanent paving. 

Where the area is intended for landscape development, remove soil and aggregate fill that do 
not comply with requirements for fill or subsoil. Remove materials contaminated with road oil, 
asphalt and other petrochemical compounds, and other substances that might impair growth of 
plant materials or  lawns. Repair or  replace  street paving,  curbs, and  sidewalks at  temporary 
entrances, as required by authorities having jurisdiction. 

 
END OF SECTION 01 50 00 
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SECTION 01 60 00 ‐ PRODUCT REQUIREMENTS 
PART 1 ‐ GENERAL 
 
1.1  RELATED DOCUMENTS 
 
A.   Drawings and general provisions of the Contract,  including General and Supplementary Conditions 

and other Division 1 Specification Sections, apply to this Section. 
 
1.2  SUMMARY 
 
A.   This Section includes the following administrative and procedural requirements: selection of products 

for use  in Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; product substitutions; and comparable products. 

 
B.   Related Sections include the following: 
 
1.   Section 01 77 00 ‐ Closeout Procedures for submitting warranties for contract closeout. 
 
2.   Divisions 2 through 16 Sections for specific requirements for warranties on products and installations 

specified to be warranted. 
 
1.3  DEFINITIONS 
 
A.   Products: Items purchased for incorporating into the Work, whether purchased for Project or taken 

from previously purchased stock. The term "product"  includes the terms "material," "equipment," 
"system," and terms of similar intent. 

 
B.   Substitutions: Changes in products, materials, equipment, and methods of construction from those 

required by the Contract Documents and proposed by Contractor. 
 
C.   Basis‐of‐Design  Product  Specification:  Where  a  specific  manufacturer's  product  is  named  and 

accompanied by the words "basis of design," including make or model number or other designation, 
to establish  the  significant qualities  related  to  type,  function, dimension,  in‐service performance, 
physical properties, appearance, and other  characteristics  for purposes of evaluating  comparable 
products of other named manufacturers. 

 
D.   Manufacturer's Warranty: Preprinted written warranty published by  individual manufacturer  for a 

particular product and specifically endorsed by manufacturer to Owner. 
 
E.   Special Warranty: Written warranty required by or incorporated into the Contract Documents, either 

to extend time limit provided by manufacturer's warranty or to provide more rights for Owner. 
 
1.4  SUBMITTALS 
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A.   Substitution Requests: Identify product or fabrication or installation method to be replaced. Include 
Specification Section number and title and Drawing numbers and titles. 

 
1.   Documentation: Show compliance with requirements for substitutions. 
 
2.   Owner’s  Representative’s  Action:  If  necessary,  will  request  additional  information  or 

documentation for evaluation within one week of receipt of a request for substitution. Owner’s 
Representative will notify Contractor of acceptance or rejection of proposed substitution within 
10 working days of receipt of request, or 5 working days of receipt of additional information or 
documentation, whichever is later. 

 
B.   Basis‐of‐Design Product Specification Submittal: Comply with requirements in Division 1 Section 

"Submittal Procedures." Show compliance with requirements. 
 
1.5  QUALITY ASSURANCE 
A.   Compatibility of Options:  If  the Contractor  is given  the option of  selecting between  two or more 

products  for  use  on  the  Project,  product  selected  shall  be  compatible with  products  previously 
selected, even if previously selected products were also options. 

 
1.6  PRODUCT DELIVERY, STORAGE, AND HANDLING 
A.   Deliver,  store,  and  handle  products  using  means  and  methods  that  will  prevent  damage, 

deterioration, and loss, including theft. Comply with manufacturer's written instructions. 
 
B.   Storage:  Provide  a  secure  location  and  enclosure  at  Project  site  for  storage  of  materials  and 

equipment by Owner's construction forces. Coordinate location with Owner. 
 
1.7  PRODUCT WARRANTIES 
A.   Warranties  specified  in  other  Sections  shall  be  in  addition  to,  and  run  concurrent  with,  other 

warranties required by the Contract Documents. 
 
B.   Submittal Time: Comply with requirements in Division 1 Section "Closeout Procedures." 
 
PART 2 ‐ PRODUCTS 
 
2.1  PRODUCT OPTIONS 
A.   General Product Requirements: Provide products that comply with the Contract Documents, that are 

undamaged, and unless otherwise indicated, that are new at time of installation. 
 
2.2  COMPARABLE PRODUCTS 
A.   Where products or manufacturers are specified by name, submit evidence of equivalence, in addition 

to other required submittals, to obtain approval of an unnamed product. 
 
PART 3 ‐ EXECUTION (Not Used) 
 
END OF SECTION 01 60 00 
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SECTION 01 70 00 ‐ EXECUTION REQUIREMENTS 
PART 1 ‐ GENERAL 
 
1.1  RELATED DOCUMENTS 
 
A.   Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and other Division 1 Specification Sections, apply to this Section. 
 
1.2  SUMMARY 
 
A.   This Section includes general procedural requirements governing execution of the Work including, 

but not limited to, the following: 
 

1.   Construction layout. 
2.   General installation of products. 
3.   Progress cleaning. 
4.   Protection of installed construction. 
5.   Correction of the Work. 

 
PART 2 ‐ PRODUCTS (Not Used) 
 
PART 3 ‐ EXECUTION 
 
3.1  EXAMINATION 
 
A.   Existing Conditions: The existence and location of site improvements, utilities, and other construction 

indicated as existing are not guaranteed. Before beginning work, investigate and verify the existence 
and location of mechanical and electrical utilities and other construction affecting the Work.  

 
B.   Existing Utilities:  The  existence  and  location of underground  and other utilities  and  construction 

indicated  as  existing  are  not  guaranteed.  Before  beginning  site work,  investigate  and  verify  the 
existence and location of underground utilities and other construction affecting the Work. 

 
3.2     PREPARATION 
 
A.   Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others 

unless permitted under the following conditions and then only after arranging to provide temporary 
utility services according to requirements indicated: 

 
1.   Notify  the  Development Manager  not  less  than  seven  days  in  advance  of  proposed  utility 

interruptions. 
 
2.   Do not proceed with utility interruptions without Development Manager's written permission. 
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B.   Field  Measurements:  Take  field  measurements  as  required  to  fit  the  Work  properly.  Recheck 
measurements before  installing each product. Where portions of  the Work are  indicated  to  fit  to 
other construction, verify dimensions of other construction by field measurements before fabrication. 
Coordinate fabrication schedule with construction progress to avoid delaying the Work.  

 
C.   Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on 

Drawings. 
 
D.   Review  of  Contract  Documents  and  Field  Conditions:  Immediately  on  discovery  of  the  need  for 

clarification of  the Contract Documents,  submit a  request  for  information  to Architect.  Include a 
detailed  description  of  problem  encountered,  together with  recommendations  for  changing  the 
Contract Documents. 

 
3.3   FIELD ENGINEERING 
 
A.   Identification: The Contractor  is  responsible  for working within property boundaries and  locating 

property lines as necessary to determine limits of the work. 
 
B.   Benchmarks: Establish and maintain a minimum of two temporary benchmarks on the Project site, 

referenced to data established by survey. 
 
3.4  PROGRESS CLEANING 
 
A.   General: Clean Project site and work areas daily. Enforce requirements strictly. Dispose of materials 

lawfully. 
 

1.   Containerize  hazardous  and  unsanitary waste materials  separately  from  other waste. Mark 
containers appropriately and dispose of legally, according to regulations. 

 
B.   Site: Maintain Project site free of waste materials and debris. 
 
C.   Installed Work: Keep installed work clean. Clean installed surfaces using cleaning materials that are 

not hazardous to health or property and that will not damage exposed surfaces. 
 
D.   Waste Disposal: Burying or burning waste materials on‐site will not be permitted. Washing waste 

materials down sewers or into waterways will not be permitted. 
 
E.   Limiting Exposures: Supervise  construction operations  to assure  that no part of  the  construction, 

completed  or  in  progress,  is  subject  to  harmful,  dangerous,  damaging,  or  otherwise  deleterious 
exposure during the construction period. 

 
3.5  CORRECTION OF THE WORK 
 
A.   Repair or remove and replace defective construction. Restore damaged substrates and finishes. 
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B.   Restore permanent facilities used during construction to their specified condition. 
 
C.   Remove  and  replace  damaged  surfaces  that  are  exposed  to  view  if  surfaces  cannot  be  repaired 

without visible evidence of repair. 
 
END OF SECTION 01 70 00 
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SECTION 01 77 00 ‐ CLOSEOUT PROCEDURES 
PART 1 ‐ GENERAL 
 
1.1  RELATED DOCUMENTS 
 
A.   Drawings and general provisions of the Contract,  including General and Supplementary Conditions 

and other Division 1 Specification Sections, apply to this Section. 
 
1.2  SUMMARY 
 
A.   This Section  includes administrative and procedural requirements  for contract closeout,  including, 

but not limited to, the following: 
 

1.   Inspection procedures. 
2.   Project record documents. 

 
1.3  SUBSTANTIAL COMPLETION 
 
A.   Preliminary  Procedures:  Before  requesting  inspection  for  determining  the  date  of  Substantial 

Completion, complete the following. List items below that are incomplete in request. 
 

1.   Advise the Owner of pending insurance changeover requirements. 
2.   Submit specific warranties, final certifications, and similar documents. 
3.   Obtain and submit releases permitting the Owner unrestricted use of the Work and access to 

services  and  utilities.  Include  certificate  of  completion,  government  releases,  and  similar 
releases. 

4.   Prepare and submit Project Record Documents, damage or settlement surveys, and similar final 
record information. 

5.   Terminate  and  remove  temporary  facilities  from  the  Project  site,  along  with  mockups, 
construction tools, and similar elements. 

6.   Submit  changeover  information  related  to  the  Owner's  occupancy,  use,  operation,  and 
maintenance. 

7.   Complete final clean‐up requirements. 
 
B.   Inspection: Submit a written  request  for  inspection  for Substantial Completion. On  receipt of  the 

request, the Owner’s Representative will either proceed with inspection or notify the Contractor of 
unfulfilled  requirements.  The  Owner’s  Representative will  prepare  the  Certificate  of  Substantial 
Completion after inspection or will notify the Contractor of items, either on the Contractor's list or 
additional items identified, that must be completed or corrected before certificate will be issued. 

 
1.4  FINAL COMPLETION 
 
A.   Preliminary  Procedures:  Before  requesting  final  inspection  for  determining  date  of  Final 
  Completion, complete the following: 
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1.   Submit a final Application for Payment according to Division 1 Section "Payment Procedures." 
 
2.   Submit copy of Owner’s Representative’s Substantial Completion  inspection  list of  items to be 

completed or corrected (punch list), endorsed and dated by Owner’s Representative. The copy 
of the list shall state that each item has been completed or otherwise resolved for acceptance. 

 
3.   Submit evidence of final, continuing insurance coverage complying with insurance requirements. 

 
B.   Inspection: Submit a written request for final inspection for acceptance. On receipt of a request, the 

Owner’s Representative will either proceed with inspection or notify the Contractor of the unfulfilled 
requirements.  The  Owner’s  Representative  will  prepare  a  final  Certificate  for  Payment  after 
inspection or will notify the Contractor of construction that must be completed or corrected before 
the certificate will be issued. 

 
1.5  PROJECT RECORD DOCUMENTS 
 
A.   General: Do not use Project Record Documents  for construction purposes. Protect Project Record 

Documents from deterioration and loss. Provide access to Project Record Documents for the Owner’s 
Representative's reference during normal working hours. 

 
B.   Record Drawings: Maintain and submit one set of blue‐ or black‐line white prints of  the Contract 

Drawings and Shop Drawings. 
 

1.   Mark Record Prints to show the actual installation or cut‐off where installation or cut‐off varies 
from  that  shown  originally.  Require  individual  or  entity who  obtained  record  data, whether 
individual or entity is installer, subcontractor, or similar entity, to prepare the marked‐up Record 
Prints. 

 
2.   Mark  record  sets with  erasable,  red‐colored pencil. Use other  colors  to distinguish between 

changes for different categories of the Work at the same location. 
 
3.   Mark important additional information that was either shown schematically or omitted from the 

original Drawings. 
 
4.   Note Construction Change Directive numbers, Change Order numbers, alternate numbers, and 

similar identification where applicable. 
 
5.   Identify and date each Record Drawing; include the designation "PROJECT RECORD DRAWING" in 

a prominent  location. Organize  into manageable sets; bind each set with durable paper cover 
sheets. Include identification on the cover sheets. 

 
C.   Miscellaneous Record Submittals: Assemble miscellaneous records required by other Specification 

Sections.  Bind  or  file miscellaneous  records  and  identify  each  for  continued  use  and  reference. 
Included, but not limited to: 
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1.   Land fill tickets 
2.   Hazardous waste disposal tickets 
3.   Waiver of Liens 
4.   Certification  of  employment  and  labor  payroll  documentation  for  employees  hired  from  the 

housing development and/or within city limits. 
5.   Certificates of Completion from City Building Officials. 

 
1.6  WARRANTIES 
 
A.   Submittal  Time:  Submit  written  warranties  on  the  request  of  the  Owner’s  Representative  for 

designated  portions  of  the Work  where  the  commencement  of  warranties  other  than  date  of 
Substantial Completion is indicated. 

 
B.   Organize warranty documents into an orderly sequence based on the table of contents of the Project 

Manual. 
  
PART 2 ‐ PRODUCTS 
 
2.1     MATERIALS 
 
A.   Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of 

the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or 
property or that might damage finished surfaces. 

 
PART 3 ‐ EXECUTION 
 
3.1     FINAL CLEANING 
 
A.   General: Provide final cleaning. Conduct cleaning and waste‐removal operations to comply with local 

laws and ordinances and Federal and local environmental and antipollution regulations. 
 
B.   Cleaning: 
 

1.   Complete  the  following  cleaning  operations  before  requesting  inspection  for  certification  of 
Substantial Completion for entire Project or for a portion of Project: 

 
a.   Clean  the  Project  site,  yard,  and  grounds,  in  areas  disturbed  by  construction  activities, 

including landscape development areas, of rubbish, waste material, litter, and other foreign 
substances.  

 
b.   Sweep paved areas broom  clean. Remove petrochemical  spills,  stains, and other  foreign 

deposits. 
 
c.   Rake grounds that are neither planted nor paved to a smooth, even‐textured surface. 
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d.   Remove tools, construction equipment, machinery, and surplus material from the Project 
site. 

 
e.   Leave Project clean and ready for occupancy. 

 
C.   Comply with safety standards for cleaning. Do not burn waste materials. Do not bury debris or excess 

materials  on  Owner's  property.  Do  not  discharge  volatile,  harmful,  or  dangerous materials  into 
drainage systems. Remove waste materials from Project site and dispose of lawfully. 

 
END OF SECTION 01 77 00 
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SECTION 02 22 10 ‐ BUILDING DEMOLITION 
PART 1 ‐ GENERAL 
 
1.1  RELATED DOCUMENTS 
 
A.   Drawings and general provisions of the Contract,  including General and Supplementary Conditions 

and other Division 1 Specification Sections, apply to this Section. 
 
1.2  SUMMARY 
 
A.   This Section includes the following: 
 

1.   Demolition and removal of selected portions of a building or structure. 
2.   Repair procedures for selective demolition operations. 

 
B.   Related Sections include the following: 
 

1.   Section 01 51 00: Temporary Facilities and Controls, for temporary construction and 
environmental‐protection measures for selective demolition operations. 

 
1.3  DEFINITIONS 
 
A.   Demolish: Completely remove and legally dispose of off‐site. 
 
B.   Recycle: Recovery of demolition waste for subsequent processing in preparation for reuse. 
 
C.   Salvage: Carefully detach from existing construction, in a manner to prevent damage, and deliver to 

the Owner. Include fasteners or brackets needed for reattachment elsewhere. 
 
1.4  MATERIALS OWNERSHIP 
 
A.   Unless  otherwise  indicated,  demolition  waste  shall  become  Contractor's  property  and  shall  be 

removed from the project site. 
 
1.5  SUBMITTALS 
 
A.   Proposed Protection Measures: Submit informational report, including drawings, that indicates the 

measures  propose  for  protecting  individuals  and  property.  Indicate  proposed  locations  of 
construction barriers. 

 
B.   Schedule of Building Demolition Activities: Indicate the following: 
 

1.   Detailed sequence of demolition work with starting and ending dates for each activity. 
2.   Temporary interruption of utility services. 
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C.   Pre‐demolition: Show existing conditions of adjoining construction and site improvements, including 
finish surfaces, that might be misconstrued as damage caused by building demolition operations. 

 
 D.  Landfill Records: 
 
1.   Materials and debris shall be sent to a landfill approved by the State of Tennessee. 
 
2.   Maintain and provide Owner’s Representative with copies of waste manifest and landfill receipts. 
 
3.   Provide manifests and disposal receipts for hazardous wastes. 
 
1.6  QUALITY ASSURANCE 
 
A.   Refrigerant Recovery Technician Qualifications: Certified by EPA‐approved certification program. 
 
B.   Regulatory  Requirements:  Comply with  governing  EPA  notification  regulations  before  beginning 

selective demolition. Comply with hauling and disposal regulations of authorities having jurisdiction. 
 
C.   Standards: Comply with ANSI A10.6 and NFPA 241. 
 
D.   Pre‐demolition Conference: Conduct conference at Project site to review methods and procedures 

related to building demolition including, but not limited to, the following: 
 

1.   Inspect and discuss the condition of construction to be demolished. 
 
2.   Review structural load limitations of the existing structures. 
 
3.   Review  and  finalize  the  building  demolition  schedule  and  verify  availability  of  demolition 

personnel, equipment, and facilities needed to make progress and avoid delays. 
 
4.   Review and finalize protection requirements. 

 
1.7  PROJECT CONDITIONS 
 
A.   Buildings to be demolished will be vacated and their use discontinued prior to start of the Work. 
   
B.   Utility services to the buildings will be discontinued and service lines to the site will be cut and capped 

prior to start of the Work. 
 
C.   Buildings immediately adjacent to the demolition area will be occupied. Conduct building demolition 

so the use of occupied buildings will not be disrupted. 
 

1.   Provide not  less  than 72 hours‐notice of activities  that will affect  the operations of adjacent 
occupied buildings. 
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2.   Maintain access to existing parking, walkways, and other facilities used by occupants of adjacent 
buildings. 

 
D.   Owner assumes no responsibility for buildings and structures to be demolished. 
 

1.   Conditions existing at the time of inspection for bidding purpose will be maintained by Owner as 
far as practical. 

 
E.   Hazardous  Materials:  Hazardous  materials  are  not  present  in  buildings  and  structures  to  be 

demolished. A report on the removal of hazardous materials is on file for review and use. Examine 
report to become aware of locations where hazardous materials were present. 

 
PART 2 ‐ PRODUCTS (Not Used) 
 
PART 3 ‐ EXECUTION 
 
3.1     EXAMINATION 
 
A.   Verify that utilities have been disconnected and capped before starting the demolition operations. 
 
B.   Review Project Record Documents of existing construction provided by the Owner. The Owner does 

not  guarantee  that  existing  conditions  are  the  same  as  those  indicated  in  the  Project  Record 
Documents. 

 
C.   Survey existing conditions and correlate with the requirements indicated. 
 
D.   Inventory and record the condition of items to be removed and salvaged. Provide photos or videos of 

conditions that might be misconstrued as damage caused by salvage operations. 
 
3.2  PREPARATION 
 
A.   Existing  Utilities:  Locate  and  identify  existing  utilities  serving  buildings  and  structures  to  be 

demolished. 
 

1.   Owner will  arrange  to  shut  off  indicated  utilities  prior  to Work.  Coordinate with Owner  as 
required. 

  
B.   Temporary Shoring: Provide and maintain interior and exterior shoring, bracing, or structural support 

to  preserve  stability  and  prevent  unexpected  movement  or  collapse  of  construction  being 
demolished. 

 
3.3  PROTECTION 
 
A.   Existing Facilities: Protect adjacent parking areas, drives, walkways, and other building facilities during 

demolition operations. Maintain exits from existing, occupied buildings. 
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B.   Temporary Protection:  Erect  temporary  protection,  such  as walks  and  fences where  required  by 
authorities  having  jurisdiction  and  as  indicated.  Comply  with  requirements  in  Section  01500  ‐ 
Temporary Facilities and Controls. 

 
1.   Project adjacent buildings and facilities from damage due to demolition activities. 
 
2.   Protect existing site improvements, appurtenances, and landscaping that are to remain. 
 
3.   Erect a plainly visible fence around the drip line of individual trees or around the perimeter drip 

line of groups of trees to remain. 
 
4.   Provide  temporary barricades and other protection  required  to prevent  injury  to people and 

damage  to adjacent buildings and  structures. A  temporary chain  link  fence has been erected 
around the property. Relocate fence as necessary to provide protection. 

 
3.4  DEMOLITION, GENERAL 
 
A.   General:  Demolish  indicated  existing  buildings  and  site  improvements  completely. Use methods 

required to complete the Work in accordance with applicable local, state and federal regulations. 
 
B.   Site Access and Temporary Controls: Conduct building demolition and debris‐removal operations to 

ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and 
used facilities. 

 
1.   Do not close or obstruct streets, walks, walkways, or other adjacent occupied or used facilities 

without permission from Owner and authorities having jurisdiction. 
 
2.   Use water mist  and  other  suitable methods  to  limit  spread  of  dust  and  dirt.  Comply with 

governing environmental‐protection regulations. Do not use water when it may damage adjacent 
construction or create hazardous or objectionable conditions, such as ice, flooding, and pollution. 

 
C.   Explosives: The use of explosives is not permitted. 
 
3.5  DEMOLITION BY MECHANICAL MEANS 
 
A.   Proceed with demolition of structural framing members systematically, from higher to  lower  level. 

Complete  building  demolition  operations  above  each  floor  or  tier  before  disturbing  supporting 
members on the next lower level. 

 
B.   Below‐Grade Construction: Completely demolish and remove foundation walls, footings, and other 

below grade construction associated with buildings to be demolished. 
 
C.   Existing Utilities: Abandon existing utilities  and below  grade utility  structures. Cut utilities off 24 

inches minimum below grade. 
 



Demolition of Austin Homes C20005                                                                                                                Page 47 of 82 
 
 

3.6  SITE RESTORATION 
A.   Below‐Grade Areas: Completely fill below‐grade areas and voids resulting from building demolition 

operations with satisfactory soil materials according to backfill requirements of Section 31 00 00  ‐ 
Earthwork. 

 
B.   Site Grading: Uniformly rough grade area of demolished construction to a smooth surface, free from 

irregular surface changes. Provide a smooth  transition between adjacent existing grades and new 
grades. 

 
3.7  REPAIRS 
A.   Promptly repair damage to adjacent buildings, surfaces or other improvements caused by demolition 

operations. All repairs shall be as approved by the Owners representative. 
 
3.8  DISPOSAL OF DEMOLISHED MATERIALS 
 
A.   Remove demolition waste materials from the Project site and legally dispose of them 

 
1.   Dispose of materials in accordance with state and federal regulations. 
 
2.   Materials disposed of in a landfill, shall be done so in an EPA‐approved and State of Tennessee 

approved landfill acceptable to authorities have jurisdiction. 
 
3.   Do not allow demolished materials to accumulate on‐site. 
 
4.   Remove and  transport debris  in a manner  that will prevent spillage on adjacent surfaces and 

areas. 
 
B.   Burning: Do not burn demolished materials. 
 
3.9  CLEANING 
A.   Clean adjacent structures and improvements of dust, dirt, and debris caused by building demolition 

operations. Return adjacent areas to condition existing before building demolition operations began. 
 
END OF SECTION 02 22 10 
 
SECTION 31 10 00 ‐ SITE CLEARING 
PART 1 ‐ GENERAL 
 
1.1  RELATED DOCUMENTS 
 
A.   Drawings and general provisions of the Contract,  including General and Supplementary Conditions 

and Division 1 Specification Sections, apply to this Section. 
 
1.2  SUMMARY 
 



Demolition of Austin Homes C20005                                                                                                                Page 48 of 82 
 
 

A.   This Section includes the following: 
 

1.   Protecting existing trees and vegetation to remain. 
2.   Removing trees and other vegetation. 
3.   Clearing and grubbing. 
4.   Topsoil stripping. 
5.   Removing above‐grade site improvements. 

 
B.   Related Sections include the following: 
 

1.   Section 01 50 00 ‐ "Facilities and Controls". 
2.   Section 02 22 10 ‐ "Building Demolition" 

 
1.3  DEFINITIONS 
 
A.   Topsoil: Natural or cultivated surface‐soil layer containing organic matter and sand, silt, and  

clay particles; friable, pervious, and black or a darker shade of brown, gray, or red than underlying 
subsoil;  reasonably  free  of  subsoil,  clay  lumps,  gravel,  and  other  objects more  than  2  inches  in 
diameter; and free of weeds, roots, and other deleterious materials. 

 
1.4  MATERIALS OWNERSHIP 
 
A.   Except for materials indicated to be stockpiled or to remain Owner's property, cleared materials shall 

become the Contractor's property and shall be removed from the site. 
 
1.5  SUBMITTALS 
 
A.   Record drawings according to Division 1 Section "Contract Closeout." 
 

1.   Identify and accurately  locate capped utilities and other  subsurface  structural, electrical, and 
mechanical conditions. 

 
1.6  PROJECT CONDITIONS 
 
A.   Traffic: Minimize  interference with adjoining roads, streets, walks, and other adjacent occupied or 

used facilities during site‐clearing operations. 
 

1.   Do not close or obstruct  streets, walks, or other adjacent occupied or used  facilities without 
permission from Owner and authorities having jurisdiction. 

 
2.   Provide  alternate  routes  around  closed  or  obstructed  traffic ways  if  required  by  authorities 

having jurisdiction. 
 
3.   Maintain designated site access for vehicular and pedestrian traffic. 
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B.   Salvable Improvements: Carefully remove items indicated to be salvaged and store on the Owner's 
premises where indicated. 

 
C.   Notify the utility locator service for the area where the Project is located before site clearing. 
 
D.   Do  not  commence  site  clearing  operations  until  temporary  erosion  and  sedimentation  control 

measures are in place. 
 
PART 2 ‐ PRODUCTS 
 
2.1  SOIL MATERIALS 
 
A.   Satisfactory Soil Materials: Requirements for satisfactory soil materials are specified in Division 02300 

Section "Earth Work." 
 

1.   Obtain approved borrow soil materials off‐site when satisfactory soil materials are not available 
onsite. 

 
PART 3 ‐ EXECUTION 
 
3.1  PREPARATION 
 
A.   Protect and maintain benchmarks and survey control points from disturbance during construction. 
 
B.   Provide erosion‐control measures to prevent soil erosion and discharge of soil‐bearing water runoff 

or airborne dust to adjacent properties and walkways. 
 
C.   Locate and clearly  flag  trees and vegetation, utilities, and  features designated  to  remain or  to be 

relocated. 
 
D.   Protect existing site improvements to remain from damage during construction. 
 

1.   Restore damaged improvements to their original condition, as acceptable to Owner. 
 
3.2  TREE PROTECTION 
 
A.   Erect and maintain a temporary fence around drip line of individual trees or around perimeter drip 

line of groups of trees to remain. Remove fence when construction is complete. 
 

1.   Do not store construction materials, debris, or excavated material within drip line of remaining 
trees. 

 
2.   Do not permit vehicles, equipment, or foot traffic within drip line of remaining trees. 

 
B.   Do not excavate within drip line of trees, unless otherwise indicated. 
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C.   Where excavation is required within drip line of trees, hand clear and excavate to minimize damage 
to root systems. Use narrow‐tine spading forks, comb soil to expose roots, and cleanly cut roots as 
close to excavation as possible. 

 
3.3  UTILITIES 
 
A.   Existing water,  sewer, and electrical  service  to buildings  shall be  cut off and  capped arranged by 

Owner under separate contract. 
 
B.   Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the 

following conditions and then only after arranging to provide temporary utility services according to 
requirements indicated: 

 
1.   Notify  Owner’s  Representative  not  less  than  two  days  in  advance  of  proposed  utility 

interruptions. 
 
2.   Do not proceed with utility interruptions without Owner’s Representative's written permission. 

 
3.4  CLEARING AND GRUBBING 
 
A.   Remove obstructions, trees, shrubs, grass, and other vegetation, unless noted otherwise on  

Drawings. Removal includes digging out stumps and obstructions and grubbing roots. 
 

1.   Do not remove trees, shrubs, and other vegetation indicated to remain or to be relocated. 
 
2.   Cut minor roots and branches of trees indicated to remain in a clean and careful manner where 

such roots and branches obstruct work. 
 
3.   Completely remove stumps, roots, obstructions, and debris extending to a depth of 18  inches 

below exposed subgrade. 
 
4.    Use only hand methods for grubbing within drip line of remaining trees. 

 
B.   Burning of debris on site shall not be permitted. 
 
C.   Fill depressions caused by clearing and grubbing operations with  satisfactory  soil material, unless 

further excavation or earthwork is indicated. 
 

1.   Place fill material in horizontal layers not exceeding 8‐inch loose depth, and compact each layer 
to a density equal to adjacent original ground. 

 
3.5  TOPSOIL STRIPPING 
 
A.   Remove sod and grass before stripping topsoil. 
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B.   Strip  topsoil  to  whatever  depths  are  encountered  in  a  manner  to  prevent  intermingling  with 
underlying subsoil or other waste materials. 

 
1.   Strip surface soil of unsuitable  topsoil,  including  trash, debris, weeds,  roots, and other waste 

materials. 
 
C.   Stockpile topsoil materials away from edge of excavations without  intermixing with subsoil. Grade 

and shape stockpiles to drain surface water. Cover to prevent windblown dust. 
 

1.   Limit height of topsoil stockpiles to 72 inches. 
2.   Do not stockpile topsoil within drip line of remaining trees. 
3.   Dispose of excess topsoil as specified for waste material disposal. 
4.   Stockpile surplus topsoil and allow for re‐spreading deeper topsoil. 

 
3.6  DISPOSAL 
 
A.   Disposal: Remove surplus soil material, unsuitable topsoil, obstructions, demolished materials, and 

waste materials, including trash and debris, and legally dispose of them off Owner's property. 
 
END OF SECTION 31 10 00 
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SECTION 31 00 00 ‐ EARTHWORK 
PART 1 ‐ GENERAL 
 
1.1  RELATED DOCUMENTS 
 
A.   Drawings and general provisions of the Contract,  including General and Supplementary Conditions 

and Division 1 Specification Sections, apply to this Section. 
 
1.2  SUMMARY 
 
A.   This Section includes the following: 
 

1.   Preparing subgrades for slabs‐on‐grade, walks, pavements, lawns, and plantings. 
 
2.   Excavating and backfilling for buildings and structures. 
 
3.   Drainage course for slabs‐on‐grade. 
 
4.   Base course for concrete walks and pavements. 
 
5.   Excavating  and  backfilling  trenches  for  buried mechanical  and  electrical  utilities  and  pits  for 

buried utility structures. 
 
6.   Excavating, trenching, and backfilling of storm water piping system. 

 
B.   Related Sections include the following: 
 

1.   Section 01 50 00 "Temporary Facilities and Controls." 
 
2.   Section 31 10 00 "Site Clearing." 

 
1.3  DEFINITIONS 
 
A.   Backfill: Soil materials used to fill an excavation. 
 

1.   Initial Backfill: Backfill placed beside and over pipe  in a trench,  including haunches to support 
sides of pipe. 

 
2.   Final Backfill: Backfill placed over initial backfill to fill a trench. 

 
B.   Base Course: Layer placed between the subgrade course and asphalt paving, concrete pavement or 

walk. 
 
C.   Bedding Course: Layer placed over the excavated subgrade in a trench before laying pipe. 
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D.   Borrow: Satisfactory soil imported from off‐site for use as fill or backfill. 
 
E.   Drainage Course: Layer supporting slab‐on‐grade used to minimize capillary flow of pore water. 
 
F.   Excavation: Removal of material encountered above subgrade elevations. 
 
G.   Fill: Soil materials used to raise existing grades. 
 
H.   Structures:  Buildings,  footings,  foundations,  retaining  walls,  slabs,  tanks,  curbs, mechanical  and 

electrical appurtenances, or other man‐made stationary  features constructed above or below  the 
ground surface. 

 
I.  Subgrade:  Surface or  elevation  remaining  after  completing  excavation, or  top  surface of  a  fill or 

backfill immediately below subbase, drainage fill, or topsoil materials. 
 
J.   Utilities  include  on‐site  underground  pipes,  conduits,  ducts,  and  cables,  as well  as  underground 

services within buildings. 
 
1.4  SUBMITTALS 
 
A.   Quality  control  test  and  inspection  reports  from  qualified  independent  geotechnical  engineering 

testing agency indicating conformance with this specification 
 
1.5  QUALITY ASSURANCE 
 
A.   Geotechnical Testing Agency Qualifications: An  independent  testing agency qualified according  to 

ASTM E 329 to conduct soil materials and rock‐definition testing, as documented according to ASTM 
D 3740 and ASTM E 548. 

 
1.6  PROJECT CONDITIONS 
 
A.   Existing Utilities:  Do  not  interrupt  utilities  serving  facilities  occupied  by Owner  or  others  unless 

permitted in writing by Owner’s Representative and then only after arranging to provide temporary 
utility services according to requirements indicated: 

 
1.   Notify  Owner’s  Representative  not  less  than  two  days  in  advance  of  proposed  utility 

interruptions. 
 
2.   Do  not  proceed  with  utility  interruptions  without  the  Owner’s  Representative's  written 

permission. 
 
3.   Contact utility‐locator service for area where the Project is located before excavating. 

 
PART 2 ‐ PRODUCTS 
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2.1  SOIL MATERIALS 
 
A.   General: Provide borrow soil materials when sufficient satisfactory soil materials are not available 

from excavations. 
 
B.   Satisfactory Soils: ASTM D 2487 soil classification groups GW, GP, GM, SW, SP, and SM, or a 

combination of these group symbols; free of rock or gravel  larger than 3  inches  in any dimension, 
debris, waste, frozen materials, vegetation, and other deleterious matter. 

 
C.   Unsatisfactory Soils: ASTM D 2487 soil classification groups GC, SC, ML, MH, CL, CH, OL, OH, and PT, 

or a combination of these group symbols. 
 

1.   Unsatisfactory soils also include satisfactory soils not maintained within 2 percent of optimum 
moisture content at time of compaction. 

 
D.   Backfill and Fill: Satisfactory soil materials. 
 
E.   Base: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, and natural 

or crushed sand; ASTM D 2940; with at least 95 percent passing a 1‐1/2‐inch sieve and not more than 
8 percent passing a No. 200 sieve. 

 
F.   Engineered Fill: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, 

and natural or crushed sand; ASTM D 2940; with at least 90 percent passing a 1‐1/2‐inch sieve and 
not more than 12 percent passing a No. 200 sieve. 

 
G.   Bedding: Naturally or artificially graded mixture of natural or  crushed gravel,  crushed  stone, and 

natural or crushed sand; ASTM D 2940; except with 100 percent passing a 1‐inch sieve and not more 
than 8 percent passing a No. 200 sieve. 

 
H.   Drainage Fill: Washed, narrowly graded mixture of crushed stone, or crushed or uncrushed gravel; 

ASTM D 448; coarse‐aggregate grading Size 57; with 100 percent passing a 1‐1/2‐ inch sieve and 0 to 
5 percent passing a No. 8 sieve. 

 
I.   Filter Material: Narrowly graded mixture of natural or crushed gravel, or crushed stone and natural  

sand; ASTM D 448; coarse‐aggregate grading Size 67; with 100 percent passing a 1‐inch sieve and 0 
to 5 percent passing a No. 4 sieve. 

 
J.   Impervious Fill: Clayey gravel and sand mixture capable of compacting to a dense state. 
 
PART 3 ‐ EXECUTION 
 
3.1     PREPARATION 
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A.   Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by the 
settlement,  lateral movement,  undermining, washout,  and  other  hazards  created  by  earthwork 
operations.  

 
B.   Provide erosion‐control measures in accordance with the Construction Storm Water Pollution Plan to 

prevent erosion or displacement of soils and discharge of soil‐bearing water runoff or airborne dust 
to adjacent properties and walkways. 

 
3.2  DEWATERING 
 
A.   Prevent  surface water  and  ground water  from  entering  excavations,  from  ponding  on  prepared 

subgrades, and from flooding Project site and surrounding area. 
 
B.   Protect subgrades from softening, undermining, washout, and damage by rain or water accumulation. 
 

1.   Reroute surface water runoff away from excavated areas. Do not allow water to accumulate in 
excavations. Do not use excavated trenches as temporary drainage ditches. 

 
2.   Install  a  dewatering  system  to  keep  subgrades  dry  and  convey  ground  water  away  from 

excavations. Maintain until dewatering is no longer required. 
 
3.3  EXPLOSIVES 
 
A.   Explosives: Do not use explosives. 
 
3.4  EXCAVATION, GENERAL 
 
A.   Classified Excavation: Excavation shall be unclassified. 
 
3.5  EXCAVATION FOR WALKS AND PAVEMENTS 
 
A.   Excavate surfaces under walks and pavements to indicated cross sections, elevations, and grades. 
 
3.6  APPROVAL OF SUBGRADE 
 
A.   Notify Owner’s Representative when excavations are believed to have reached required subgrade. 
 
B.   Proof  roll  subgrade with  heavy  pneumatic‐tired  equipment  to  identify  soft  pockets  and  areas  of 

excessive yielding. Do not proof roll wet or saturated subgrades. 
 
C.   Reconstruct  subgrades  damaged  by  freezing  temperatures,  frost,  rain,  accumulated  water,  or 

construction activities, as directed by Owner’s Representative. 
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3.7  STORAGE OF SOIL MATERIALS 
 
A.   Stockpile borrow materials and satisfactory excavated soil materials. Stockpile soil materials without 

intermixing. Place, grade, and shape stockpiles to drain surface water. Cover to prevent windblown 
dust. 

 
1.   Stockpile soil materials away from edge of excavations. Do not store within drip line of remaining 

trees. 
 
3.8  BACKFILL 
 
A.   Place and compact backfill in excavations promptly, but not before completing the following: 
 

1.   Removing concrete formwork. 
2.   Removing trash and debris. 
3.   Removing temporary shoring and bracing, and sheeting. 
4.   Installing permanent or temporary horizontal bracing on horizontally supported walls. 

 
3.9  FILL 
 
A.   Preparation:  Remove  vegetation,  topsoil,  debris,  unsatisfactory  soil materials,  obstructions,  and 

deleterious materials from ground surface before placing fills. 
 
B.   Plow, scarify, bench, or break up sloped surfaces steeper than 1 vertical to 4 horizontal so fill material 

will bond with existing material. 
 
C.   Place and compact fill material in layers to required elevations as follows: 
 

1.   Under grass and planted areas, use satisfactory soil material. 
2.   Under walks and pavements, use satisfactory soil material. 

 
3.10   MOISTURE CONTROL 
 
A.   Uniformly moisten or aerate subgrade and each subsequent fill or backfill layer before compaction to 

within 2 percent of optimum moisture content. 
 

1.   Do not place backfill or fill material on surfaces that are muddy, frozen, or contain frost or ice. 
 
2.   Remove  and  replace, or  scarify  and  air‐dry, otherwise  satisfactory  soil material  that exceeds 

optimum moisture content by 2 percent and is too wet to compact to specified dry unit weight. 
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3.11   COMPACTION OF BACKFILLS AND FILLS 
 
A.   Place backfill and fill materials in layers not more than 8 inches in loose depth for material compacted 

by heavy compaction equipment, and not more than 4 inches in loose depth for material compacted 
by hand‐operated tampers. 

 
B.   Place backfill and fill materials evenly on all sides of structures to required elevations, and uniformly 

along the full length of each structure. 
 
C.   Compact soil to not  less than the following percentages of maximum dry unit weight according to 

ASTM D 698 (Standard Proctor): 
 

1.   Under walkways, scarify and re‐compact top 6 inches below subgrade and compact each layer of 
backfill or fill material at 95 percent. 

 
2.   Under lawn or unpaved areas, scarify and re‐compact top 6 inches below subgrade and compact 

each layer of backfill or fill material at 85 percent. 
 
3.12 GRADING 
 
A.   General: Uniformly grade areas to a smooth surface, free from irregular surface changes. Comply with 

compaction requirements and grade to cross sections, lines, and elevations indicated. 
 

1.   Provide a smooth transition between adjacent existing grades and new grades. 
2.   Cut out soft spots, fill low spots, and trim high spots to comply with required surface tolerances. 

 
B.   Site  Grading:  Slope  grades  to  direct water  away  from  buildings  and  to  prevent  ponding.  Finish 

subgrades to required elevations within the following tolerances: 
 

1.   Lawn or Unpaved Areas: Plus or minus 1 inch. 
2.   Walks: Plus or minus 1 inch. 

 
3.13 BASE COURSES 
 
A.   Under walks, place base course on prepared subgrade and as follows: 
 

1.   Place base course material over subbase. 
 
2.   Compact base courses at optimum moisture content to required grades, lines, cross sections, and 

thickness to not less than 95 percent of maximum dry unit weight according to ASTM D 1557. 
 
3.   Shape base to required crown elevations and cross‐slope grades. 
 
4.   When thickness of compacted base course is 6 inches or less, place materials in a single layer. 
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5.   When thickness of compacted subbase or base course exceeds 6 inches, place materials in equal 
layers, with no layer more than 6 inches thick or less than 3 inches thick when compacted. 

 
3.14 FIELD QUALITY CONTROL 
 
A.   Testing Agency: Owner will engage and pay for a qualified independent geotechnical engineering  

testing agency to perform field quality‐control testing on each area of the work. 
 
B.   Allow  testing  agency  to  inspect  and  test  subgrades  and  each  fill  or  backfill  layer.  Proceed with 

subsequent  earthwork  only  after  the  test  results  for  previously  completed  work  comply  with 
requirements. 

 
C.   Footing Subgrade: At footing subgrades, at least one test of each soil stratum will be performed to 

verify design bearing capacities. Subsequent verification and approval of other footing subgrades may 
be  based  on  a  visual  comparison  of  subgrade with  tested  subgrade when  approved  by Owner’s 
Representative. 

 
D.   Testing agency will test compaction of soils in place according to ASTM D 1556, ASTM D 2167, 

ASTM D 2922, and ASTM D 2937, as applicable. Tests will be performed at the following  locations 
and frequencies: 

 
1.   Paved and Building Slab Areas: At subgrade and at each compacted fill and backfill layer, at least 

one test for every 2000 sq. ft. or less of paved area or building slab, but in no case fewer than 
three tests. 

 
2.   Trench Backfill: At each compacted initial and final backfill layer, at least one test for each 150 

feet or less of trench length, but no fewer than two tests. 
 
E.   When testing agency reports that subgrades, fills, or backfills have not achieved degree of compaction 

specified, scarify and moisten or aerate, or remove and replace soil to depth required; re‐compact 
and retest until specified compaction is obtained. 

 
3.15 PROTECTION 
 
A.   Protecting Graded Areas: Protect newly graded areas from traffic, freezing, and erosion. Keep free of 

trash and debris. 
 
B.   Repair  and  reestablish  grades  to  specified  tolerances  where  completed  or  partially  completed 

surfaces  become  eroded,  rutted,  settled,  or  where  they  lose  compaction  due  to  subsequent 
construction operations or weather conditions. 

 
1.   Scarify or  remove and  replace  soil material  to depth as directed by Owner’s Representative; 

reshape and re‐compact. 
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C.   Where settling occurs before Project correction period elapses, remove  finished surfacing, backfill 
with additional soil material, compact, and reconstruct surfacing. 

 
1.   Restore appearance, quality, and condition of  finished surfacing to match adjacent work, and 

eliminate evidence of restoration to the greatest extent possible. 
 
3.16 DISPOSAL OF SURPLUS AND WASTE MATERIALS 
 
A.   Disposal: Remove surplus satisfactory soil and waste material, including unsatisfactory soil, trash, and 

debris, and legally dispose of it off Owner's property. 
 
END OF SECTION 31 00 00 
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SECTION 022920 ‐ LAWNS AND GRASSES 
PART 1 ‐ GENERAL 
 
1.1  RELATED DOCUMENTS 
 
A.   Drawings and general provisions of the Contract,  including General and Supplementary Conditions 

and Division 1 Specification Sections, apply to this Section. 
 
1.2  SUMMARY 
 
A.   This Section includes the following: 
 

1.   Seeding. 
 
B.   Related Sections include the following: 
 

1.   Section 02230 ‐ "Site Clearing" for topsoil stripping and stockpiling. 
2.   Section 02300 ‐ "Earthwork" for excavation, filling and backfilling, and rough grading. 

 
1.3  DEFINITIONS 
 
A.   Finish Grade: Elevation of the finished surface of planting soil. 
 
B.   Manufactured  Soil:  Soil produced off‐site by homogeneously blending mineral  soils or  sand with 

stabilized organic soil amendments to produce topsoil or planting soil. 
 
C.   Planting Soil: Native or imported topsoil, manufactured topsoil, or surface soil modified to become 

topsoil; mixed with soil amendments. 
 
D.   Subgrade: Surface or elevation of subsoil remaining after completing excavation, or top surface of a 

fill or backfill immediately beneath planting soil. 
 
1.4  SUBMITTALS 
 
A.   Product Data: For each type of product indicated. 
 
B.   Certification of Grass Seed: From seed vendor for each grass‐seed monostand or mixture stating the 

botanical and common name and percentage by weight of each species and variety, and percentage 
of purity, germination, and weed seed. Include the year of production and date of packaging.  

 
1.   Certification  of  each  seed mixture  for  turfgrass  sod,  identifying  source,  including  name  and 

telephone number of supplier. 
 
C.   Product Certificates: For soil amendments and fertilizers, signed by product manufacturer. 
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D.   Qualification Data: For landscape Installer. 
 
E.   Material Test Reports: For existing surface soil and imported topsoil. 
 
F.   Planting Schedule: Indicating anticipated planting dates for each type of planting. 
 
G.   Maintenance Instructions: Recommended procedures to be established by Owner for maintenance 

of lawns during a calendar year. Submit before the expiration of required maintenance periods. 
 
1.5  QUALITY ASSURANCE 
 
A.   Installer Qualifications: A qualified  landscape  installer whose work has resulted  in successful  lawn 

establishment. 
 
B.   Topsoil Analysis:  Furnish  soil  analysis by  a qualified  soil‐testing  laboratory  stating percentages of 

organic matter;  gradation  of  sand,  silt,  and  clay  content;  cation  exchange  capacity;  deleterious 
material; pH; and mineral and plant‐nutrient content of topsoil. 

 
1.   Report  suitability  of  topsoil  for  lawn  growth.  State  recommended  quantities  of  nitrogen, 

phosphorus, and potash nutrients and  soil amendments  to be added  to produce  satisfactory 
topsoil. 

 
C.   Pre‐installation  Conference:  Conduct  conference  at  Project  site  to  comply with  requirements  in 

Division 1 Section "Project Management and Coordination." 
 
1.6  DELIVERY, STORAGE, AND HANDLING 
 
A.   Seed: Seed shall be grown and harvested within 500 miles of the project site. Deliver seed in original 

sealed, labeled, and undamaged containers. 
 
1.7  SCHEDULING 
 
A.   Planting Restrictions: Plant during one of  the  following periods. Coordinate planting periods with 

maintenance periods to provide required maintenance from date of Substantial Completion. 
 

1.   Spring Planting: March 15 to May 15 
2.   Fall Planting: September 15 to October 15 

 
B.   Weather Limitations: Proceed with planting only when existing and forecasted weather conditions 

permit. 
 
1.8     LAWN MAINTENANCE 
 
A.   Begin maintenance immediately after each area is planted and continue until an acceptable lawn is 

established, but for not less than the following periods: 
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1.   Seeded Lawns: 60 days from date of Substantial Completion. 
 

a.   When full maintenance period has not elapsed before end of planting season, or if lawn is 
not fully established, continue maintenance during next planting season. 

 
B.   Maintain and establish the lawn by watering, fertilizing, weeding, mowing, trimming, replanting, and 

other operations. Roll, regrade, and replant bare or eroded areas and re‐mulch to produce a uniformly 
smooth lawn. 

 
1.   In areas where mulch has been disturbed by wind or maintenance operations, add new mulch. 

Anchor as required to prevent displacement. 
 
C.   Watering: Provide and maintain temporary piping, hoses, and  lawn‐watering equipment to convey 

water from sources and to keep lawn uniformly moist to a depth of 4 inches. 
 

1.   Schedule watering to prevent wilting, puddling, erosion, and displacement of seed or mulch. Lay 
out temporary watering system to avoid walking over muddy or newly planted areas. 

 
2.   Water lawn at a minimum rate of 1 inch per week. 

 
D.   Mow the lawn as soon as top growth is tall enough to cut. Repeat mowing to maintain specified height 

without cutting more than 40 percent of grass height. Remove no more than 40 percent of grass‐leaf 
growth  in  initial or  subsequent mowings. Do not delay mowing until grass blades bend over and 
become matted. Do not mow when grass is wet. Schedule initial and subsequent mowings to maintain 
the following grass height: 

 
1.   Mow grass 2 to 3 inches high. 

 
E.   Lawn Post fertilization: Apply fertilizer after initial mowing and when grass is dry. 
 

1.   Use fertilizer that will provide actual nitrogen of at least 1 pound/1000 square feet to lawn area. 
 
PART 2 ‐ PRODUCTS 
 
2.1  SEED 
 
A.   Grass Seed: Fresh, clean, dry, new‐crop seed complying with AOSA's "Journal of Seed Technology; 

Rules for Testing Seeds" for purity and germination tolerances. 
 
B.   Seed Species: Seed of grass species as follows, with not  less than 90 percent germination, not  less 

than 85 percent pure seed, and not more than 0.5 percent weed seed: 33% Five Point Fescue, 33% 
Shenandoah 2 Fescue, and 33% Fine Lane Fescue. 
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2.2  TOPSOIL 
 
A.   Topsoil: ASTM D 5268, pH range of 5.5 to 7, a minimum of 4 percent organic material content; free of 

stones 1 inch or larger in any dimension and other extraneous materials harmful to plant growth. 
 

1.   Topsoil  Source:  Amend  existing  in‐place  surface  soil  to  produce  topsoil.  Verify  suitability  of 
surface soil to produce topsoil. Clean surface soil of roots, plants, sod, stones, clay lumps, and 
other extraneous materials harmful to plant growth. 

 
a.   Surface  soil may  be  supplemented with  imported  or manufactured  topsoil  from  off‐site 

sources. Obtain topsoil displaced  from naturally well‐drained construction or mining sites 
where topsoil occurs at  least 4  inches deep; do not obtain from agricultural  land, bogs or 
marshes. 

 
2.3   INORGANIC SOIL AMENDMENTS 
 
A.   Lime:  ASTM  C  602,  agricultural  limestone  containing  a minimum  80  percent  calcium  carbonate 

equivalent and as follows: 
  

1.   Class: Class O, with a minimum 95 percent passing through No. 8 sieve and a minimum 55 percent
 passing through No. 60 sieve. 

 
2.   Provide lime in form of dolomitic limestone. 

 
B.   Sulfur: Granular, biodegradable,  containing a minimum of 90 percent  sulfur, with a minimum 99 

percent passing through No. 6 sieve and a maximum 10 percent passing through No. 40 sieve. 
 
C.   Iron Sulfate: Granulated  ferrous sulfate containing a minimum of 20 percent  iron and 10 percent 

sulfur. 
 
D.   Aluminum Sulfate: Commercial grade, unadulterated. 
 
E.   Perlite: Horticultural perlite, soil amendment grade. 
 
F.   Sand: Clean, washed, natural or manufactured, free of toxic materials. 
 
G.   Diatomaceous Earth: Calcined, diatomaceous earth, 90 percent silica, with approximately 140 percent 

water absorption capacity by weight. 
 
2.4  ORGANIC SOIL AMENDMENTS 
 
A.   Compost: Well‐composted,  stable, and weed‐free organic matter, pH  range of 5.5  to 8; moisture 

content 35 to 55 percent by weight; 100 percent passing through 3/4‐inch sieve; soluble salt content 
of 5 to 10 decisiemens/m; not exceeding 0.5 percent inert contaminants and free of substances toxic 
to plantings; and as follows: 
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1.   Organic Matter Content: 50 to 60 percent of dry weight. 
 
2.   Feedstock:  Agricultural,  food,  or  industrial  residuals;  biosolids;  yard  trimmings;  or  source‐

separated or compostable mixed solid waste. 
 
B.   Peat: Sphagnum peat moss, partially decomposed, finely divided or granular texture, with a pH range 

of 3.4 to 4.8. 
 
C.   Wood Derivatives: Decomposed, nitrogen‐treated sawdust, ground bark, or wood waste; of uniform 

texture, free of chips, stones, sticks, soil, or toxic materials. 
 
D.   Manure: Well‐rotted, unleached, stable or cattle manure containing not more than 25 percent by 

volume of straw, sawdust, or other bedding materials; free of toxic substances, stones, sticks, soil, 
weed seed, and material harmful to plant growth. 

 
2.5  PLANTING ACCESSORIES 
 
A.   Selective  Pre‐emergent  Herbicides:  EPA  registered  and  approved,  of  type  recommended  by 

manufacturer for application. 
 
2.6  FERTILIZER 
 
A.   Slow‐Release  Fertilizer:  Granular  or  pelleted  fertilizer  consisting  of  50  percent  water‐insoluble 

nitrogen, phosphorus, and potassium in the following composition: 
 

1.   Composition: Nitrogen, phosphorous, and potassium  in amounts recommended  in soil reports 
from a qualified soil‐testing agency. 

 
2.7  MULCHES 
 
A.   Straw Mulch: Provide air‐dry, clean, mildew‐ and seed‐free, salt hay or threshed straw of wheat, rye, 

oats, or barley. 
 
2.8  PLANTING SOIL MIX 
 
A.   Planting  Soil Mix: Mix  topsoil with  the  following  soil amendments and  fertilizers  in  the  following 

quantities: 
 

1.   Ratio of Loose Compost to Topsoil by Volume: 1:3. 
2.   Ratio of Loose Peat to Topsoil by Volume: 1:3. 
3.   Weight of Lime per 1000 Sq. Ft.: 25 pounds 
4.   Weight of Slow‐Release Fertilizer per 1000 Sq. Ft.: 1 pound. 

 
PART 3 ‐ EXECUTION 
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3.1  EXAMINATION 
A.   Examine areas to receive  lawns and grass  for compliance with requirements and other conditions 

affecting  performance.  Proceed with  installation  only  after  unsatisfactory  conditions  have  been 
corrected.  

 
3.2  PREPARATION 
 
A.   Protect structures, utilities, sidewalks, pavements, and other facilities, trees, shrubs, and plantings 

from damage caused by planting operations. 
 
B.   Provide erosion‐control measures to prevent erosion or displacement of soils and discharge of soil‐

bearing water runoff or airborne dust to adjacent properties and walkways. 
 
3.3  LAWN PREPARATION 
 
A.   Limit lawn subgrade preparation to areas to be planted. 
 
B.   Newly Graded Subgrades: Loosen subgrade to a minimum depth of 4 inches. Remove stones larger 

than 1‐1/2 inches in any dimension and sticks, roots, rubbish, and other extraneous matter and legally 
dispose of them off Owner's property. 

 
1.   Apply fertilizer directly to subgrade before loosening. 
 
2.   Thoroughly  blend  planting  soil  mix  off‐site  before  spreading  or  spread  topsoil,  apply  soil 

amendments and fertilizer on surface, and thoroughly blend planting soil mix. 
 

a.   Delay mixing fertilizer with planting soil if planting will not proceed within a few days. 
 
b.   Mix lime with dry soil before mixing fertilizer. 

 
3.   Spread planting soil mix to a depth of 4 inches but not less than required to meet finish grades 

after  light rolling and natural settlement. Do not spread  if planting soil or subgrade  is  frozen, 
muddy, or excessively wet. 

 
a.   Spread approximately one‐half the thickness of planting soil mix over  loosened subgrade. 

Mix thoroughly into top 2 inches of subgrade. Spread remainder of planting soil mix. 
 
b.   Reduce elevation of planting soil to allow for soil thickness of sod. 

 
C.   Finish Grading: Grade planting areas to a smooth, uniform surface plane with loose, uniformly fine 

texture. Grade to within plus or minus 1/2 inch of finish elevation. Roll and rake, remove ridges, and 
fill depressions to meet finish grades. Limit fine grading to areas that can be planted in the immediate 
future.  
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D.   Moisten prepared lawn areas before planting if soil is dry. Water thoroughly and allow surface to dry 
before planting. Do not create muddy soil. 

 
E.   Restore areas if eroded or otherwise disturbed after finish grading and before planting. 
 
3.4  SEEDING (repair work only) 
 
A.   Sow  seed with  spreader or  seeding machine. Do not broadcast or drop  seed when wind velocity 

exceeds 5 mph. Evenly distribute seed by sowing equal quantities in two directions at right angles to 
each other. 

 
1.   Do not use wet seed or seed that is moldy or otherwise damaged. 

 
B.   Sow seed at the rate of 5 to 8 pound/1000 square foot. 
 
C.   Rake seed lightly into top 1/8 inch of topsoil, roll lightly, and water with fine spray. 
 
D.   Protect seeded areas by spreading straw mulch. Spread uniformly at a minimum rate of 2 tons/acre 

to form a continuous blanket 1‐1/2 inches in loose depth over seeded areas. Spread by hand, blower, 
or other suitable equipment. 

 
1.   Anchor straw mulch by crimping into topsoil with suitable mechanical equipment. 

 
E.   Protect seeded areas from hot, dry weather or drying winds by applying peat mulch within 24 hours 

after completing seeding operations. Soak and scatter uniformly to a depth of 3/16 inch and roll to a 
smooth surface. 

 
3.5  HYDROSEEDING 
 
A.   Hydroseeding: Mix specified seed, fertilizer, and fiber mulch  in water, using equipment specifically 

designed  for  hydroseed  application.  Continue mixing  until  uniformly  blended  into  homogeneous 
slurry suitable for hydraulic application. 

 
1.   Mix slurry with non‐asphaltic, fiber‐mulch manufacturer’s recommended tackifier 
 
2.   Apply slurry uniformly to areas to be seeded in a one‐step process. Apply slurry at a rate so that 

mulch component is deposited at not less than 1500‐lb/acre dry weight, and seed component is 
deposited at not less than the specified seed‐sowing rate. 

 
3.6  SATISFACTORY LAWNS 
 
A.   Satisfactory Seeded Lawn: At end of maintenance period, a healthy, uniform, close stand of grass has 

been established, free of weeds and surface irregularities, with coverage exceeding 90 percent over 
any 10 square feet and bare spots not exceeding 5 by 5 inches. 
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B.   Reestablish lawns that do not comply with requirements and continue maintenance until lawns are 
satisfactory. 

 
3.7  CLEANUP AND PROTECTION 
 
A.   Promptly remove soil and debris created by lawn work from paved areas. Clean wheels of vehicles 

before leaving site to avoid tracking soil onto roads, walks, or other paved areas. 
 
B.   Erect barricades and warning signs as required to protect newly planted areas from traffic. Maintain 

barricades throughout maintenance period and remove after lawn is established. 
 
C.   Remove erosion‐control measures after grass establishment period. 
 
END OF SECTION 02920 
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SECTION 321123‐AGGREGATE MATERIALS 
PART 1 – GENERAL 
 
1.1  SECTION INCLUDES 
 
A.  Aggregate materials for use as specified in other sections. 
 
1.2  RELATED SECTIONS 
 
A.  Section 310000 – Earthwork 
 
B.  Section 312300 – Excavation, Backfill, and Compaction for Structures 
 
C.  Section 312313 – Excavation, Backfill, and Compaction for Pavement 
 
D.  Section 312513 – Slope Protection and Erosion Control 
 
E.  Construction Drawings and Report of Subsurface Exploration 
 
1.3  REFERENCE STANDARDS 
 
A.  American Society for Testing and Materials (ASTM) latest edition. 
 

1.  D 698 Laboratory Compaction Characteristics of Soil Using Standard Effort. (12,400 ft‐lbf/ft2)(600 
kN.m/m2) 

 
2.  D 1556 Density and Unit Weight of Soil In Place by the Sand‐Cone Method. 
 
3.  D 1557 Laboratory Compaction Characteristics of Soil Using Modified Effort. (56,000 ft‐  lbf/ft2) 

(2,700 kN.m/m2) 
 
4.  D 2167 Density and Unit Weight of Soil In Place by the Rubber Balloon Method. 
 
5.  D  2216  Laboratory  Determination  of  Water  (Moisture)  Content  of  Soil,  Rock,  and  Soil‐

Aggregate Mixtures. 
 
6.  D 2487 Classification of Soils for Engineering Purposes. 
   
7.  D 2922 Density of Soil and Soil‐Aggregate In Place by Nuclear Methods (Shallow Depth) 
 
8.  D 3017 Water Content of Soil and Rock in Place by Nuclear Methods (Shallow Depth) 
 
9.  D 4318 Liquid Limit, Plastic Limit, and Plasticity Index of Soils. 

 
B.  American Association of State Highway and Transportation Officials (AASHTO) latest edition.  
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1.  TT 88 Particle Size Analysis of Soils 
 
1.4  QUALITY ASSURANCE 
 
A.  Tests and analysis of aggregate materials will be performed in accordance with ASTM and AASHTO 

procedures specified herein. 
 
1.5  SUBMITTALS 
 
A.  Submit 100‐pound sample of each aggregate or mixture that is to be incorporated into project in air‐

tight  containers  to  the  independent  testing  laboratory  or  submit  gradation  and  certification  of 
aggregate material that is to be incorporated into project to the Engineer for review. 

 
B.  Submit name of each material supplier and specific type and source of each material. Any change in 

source requires approval of Engineer. 
 
PART 2 – PRODUCTS 
 
2.0    MATERIALS 
 
A.  Construction and materials shall meet or exceed requirements of this Section and applicable state 

highway department  specifications  section(s)  referred  to or noted on  the Construction Drawings 
which pertain to paving base course design, materials, preparation, and execution. Materials shall be 
as indicated on Construction Drawings and shall comply with state highway department specifications 
regarding source, quality, gradation, liquid limit, plasticity index, and mix proportioning. 

 
2.1  EQUIPMENT 
 
A.  Transport off‐site materials to project using well‐maintained and operating vehicles. Once on site, 

transporting  vehicles  shall  stay  on  designated  haul  roads  and  shall  at  no  time  endanger  any 
improvements by rutting, overloading, or pumping. 

 
PART 3 – EXECUTION 
 
3.1  STOCKPILING 
 
A.  Stockpile on‐site at locations indicated by Owner in such manner that there will be no standing water 

or mixing with other materials. 
 
3.2  BORROW AND SPOIL SITES 
 
A.  Upon completion of borrow and/or soil operations, clean up borrow and/or soil areas as indicated on 

Construction Drawings in neat and reasonable manner to proper owner’s satisfaction. 
 
END OF SECTION 32 11 23 
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Demolition of Austin Homes C20005 
Solicitation Document A    General Information and Cost 

 

General Information about the Supplier 

Sign Your Name to the Right of the Arrow 
By signing, you  indicate you read and agree  to “KCDC’s 
General Instructions to Suppliers” on www.kcdc.org. 

 

Printed Name and Title   

Company Name   

Street Address   

City/State/Zip   

Contact Person (Please Print Clearly)     

Telephone Number   

Cell Number   

Supplier’s E‐Mail Address   (Please Print Clearly)   

Addenda 

Addenda are at www.kcdc.org.   Click on “Procurement” and then on “Open Solicitations” to find addenda. 
Please check for addenda prior to submitting a proposal. 

Acknowledge addenda have been issued by checking below as appropriate: 

None ☐  Addendum 1 ☐  Addendum 2  ☐  Addendum 3 ☐  Addendum 4 ☐  Addendum 5 ☐ 

Statistical Information (Check all the apply) 

This business is at least 51% owned and operated by a woman  Yes ☐ No ☐ 

This business qualifies as a small business by the State of Tennessee  
Total gross receipts of not more than $10,000,000 average over a three‐year period OR 
employs no more than 99 persons on a full‐time basis 

Yes ☐ No ☐ 

This business qualifies as a Section 3 business by defined herein   Yes ☐ No ☐ 

This business is owned & operated by persons at least 51% of the following ethnic background: 

Asian/Pacific ☐  Black ☐  Hasidic Jew ☐  Hispanic ☐  Native  Americans ☐  White ☐ 

Prompt Payment Discount 

A prompt payment discount of ________% is offered for payment within ____ days of submission of an 
accurate and proper invoice. 

Insurance 

I have reviewed the insurance requirements and will comply with them without exception.  Yes ☐ No ☐ 
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Demolition of Austin Homes C20005 
Solicitation Document A  General Information and Cost 

 
Pursuant to and in compliance with the solicitation documents, the supplier signing Solicitation Document 
A, having thoroughly examined the work to be performed, agrees to perform the work for the following 
total bid amount for the above referenced project. The prices quoted cover all of the supplier’s expenses 
including, but not limited to, overhead, profit, insurance, subcontractors, supplies and bonding. 
 

Cost Information 

Total Project Cost for Demolition of Austin Homes  $ 
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Demolition of Austin Homes C20005 
Solicitation Document B    Affidavits 

 
Supplier: _____________________________________________________________________________ 
 

Conflict of Interest: 
1.  No commissioner or officer of KCDC or other person whose duty it is to vote for, let out, overlook or 

in any manner superintend any of the work for KCDC has a direct interest in the award or the supplier 
providing goods or services. 

 
2.  No employee, officer or agent of the grantee or sub‐grantee will participate  in selection, or  in the 

award or administration of an award  supported by  Federal  funds  if a  conflict of  interest,  real or 
apparent, would be involved. Such a conflict would arise when the employee, officer or agent, any 
member of his immediate family, his or her partner, or an organization, which employs, or is about to 
employ, any of the above, has a financial or other interest in the supplier selected for award.  

 
3.  The grantee's or sub‐grantee's officers, employees or agents will neither solicit nor accept gratuities, 

favors  or  anything  of  monetary  value  from  suppliers,  potential  suppliers,  or  parties  to  sub‐
agreements.   

 
4.    By submission of this form, the supplier is certifying that no conflicts of interest exist. 
 

Drug Free Workplace Requirements: 
5.  Private employers with five or more employees desiring to contract for construction services attest 

that they have a drug free workplace program in effect in accordance with TCA 50‐9‐112. 
 

Eligibility: 
6.  The supplier is eligible for employment on public contracts because no convictions or guilty pleas or 

pleas of nolo  contender  to  violations of  the  Sherman Anti‐Trust Act, mail  fraud or  state  criminal 
violations with  an  award  from  the  State  of  Tennessee  or  any  political  subdivision  thereof  have 
occurred. 

General: 
7.  Supplier  fully understands the preparation and contents of the attached offer and of all pertinent 

circumstances respecting such offer. 
 
8.    Such offer is genuine and is not a sham offer. 
 

Iran Divestment Act: 
9.  Concerning the Iran Divestment Act (TCA 12‐12‐101 et seq.), by submission of this bid/quote/quotes, 

each supplier and each person signing on behalf of any supplier certifies, and in the case of a joint 
bid/quote/quotes, each party thereto certifies as to its own organization, under penalty of perjury, 
that to the best of its knowledge and belief that each supplier is not on the list created pursuant to § 
12‐12‐106. 
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Demolition of Austin Homes C20005 
Solicitation Document B    Affidavits 

 
Non‐Collusion: 

10.   Neither the said supplier nor any of its officers, partners, KCDC, agents, representatives, employees 
or parties  interest,  including  this affiant, has  in any way  colluded  conspired,  connived or agreed, 
directly or indirectly, with any other responder, supplier, or person to submit a collusive or sham offer 
in connection with the award or agreement for which the attached offer has been submitted or to 
refrain  from  making  an  offer  in  connection  with  such  award  or  agreement,  or  collusion  or 
communication or conference with any other supplier, or, to fix any overhead, profit, or cost element 
of  the  offer  price  or  the    offer  price  of  any  other  supplier,  or  to  secure  through  any  collusion, 
conspiracy, connivance, or unlawful agreement any advantage against KCDC or any person interested 
in the proposed award or agreement. 

 
11.   The price or prices quoted  in the attached offer are  fair, proper and not tainted by any collusion, 

conspiracy,  connivance,  or  unlawful  agreement  on  the  part  of  the  supplier  or  any  of  its  agents, 
representatives, KCDC, employees, or parties in interest, including this affiant. 

 
Accuracy of Electronic Copies: 

12.   If the supplier provides electronic copies of the bid/proposal/quote to KCDC, the supplier certifies 
that the information provided on paper and in the electronic format is identical unless specifically 
noted otherwise. 

No Contact/No Advocacy Affidavit 
13. After this solicitation is issued, any contact initiated by any supplier or proposer with any owner’s 

representative concerning this proposal is strictly prohibited‐except for communication with the 
Procurement Division. My signature signifies that no unauthorized contact occurred. 

 
14. To ensure the integrity of the review and evaluation process, respondents to this solicitation nor any 

firm representing them, may not lobby or advocate to owner’s staff or Board members.  My 
signature signifies that no unauthorized advocacy occurred. 

 
The  undersigned  hereby  acknowledges  receipt  of  these  affidavits  and  certifies  that  the  submittal  in 
response to this solicitation is in full compliance with the listed requirements.   
 

Signed by    

Printed Name   

Title    

Subscribed and sworn to before me this date   

By (Notary Public)    

My Commission Expires on   

Notary Stamp 
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 Demolition of Austin Homes C20005 
Solicitation Document C  HUD Form 5369A 
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 Demolition of Austin Homes C20005 
Solicitation Document C  HUD Form 5369A‐continued 
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 Demolition of Austin Homes C20005 
Solicitation Document C  HUD Form 5369A‐continued 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Demolition of Austin Homes C20005                                                                                                                Page 77 of 82 
 
 

Demolition of Austin Homes C20005 
Solicitation Document D  Good Faith Compliance Affidavit 

 
The  supplier must  demonstrate  a  good  faith  effort  to  utilize Minority Owned  Businesses  (MOB)  and 
Woman Owned Businesses (WOB). To assist in this effort, KCDC posts the web links of organizations, which 
can provide suppliers with a list of minority and women owned businesses on its web site. These lists can 
be useful to the supplier in preparing a response to this solicitation. 
 

Place a checkmark in either Section One or Section Two of this form. Provide the information in Section 
One if you check that box. 

 

Section One   ☐      The following companies were asked for pricing for the attached bid. Provided the 
listed companies meet bid document requirements and their pricing is competitive, it is our intent to use 
the companies listed. Attached hereto or to be provided to KCDC within five calendar days of solicitation 
opening  is  our  Form  of  Commitment/Statement  of  Effort  (failure  to  submit  Form  of 
Commitment/Statement of Effort timely is cause to reject the bid.) 
 

Company Name  Person  Product/Service  MOB  WOB 

         

         

         

         

         

         

         

 

Section Two   ☐      MOB/WOB's were not contacted because sub‐suppliers/contractors will not be needed 
to complete the contract and all work will be completed by the supplier.  Other MOB/WOB's not shown 
above, will be considered during the duration of the contract in the event the supplier decides additional 
subcontractors or supplier will be used (to complete all or part of the contract). 
 

Signed by    

Print Name and Title   

Subscribed and Sworn to before me on this date   

By     

Notary Public (stamp/signature)   

My Commission Expires on   
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Demolition of Austin Homes C20005 
Solicitation Document E  Form of Commitment: Minority Owned Business/Woman Owned Business 

 

Place a checkmark in either Section One or Section Two of this form. 

Section One Does not apply ‐ MOB/WOB subcontractors will not be used.  ☐    (Stop Here) 

Section Two MOB/WOB Subcontractors will be used.                            ☐     (Complete this page) 
 
I, __________________________________________________ do certify  the supplier has or will enter 
into a formal agreement with the MOB/WOB enterprise for work listed in this schedule. 

Supplier Name  M 
O
B 

W 
O 
B 

Contact Person  Type of  
Supplies to be 

Provided 

Type of Work 
to be 

Performed 

Dollar Value of 
Supplies or 
Service 

             

             

             

             

             

 
COMPLETE THE FOLLOWING BOXES IF BOX ABOVE WAS NOT COMPLETED 

The following companies were listed on the Good Faith Compliance Affidavit submitted with my bid. 

Company Name  Person  Product/Service  MOB  WOB 

         

         

         

         

         

 
Explain why each of the above companies could not be used to provide the needed products or services.  

Company Name  Reason 

   

   

   

   

   

Above information submitted by __________________________________________________________ 
 
Printed/Typed Name and Title: ___________________________________________________________ 
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Demolition of Austin Homes C20005 
Appendix A  Insurance Requirements 

 
Part One:  Statement of Insurance Requirements 
 
1. INSURANCE  
 
The Supplier shall maintain, at Supplier’s sole expense, on a primary and non‐contributory basis, at all 
times during the life of the contract insurance coverages, limits, and endorsements described herein.  All 
insurance must be underwritten by insurers with an A.M. Best rating of A‐ :VI or better.  Upon award, the 
Supplier shall provide Certificate(s) of Insurance and amendatory endorsements to KCDC evidencing said 
insurance coverages.  See paragraph “g” for exact naming of certificate holder and additional insured. 
 
The Supplier agrees the insurance requirements herein as well as KCDC’s review or acknowledgement, is 
not intended to and shall not in any manner limit or qualify the liabilities and obligations assumed by the 
Supplier under this contract.   KCDC’s failure to require a certificate of  insurance, acceptance of a non‐
conforming certificate, or allowing the Supplier to commence work shall not operate as a waiver of these 
minimum  insurance requirements or the  liabilities and obligations assumed by the Supplier under this 
contract. 
 
a.  Commercial  General  Liability  Insurance:  occurrence  version  general  liability  insurance  with  a 

minimum  combined  single  limit  of  $1,000,000  per  occurrence with  $2,000,000  in  the  aggregate 
covering  the  following  perils:  bodily  injury,  personal  injury,  and  broad  form  property  damage 
including products/completed operations for one year after completion of the Project(s).  Limits must 
apply separately to the work/location in this contract. 

 
Such insurance shall contain or be endorsed to contain a provision that includes KCDC, its officials, 
officers, employees, and volunteers   as additional  insureds with respect to the Supplier’s ongoing 
and completed operations, providing coverage at least as broad as CG 20 10 07 04 and 20 37 07 04 
endorsements.    The  coverage  shall  contain  no  special  limitations  on  the  scope  of  its  protection 
afforded to the listed insureds.   

 
b.  Commercial Automobile Liability Insurance: in an amount not less than $1,000,000 (combined single 

limit) for all owned, hired, and non‐owned vehicles utilized by Supplier in connection with the Project. 
Coverage is to include coverage for loading and unloading hazards. 

 
Such insurance shall contain or be endorsed to contain a provision that includes KCDC, its officials, 
officers, employees, and volunteers as additional insureds. 

 
c.  Workers’  Compensation  Insurance  and  Employers  Liability  Insurance:  Workers’  Compensation 

Insurance with statutory limits as required by the State of Tennessee or other applicable laws. 
 
d.  Environmental  Impairment  Liability:    Supplier  shall maintain  environmental  impairment  liability 

insurance with limits of not less than $1,000,000 per occurrence. 
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e.  Pollution Liability  Insurance:   Supplier shall maintain pollution  liability coverage,  ISO CG 0039, or 
equivalent.  If the coverage is written on a claims‐made form: 

 
1.  The “Retro Date” must be shown and must be before the date of the contract or the beginning 

of contract work. 
 
2.  Insurance must be maintained and evidence of insurance must be provided for at least five (5) 

years after completion of the contract work and acceptance by KCDC. 
 
3.  If coverage is cancelled or non‐renewed and not replaced with another claims‐made policy form 

with a  “Retro Date” prior  to  the  contract effective date,    Supplier must purchase  “extended 
reporting” coverage for a minimum of five (5) years after completion of contract work. 

 
f.  Other Insurance Requirements:    
 
1. Upon award, Supplier shall furnish KCDC with original Certificate(s) of Insurance and amendatory  

endorsements effecting coverage required by this section.  
 
2. Provide a waiver of subrogation for each required policy herein. When required by the insurer, or  

should a policy condition not permit Supplier to enter into a pre‐loss agreement to waive subrogation 
without  an  endorsement,  the  policy  should  be  endorsed with  a Waiver  of  Transfer  of  Rights  of 
Recovery Against Others, or its equivalent. This waiver of subrogation requirement shall not apply to 
any policy which includes a condition specifically prohibiting such an endorsement, or voids coverage 
should supplier enter into such an agreement on a pre‐loss basis. 

 
3. A minimum 30‐day cancellation notice for all insurances (by endorsement if necessary) is required. 
 
4. Replace certificates, policies, and endorsements for any such insurance expiring prior to completion  

of services. 
 
5. Maintain such insurance from the time services commence until services are completed or through  

such extended discovery/reporting/tail period as required. Failure to maintain or renew coverage or 
to provide evidence of renewal may be treated by KCDC as a material breach of contract. 

 
6. Any deductibles and/or self‐insured retentions greater than $50,000 must be disclosed to and  

approved by KCDC prior  to  the  commencement of  services. Use of  large deductibles and/or  self‐
insured retentions will require proof of financial ability as determined by KCDC. 

 
7. All policies must be written on an occurrence basis with the exception of Errors and Omissions Liability  

(E & O) / Professional Liability and Pollution Liability which may be claims made coverage. 
 
g.  Certificate Holder and Additional Insured: 

KCDC, its officials, officers, employees, and volunteers 
  901 N Broadway  

Knoxville, TN 37917 
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h.  Right to Revise or Reject: KCDC reserves the right to revise any insurance requirement, including but 
not limited to, limits, coverages, and endorsements based on changes in scope of work/specifications, 
insurance market conditions affecting the availability or affordability of coverage. 

 
i.  No Representation of Coverage Adequacy: The coverages, limits or endorsements required herein 

protect the primary  interests of KCDC, and the Supplier agrees  in no way should these coverages, 
limits or endorsements required be relied upon when assessing the extent or determining appropriate 
types and limits of coverage to protect the Supplier against any loss exposures, whether as a result of 
the project or otherwise. 

 
Part Two:  Term Sheet ‐ Insurance Requirements 

Term Sheet ‐ Insurance Requirements 
Demolition of Austin Homes C20005 

 

Certificate Holder and Additional Insured  KCDC, its officials, officers, employees, and 

volunteers 

901 N Broadway 
Knoxville, TN 37917 

GL (Supplier & Subcontractors)  $1M / $2M 

Auto (Supplier & Subcontractors)  $1M (owned, hired, & non‐owned) 

WC & Employers Liability (Supplier & Subcontractors)  Statutory limits 

Environmental Impairment Liability  $1M 

Pollution Liability  ISO CG 0039, or equivalent 

30‐day cancellation   Required– must indicate on COI 

Primary non‐contributory  Required – must indicate on COI 

Waiver of Subrogation   Required – must indicate on COI 
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Solicitation Document F  Envelope Coversheet for Demolition of Austin Homes C20005 

State Law requires certain supplier license information on the front of your envelope.  
You are responsible for providing the correct information on the envelope front but 
KCDC provided this form as a guide to help you. Failure to supply this information may 
invalidate your bid.   Attach this completed page to the front of your bid envelope  
 

Bid Due Date/Time  10‐16‐19 at 2:00 p.m. 

State of Tennessee Supplier’s License Holder Name     

State of Tennessee Supplier’s License Number    

Pertinent State of Tennessee Supplier’s License Classification    

State of Tennessee Supplier’s License Expiration Date     

Subcontractors to be used on this project (If subcontract work is not required, write “none required”) 

Electrical Subcontractor Name on the 
State of Tennessee’s Supplier’s 
License 

 
State of Tennessee 
Supplier License Number 

 

State of Tennessee Supplier License 
Classification(s) 

 
Expiration Date of State 
Supplier’s License 

 

HVAC Subcontractor Name on the 
State of Tennessee’s Supplier’s 
License 

  
State of Tennessee 
Supplier License Number 

  

State of Tennessee Supplier License 
Classification(s) 

  
Expiration Date of State 
Supplier’s License 

  

Masonry Subcontractor Name on the 
State of Tennessee’s Supplier’s 
License 

  
State of Tennessee 
Supplier License Number 

  

State of Tennessee Supplier License 
Classification(s) 

  
Expiration Date of State 
Supplier’s License 

  

Plumbing Subcontractor Name on 
the State of Tennessee’s Supplier’s 
License 

  
State of Tennessee 
Supplier License Number 

  

State of Tennessee Supplier License 
Classification(s) 

  
Expiration Date of State 
Supplier’s License 

  

 
Advisements:   
1.  KCDC will not consider notes changing the bid written on the bid envelope.  
2.  For the listed subcontractor types above, you may only list one firm. 
3.  State requirement information is at https://www.tn.gov/commerce/regboards/contractors.html  


