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ITB # 19-25

INVITATION TO BID

Old Salem Road Reconstruction

ROCKDALE COUNTY, GEORGIA

The Rockdale County Board of Commissioners is soliciting sealed bids for furnishing all labor,
materials and equipment for reconstruction of Old Salem Road in Rockdale County. This project
will reconstruct Old Salem Road to accommodate the proposed Salem Gate Development. The
improvements to Old Salem Road, including road widening, re-paving, installation of traffic
control devices and a new traffic signal, and three new entrances between the Salem Gate Project
site and Old Salem Road. This project is located in central Rockdale County. Bids will be
accepted until the bid opening date and time on Thursday, October 31,2019 at 2:00 p.m., local
time in the Department of Finance, 958 Milstead Avenue, Conyers, Georgia 30012. There will
be a Mandatory Pre-Bid meeting on Wednesday, October 16, 2019 at 10:00 a.m. at the
Rockdale County Department of Transportation, 2570 Old Covington Hwy, Conyers, Georgia
30012. Bidders are required to be pre-qualified by the Georgia Department of Transportation
and must possess a Utility Contractors License. Submit questions and/or requests for
clarifications regarding this bid no later than Thursday, October 24, 2019 by 2:00 pm EST.
Written responses will be issued in an addendum. Any questions and/or misunderstandings that
may arise from this BID must be submitted in writing and forwarded to the Department of
Finance at the above address or by email. It shall be the Bidders responsibility to seek
clarification as early as possible prior to the due date and time. A 5% Bid Bond will be required.
A Payment and Performance Bond in the amount of 100% of the contract amount and a payment
bond of 100% of the contract amount will be required from the awarded vendor.

The County of Rockdale in accordance with Title VI of the Civil Rights Act of 1964 and 78 Stat.
252, 42 USC 2000d—42 and Title 49, Code of Federal Regulations, Department of
Transportation, Subtitle A, Office of Secretary, part 21, Nondiscrimination in federally assisted
programs of the Department of Transportation issued pursuant to such Act, hereby notifies all
bidders that it will affirmatively ensure that in any contract entered into pursuant to this
advertisement, minority business enterprises will be afforded full opportunity to submit bids in
response to this invitation and will not be discriminated against on the grounds of race, color,
sex, or national origin in consideration for an award.

If the contract is awarded, it will be awarded to the lowest reliable bidder whose proposal shall
have met all the prescribed requirements.

The low bid will be determined based on the sum of the base bid and any alternatives selected by
the County.

The contractor shall use suppliers on the appropriate GDOT Qualified Products list.
All testing is to meet the requirements outlined in GDOT sampling, Testing and Inspection

Guide.

BD. 2 04/2019



ITB # 19-25

The contractor will attend a preconstruction conference with at a minimum the following
attendees: Sponsor, contractor, and selected DBE firms.

BD. 3 04/2019



ITB #19-25

NOTICE TO ALL BIDDERS

To report bid rigging activities call:

1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above
toll-free “hotline” Monday through Friday, 8:00 AM to 5:00 PM,
Eastern Time. Anyone with the knowledge of possible bid rigging,
bidder collusion, or other fraudulent activities should use the
“hotline” to report such activities.

The “hotline” is part of the DOT’s continuing effort to identify and
investigate highway construction contract fraud and abuse, and is
operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will
be respected.

BD. 4 04/2019



ITB #19-25
NOTICE TO CONTRACTORS

Sealed Bids will be received by the Rockdale County Board of Commissioners until the bid opening date and
time on Thursday, October 31, 2019 at 2:00 p.m. in the Department of Finance, 958 Milstead Avenue,
Conyers, Georgia 30012. There will be a Mandatory Pre-Bid meeting on Wednesday, October 16, 2019 at
10:00 a.m. at the Rockdale County Department of Transportation, 2570 Old Covington Hwy, Conyers,
Georgia 30012. Bidders are required to be pre-qualified by the Georgia Department of Transportation and
possess a Utility Contractors License. Submit questions and/or requests for clarifications regarding this bid no
later than Thursday, October 24,2019 by 2:00 pm EST. Written responses will be issued in an addendum.
Any questions and/or misunderstandings that may arise from this BID must be submitted in writing and
forwarded to the Department of Finance at the above address or by email. It shall be the Bidders responsibility
to seek clarification as early as possible prior to the due date and time. A 5% Bid Bond will be required. A
Payment and Performance Bond in the amount of 100% of the contract amount and a payment bond
of 100% of the contract amount.

The Work to be done consists of the following:

Furnishing all labor, materials and equipment for the reconstruction of Salem Redevelopment
Connector Streets from Old Salem Road to Iris Drive. This project is located in central Rockdale
County.

The Bidder is required to submit the Bid Proposal with each part signed accordingly and the following
IN THE ORDER PRESENTED BELOW:

Completed Bid Proposal Form Page

Bid Bond or Certified Check

Certification by Contractor Regarding Non-Segregated Facilities
DBE Goals List

Non-collusion Affidavit of Prime Bidder

Non-collision Affidavit of Subcontractor

Affidavit Verifying Status for County Public Benefit Application
Certifications

Lower Tier Contractor Certification Regarding Debarment, Suspension And Other
Responsibility Matters

10. Contractor Affidavit under O.C.G.A. §13-10-91(b)(1)

1. Subcontractor Affidavit under O.C.G.A. §13-10-91(b)(3)

12. Subcontractor Affidavit under O.C.G.A. §13-10-91(b)(4)

13. Certification/Drug Free Work Place

14. Federal Aid Certification

15. Utility Contractor’s License Certification

16. Questionnaire

17. Subcontractors Notification List

18. Completed Bid Schedule of Items

S0 150l =Iman (on1 IS omEs) ==

Four (4) hard copies and One (1) Flash Drive containing the Bid in Adobe PDF format will be required
for review purposes.

All Work performed for this project will be in accordance with the Georgia Department of Transportation

(GDOT) Standard Specifications for Construction of Transportation Systems, 2013 Edition, and any applicable
special provisions and supplemental specifications in the Bid or Contract documents.
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ITB #19-25

The Bidder shall be responsible for performing with his own organization at least Fifty percent (50%) of the
Work in this contract. The Bidder shall not subcontract, transfer, assign, or otherwise dispose of the contract
or any portion thereof, without the written consent of the County.

The Bidder shall possess a current pre-qualification with the Georgia Department of Transportation.
The Bidder shall possess a current Utility Contractors License with the Georgia Secretary of State.

The Bidder shall list ALL proposed Subcontractors on the Subcontractor Notification List on page BD.34
and shall submit this form with the Bid Proposal. All Subcontractors must be approved by Rockdale
County.

The successful Bidder shall secure and pay for necessary approvals, permits, assessments, and changes
required for the construction and installation of this project as required by local, state, and federal regulations.

Bidders must comply with Title VI of the Civil Rights Act of 1964, the Anti-Kickback Act, the Contract Work
Hour Standard Act, and the National Occupational Safety and Health Act of 1970.

Bidders and their subcontractors, material suppliers, vendors and other participates must complete the Lower
Tier Contractor Certification Regarding Debarment, Suspension And Other Responsibility Matters form
contained herein.

Bidders submitting a bid $2,000,000 or less must be either a prequalified contractor or a registered
subcontractor with GDOT.

Bidders must certify that they do not and will not maintain or provide for their employees any facilities that are
segregated on a basis of race, color, creed, or national origin.

The Rockdale County Board of Commissioners reserves the right to reject all Bids and to waive formalities.
Any claims for cost incurred by any Bidder in preparation of any part of or total package for this project will
not be considered for reimbursement by Rockdale County.

Bidders must complete the DBE Goals List in order to comply with the goal to provide a minimum of 8%
Disadvantage Business Enterprise (DBE) participation on this project. A DBE Subcontractor must have a
current DBE certification by GDOT in order to be considered as part of the 8% DBE goal. This is a goal and
not a requirement, but an explanation stating reasons for not complying with the goal must be submitted.

The Construction Documents consist of the following, including all addenda issued therewith and forms
referenced therein:

Bidding Documents

Sample Contract Agreement
General Conditions

Special Provisions
Appendices

As part of the Construction Documents, Appendices are provided for the Bidder’s use, which consist of
roadway plans and water line specifications. The plans and specifications are specific to this project and are
intended to describe the extent of the Work to be completed.

All questions concerning this invitation and all questions arising subsequent to award are to be addressed to the
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ITB #19-25
Procurement Officer at the following address:

Rockdale County Finance Department
Attn: Meagan Porch
958 Milstead Avenue
Conyers, GA 30012
Phone: (770) 278-7557, Fax (770) 278-8910
E-mail: meagan.porch@rockdalecountyga.gov

TORT IMMUNITY:

No officer, employee, or agent of the County acting within the scope of his/her employment or function shall
be held personally liable in tort or named as a defendant in any action for injury or damage suffered because of
any act, event, or failure to act.

SILENCE OF SPECIFICATIONS

The apparent silence of these specifications and any supplemental specifications as to any details, or the
omission from it of a detailed description concerning any point, shall be regarded as meaning that only the best
commercial practices are to prevail and that only materials of first quality and correct type, size and design are
to be used. All workmanship is to be first quality. All interpretations of this specification shall be made upon
the basis of this statement, with County interpretation to prevail.

OPTION TO AUDIT

Successful bidder will be required to maintain complete records during the life of the contract and for a period
of one year after completion of the contract. Such records are to be made available to the County if officially
requested, to be audited by a designated County auditing staff. In such audits reveal overcharges and/or
undercharges, such will be adjusted and compensation made by either party to correct charges.

LOCAL VENDOR PREFERENCE POLICY
The Rockdale County Board of Commissioners adopted a Local Vendor Preference Policy on March 26, 2013.

The policy will apply to all qualified Invitations to Bids and Request for Proposals after May 1, 2013. The
Local Vendor Preference Policy allows Rockdale County vendors to get an extra 5 points on the evaluation
criteria scoring for Request for Proposal. The Policy will give the local bidder the opportunity to match the
price of a non-local vendor’s bid price if they are low and within 5% of the low bidder’s price on Invitation to
Bids. A copy of the Policy may be downloaded from the County website at www.rockdalecountga.gov, Under
Finance/Purchasing.

The Local Vendor Preference Policy will apply to this ITB.

BD. 7 04/2019



ITB #19-25
BID PROPOSAL, page 1 of 3

Proposal of (hereinafter called "Bidder"), a

contractor organized and existing under the laws of the State of Georgia, *an individual, a corporation, a

partnership doing business as:

TO: Rockdale County
(Hereinafter called "County")

Gentlemen:
The Bidder in compliance with your Notice to Contractors and all Bidding Documents for the following work:

Furnishing all labor, materials and equipment for the reconstruction of Old Salem Road to
accommodate the Salem Gate development. The improvements to Old Salem Road, including
road widening, re-paving, installation of traffic control devices and a new traffic signal, and three
new entrances between the Salem Gate Project site and Old Salem Road. This project is located
in central Rockdale County.

Having examined the plans and specifications with related documents and the site of the proposed Work, and
being familiar with all of the conditions surrounding the construction of the proposed projects, including the
availability of materials and supplies to construct the projects in accordance with the contract documents,
within the time set forth herein, and at the prices stated below, proposes to enter into a Contract with Rockdale
County to provide the necessary machinery, tools, apparatus, all materials and labor, and other means of
construction necessary to complete the Work. The undersigned proposes to furnish and construct the items
listed in the attached Schedule of Items for the unit prices stated.

Bidder agrees that the cost of any Work performed, materials furnished, services provided or expenses
incurred, which are not specifically delineated in the Contract Documents, but which are incidental to the
scope, intent, and completion of the Contract, shall be deemed to have been included in the prices Bid for the
various items scheduled.

Bidder further proposes and agrees hereby to promptly commence the Work with adequate force and
equipment within ten (10) calendar days from receipt of Notice to Proceed, or as may be specified by Special
Provision, and to complete the Work by 365 DAYS from Notice to Proceed Date, or as may be specified by
Special Provisions.

BD. 8 04/2019



ITB #19-25
BID PROPOSAL, page 2 of 3
Bidder assumes the responsibility to download all addenda published on the Rockdale County website prior to

submittal of his Bid, and accepts that failure to acknowledge receipt of each and every addendum individually
is grounds for finding the Bid non-responsive. Bidder hereby acknowledges receipt of the following addenda:

The undersigned further agrees that in case of failure on his part to execute said contract and bond, or provide
satisfactory proof of carriage of the insurance required, within ten (10) calendar days after the award thereof,
the Bid Bond or certified check accompanying his Bid and the money payable thereon shall be forfeited to the
County as liquidated damages; otherwise, the check or Bond accompanying this proposal shall be returned to
the Bidder.

The Bidder declares that he understands that the quantities shown on the proposal are subject to adjustment by
either increase or decrease, and that should the quantities of any of the items of Work be increased, the
undersigned proposes to do the additional Work at the unit prices stated herein; and should the quantities be
decreased, he also understands that payment will be made on actual quantities at the unit price Bid and will
make no claim for anticipated profits for any decrease in the quantities, and that actual completed, final
quantities will be determined upon completion of Work and acceptance by the County, at which time
adjustment will be made to the Contract amount by direct increase or decrease.

Attached hereto is a Bid bond or certified check on the (Bank) in the
amount of , (Five percent (5%) of

Total Amount Bid).

The full name and residence of persons or parties interested in the foregoing Bid as contractors are named as
follows:

BD. 9 04/2019



ITB #19-25

BID PROPOSAL, page 3 of 3

Rockdale County, Georgia

Signed, sealed, and dated this day of ,20
Bidder:
(Company Name)
By:
Title:

Mailing Address:

BD. 10 04/2019



ITB #19-25
BID BOND, page 1 of 2

Five Percent (5%) of Bid

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned

, as Contractor, and

, as Surety, are

hereby held and firmly bound unto ROCKDALE COUNTY, GEORGIA, as County, in the penal sum of
Dollars

¢ ) for the payment of which, well and truly to be made, we hereby jointly and
severally bind ourselves, our heirs, executors, administrators, successors, and assigns.

Signed this day of , 20

The condition of the above obligation is such that whereas the Contractor has submitted to ROCKDALE
COUNTY, GEORGIA a certain Bid attached hereto and hereby made a part hereof to enter into a contract in
writing for the following work:

Furnishing all labor, materials and equipment for the reconstruction of Old Salem Road to
accommodate the Salem Gate development. This project is located in central Rockdale County.

NOW, THEREFORE,
(a) If said Bid shall be rejected or in the alternate,

(b) If said Bid shall be accepted and the Contractor shall execute and deliver a Contract in the Form of
Contract attached hereto (properly complete in accordance with said Bid) and shall furnish a bond for
his faithful performance of said Contract and for the payment of all persons performing labor or
furnishing material in connection therewith, and shall in all other respects perform the agreement
created by the acceptance of said Bid, then this obligation shall be void, otherwise the same shall
remain in force and effect; it being expressly understood and agreed that the liability of the Surety for
any and all claims hereunder shall, in no event, exceed the penal amount of this obligation as herein
stated.

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and its bond
shall be in no way impaired or affected by any extension of the time within which the County may accept such
Bids, and said Surety does hereby waive notice of any such extension.

BD. I1 04/2019



ITB #19-25

BID BOND, page 2 of 2

IN WITNESS WHEREOF, the Contractor and the Surety have hereunto set their hands and seals, and such
of them as are corporations have caused their corporate seals to be hereto affixed and these presents to be
signed by their proper officers, the day and year first set forth above.

(SEAL)

Contractor

(SEAL)

Surety

By:

Georgia Representative

BD. 12 04/2019



ITB #19-25

CERTIFICATION BY CONTRACTOR
Regarding
NON-SEGREGATED FACILITIES

The Bidder certifies that he does not, and will not, provide and maintain segregated facilities for his employees
at his establishments and, further that he does not, and will not, permit his employees to perform their services
at those locations, under his control, where segregated facilities are provided and maintained. Segregated
facilities include, but are not necessarily limited to, drinking fountains, transportation, parking, entertainment,
recreation, and housing facilities; waiting, rest, wash, dressing, and locker rooms, and time clock, Work,
storage, restaurant, and other eating areas which are set apart in fact, or by explicit directive, habit, local
custom, or otherwise, on the basis of color, creed, national origin, and race. The Bidder agrees that, except
where he has obtained identical certifications from proposed subcontractors for specific time periods, he will
obtain identical certifications from proposed subcontractors prior to the award of subcontracts exceeding
$10,000.00 which are not exempt from the provisions of the Equal Opportunity clause, and that he will retain
such certifications in his files.

The Bidder agrees that a breach of this certification is a violation of the Equal Opportunity clause in this
Contract. The penalty for making false statements is prescribed in 18 U.S.C. 1001.

Bidder (Print)

(Signature)

Name of Signer (Print)

Title of Signer

Date

BD. 13 04/2019



VENDOR ID:

DBE GOALS

BIDDER’S COMPANY NAME:

ITB #19-25

PROJECT NO. & COUNTY: Salem Gate Redevelopment Connector Streets, ROCKDALE COUNTY
LET DATE: August 2019

LET NO.:

THE REQUIRED DBE GOAL ON THIS CONTRACT IS:

[ PROPOSE TO UTILIZE THE FOLLOWING DBE’S:

TOTAL BID:

LIST OF DBE PARTICIPANTS

*VENDOR DBE TYPE OF Race Race *WORK AMOUNT
NUMBER NAME/ADDRESS WORK Neutral Conscious | CODE
(CITY, STATE)
TOTAL

* For Departmental Use Only. Do not fill in Work Codes.

PLEASE NOTE: Only 60% of the participation of a DBE Supplier who does not manufacture or install the product
will be counted toward the goal. See below for further instructions.

BD. 14
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ITB #19-25

INSTRUCTIONS FOR LIST OF DBE PARTICIPANTS

If a DBE Goal is indicated, you must propose to achieve a goal that is equal or greater than the
percentage required. If no goal is indicated, you may propose your own goal.

The DBE firms to be utilized as counting toward the proposed goal must be listed on this form, along
with their addresses, type of work and the amount to be paid to each of the minority firms. The
amount entered will not necessarily be the contract amount, but must be the actual amount that will
be paid to the DBE firm. In the case of a DBE supplier, the amount paid and 60% of that amount
both will be entered; and only the 60% figure should be added to the total. An example of this is
shown in the example chart:

Company Name And | Type
Vendor Address of *Work | Race Race Amount
Number (City and State) Work Neutral | Conscious
Code
Diesel $80.000.00
ABC Oil Company Fuel (60%=
Atlanta, GA Supplier $48,000.00)

* For Departmental use ONLY. Do not fill in Work Codes.

The Contractor shall indicate for each DBE and Type of Work whether the DBE Participant is Race
Neutral or Race Conscious by placing a checkmark in the appropriate column.

PLEASE NOTE: For 60% of the amount paid to a DBE supplier to be eligible to count toward
fulfilling the DBE goal, the supplier must be an established “regular dealer’ in the product involved,
and not just a broker. A “regular dealer” would normally sell the product to several customers and
would usually have product inventory on hand.
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ITB #19-25

NON-COLLUSION AFFIDAVIT OF PRIME BIDDER

State of )
County of )
, being first duly sworn, deposes
and says that:
1. Heis (Owner, Partner, Officer, Representative, or

Agent) of the Bidder that has submitted the attached Bid;

He is fully informed respecting the preparation and contents of the attached Bid and of all pertinent
circumstances respecting such Bid;

3. Such Bid is genuine and is not a collusive or sham Bid;

4.

Neither the said Bidder nor any of'its officers, partners, owners, agents, representatives, employees, or
parties in interest, including this affiant, has in any way colluded, conspired, connived, or agreed,
directly or indirectly, with any other Bidder, firm or person to submit a collusive or sham Bid in
connection with the Contract for which the attached Bid has been submitted to or refrain from bidding
in connection with such Contract, or has in any collusion or communication or conference with any
other Bidder, firm or person to fix the price or prices in the attached Bid or of any other Bidder, or to
fix any overhead, profit or cost element of the Bid price or the Bid price of any other Bidder, or to
secure through any collusion, conspiracy, connivance or unlawful agreement any advantage against
Rockdale County or any person interested in the proposed Contract; and,

The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion,
conspiracy, connivance, or unlawful agreement on the part of the Bidder or any of its agents,
representatives, owners, employees, or parties in interest, including this affiant.

(Signed)
Name (Print)
Title (Print)
Subscribed and Sworn to before me
this day of 20
(SEAL)
Title

BD. 16 04/2019



ITB #19-25

NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR

State of )
County of )
, being first duly sworn, deposes
and says that:
1. Heis (Owner, Partner, Officer, Representative, or

Agent) of the Bidder that has submitted the attached Bid;

He is fully informed respecting the preparation and contents of the attached Bid and of all pertinent
circumstances respecting such Bid;

3. Such Bid is genuine and is not a collusive or sham Bid;

4.

Neither the said Bidder nor any of its officers, partners, owners, agents, representatives, employees, or
parties in interest, including this affiant, has in any way colluded, conspired, connived, or agreed,
directly or indirectly, with any other Bidder, firm or person to submit a collusive or sham Bid in
connection with the Contract for which the attached Bid has been submitted to or refrain from bidding
in connection with such Contract, or has in any collusion or communication or conference with any
other Bidder, firm or person to fix the price or prices in the attached Bid or of any other Bidder, or to
fix any overhead, profit or cost element of the Bid price or the Bid price of any other Bidder, or to
secure through any collusion, conspiracy, connivance or unlawful agreement any advantage against
Rockdale County or any person interested in the proposed Contract; and,

The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion,
conspiracy, connivance, or unlawful agreement on the part of the Bidder or any of its agents,
representatives, owners, employees, or parties in interest, including this affiant.

(Signed)
Name (Print)
Title (Print)
Subscribed and Sworn to before me
this day of 20 .
(SEAL)
Title
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Affidavit Verifying Status
for County Public Benefit Application

By executing this affidavit under oath, as an applicant for the award of a contract with Rockdale,
County Georgia, . [Name of natural person applying on behalf of
individual, business, corporation, partnership, or other private entity] am stating the following as
required by O.C.G.A. Section 50-36-1:

1) I am a United States citizen
OR
2) I am a legal permanent resident 18 years of age or older or I am an otherwise

qualified alien or non-immigrant under the Federal Immigration and Nationality Act 18
years of age or older and lawfully present in the United States.*

In making the above representation under oath, I understand that any person who knowingly and
willfully makes a false, fictitious, or fraudulent statement or representation in an affidavit shall be
guilty of a violation of Code Section 16-10-20 of the Official Code of Georgia.

Signature of Applicant:
Date

Printed Name:

*

Alien Registration number for non-citizens
SUBSCRIBED AND SWORN
BEFORE ME ON THIS THE

DAY OF 20

Notary Public

My commission Expires:

*Note: O.C.G.A. § 50-36-1(e)(2) requires that aliens under the federal Immigration and Nationality Act, Title 8 U.S.C.,
as amended, provide their registration number. Because legal permanent residents are included in the federal definition
of “alien”, legal permanent residents must also provide their alien registration number. Qualified aliens that do not have
an alien registration number may supply another identifying number below.
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ITB #19-25

CERTIFICATIONS
Page 1 of 2

Failure to complete appropriate certification requirements identified below or submission of a false certification

shall render the Bid non-responsive.

EXAMINATION OF PLANS AND SPECIFICATIONS

I certify that I have carefully examined the Construction Documents for this project and the Georgia
Department of Transportation Standard Specifications, 2013 Edition, and the Supplemental Specifications
and Special Provisions included in and made a part of this Proposal, and have also personally examined
the sites of the Work. On the basis of the said Specifications and Documents, I proposed to furnish all
necessary labor, machinery, tools, apparatus and other means of construction, and do all the Work and

furnish all the materials in the manner specified.

I understand that any quantities mentioned or provided are approximate only and are subject to either
increase or decrease and hereby propose to perform any increased or decreased quantities of Work or extra

Work on the basis provided for in the specifications.

I also hereby agree that Rockdale County would suffer damages in a sum equal to at least the amount of
the enclosed Proposal Guaranty, in the event my Proposal should be accepted and a Contract tendered me
thereunder and I should refuse to execute same and furnish bond as herein required, in consideration of
which [ hereby agree that, in the event of such failure on my part to execute said Contract and furnish bond
within ten (10) days after the date of the letter transmitting the Contract to me, the amount of said Proposal
Guaranty shall be and is hereby, forfeited to Rockdale County as liquidated damages as the result of such

failure on my part.

[ further propose to execute the Contract agreement described in the Specifications as soon as the Work is
awarded to me, and to begin and complete the Work within the time limit provided. I also propose to
furnish a Contract Bond, approved by the Rockdale County Board of Commissioners as required by the
laws of the State of Georgia. This bond shall not only service to guarantee the excellence of both
workmanship and materials until the Work is finally accepted, as well as to fully comply with all the laws

of the State of Georgia.
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CERTIFICATIONS
page 2 of 2

CONFLICT OF INTEREST

By signing and submitting this Contract [ hereby certify that employees of this company or employees of
any company supplying material or subcontracting to do Work on this Contract will not engage in
business ventures with employees of Rockdale County or Consulting Engineers nor shall they provide

gifts, gratuities, favors, entertainment, loans or other items of value to employees of this Department.

Also, by signing and submitting this Contract, I hereby certify that I will notify Rockdale County through
its Director of Transportation of any business ventures entered into between employees of this company or
employees of any company supplying material or subcontracting to do Work on this Contract with a

family member of Rockdale County employees.

Contractor

(Signature)

Name of Signer

Title of Signer

Date
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LOWER TIER CONTRACTOR CERTIFICATION REGARDING DEBARMENT,
SUSPENSION AND OTHER RESPONSIBILITY MATTERS

I hereby certify that I am the and duly authorized

representative of the firm of , whose address is

, and I certify that I have
read and understand the attached instructions and that to the best of my knowledge and belief the firm and its
representatives:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible or
voluntarily excluded from covered transactions by the Georgia Department of
Transportation and by any Federal department or agency;

(b) I acknowledge that this certification is provided pursuant to Executive Order 12549 and
49 CFR Part 29 and that this firm agrees to abide by the rules and conditions set forth
therein for any misrepresentation that would render this certification etroneous, including
termination of this Agreement and other remedies available to the Georgia Department of
Transportation and Federal Government.

©) I further acknowledge that this certificate is to be furnished to the Georgia Department of
Transportation, in connection with the Prime Contractor Agreement involving participation of
Federal-Aid Highway Funds, and is subject to applicable State and Federal laws, both
criminal and civil.

Date (Seal)
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INSTRUCTIONS
Instructions for Debarment Certification

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered
Transactions.

This certification applies to all subcontractors, material suppliers, vendors and other lower tier participants and
shall be completed by them and included in the Bid Proposal.

l. By signing and submitting this proposal, the prospective lower tier participant is providing the
certification set out in Debarment Certificate above.
2. The certification, Debarment, is a material representation of fact upon which reliance was placed

when this transaction was entered into. If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other remedies available to the Federal
Government, the Department or Agency with which this transaction originated may pursue available remedies,
including suspension and/or debarment.

3. The prospective lower tier participant shall provide immediate written notice to the person to whom
the proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

4, The terms “covered transaction”, “debarred”. “suspended”, “ineligible”, “lower tier covered
transaction”, “participant”, “person”, “primary covered transaction”, “principal”, “proposal”, and “voluntarily
excluded”, as used in these instructions and the certification, have the meanings set out in the Definitions and
Coverage sections of the rules implementing Executive Order 12549. You may contact the person to which
this proposal is submitted for assistance in obtaining a copy of those regulations.

5. The prospective lower tier participant agrees by submitting this proposal/contract that should the
proposed covered transaction be entered into, it shall not knowingly enter into a lower tier covered transaction
with a person/firm who is debarred, suspended, declared ineligible, or voluntarily excluded from participation
in this covered transaction unless authorized by the department or Agency with which this transaction
originated.

6. The prospective lower tier participant further agrees by submitting this proposal/contract that it will
include the clause titled “Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion---Lower Tier Covered Transaction”, without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions.

7. A participant in a covered transaction may rely upon a certification of a prospective participant in
lower tier covered transaction that it is not debarred, suspended, ineligible, or voluntarily excluded from
the covered transaction, unless it knows that the certification is erroneous. A participant may decide the
method and frequency by which it determines the eligibility of its principals. Each participant may, but is
not required to, check the Non-procurement List.

8. Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this clause. The knowledge and
information of a participant is not required to exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

9. Except for transactions authorized under paragraph 5 of these instructions, if the participant in a
covered transaction knowingly enters into a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this transaction in addition to other
remedies available to the Federal Government, the department or Agency may pursue available remedies,
including suspension and/or debarment.
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Contractor Affidavit under O.C.G.A. §13-10-91(b)(1)

By executing this affidavit, the undersigned contractor verifies its compliance with O.C.G.A. §13-10-
91, stating affirmatively that the individual, firm or corporation which is engaged in the physical performance
of services on behalf of (name of public employer) has registered with, is authorized to use and uses the federal
work authorization program commonly known as E-Verify, or any subsequent replacement program, in
accordance with the applicable provisions and deadlines established in O.C.G.A. §13-10-91. Furthermore, the
undersigned contractor will continue to use the federal work authorization program throughout the contract
period and the undersigned contractor will contract for the physical performance of services in satisfaction of
such contract only with subcontractors who present an affidavit to the contractor with the information required
by O.C.G.A. §13-10-91(b). Contractor hereby attests that its federal work authorization user identification
number and date of authorization are as follows:

Federal Work Authorization User Identification Number

Date of Authorization

Name of Contractor

Name of Project

Name of Public Employer
I hereby declare under penalty of perjury that the foregoing is true and correct.

Executed on , ,201  in (city), (state).

Signature of Authorized Officer or Agent

Printed Name and Title of Authorized Officer or Agent

SUBSCRIBED AND SWORN BEFORE ME
ON THIS THE DAY OF 201

NOTARY PUBLIC
My Commission Expires:
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Subcontractor Affidavit under O.C.G.A. § 13-10-91(b)(3)

By executing this affidavit, the undersigned subcontractor verifies its compliance with O.C.G.A. § 13-
10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical
performance of services under a contract with (name of contractor) on behalf of (name of public employer) has
registered with, is authorized to use and uses the federal work authorization program commonly known as E-
Verify, or any subsequent replacement program, in accordance with the applicable provisions and deadlines
established in O.C.G.A. § 13-10-91. Furthermore, the undersigned subcontractor will continue to use the
federal work authorization program throughout the contract period and the undersigned subcontractor will
contract for the physical performance of services in satisfaction of such contract only with sub-subcontractors
who present an affidavit to the subcontractor with the information required by O.C.G.A. § 13-10-91(b).
Additionally, the undersigned subcontractor will forward notice of the receipt of an affidavit from a sub-
subcontractor to the contractor within five business days of receipt. If the undersigned subcontractor receives
notice that a sub-subcontractor has received an affidavit from any other contracted sub-subcontractor, the
undersigned subcontractor must forward, within five business days of receipt, a copy of the notice to the
contractor. Subcontractor hereby attests that its federal work authorization user identification number and date
of authorization are as follows:

Federal Work Authorization User Identification Number

Date of Authorization

Name of Subcontractor

Name of Project

Name of Public Employer
I hereby declare under penalty of perjury that the foregoing is true and correct.

Executed on R ,201 _in (city), (state).

Signature of Authorized Officer or Agent

Printed Name and Title of Authorized Officer or Agent

SUBSCRIBED AND SWORN BEFORE ME
ON THIS THE DAY OF 201

NOTARY PUBLIC
My Commission Expires:
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Sub-subcontractor Affidavit under O.C.G.A. §13-10-91(b)(4)

By executing this affidavit, the undersigned sub-subcontractor verifies it compliance with O.C.G.A.
§13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical
performance of services under a contract for (name of subcontractor or sub-subcontractor with whom such sub-
subcontractor has privity of contract) and (name of contractor) on behalf of (name of public employer) has
registered with, is authorized to use and uses the federal work authorization program commonly known as E-
Verify, or any subsequent replacement program, in accordance with the applicable provisions and deadlines
established in O.C.G.A. §13-10-91. Furthermore, the undersigned sub-subcontractor will continue to use the
federal work authorization program throughout the contract period and the undersigned sub-subcontractor will
contract for the physical performance of services in satisfaction of such contract only with sub-subcontractors
who present an affidavit to the sub-subcontractor with the information required by O.C.G.A. §13-10-91(b).
The undersigned sub-subcontractor shall submit, at the time of such contract, this affidavit to (name of
subcontractor or sub-subcontractor with whom such sub-subcontractor has privity of contract). Additionally,
the undersigned sub-subcontractor will forward notice of the receipt of any affidavit from a sub-subcontractor
to (name of subcontractor or sub-subcontractor with whom such sub-subcontractor has privity of contract).
Sub-subcontractors hereby attests that its federal work authorization user identification number and date of
authorization are as follows:

Federal Work Authorization User Identification Number

Date of Authorization

Name of Sub-Subcontractor

Name of Project

Name of Public Employer
I hereby declare under penalty of perjury that the foregoing is true and correct.

Executed on , ,201 _in (city), (state).

Signature of Authorized Officer or Agent

Printed Name and Title of Authorized Officer or Agent

SUBSCRIBED AND SWORN BEFORE ME
ON THIS THE DAY OF 201

NOTARY PUBLIC
My Commission Expires:
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CERTIFICATION OF SPONSOR

DRUG-FREE WORKPLACE

[ hereby certify that I am a principle and duly authorized representative or
whose address is
and it is also that:

1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia
Annotated, relating to the “Drug-Free Workplace Act” have been complied with in full;
and,

2. A drug-free workplace will be provided for the sponsor’s employees during the
performance or the contract; and,

3. Each subcontractor hired by the SPONSOR shall be required to ensure that the
subcontractor’s employees are provided a drug-free workplace. The SPONSOR shall
secure from that subcontractor the following written certification: “As part of the
subcontracting agreement with

certifies to the SPONSOR that a drug-free
workplace will be provided for the subcontractor’s employees during the performance of
this contract pursuant to paragraph (7) of subsection (b) of the Official Code of Georgia
Annotated Section 50-24-3; and,

4. Itis certified that the undersigned will not engage in unlawful manufacture, sale,
distribution, dispensation, possession, or use of a controlled substance or marijuana
during the performance of the contract.

Date:

Signature:
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UTILITY CONTRACTOR'S LICENSE CERTIFICATION
(If a subcontractor will be performing the utility work, the subcontractor must possess a
utility contractor’s license. Please include both the Prime and Subcontractor information
below if work will be performed by both parties.)

Prime Contractor
Utility Contractor's Name:

Utility Contractor's License Number:

License Classification:

Expiration Date of License:

Subcontractor
Utility Contractor's Name:

Utility Contractor's License Number:

License Classification;

Expiration Date of License:

I certify that the above information is true and correct and that the classification noted is
applicable to the Bid for this Project.

Signed:

Date:
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QUESTIONAIRE

Project Name: Old Salem Road Reconstruction

Date:

ITB #19-25

(PLEASE ATTACH SEPARATE SHEETS AS NECESSARY)

***ALL QUESTIONS MUST BE ANSWERED THOROUGHLY BY THE BIDDER. DO NOT LEAVE ANY
QUESTION BLANK. MARK N/A IF NOT APPLICABLE. FAILURE TO THOROUGHLY ANSWER ALL

QUESTIONS MAY RESULT IN DELAY OF CONTRACT OR DISQUALIFICATION OF THE BIDDER. ***

A. GENERAL INFORMATION

1.

How many years has your organization been in business as a Contractor performing roadway
construction?

State the true and exact, correct, and complete name under which you do business,

How many years has your organization been in business under its present name?

Under what other or former names has your organization operated?

State the true and exact, correct, and complete address of facility where service will be provided

from.

B. EXPERIENCE

Briefly describe the nature and contract value of projects typically executed by your
organization.

On a separate sheet, list a minimum of three projects that you have completed similar in type,
size, and nature as the one proposed. Preference should be given to county/state/federal projects.

Provide the following information for each project:

Name of Project

Owner

—  Contact and Phone Number
—  Address

Engineer

—  Contact and Phone Number
—~  Address

Date Started

Date Completed

Project Superintendent

Value of Contract

Description of Project

BD. 28
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Attach qualifications and experience for proposed key personnel who will be assigned to the
project if awarded, including: Project Managers, Superintendents, Foreman, Technicians, and
Engineers, etc.

Describe the typical organization of staff assigned to a project executed by your firm (including
the number/level of supervisory staff per number of workers).

What equipment do you own that you will use for this Work? Attach a detailed list. Include
make, model and year of manufacture of each piece of equipment.

What equipment will be leased or rented for use on this Project? Attach a detailed list.

Attach a description of your firm's training program in Health and Safety for employees over the
past year. Note dates, instructions, location and overall content of program.

Provide information on your organization’s safety record for the past three years.
Provide at least three (3) references familiar with roadway construction projects you have

completed in the past five (5) years. Preference should be given to county/state/federal projects.
References should not be a current employee or subcontractor that will be utilized by your firm.

Reference #1

a. Organization Name:
b. Description of Project:
c. Contract Period:

d. Contact Person/Title:
e. Phone Number:

Reference #2

a. Organization Name:
b. Description of Project:
¢l Contract Period:

d. Contact Person/Title:
€. Phone Number:

Reference #3

a Organization Name:
b. Description of Project:
o Contract Period:

d. Contact Person/Title:
€. Phone Number:
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PERFORMANCE AND COMMITMENTS

Has your organization ever failed to complete work awarded to you? If so, where, when, and
why?

2. Has your organization filed a construction claim against the Owner on any work awarded to you
within the last five years? If so, where, when, and why?

3 Has your organization filed a construction claim against the Engineer on any work awarded to
you within the last five years? If so, where, when, and why?

4. Has your organization had to pay liquidated damages on any work awarded to you within the last
five years? If so, where, when, and why?

5. Have you ever been involved in litigation regarding work awarded to you as a prime Contractor
or Subcontractor?

6. On a separate sheet, list major projects your organization has in progress, giving the name of the
project, owner, architect/engineer, contract amount, percent complete, and scheduled completion
date.

FINANCIAL INFORMATION

1. If a private company, the Offeror shall provide a copy of their (2) two most recent year’s internal
financial statements, and a letter from their financial institution, on the financial institutions
letterhead, stating the Offeror’s financial stability.

2. If a public company, the Offeror shall provide a copy of their last (2) two years audited financial
statements.

OTHER INFORMATION

Provide other information to illustrate your qualifications to do the Work (Include attachments as
applicable).
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The undersigned all statements and answers contained herein are true, complete, and accurate to the best of your
knowledge.

Date Questionnaire Submitted:

Name of Organization

Authorized Signature

Name & Title of Signer (Printed)

Business Address

Phone Number Fax Number

END QUESTIONNAIRE
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SUBCONTRACTORS NOTIFICATION LIST

ITB #19-25

ALL PROPOSED SUBCONTRACTORS MUST BE LISTED BELOW. Attach additional sheets if necessary.

All Subcontractors must be approved by Rockdale County.

Please list any Subcontractors, the address, Business License number, scope of work, and percent of work

assigned for each Subcontractor who may be doing work in the County.

General Contractor:

License Number:

Subcontractor:

License Number:

Scope of Work:

Subcontractor:

Percent of Work:

License Number:

Scope of Work:

Subcontractor:

Percent of Work:

License Number:

Scope of Work:

Subcontractor:

Percent of Work:

License Number:

Scope of Work:

Subcontractor:

Percent of Work:

License Number:

Scope of Work:

Subcontractor:

Percent of Work:

License Number:

Scope of Work:

cc: Rockdale County Department of Transportation
Rockdale County Department of Finance

BD. 32
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Old Salem Road Reconstruction

BID SCHEDULE OF ITEMS

Contract Scope: Furnishing all labor, materials and equipment for the reconstruction of Old Salem Road to
accommodate the Salem Gate development. This project is located in central Rockdale
County.
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ROCKDALE COUNTY, GEORGIA

INVITATION TO BID # 19-25

SALEM GATE MARKET

Salem Gate Redevelopment Connector Streets

CONTRACT AGREEMENT

For

Rockdale County Department of Transportation (RDOT)

CONTRACT # C-2019 -

CONTRACT AGREEMENT

ITB #19-25 CA. 1 06/19



THIS AGREEMENT made by and between ROCKDALE COUNTY, GEORGIA, hereinafter

called "County", and a contractor doing business as a corporation of
the City of , County of , and State of , hereinafter called
"Contractor".

WITNESSETH: that for and in consideration of the payments and agreements hereinafter
mentioned, to be made and performed by the County, the Contractor hereby agrees to commence
and complete the construction described as follows:

Furnishing all labor, materials and equipment for the reconstruction of Salem
Redevelopment Connector Streets from Old Salem Road to Iris Drive. This project is
located in central Rockdale County.

hereinafter called the "Project", for the sum of $XXX,XXX.XX ( XXX, XX, and XX Cents) and
all extra work in connection therewith, under the terms as stated in the General Conditions, Special
Provisions, Appendices and Detailed Specifications of the Contract, and at Contractor's own cost
and expense necessary to furnish all materials, supplies, machinery, equipment, tools,
superintendence, labor, insurance, and other accessories and services to complete the said project
in accordance with the conditions and prices stated in the proposal, the General Conditions, Special
Provisions, Appendices, and Detailed Specifications of the Contract, the plans, which include all
explanatory matter thereof, as prepared by Rockdale County, the specifications and contract
documents as enumerated in Section 105.04 of the General Conditions, hereinafter called the
"Work", all of which are made a part hereof and collectively constitute the Contract.

The Contractor shall promptly commence the Work with adequate force and equipment within
ten (10) calendar days from receipt of Notice to Proceed, or as may be specified by Special
Provision, and to complete the Work by 365 Days from Notice to Proceed or as may be specified
by Special Provision.

The County agrees to pay the Contractor in current funds for the performance of the Contract
subject to additions and deductions as provided in the General Conditions of the Contract, and to
make payments on account thereof as provided in Section 109 of the Specifications, as modified
in the General Conditions and Special Provisions.
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CONTRACT
page 2 of 2

IN WITNESS WHEREOF, the parties to those presents have executed this Contract in two (2)
counterparts, each of which shall be deemed an original.
Executed this ____ day of ,201

ROCKDALE COUNTY, GEORGIA

ATTEST: By: (Seal)
Ex-Officio Clerk Oz Nesbitt, Sr.
Chairman, Board of Commissioners

CONTRACTOR

ATTEST: By: (Seal)
Secretary or Assistant

(Print)
President or Vice President

Approved as to Form:

County Attorney
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100% PERFORMANCE BOND

page 1 of 2
KNOW ALL MEN BY THESE PRESENTS: that, , as Principal, hereinafter
called Contractor, and , a corporation organized and
existing under the laws of the State of , hereinafter called Surety, are held and firmly bound

unto ROCKDALE COUNTY, GEORGIA, as obligee, hereinafter called County, in the amount of
FXXX,XXX. XX (XXX, XXX, XXX and XX Cents) for the payment whereof Contractor and Surety
bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly
by these presents.

WHEREAS, Contractor has by written agreement dated ,201__, entered into a contract
with the County to:

Furnishing all labor, materials and equipment for the reconstruction of Salem
Redevelopment Connector Streets from Old Salem Road to Iris Drive. This project is
located in central Rockdale County.

in accordance with drawings and specifications prepared by Rockdale County, which contract is by
reference made a part hereof, and is hereinafter referred to as the Contract.

NOW, THEREFORE, the condition of this obligation is such that, if Contractor shall promptly and
faithfully perform said Contract, then this obligation shall be null and void, otherwise it will remain in full
force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the County.

Whenever Contractor shall be, and declared by County to be, in default under the Contract, the County
having performed County's obligation thereunder, the Surety may promptly remedy the default, or shall

promptly:

1. Complete the Contract in accordance with its terms and conditions; or,

2. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and
upon determination by Surety of the lowest bidder, or, if the County elects, upon determination
by the County and Surety jointly of the lowest responsible bidder, arrange for a Contract between
such Bidder and the County, and make available as work progresses (even though there should be
a default or a succession of defaults under the Contract or Contract of Completion arranged under
this paragraph) sufficient funds to pay the cost of completion less the balance of the Contract price;
but not exceeding, including other costs and damages for which the Surety may be liable hereunder,
the amount set forth in the first paragraph hereof. The term "Balance of the Contract Price", as
used in this paragraph shall mean the total amount payable by County to Contractor under the
Contract and any amendments hereto, less the amount properly paid by County to Contractor.
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100% PERFORMANCE BOND
page 2 of 2

No action can be instituted on this bond after one year from the completion of the Contract and the
acceptance by the County of the work thereunder.

Signed and sealed this ___ day of ,201

in the presence of:

Contractor
By: (SEAL)
Witness
Surety
By: (SEAL)
Witness
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100% LABOR AND MATERIAL PAYMENT BOND

page 1 of 2
KNOW ALL MEN BY THESE PRESENTS: that, , as Principal,
hereinafter called Contractor, and , a corporation organized and existing
under the laws of the State of , hereinafter called Surety, are held and firmly bound unto

ROCKDALE COUNTY, GEORGIA, as obligee, hereinafter called County, in the amount of
SXXX,XXX.XX (XXX, XXX, XXX, XXX, and XX cents) for the payment whereof Contractor
and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and
severally, firmly by these presents.

WHEREAS, Contractor as by written agreement dated ,201__, entered into a Contract
with County to:

Furnishing all labor, materials and equipment for the reconstruction of Salem
Redevelopment Connector Streets from Old Salem Road to Iris Drive. This project is
located in central Rockdale County.

in accordance with drawings and specifications prepared by Rockdale County, which contract is by
reference made a part hereof, and is hereafter referred to as the Contract.

NOW, THEREFORE, the condition of this obligation is such that if the Contractor shall promptly make
payment to all claimants as is herein below defined, for all labor and materials used or reasonably required
for use in the performance of the Contract, this obligation shall be null and void; otherwise, it shall remain
in full force and effect subject, however, to the following conditions:

I. A claimant is defined as one having a direct contract with the Contractor or with a Subcontractor
of the Contractor for labor, material, or both, used or reasonably required for use in the performance
of the Contract; labor and material being construed to include that part of water, gas, power, light,
heating oil, gasoline, telephone service, rental of equipment, or repair of equipment directly
applicable to the Contract.

2. The above-named Contractor and Surety hereby jointly and severally agree with the County that
every claimant as herein defined, who has not been paid in full before the expiration of a period of
ninety (90) days after the date on which the last of such claimant's work or labor was done or
performed, or materials were furnished by such claimant, may sue on this bond for the use of such
claimant, prosecute the suit to final judgment for such sum or sums as may be justly due claimant,
and have execution thereon. The County shall not be liable for the payment of any costs or expenses
of any such suit.

3. No suit or action shall be commenced hereunder by any claimant:

A. Unless claimant, other than one having a direct contract with the Contractor, shall have given
written notice to any two of the following: the Contractor, the County, or the Surety above-
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100% LABOR AND MATERIAL PAYMENT BOND
page 2 of 2

named, within ninety (90) days after such claimant did or performed the last of the work or
labor, or furnished the last of the materials for which said claim is made, stating with substantial
accuracy the amount claimed and the name of the party to whom the materials were furnished,
or for whom the work or labor was done or performed. Such notice shall be served by mailing
the same by registered mail or certified mail, postage prepaid, in an envelope addressed to the
Contractor, the County, or the Surety, at any place where an office is regularly maintained for
the transaction of business, or served in any manner in which legal process may be served in
the State in which the aforesaid project is located, save that such service need not be made by
a public officer.

. After one year from the completion of the Contract and the acceptance by County of the Work

thereunder; it being understood, however, that if any limitation embodied in this bond is
prohibited by any law controlling the construction hereof, such limitation shall be deemed to
be amended so as to be equal to the minimum period of limitation permitted by such law.

. Other than in a state court of competent jurisdiction in and for the County or other political

subdivision of the State in which the Project, or any part thereof, is situated, or in the United
States District Court for the district in which the Project, or any part thereof, is situated and not
elsewhere.

4. The amount of this bond shall be reduced by and to the extent of any payment or payments made
in good faith hereunder, inclusive of the payment by Surety for mechanics' liens which may be filed
on record against improvement, whether or not claim for the amount of such lien be presented under
and against this bond.

Signed and sealed this day of ,201
Contractor
By: (Seal)
Witness
Surety
By: (Seal)
Witness Georgia Representative

This bond is issued simultaneously with Performance Bond in favor of the County.

ITB #19-25
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SUBCONTRACTOR NOTIFICATION LIST
Required information on Subcontractors doing work in Rockdale County:

Please list any Subcontractors, the address, Business License number, scope of work and start date, and
percent of work assigned for each Subcontractor who may be doing work in the County.

General Contractor/Developer:

License Number:

Subcontractor:
License Number: Start Date:
Scope of Work: Percent of Work:

Subcontractor:
License Number: Start Date:
Scope of Work: Percent of Work:

Subcontractor:
License Number: Start Date:
Scope of Work: Percent of Work:

Subcontractor:
License Number: Start Date:
Scope of Work: Percent of Work:

Subcontractor:
License Number: Start Date:
Scope of Work: Percent of Work:

cc: Rockdale County Department of Transportation
Rockdale County Department of Finance
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NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR

State of )

County of )

, being first duly sworn, deposes, and says that:

He is (Owner, Partner, Officer, Representative, or Agent) of _
, hereinafter referred to as the "Subcontractor”;

He is fully informed respecting the preparation and contents of the Subcontractor's Proposal submitted
by the Subcontractor to , the Contractor, for certain work
in connection with the Contract pertaining to the
Project in Rockdale County, Georgia;

Such Subcontractor's Proposal is genuine and is not a collusive or sham Proposal;

Neither the Subcontractor nor any of its officers, partners, owners, agents, representatives, employees,
or parties in interest, including this affiant, has in any way colluded, conspired, connived, or agreed,
directly or indirectly, with any other Bidder, firm or person to submit a collusive or sham Proposal in
connection with such Contract or to refrain from submitting a Proposal in connection with such
Contract or has in any manner, directly or indirectly, sought by unlawful agreement or connivance with
any other Bidder, firm, or person to fix the price or prices in said Subcontractor's Proposal, or to secure
through collusion, conspiracy, connivance, or unlawful agreement any advantage against Rockdale
County or any person interested in the proposed Contract; and,

The price or prices quoted in the Subcontractor's Proposal are fair and proper and are not tainted by an
p p q p prop y

collusion, conspiracy, connivance, or unlawful agreement on the part of the Bidder or any of its agents,
representatives, owners, employees, or parties in interest, including this affiant.

(Signed)

Name (Print)

Title

Subscribed and Sworn to before me

this day of ,201

(SEAL)

Title
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FINAL AFFIDAVIT

TO:  ROCKDALE COUNTY, GEORGIA

I , hereby certify that all suppliers of materials, equipment and service,
Subcontractors, mechanics, and laborers employed by or any of his Subcontractors
in connection with the construction of

Furnishing all labor, materials and equipment for the reconstruction of Salem
Redevelopment Connector Streets from Old Salem Road to Iris Drive. This project is
located in central Rockdale County.

in ROCKDALE COUNTY have been paid and satisfied in full as of ,201__, and that there

are no outstanding obligations or claims of any kind for the payment of which Rockdale County on the
above named project might be liable, or subject to, in any lawful proceeding at law or in equity.

Signature

Title

Personally appeared before me this day of ,201

, who under oath deposes and says that he is of the firm of
that he has read the above statement and that to the best of his knowledge and belief same is an exact true
statement.

Notary Public

My Commission Expires

Date
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CONTRACT SCHEDULE OF ITEMS

Furnishing all labor, materials and equipment for the reconstruction of Salem
Redevelopment Connector Streets from Old Salem Road to Iris Drive. This project is

Contract located in central Rockdale County.
Scope:

Vendor:

Signature:

A COPY OF THE BID SCHEDULE WILL BE DUPLICATED AS PART OF
THE CONTRACT.

END OF SECTION

ITB #19-25 CA. 11 06/19



ROCKDALE COUNTY, GEORGIA

INVITATION TO BID #19-25

SALEM GATE MARKET
Salem Gate Redevelopment Connector Streets

GENERAL CONDITIONS

For

Rockdale County Department of Transportation (RDOT)

CONTRACT # C-2019-
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GENERAL CONDITIONS

Unless otherwise directed, all work performed under this contract shall be in accordance with the Georgia Department
of Transportation Standard Specifications, Construction of Transportation Systems, 2013 Edition, and any
Supplemental Specifications modifying them, except as noted below and in the Special Provisions.

Modification of Standard Specifications

SECTION 101 - DEFINITION AND TERMS

Section 101.10 BOARD
Delete as written and substitute the following:
"BOARD OF COMMISSIONERS OF ROCKDALE COUNTY, GEORGIA";
Section 101.13  CHIEF ENGINEER
Delete as written and substitute the following:
“THE ROCKDALE COUNTY DIRECTOR OF TRANSPORTATION”
Section 101.14 COMMISSIONER
Delete as written and substitute the following:
"THE CHAIRMAN OF THE BOARD OF COMMISSIONERS OF ROCKDALE COUNTY"
Section 101.16 CONTRACT
Delete the second paragraph and substitute the following:
"The Contract Documents shall be composed of the Advertisement for Bid; Notice to Contractors; Form of Bid
Proposal; General Conditions; Special Provisions; Detail Specifications, as identified in Section 105.04;
Form of Contract; Form of Bond(s); Addenda; the drawings, including all changes incorporated herein before
their execution; and also any Change Orders and Supplemental Agreements that are required to complete the
construction of The Work in an acceptable manner, including authorized extensions thereof, all of which
constitute one instrument. No oral agreement or orders are to be considered as valid or as a part of the
Contract."
Section 101.22 DEPARTMENT
Delete as written and substitute the following:
"THE ROCKDALE COUNTY DEPARTMENT OF TRANSPORTATION"
Section 101.24 ENGINEER

Delete as written and substitute the following:

"THE ROCKDALE COUNTY DIRECTOR OF TRANSPORTATION, ACTING DIRECTLY OR THROUGH
HIS DULY AUTHORIZED REPRESENTATIVES."

Section 101.62 STATE HIGHWAY ENGINEER
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Delete as written and substitute the following:
"THE ROCKDALE COUNTY DIRECTOR OF TRANSPORTATION, ACTING DIRECTLY OR THROUGH
HIS DULY AUTHORIZED REPRESENTATIVES."
Section 101.74 SUPPLEMENTAL AGREEMENT
Retain as written and add the following:

"Any Supplemental Agreement that has a dollar value amount that is less than $25,000.00 shall not require the
assent of the Surety."

Section 101.81 TREASURER
Delete as written and substitute the following:
"THE ROCKDALE COUNTY DIRECTOR OF FINANCE"
Add Section 101.84:
Section 101.84 "COUNTY: THE ROCKDALE COUNTY BOARD OF COMMISSIONERS"

SECTION 102 - BIDDING REQUIREMENTS AND CONDITIONS

Section 102.01 PREQUALIFICATION OF BIDDERS
Delete in its entirety and substitute the following:

"Proposals will be considered only from experienced and well-equipped Contractors engaged in work of this type
and magnitude. Contractors must be presently prequalified to do this type of work with the Georgia Depart-
ment of Transportation and have received a Certificate of Qualification in accordance with the Rules and
Regulations approved and adopted by the State Transportation Board.

Bidders may be required to submit evidence setting forth qualifications which entitle him to considerations as a
responsible Contractor. A list of work of similar character successfully completed within the last two years
may be required giving the location, size and listing equipment available for use on this work. Before
accepting any bid, the County may require evidence of the Contractor's financial ability to successfully
perform the work to be accomplished under the contract.

The County may make such investigations as it deems necessary to determine the ability of the Bidder to perform
the work, and the Bidder shall furnish to the County all such information and data for this purpose as the
County may request. The County reserves the right to reject any bid if the evidence submitted by, or
investigation of, such Bidder fails to satisfy the County that such Bidder is properly qualified to carry out
the obligations of the Contract and to complete the work contemplated therein. Conditional bids will not be
accepted.”

Section 102.03 CONTENTS OF PROPOSAL FORMS
Delete in its entirety and add the following:

"Upon request, the County will furnish the prospective Bidder with a Proposal Form. This form will state the
location and description of the contemplated construction and will show the approximate estimate of the
various quantities and kinds of work to be performed or materials to be furnished, and will have a Schedule
of Items for which Unit Bid prices are invited. The Proposal Form will state the time in which The Work
must be completed, the amount of the Proposal Guaranty, and the date of the opening of Proposals. The form
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will also include any Special Provisions or requirements which vary from or are not contained in the Standard
Specifications. All papers which are required to be submitted as part of the Proposal are identified in the
Proposal Form, and those papers must not be altered except as directed by Addendum. The Plans,
Specifications, and other documents designated in the Proposal Form will be considered a part of the Proposal
whether attached or not. The prospective Bidder will be required to pay the sum stated in the Notice to
Contractors for each copy of the Proposal Form and each set of Plans."

Section 102.05 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND SITE OF THE
WORK

Add the following:

"Each Bidder must inform himself fully of the conditions relating to the construction of the project and the
employment of labor thereon. Failure to do so will not relieve a successful Bidder of his obligation to furnish
all material and labor necessary to carry out the provisions of his Contract. Insofar as possible the
CONTRACTOR, in carrying out his work, must employ such methods or means as will not cause any
interruption of or interference with the work of any other contractor. Bidders, before making proposals, shall
examine the plans and specifications and make such examinations on the ground as are necessary to
thoroughly familiarize themselves with the nature and extent of the proposed construction and all local
conditions affecting the same, as the County will not be responsible for Bidder's errors or misjudgment, nor
for any information on local conditions or general laws or regulations.

No interpretation of the meaning of the plans and specifications or other pre-bid documents will be made to any
bidder orally. Every request for such interpretations should be in writing and addressed to:

Rockdale County Finance Department Purchasing Division
Attn: Meagan Porch, Buyer
958 Milstead Avenue
Conyers, GA 30012
Phone: (770) 278-7557, Fax (770) 278-8910
E-mail: meagan.porch@rockdalecountyga.gov

and to be given consideration must be received at least six (6) calendar days prior to the date fixed for the opening
of bids. Any and all such interpretations and any supplemental instructions will be in the form of written
addenda to the Specifications which, if issued, will be mailed by registered mail, with return receipt
requested, to all prospective Bidders, at the respective addresses furnished for such purposes, not later than
three days prior to the date fixed for the opening of bids. Failure of any bidder to receive any such addendum
or interpretation shall not relieve such Bidder from any obligation under his bid as submitted. All addenda
so issued shall become part of the Contract Documents.

At the time of the opening of bids, each Bidder will be presumed to have inspected the site and to have read and
to be thoroughly familiar with the plans and Contract Documents (including all addenda). The failure or
omission of any Bidder to examine any form, instruments or documents shall in no way relieve any bidder
from any obligation in respect to his bid."

Section 102.06 PREPARATION OF PROPOSAL
Retain as written except delete the sixth and seventh paragraphs, and add the following:

"If a proposal is made by an individual, his name and post office address must be shown. If made by a firm or
partnership, the name and post office address of each member of the firm or partnership must be shown. If
made by a corporation, the person or persons signing the proposal must show the name of the state under
which the laws of the corporation are chartered and his or their authority for signing same; the names, titles,
and address of their President, Secretary, and Treasurer, and the corporate authority for doing business in
Georgia."
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Section 102.07 REJECTION OF PROPOSALS
Add the following subparagraphs:

[.  The County reserves the right to reject any and all bids, to waive formalities and to re-advertise. It
is understood that all bids are made subject to this Contract Agreement, that the County reserves the
right to award the bid to the lowest, responsible Bidder, and in arriving at this decision, full consideration
will be given to the reputation of the Bidder, his financial responsibility, and work of this type
successfully completed.

J.  The County also reserves the right to reject any and all bids from any person, firm, or corporation
who is in arrears in any debt or obligation to Rockdale County, Georgia."

Section 102.08 PROPOSAL GUARANTY
Delete and substitute the following:

"No proposal will be considered unless it is accompanied by a certified check or acceptable Bid Bond in an
amount not less than five percent (5%) of the amount bid and made payable to the Board of Commissioners
of Rockdale County. Such Bid Bond shall be on the forms provided by the County.

Each bid must be accompanied by a Bid Bond prepared on the form of Bid Bond attached hereto, duly executed
by the Bidder as Contractor, and having as surety thereon a surety company approved by the County and
accepted by the U. S. Department of the Treasury and listed in Department Circular 570. The surety must be
licensed to conduct business in the State of Georgia. The Bid Bond must be in the amount of 5% of the bid.
No Proposal Guaranty will be considered to cover any Bid except the one to which it is attached.

Attorneys-in-fact who sign Bid Bonds must file a certified and effectively dated copy of their power of attorney."
Section 102.09 DELIVERY OF PROPOSALS
Delete in its entirety and substitute the following:

"All bids must be on forms in conformity with the proposal form included herein and must be for labor and
materials called for in the Specifications, shown on the plans and bulletins issued prior to bidding. Bids must
be submitted in a sealed envelope of sufficient size with the following clearly typed or printed on the outside:

Rockdale County Department of Finance
Proposal for Construction

Project Name

Date and Hour of Bid Opening
Company Name

If forwarded by mail, the sealed envelope containing the bid must be enclosed in another envelope addressed as
specified in the bid form.

The entire proposal package as designated in the Proposal Form must be submitted with the bid. Failure to do so
could result in the omission of pertinent documents and the rejection of the apparent low bid."

Four (4) hard copies and one (1) USB flash drive with a copy of the Bid in Adobe PDF format
will be required for review purposes.

Section 102.10  WITHDRAWAL OR REVISION OF PROPOSALS

Add the following:
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"Any Bidder may modify his bid by telegram, letter or facsimile transmission at any time prior to the scheduled
closing time for receipt of bids, provided such communication is received by the County prior to the closing
time and provided, further, the County is satisfied that a written confirmation of the transmitted modification
over the signature of the bidder was mailed prior to the closing time. If written confirmation is not received
within two days from the closing time, no consideration will be given to the transmitted modification."

SECTION 103 - AWARD AND EXECUTION OF CONTRACT

Section 103.01 CONSIDERATION OF PROPOSALS
Delete the third sentence in its entirety and substitute the following:

"In determining Unit Bid Prices, fractional parts of a cent less than one cent ($0.01) will not be considered
significant and will be dropped."

Section 103.02 AWARD OF CONTRACT
Delete in its entirety and substitute the following:

If a Contract is awarded, it will be awarded to the lowest responsible Bidder. The County will determine that
Bidder, and, in so doing, the following elements will be considered: whether the Bidder involved (a)
maintains permanent place of business; (b) has adequate plant equipment to do the work properly and
expeditiously; (c) has a suitable financial status to meet obligations incident to the work; and (d) has
appropriate technical experience (€) past performance on county contracts (i.e.: scheduling, coordination,
cooperation, etc.) (f) past, pending, or threatened litigation, arbitration, or mediation with the County. The
Contract will be awarded on the base bid only. Rockdale County reserves the right to exercise its discretion
as to the responsibility of any Bidder.

When notified by and of the Department's recommendation for award of this Contract, the Contractor shall
immediately secure Performance and Payment Bonds as per the Contract, properly execute two (2) original
Contract Documents and submit them to the County, with proof of insurance in accordance with the Special
Provision in the Proposal, within five (5) calendar days of notification.

The Board shall have the right to hold bids after bid opening for a period of ninety (90) days."
Section 103.04 RETURN OF PROPOSAL GUARANTY
Delete in its entirety and add the following:

"All Proposal Guaranties (Bid Bonds) will be returned to all except the three lowest Bidders within three days
after the opening of the bids, and the remaining Bid Bonds will be returned promptly after the County and
the accepted Bidder have executed the Contract, or, if no award has been made within ninety (90) days after
the date of the opening of bids, upon demand of the Bidder at any time thereafter, so long as he has not been
notified of the acceptance of this bid.

The County reserves the right to return all Proposal Guaranties by registered or certified mail and its
responsibility pertaining to them will end when they are mailed.”

Section 103.05 REQUIREMENTS OF PERFORMANCE AND PAYMENT BONDS

Delete in its entirety and substitute the following:

"Simultaneously with his delivery of the executed Contract, the Contractor shall furnish a surety bond or bonds,
in a sum equal to the full amount of the Contract, as security for faithful performance of the Contract and for
the payment of all persons performing labor on the project under this Contract, and furnishing material in
connection with this Contract. The surety on such bond or bonds shall be a duly authorized surety company
satisfactory to the County and be countersigned by the State of Georgia's representative/agent. The surety
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issuing the bonds must be accepted by the U.S. Department of the Treasury and listed in Department Circular
570 and approved by the County.

Attorneys-in-fact who sign performance and payment bonds must file a certified and effectively dated copy of
their power of attorney."

Section 103.06 EXECUTION AND APPROVAL OF CONTRACT
Add the following:

"Execution of the Contract by Contractor shall not be considered complete unless Contractor submits proper
proof of coverage of Insurance in compliance with the following requirements:

A. Contractor's Liability Insurance: Contractor shall purchase and maintain such comprehensive general
liability and other insurance as will provide protection from claims set forth below which may arise out of or
result from Contractor's performance or non-performance of the work and Contractor's other obligations
under the Contract Documents, whether such performance is by the Contractor's own organization, its
subcontractors or suppliers, or any individual directly or indirectly employed by any of them, or by anyone
for whose acts any of them may be liable.

The Contractor, at all times that this Contract is in force, agrees to provide, as a minimum, insurance
coverages in accordance with the attached insurance requirements. The County, its subcontractors, and
affiliated companies, their officers, directors, employees and agents shall be named on the Certificates of
Insurance as additional insured and endorsed onto the policies for Comprehensive General Liability,
Automobile Liability, Contractor’s Pollution Liability and Umbrella Liability Insurance maintained pursuant
to this Contract in connection with liability of the County and their officers, directors, employees and agents
arising out of Contractor's operations. Copies of the endorsements shall be furnished to the County prior to
execution of the contract. Such insurance is primary insurance and shall contain a severability of interest
clause as respects each insured.

1) Claims under workers' or workmen's compensation, disability benefits and other similar employees
benefit acts;

2) Claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor's
employees;

3) Claims for damages because of bodily injury, sickness or disease, or death of any person other than
Contractor's employees;

4) Claims for damages insured by personnel injury liability coverage which are sustained a) by any person
as a result of an offense directly or indirectly related to the employment of such person by Contractor,
or b) by any other person for any other reason;

5) Claims for damages, other than to work itself because of injury to or destruction of tangible property,
including loss of use resulting therefrom; and,

6) Claims for damages because of bodily injury or death of any person or property damage arising out of
the ownership, maintenance, or use of any motor vehicle.

The insurance required by this paragraph shall include the specific coverages and be written for not less than
the limits of liability and coverages provided in these specifications, or required by law, whichever is greater.
The comprehensive general liability insurance shall include completed operations insurance. All such
insurance shall contain a provision that the coverage afforded will not be canceled, materially changed, or
renewal refused until at least thirty (30) days prior written notice has been given to County. All such
insurance shall remain in effect until final payment and at all times thereafter when Contractor may be
correcting, removing, or replacing defective work. In addition, Contractor shall maintain such completed
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operations insurance for at least one year after final payment and furnish County with evidence of
continuation of such insurance at final payment.

B. County shall not be responsible for purchasing and maintaining any property insurance to protect the
interests of Contractor or subcontractors in the work to the extent of any deductible amounts that are
provided in the supplemental conditions. If Contractor wishes property insurance coverage within the limits
of such amounts Contractor may purchase and maintain it at his own expense.

C. If County has any objection to the coverage afforded by or other provisions of the insurance required to be
purchased and maintained by Contractor in accordance with subparagraphs A through E, County will notify
Contractor thereof within ten (10) days of the date of the delivery of such certificates to County.
Contractor will provide to the County such additional information in respect of insurance provided by him
as County may reasonably request. The right of the County to review and comment on Certificates of
Insurance is not intended to relieve the Contractor of his responsibility to provide insurance coverage as
specified nor to relieve the Contractor of his liability for any claims which might arise.

D. The limits of liability for the insurance required by paragraph A of these General Conditions shall provide
coverage for not less than the following amounts or greater where required by law.

For Claims under paragraphs A.l and A.2, Workmen's Compensation

State Statutory
Applicable Federal (e.g.) Longshoremen's Statutory
Employer's Liability $1,000,000/person

$1,000,000/0ccurrence

For Claims under A.2 through A.S,

Commercial General Liability

$1,000,000 Each Occurrence Limit

$1,000,000 Personal & Advertising Injury Limit
$2,000,000 (per project) General Aggregate Limit

$2,000,000 Products / Completed Ops Aggregate Limit
Bodily Injury:

$1,000,000 Each Person

$1,000,000 Each Occurrence

$1,000,000 Annual Aggregate Products and Completed
Operations

Property Damage Liability Insurance will provide explosion, collapse, and underground coverage where
applicable.

Property Coverage or Builders Risk Policy:

$1,000,000 Each Person
$1,000,000 Each Occurrence

Personal injury with employment exclusion deleted.

$1,000,000 Annual Aggregate
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For Claims under A.6, Comprehensive Automobile Liability:

Bodily Injury:
$1,000,000 Each Person
$1,000,000 Each Accident

Property Damage:
$1,000,000 Each Occurrence

The Contractual Liability required by paragraph B shall provide coverage for not less than the following
amounts:

Contractual Liability Insurance:

Bodily Injury:

$1,000,000 Each Occurrence
Property Damage:

$1,000,000 Each Occurrence
$1,000,000 Annual Aggregate

E. Scope of Insurance and Special Hazards

The amounts of insurance in subparagraph "D" above are minimum amounts of insurance to be carried. The
Contractor shall carry such additional insurance as may be required to provide adequate protection of the
Contractor and his subcontractors, respectively, against any and all damage claims which may arise from
operations under this Contract, whether such operations may be by the insured or by anyone directly or
indirectly employed by him and, also, against any of the special hazards which may be encountered in the
performance of this Contract.

The Contractor's and subcontractors' Public Liability and Property Damage Insurance shall provide

adequate protection against the following special hazards: excavation, shoring, underpinning, blasting and
explosion to the extent to which such risks are present."

Contractor’s Pollution Liability (with 1 year extended reporting period)

$1,000,000 Each Occurrence
$2,000,000 Each Aggregate

Excess Umbrella Liability:

$3,000,000 Excess Umbrella Liability
Section 103.07 FAILURE TO EXECUTE CONTRACT
Delete in its entirety and substitute the following:
"Failure or refusal to execute and deliver the Contract, Contract Performance and Payment Bond, or furnish

satisfactory proof of insurance coverage required within ten (10) days after the date of notice of the
Department's recommendation for award shall be just cause for the annulment of the award and for the

GC.9
ITB #19-25 06/2019



forfeiture of the Proposal Guaranty to Rockdale County, not as a penalty, but as liquidation of damages
sustained for such failure or refusal. At the discretion of the County, the award may then be made to the
next lowest responsible Bidder, or the Work may be re-advertised or constructed by County forces.

If the County re-advertises the project, the County may, at its discretion, not allow the Bidder who refused
or failed to execute a contract, or who requested to withdraw any bid, to perform work on that contract or
project as a contractor, subcontractor or in any other capacity for any function of construction. The Contract
and Contract bonds shall be executed in two (2) original counterparts.”

SECTION 105 - CONTROL OF WORK

Section 105.02 PLANS AND WORKING DRAWINGS
Add the following paragraphs:

"If, in the process of the Contract, discrepancies arise, the Contractor will be furnished additional instructions
and detail drawings as necessary to carry out the work included in the Contract. The additional drawings and
instructions thus supplied to the Contractor will coordinate with the Contract Documents and will be so
prepared that they can be reasonably interpreted as part thereof.

The Contractor shall submit promptly to the Engineer six (6) copies of each shop or setting drawing prepared
in accordance with the schedule predetermined as aforesaid. After examination of such drawings by the
Engineer and the return thereof, the Contractor shall make such corrections to the drawings as have been
indicated and shall furnish the Engineer with two (2) corrected copies. If requested by the Engineer, the
Contractor must furnish additional copies. Regardless of corrections made in or approval given to such
drawings by the Engineer, the Contractor shall nevertheless be responsible for the accuracy of such drawings
and for their conformity to the Plans and Specifications at the time he furnishes such drawings."”

Section 105.07  COOPERATION BETWEEN CONTRACTORS

Add the following paragraph:
The contractor shall coordinate with other contractors in the area constructing the Salem Gate Market
Development. Drainage structures and other adjourning items shall be coordinated to ensure that all
connections and proper drainage flow are maintained.

Section 105.14 MAINTENANCE DURING CONSTRUCTION
Retain in its entirety, but insert the following after the first paragraph:
"At all times, the Contractor shall perform work as may be required to protect the entire site, including both
existing conditions and performed work, from damage. Furthermore, the Contractor shall be responsible

for all damages to all persons and property due to the non-maintenance of the project site."

SECTION 106 - CONTROL OF MATERIALS

Section 106.03.A.3 SAMPLES, TESTS, CITED SPECIFICATIONS

Add the following paragraphs:

"The costs of any initial tests shall be borne by the County. Retesting due to failure of the initial test shall be
billed to the Contractor by the County to include a ten percent (10%) administrative fee."

"Whenever a material, article, or piece of equipment is identified on the Plans or in the Specifications by reference
to manufacturer's or vendor's names, catalog number, etc., it is intended merely to establish a standard; and
any material, article, or equipment of the other manufacturers and vendors which will perform adequately
the duties imposed by the general design will be considered equally acceptable provided the material, article,
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or equipment so proposed is, in the opinion of the Engineer, of equal substance and function. It shall not be
purchased or installed by the Contractor without the Engineer's written approval."

SECTION 107 - LEGAL REGULATIONS AND RESPONSIBILITY TO THE PUBLIC

Section 107.02 PERMITS AND LICENSES
Add the following paragraphs:

"The Contractor shall provide the County, on the proper form, proof of being licensed to do business within
Rockdale County; proof of proper business licenses shall also be provided by the prime Contractor for any
and all subcontractors coming under the jurisdiction of this Contract. (See Subcontractors' Notification List.)

Before any work proceeds along areas adjacent to a State Highway, the Contractor shall assure that a permit
showing that the project is approved by the Georgia Department of Transportation is posted. The Contractor
shall notify both the Engineer and the local Georgia Department of Transportation's representative
48 hours before moving into a new area to begin construction."

Section 107.07 PUBLIC CONVENIENCE AND SAFETY
Retain as written and add the following:

"The Inspector shall distribute a notice to each residence or business adjacent to the roadway within the limits
of the project. The County will provide this notice to the Inspector, and it will be the responsibility of the
Inspector to deliver the notices. To ensure that that these notices will be timely, they shall be distributed by
individual road segment (project site), and they shall be distributed at least 24 hours prior to beginning
construction activities on the respective road segment.

The notices will be used to inform the affected parties of the activities that will be occurring and will identify the
Contractor.

The notice will be in the form of a letter and are not to be placed in or on the mailboxes. The Inspector will
notify the Contractor upon completion of this work so that the Contractor can perform the work on the
roadway. The Contractor may not work on a street without the letters being distributed.

Section 107.13 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE
Retain subparagraph C. and add the following paragraph:

"All chemicals used during project construction or furnished for project operation, whether herbicide, pesticide,
disinfectant, polymer, reactant, or of other classification, must show approval of either EPA or USDA. Use
of all such chemicals and disposal of residues shall be in strict conformance with instructions."

Delete subparagraph F in its entirety and substitute the following:

"The Contractor shall have the responsibility for removing and relocating all mailboxes to an area outside of the
construction limits but still accessible for mail deliveries and convenient to the mail carrier and the patron
during the entire time of construction. It may be necessary for the Contractor to confer with the Post Office
serving the area.

As soon as construction has progressed to the stage that the mailbox may be erected in its permanent position, the
Contractor shall coordinate the erection with the patron and the Post Office serving the area. Any damages
to the posts or mailboxes due to the removal and/or relocations by the Contractor will remain the
responsibility of the Contractor, all damaged posts and/or mailboxes shall be replaced and installed by the
Contractor at his expense, including mailbox enclosures of masonry construction.
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Any cost or costs to the Contractor for removing, relocating or installations of mailboxes as stated above shall
be included in the overall bid price. Masonry mail boxes will not be relocated; however, if removed, a
standard mail box will be installed.”

Section 107.15 RESPONSIBILITY FOR DAMAGE CLAIMS

Add the following paragraph:

"Contractor shall indemnify and hold harmless the County and its agents, employees, successors, and
assigns from and against all loss, cost, damage, claim, suit, and judgment, including attorney's fees, arising
out of or resulting from the performance or non-performance of the work. Contractor's duty to indemnity
applies in connection with, but is not limited to, injury to or death of any person or persons, loss of or damage
to property caused by or in any way connected with Contractor's performance or non-performance of the
work, whether such injury, death, loss, or damage results from any cause whatsoever. The Contractor's
duty to indemnify shall extend to all claims, damage, loss, or expense caused in whole or in part by any act
or omission of the Contractor, any subcontractor, or anyone directly or indirectly employed by any of them
or anyone for whose acts any of them may be liable, regardless of whether or not it is caused in part by a
party indemnified hereunder. The duty of the Contractor to indemnify, contained herein, shall not extend
to any claim, damage, loss, or expense which results solely from the negligence of a party indemnified
hereunder.”

Section 107.17 CONTRACTOR'S RESPONSIBILITY FOR THE WORK
Retain in its entirety and add the following new paragraph:

"In case of an emergency which threatens loss or injury of property and/or safety of life, the Contractor will be
allowed to act, without previous instruction from the Engineer, in a diligent manner. He shall notify the
Engineer immediately thereafter. Any claim for compensation by the Contractor due to such extra work
shall be promptly submitted to the Engineer for approval.

Where the Contractor has not taken action but has notified the Engineer of an emergency threatening injury to
persons or damage to the work or any adjoining property, he shall act as instructed or authorized by the
Engineer."

Section 107.18  AQUISITION OF RIGHT OF WAY
Delete in its entirety and substitute the following:

"The County shall furnish all land and right-of-way necessary for the carrying out of this Contract and the
completion of the Work herein contemplated and will use due diligence in acquiring said land and rights-of-
way as speedily as possible. But it is possible that all lands and rights-of-way as herein contemplated may
not be completely secured before construction begins, in which event the Contractor shall begin his Work
upon such land and rights-of-way as the County may have previously acquired, and no claim for damages
whatsoever will be allowed by reason of the delay in obtaining the remaining land and rights-of-way. Should
the County be prevented or enjoined from proceeding with the Work, or from authorizing its prosecution,
either before or after the commencement, by reason of any litigation, or by reason of its inability to procure
any lands or rights-of-way for the said Work, the Contractor shall not be entitled to make or assert claim for
damage by reason of said delay, or, to withdraw from the Contract except by consent of the County, but time
for completion of the Work will be extended to such time as the County determines will compensate for the
time lost by such delay, such determination to be set forth in writing."

Section 107.20 NO WAIVER OF LEGAL RIGHTS

Retain in its entirety and add the following:
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"The Contractor shall guarantee the work accomplished under this Contract for a period of twelve (12) months
from the date of final acceptance. The Contractor shall remedy, at his own expense, and without additional
cost to the County, all defects arising from either workmanship or materials, as determined by the Engineer.
The guarantee shall not cover any accidental or deliberate damage to the work, or any defects occurring due
to normal wear and tear during the twelve (12) months.

All equipment of whatever nature incorporated in the work covered by this Contract shall carry the same
guarantee as outlined above for construction. Failure of any equipment or part thereof within the specified
time shall be corrected to the satisfaction of the County, at the Contractor's expense. This guarantee does
not apply to manufacturing defects of equipment furnished by the County.

The Performance Bond shall remain in full force and effect through the guarantee period."

107.23 ENVIRONMENTAL CONSIDERATIONS

Delete Subsection 107.23.A and replace with the following:

All environmental considerations and clearances shall be the responsibility of the County or municipality to meet,
including the requirements of Section 404 of the Clean Water Act (33 USC 1344).

After July 1, 1991, State funded projects must comply with the requirements of Chapter 16 of Title 12 of the Official
Code of Georgia Annotated, the Georgia Environmental Policy Act (GEPA), of 1991. In the compliance with GEPA,
those projects for which Federal funding sought, and NEPA compliance is accomplished, are exempt from the
requirements of GEPA.

GEPA requires that environmental documentation be accomplished for County or City projects if more than 50 percent
of the total project cost is funded by a grant of a State Agency or a grant or more that $250,000.00 is made by the State
Agency to the municipality or County. The “responsible official of the government agency shall determine if a
proposed governmental action is a proposed governmental action which may significantly adversely affect the quality
of the environment.”

A. The Following Project Would Not Significantly Adversely Affect The Quality Of The Environment:

Non-land disturbing activities and minor land disturbing activities that would not be anticipated to significantly affect
the quality of the environment include the following list. These types of projects funded with state money would not
be able to subject to environmental assessment of any kind. Hearing procedures outline in GEPA would not be
applicable.

1. Minor roadway and non-historic bridge projects.
a. Modernization of an existing highway by resurfacing, restoration, rehabilitation, adding shoulders,
widening a single lane or less in each direction and the addition of a median within previously disturbed

existing right-of-way.

b. Adding auxiliary lanes for localized purposes (weaving, climbing, speed changes, etc.) and correction
substandard curves and intersections within previously disturbed existing right-of-way.

c. Non-historic bridge replacement projects in existing alignment with no detour bridge.
2. Lighting, signing, pavement marking, signalization, freeway surveillance and control systems, and railroad

protective devices.
3. Safety projects such as grooving, glared screen, safety barriers, energy attenuators, median barriers, etc.
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4. Highway landscaping and landscaping modification, rest area projects and truck weigh stations within

previously disturbed existing right-of-way.

Construction of bus shelters and bays within existing right-of-way.

6. Temporary replacement of a highway facility that is commenced immediately after the occurrence of a natural
disaster of catastrophic failure to restore the highway for the health, welfare, and safety of the public.

w

B. The Following Projects May Not Significantly Adversely Affect The Quality of The Environment:

For projects that will cause land disturbance and for which there is no anticipation that the project may significantly
adversely affect the quality of the environment, certain studies will be undertaken. These studies would serve to
document whether or not the County or municipality should anticipate that a project might significantly adversely
affect the quality of the environment. Documentation of the studies will be accomplished through the use of the
“GEPA Investigation Studies” checklist.

The types of projects that would fall under the category would include:

1. Bridge replacement projects on new location or with a detour bridge, where there are no significant adverse
impacts to historic or archaeological resources, no involvement with Federally listed threatened and
endangered species and no significant adverse impact to wetlands.

2. Passing lanes, median additions and widening projects, where there are no significant adverse impacts to
historic or archacological resources, no involvement with Federally listed threatened and endangered species
and no significant adverse impact to wetlands.

3. Safety and intersection improvements where there are no significant adverse impacts to historic or
archaeological resources, no involvement with Federally listed threatened and endangered species and no
significant adverse impact to wetlands.

4. Rest area projects and truck weigh stations with no purchase of additional right-of-way.

5. New location projects where there are no significant adverse impacts to historic or archaeological resources,
no involvement with Federally listed threatened and endangered species and no significant adverse impact to
wetlands.

If studies demonstrate that the project will not significantly adversely affect the quality of the environment, project
files will be documented. If studies demonstrate that the project may significantly adversely affect the quality of the
environment, development of an environmental effects report (EER) will be undertaken along with full GEPA
compliance.

C. The Following Projects May Not Significantly Adversely Affect The Quality of The Environment:

This category of projects may include major widening and new location projects. If such projects result in a significant
adverse effect, an EER shall be prepared.

D. EER Procedure:

GEPA calls for consideration of the “cumulative effect of the proposed government actions on the environment....if
a series of proposed government actions are related to either geographically or as logical parts in a chain of
contemplated actions.” Therefore, EER’s for sections of roadways to be widened or built as new location facilities
will include all projects that are connected geographically or as logical parts in a chain of contemplated actions.

1. During preparation of an environmental eftect report, the County or Municipality will consult with and solicit
comments from agencies that have jurisdiction by law, special expertise, or other interest with respect to
environmental impacts.

2. In compliance with GEPA the following shall be contained in the EER, at a minimum:
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a. Cover sheet;
b. Executive summary;
¢. Alternatives, including the no-build;

d. Relevant environmental setting; Geology, soils, water supply and wetlands, floral fauna,
archaeology/history, economic environment, energy, cultural resources;

e. The environmental impact of the proposed action of the relevant setting and mitigation measures
proposed to avoid or minimize adverse impact;

f.  Unavoidable adverse environmental effects;
g. Value of short-term uses of the environment and maintenance and enhancement of its long-term value;
h. Beneficial aspects, both long term and short term and its economic advantages and disadvantages;

i. Comments of agencies which have jurisdiction by law, special expertise, or other interest with respect
to any environmental impact or resource;

3. At least 45 days prior to making a decision as to whether to proceed with the undertaking, publish in the
“legal organ of each County in which the proposed governmental action or any part thereof is to occur, notice
that an environmental effects report has been prepared”.

4. The County or Municipality shall send a copy of the EER and all other comments to the Director, EPD.
5. The County or Municipality shall make the document available to the public and agencies, upon request.

6. A public hearing will be held in each affected county if at least 100 residents of the State of Georgia request
on within 30 days of publication in the legal organ of an affected County. The responsible official or his
designee may hold a public hearing if less than 100 requests are received. (The county or municipality is not
relieved of other State legal requirements of public hearings, however.)

7. Following the public notice period and/or public hearing, a summary of the document, comments received
and recommendation as to whether to proceed with the action as originally prepared, to proceed with changes,
or not to proceed will be prepared (Notice of Decision).

8. This decision document, when signed by the responsible official, will be sent to the director, EPD, and an
abbreviated notice of the decision will be published in the legal organ of each County in which the proposed
governmental action or any part thereof is to occur.

9. A copy of the decision document, the EER and public hearing comments (if any) will be sent to Rockdale
County Department of Transportation, Georgia Department of Transportation, Office of Environment and
Location and the Department of Natural Resources, Environmental Protection Division for their files.

Department of Transportation
Office of Environmental Services
600 W. Peachtree Street, NW
Atlanta, Georgia 30308
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Department of Natural Resources
Environmental Protection Division
205 Butler Street, SE
Suite 1152
Atlanta, Georgia 30334

SECTION 108 - PROSECUTION AND PROGRESS

Section 108.01 SUBLETTING OF CONTRACT
Retain as written except as follows:
Delete the second and third paragraph and substitute the following:

In case such consent is given, the Contractor will be permitted to sublet a portion thereof, but shall perform,
with his own organization, work amounting to not less than fifty percent (50%) of the total contract cost,
including materials, equipment and labor.

All Subcontractors approved by the Engineer must submit a "Noncollusion Affidavit for Subcontractors, before
any work by that Subcontractor may proceed."

Add the following:

"In accordance with the provisions stated above, the following items are designated Specialty Items whenever
they appear in the Contract:

All Grassing Items

All Fencing Items

All Highway Lighting Items

All Highway Sign Items

All Guardrail Items (Except Bridge Handrail)

All Utility Items

All Comfort and Convenience Facilities in Rest Areas
All Landscaping Items

All Pressure Grouting, Slab Removal and Replacement
All Permanent Traffic Markings

All Signal Systems

All Railroad Trackwork above Sub-ballast
Construction Layout

The cost of the above items will be subtracted from the original Contract Amount and the subsequent balance
used to determine the percent limitation mentioned above.

If the Contractor elects to sublet a Specialty Item, no work on any such Specialty Items shall be begun without
prior approval of the necessary Subcontract.

The Contractor's cost for Construction Layout shall be fully documented prior to deduction from the original
Contract amount."

108.03 PROSECUTION AND PROGRESS
Retain Subsection 108.03 except as modified below:

For this Project, the Progress Schedule required by Subsection 108.03 need not be submitted.
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108.11 SCHEDULING

Every effort shall be made to meet project schedules submitted and approved by the County. If
scheduling changes are necessary, the Contractor shall notify the County 24 hours in advance to
allow for rescheduling of field and material testing contractors contracted by the County. The
Contractor shall be liable for costs accrued by the field and material testing contractor for work
cancellations resulting from insufficient notification.

The County requires five (5) working days to process requests to trim trees, shrubs, or bushes from
the right-of-way to accommodate resurfacing operations.

Notify Rockdale County Water Resources two (2) weeks in advance for requests to verify existing
utilities which may require lowering of water lines or laterals that may interfere with operations.

The County shall not be liable for delays to schedules as a result of insufficient notice regarding the
items above.

SECTION 109 - MEASUREMENT AND PAYMENT

Section 109.07 PARTIAL PAYMENTS
Delete Subsection 109.07.4 in its entirety and substitute the following:
"A.  General:

The Contractor shall on the first Business Day of each calendar month submit the estimated total value of
items complete in place for the previous calendar month to the Engineer for verification for only the
roads in which work has been completed. If discrepancies are discovered by the Engineer, he will contact
the Contractor to make any necessary corrections as soon as possible. Such estimate is approximate
only, and may not necessarily be based on detailed measurements. Value will be computed on the basis
of Contract Unit Prices or on percentage of completion of any Lump Sum Item.”

Add Subsection 109.07.1 to read as follows:
"I. Retainage
Retainage will not be withheld from payments under this Contract”
Section 109.08 FINAL PAYMENT
Delete in its entirety and substitute the following:
"Upon completion by the Contractor of The Work, including the receipt of any final written submission of
the Contractor and the approval thereof by the Department, the County will pay the Contractor a sum

equal to 100 percent (100%) of the compensation set forth herein, less the total of all previous partial
payments, paid or in the process of payment.

The Contractor agrees that acceptance of this final payment shall be in full and final settlement of all claims
arising against the County for work done, materials furnished, costs incurred, or otherwise arising out of this
Contract Agreement and shall release the County from any and all further claims of whatever nature, whether
known or unknown for and on account of said Contract Agreement, and for any and all work done, and labor
and materials furnished, in connection with same.

No final payment shall be made until the Contractor AND his Subcontractors furnish to the County a sworn
affidavit to the effect that all bills are paid and no suits and/or liens are pending in connection with the work
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done or labor and materials furnished under this Contract. Final payment will be made within sixty (60) days
after approval by the Engineer.

The Contractor will be required to maintain all work done by him in a first-class condition for sixty (60) days
after the same has been completed as a whole, and the Engineer has notified the Contractor in writing that
the work has been finished to his satisfaction. The retained percentage will not be due or payable to the
Contractor until the 60-day maintenance period has ended."

SECTION 149 - CONSTRUCTION LAYOUT

Section 149.3.05 CONSTRUCTION
Delete Subsection K, paragraph 2, which begins, "For new bridges ..." in its entirety.

SECTION 150 - TRAFFIC CONTROL

Add the following:

150.01 General
This section as supplemented by the Plans, Specifications, and Manual on Uniform Traffic Control Devices
(MUTCD) shall be considered the Traffic Control Plan. Activities shall consist of furnishing, installing,
maintaining, and removing necessary traffic signs, barricades, lights, signals, cones, pavement markings
and other traffic control devices and shall include flagging and other means for guidance and protection of
and vehicular pedestrian traffic through the Work Zone. This Work shall include both maintaining existing
devices and installing additional devices as necessary in construction work zones.

When any provisions of this Specification or the Plans do not meet the minimum requirements of the
MUTCD, the MUTCD shall control. The 2009 with 2012 Revisions 1 and 2 Edition of the MUTCD shall
be in effect for the duration of the project.

The Worksite Traffic Control Supervisor (WTCS) shall have a copy of Part VI of the MUTCD on the job
site. Copies of the current MUTCD may be obtained from the FHWA web page at
https:/muted.fhwa.dot.gov/pdfs/2009r 1 r2/mutcd2009r 1 r2edition.pdf

A. WORKER SAFETY APPAREL
All workers exposed to the risks of moving roadway traffic or construction equipment shall wear high-
visibility safety apparel meeting the requirements of International Safety Equipment Association (ISEA)
American National Standard for High-Visibility Safety Apparel, or equivalent revisions, and labeled as
ANSI-2004 Class 2 or 3 risk exposure.

B. Worksite Traffic Control Supervisor
ALL HIGHWAYS (ADDITIONAL REQUIREMENTS BELOW FOR INTERSTATES): The
Contractor shall designate a qualified individual as the Worksite Traffic Control Supervisor (WTCS)
who shall be responsible for selecting, installing and maintaining all traffic control devices in
accordance with the Plans, Specifications, Special Provisions and the MUTCD. A written resume
documenting the experience and credentials of the WTCS shall be submitted and accepted by the
Engineer prior to beginning any work that involves traffic control.

The WTCS shall be available on a twenty-four (24) hour basis to perform his duties. If the work
requires traffic control activities to be performed during the daylight and nighttime hours it may be
necessary for the Contractor to designate an alternate WTCS. An alternate WTCS must meet the same
requirements and qualifications as the primary WTCS and be accepted by the Engineer prior to
beginning any traffic control duties. The Worksite Traffic Control Supervisor’s traffic control
responsibilities shall have priority over all other assigned duties.
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As the representative of the Contractor, the WTCS shall have full authority to act on behalf of the
Contractor in administering the Traffic Control Plan. The WTCS shall have appropriate training in
safe traffic control practices in accordance with Part VI of the MUTCD. In addition to the WTCS all
other individuals making decisions regarding traffic control shall meet the training requirements of the
Part VI of the MUTCD.

The WTCS shall supervise the initial installation of traffic control devices. The Engineer prior to the
beginning of construction will review the initial installation. Modifications to traffic control devices as
required by sequence of operations or staged construction shall be reviewed by the WTCS.

The WTCS shall be available on a full-time basis to maintain traffic control devices with access to all
personnel, materials, and equipment necessary to respond effectively to an emergency situation within
forty-five (45) minutes of notification of the emergency.

The WTCS shall regularly perform inspections to ensure that traffic control is maintained. Unless
modified by the special conditions or by the Engineer, routine deficiencies shall be corrected within a
twenty-four (24) hour period. Failure to comply with these provisions shall be grounds for dismissal
from the duties of WTCS and/or removal of the WTCS from the project. Failure of the WTCS to
execute his duties shall be considered as non-performance under Subsection 150.08.

The Engineer will periodically review the work for compliance with the requirements of the traffic
control plan. On projects where traffic control duties will not require full time supervision, the
Engineer may allow the Contractor’s Project Superintendent to serve as the WTCS as long as
satisfactory results are obtained.

CERTIFIED WORKSITE TRAFFIC CONTROL SUPERVISOR

ADDITIONAL REQUIREMENTS FOR INTERSTATE AND LIMITED ACCESS HIGHWAYS: In
addition to the requirements above, the WTCS shall have a minimum of one year’s experience directly
related to work site traffic control in a supervisory or responsible capacity. The WTCS shall be
currently certified by the American Traffic Safety Services Association (ATSSA) Work Site Traffic
Supervisor Certification program, the National Safety Council Certification program or an equal
approved by the Department.

Any work performed on the interstate or limited access highway right-of-way that requires traffic
control shall be supervised by the Certified Worksite Traffic Control Supervisor. No work requiring
traffic control shall be performed unless the certified WTCS is on the worksite. Failure to maintain a
Certified Worksite Traffic Control Supervisor on the work will be considered as non-performance
under Subsection 150.08.

The WTCS shall perform, as a minimum, weekly traffic control inspections on all interstate and
limited access highways. The inspection shall be reported to the Engineer on a TC-1 report. The
Engineer will furnish a blank copy of the TC-1 report to the Contractor prior to the beginning of any
work on the interstate or limited access right-of-way.

Traffic Control Devices

All traffic control devices used during the construction of a project shall meet the Standards utilized in
the MUTCD, and shall comply with the requirements of these Specifications, Project Plans, and
Special Provisions. All devices shall be tested at NCHRP Test Level III. Reference is made to
Subsections 104.05, 107.07, and 107.09.

Reflectorization Requirements

All rigid fluorescent orange construction warning signs (black on fluorescent orange) shall meet the
reflectorization and color requirements of ASTM Type VII, VIII, IX or X regardless of the mounting
height.
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Portable signs which have flexible sign blanks shall meet the reflectorization and color requirements of
ASTM Type VI.

Warning signs (W3-1a) for stop conditions that have rumble strips located in the travel way shall be
reflectorized with ASTM Type IX fluorescent yellow sheeting.

All other signs shall meet the requirements of ASTM Type I1I or IV except for “Pass With Care” and
“Do Not Pass” signs which may be ASTM Type I unless otherwise specified.

CHANNELIZATION DEVICES: Channelization devices shall meet the requirements of ASTM Type
I or IV high intensity sheeting.

Implementation Requirements

No work shall be started on any project phase until the appropriate traffic control devices have been
placed in accordance with the Project requirements. Changes to traffic flow shall not commence
unless all labor, materials, and equipment necessary to make the changes are available on the Project.

When any shift or change is made to the location of traffic or to the flow patterns of traffic, the
permanent safety features shall be installed and fully operational before making the change. If staging
or site conditions prevent the installation of permanent features then the equivalent interim devices
shall be utilized.

Any section of the work that is on new location shall have all permanent safety features installed and
fully operational before the work is opened to traffic. Safety features shall include but are not limited
to the following items:

Guardrail including anchors and delineation

Impact attenuators

Traffic signals

Warning devices

Pavement markings including words, symbols, stop bars, and crosswalks
Roadway signs including regulatory, warning, and guide

Outdoor lighting shall be considered as a safety feature for welcome centers, rest areas, and weigh
station projects. For typical roadway type projects new street lighting is not considered a safety feature
unless specifically noted in the plans or in the special conditions.

Maintenance of Traffic Control devices

Traffic control devices shall be in acceptable condition when first erected on the project and shall be
maintained in accordance with Subsection 104.05 throughout the construction period. All
unacceptable traffic control devices shall be replaced within 24 hours. When not in use, all traffic
control devices shall be removed, placed or covered so as not to be visible to traffic. All construction
warning signs shall be removed within seven calendar days after time charges are stopped or pay items
are complete. If traffic control devices are left in place for more than ten days after completion of the
Work, the Department shall have the right to remove such devices, claim possession thereof, and
deduct the cost of such removal from any monies due, or which may become due, the Contractor.

Traffic Interruption Restrictions

The Department reserves the right to restrict construction operations when, in the opinion of the
Engineer, the continuance of the Work would seriously hinder traffic flow, be needlessly disruptive or
unnecessarily inconvenience the traveling public. The Contractor shall suspend and/or reschedule any
work when the Engineer deems that conditions are unfavorable for continuing the Work.

Advanced notification requirements to the Contractor to suspend work will be according to the events
and the time restrictions outlined below:
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Incident management No advanced notice required
Threatening/Inclement weather 24 hours

Holidays, sporting events, Three (3) calendar days
unfavorable conditions

If the work is suspended, the Contractor may submit a request for additional contract time as allowed
under Section 108. The Department will review the request and may grant additional contract tire as
justified by the impact to the Contractor’s schedule. Compensation for loss of productivity,
rescheduling of crews, rental of equipment or delays to the Contractor’s schedule will not be
considered for payment. Additional contract time will be the only consideration granted to the
Contractor.

Sequence of Operations

Any Sequence of Operations provided in this Contract in conjunction with any staging details which
may be shown in the plans, is a suggested sequence for performing the Work. It is intended as a
general staging plan for the orderly execution of the work while minimizing the impact on the
mainline, cross-streets and side streets. The Contractor shall develop detailed staging and traffic
control plans for performing specific areas of the Work including but not limited to all traffic shifts,
detours, bridge widenings, paces, or other activities that disrupt traffic flow. The Engineer may require
detailed staging and traffic control plans for lane closures. These plans shall be submitted for approval
at least two weeks prior to the scheduled date of the activity. Activities that have not been approved at
least seven (7) days prior to the scheduled date shall be rescheduled.

Where traffic is permitted through the work area under stage construction, the Contractor may choose
to construct, at no additional expense to the Department, temporary on-site bypasses or detours in
order to expedite the work. Plans for such temporary bypasses or detours shall be submitted to the
Engineer for review and approval 30 calendar days prior to the proposed construction. Such bypasses
or detours shall be removed promptly when in the opinion of the Engineer; they are not longer
necessary for the satisfactory progress of the Work. Bypasses and detours shall meet the minimum
requirements of Subsection 150.02.B.4.

As an option to the Sequence of Operations in the Contract, the Contractor may submit an alternative
Sequence of Operations for review and approval. A twenty calendar day lead time for the
Department’s review shall be given to this submission so that a decision on its acceptability can be
made and presented at the Preconstruction Conference. Insufficient lead time or no submission by the
Contractor shall be construed as acceptance of the Sequence of Operations outlined in the Contract and
the willingness of the Contractor to execute this as-bid plan.

The Department will not pay, or in any way reimburse the Contractor for claims arising from the
Contractor’s inability to perform the Work in accordance with the Sequence of Operations provided in
the Contract or from an approved Contractor alternate.

The Contractor shall secure the Engineer’s approval of the Contractor’s proposed plan of operation,
sequence of work and methods of providing for the safe passage of vehicular and pedestrian traffic
before it is placed in operation. The proposed plan of operation shall supplement the approved traffic
control plan. Any major changes to the approved traffic control plan, proposed by the Contractor, shall
be submitted to the Department for approval.

Some additional traffic control details will be required prior to any major shifts or changes in traffic.
The traffic control details shall include, but not be limited to, the following:

1. A detailed drawing showing traffic locations and laneage for each step of the change.
a. The location, size, and message of all signs required by the MUTCD, Plan, Special
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Provisions and other signs as required to fit conditions. Any portable changeable message signs
used shall be included in the details.

b. The method to be used in, and the limits of, the obliteration of conflicting lines and markings.

4. Type, location, and extent of new lines and markings.

5. Horizontal and vertical alignment and superelevation rates for detours, including cross-
section and profile grades along each edge of existing pavement.

6. Drainage details for temporary and permanent alignments.

7. Location, length, and/or spacing of channelization and protective devices (temporary barrier,

guardrail, barricades, etc.)

Starting time, duration and date of planned change.

9. For cach traffic shift, a paving plan, erection plan, or work site plan, as appropriate, detailing
workforce, materials, and equipment necessary to accomplish the proposed work. This will be the
minimum resource allocation required in order to start the work.

=

A minimum of three copies of the above details shall be submitted to the Engineer for approval at
least 14 days prior to the anticipated traffic shift. The Contractor shall have traffic control details
for a traffic shift which has been approved by the Engineer prior to commencement of the physical
shift. All preparatory work relative to the traffic shift, which does not interfere with traffic, shall
be accomplished prior to the designated starting time. The Engineer and the Contractor’s
representative will verify that all conditions have been met prior to the Contractor obtaining
materials for the actual traffic shift.

Compliance dates for provisions of the MUTCD

Federal law requires that traffic control devices (temporary or permanent) installed on new highway or
bikeway construction or reconstruction shall be compliant with the latest version of the MUTCD
before the road is opened to the public for unrestricted travel. The latest version of the MUTCD is the
2009 Edition with 2012 Revisions 1 and 2, which the Georgia Department of Transportation has
adopted. However, the FHWA, in the introduction to the MUTCD has established alternate
compliance dates for some of the new provisions of the 2009 MUTCD. Below is a list of those
compliance dates.

The Department may decide to require contractors to implement some or all of these provisions at an
earlier date than the compliance dates noted below. However notice will be given in advance of the
letting date if these provisions are to be implemented prior to the compliance dates. The contractor
may also decide to implement the new provisions in the 2009 MUTCD earlier than required by the
compliance dates below.

The target dates established by the FHWA shall be as follows:

Section 61).03 Worker Safety Considerations — high-visibility apparel requirements — December 31,
2011

Section 6E.02 High-Visibility Safety Apparel —high-visibility apparel requirements for flaggers —
December 31, 2011.

150.02 Temporary Traffic Control Zones

A.
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Devices and Materials
In addition to the other provisions contained herein, work zone traffic control shall be accomplished
using the following means and materials:

1. Portable Advance Warning Signs
Portable advance warning signs shall be utilized as per the requirements of the traffic control
plans. All signs shall meet the requirements of the MUTCD and shall be NCHRP 350 crashworthy
compliant.
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Arrow Panels

Portable sequential or flashing arrow panels as shown in the Plans or Specifications for use on
Interstate or multi-lane highway lane closure only, shall be a minimum size of 48” high by 96”
wide with not less than 15 lamps used for the arrow. The arrow shall occupy virtually the entire
size of the arrow panel and shall have a minimum legibility distance of one mile. The minimum
legibility distance is that distance at which the arrow panel can be comprehended by an observer
on a sunny day, or clear night.

Arrow panels shall be equipped with automatic dimming features for use during hours of darkness.
The arrow panels shall also meet the requirements for a2 Type C panel as shown in the MUTCD.
The sequential or flashing arrow panels shall not be used for lane closure on two-lane, two-way
highways when traffic is restricted to one-lane operations in which case, appropriate signing,
flaggers and when required, pilot vehicles will be deemed sufficient.

The sequential or flashing arrow panels shall be placed on the shoulder at or near the point where
the lane closing transition begins. The panels shall be mounted on a vehicle, trailer, or other
suitable support. Vehicle mounted panels shall be provided with remote controls. Minimum
mounting height shall be seven feet above the roadway to the bottom of the panel, except on
vehicle mounted panels which should be as high as practical.

For emergency situations, arrow display panels that meet the MUTCD requirements for Type A or
Type B panels may be used until Type C panels can be located and placed at the site. The use of
Type A and Type B panels shall be held to the minimum length of time possible before having the
Type C panel(s) in operation. The Engineer shall determine when conditions and circumstances
are considered to be emergencies. The Contractor shall notify the Engineer, in writing, when any
non-specification arrow display panel(s) is being used in the work.

Portable Changeable Message Signs

Portable changeable message signs meeting the requirements of Section 632 and the MUTCD.
Any PCMS in use that is not protected by positive barrier protection shall be delineated by a
minimum of three drums that meet the requirement of Subsection 150.05.A.1. The drum spacing
shall not exceed a maximum of ten (10°) feet as shown in Detail 150-PCMS. When the PCMS is
within twenty (20°) feet of the opposing traffic flow, the trailing end of the PCMS shall be
delineated with a minimum of three drums spaced in the same manner as the approach side of the
PCMS.
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When not in use the PCMS shall be removed from the roadway unless protected by positive
barrier protection. If the PCMS is protected by positive barrier protection the sign panel shall be
turned away from traffic when not in use.

Channelization Devices
Channelization devices shall meet the standards of the MUTCD and Subsection 150.05.

Temporary Barrier
Temporary barrier shall meet the requirements of Sections 620.

. Temporary Traffic Signals

Temporary traffic signals shall meet the requirements of Section 647 and the MUTCD,

. Pavement Marking

Pavement marking incorporated into the work shall comply with Subsections 150.04.A and
150.04.B.

. Portable Temporary Traffic Control Signals

The use off Portable Temporary Traffic Control Signals shall meet the following minimum
requirements:

Only two-lane two-way roadways will be allowed to utilize Portable Temporary Traffic Control
Signals.

All portable traffic control signals shall meet the physical display and operational requirements of
conventional traffic signals described in the MUTCD.

Each signal face shall have at least three lenses. The lenses shall be red, yellow, or green in color
and shall give a circular type of indication. All lenses shall be twelve (12”) inches nominal in
diameter.

A minimum of two signal faces shall face each direction of traffic. A minimum of one signal head
shall be suspended over the roadway travel lane in a manner that will allow the bottom of the
signal head housing to be not less than seventeen (17°) feet above and not more than nineteen
(19°) feet above the pavement grade at the center of the travel lane. The second signal head may
be located over the travel lane with the same height requirements or the second signal head may be
located on the shoulder. When the signal head is located on the shoulder the bottom of the signal
head housing shall be at least eight (8°) feet but not more than (15°) feet above the pavement grade
at the center of highway.

Advance warning signage and appropriate pavement markings shall be installed as part of the
temporary signal operation.

The signals shall be operated in a manner consistent with traffic requirements. The signals may be
operated in timed-mode or in a vehicle-actuated mode. The signals shall be interconnected in a
manner to ensure that conflicting movements can not occur. To assure that the appropriate
operating pattern including timing is displayed to the traveling public, regular inspections
including the use of accurate timing devices shall be made by the Worksite Traftic Control
Supervisor. If at any time any part of the system fails to operate within these requirements then
the use of the signal shall be suspended and the appropriate flagging operation shall begin
immediately.

The Worksite Traffic Control Supervisor (WTCS) shall continuously monitor the portable traffic
control signal to insure compliance with the requirements for maintenance under the MUTCD.
The signal shall be maintained in a manner consistent with the intention of the MUTCD, with
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9.

10.

emphasis on cleaning of the optical system. Timing changes shall be made only by the WTCS.
The WTCS shall keep a written record of all timing changes.

The portable temporary signal shall have two power sources and shall be capable of running for
seven calendar days continuously.

The Contractor shall have an alternate traffic control plan in the event of failure of the signal.

Rumble Strips

Rumble strips incorporated into the work shall meet the requirements of Section 429 and the
MUTCD. Existing rumble strips that are positioned in the traveled way to warn traffic of a stop
condition shall be reinstalled based on the following requirements:

INTERMEDIATE SURFACES: Intermediate surfaces that will be in use for more than forty-five
(45) calendar days shall have rumble strips reinstalled on the traveled way in the area of a stop
condition. Non-refundable deductions in accordance with Subsection 150.08 will be assessed for
any intermediate surface in place for greater than 45 days without rumble strips.

FINAL SURFACES: Rumble strips shall be installed on the final surface within fourteen (14)
calendar days of the placement of the final surface in the area of the stop condition. Failure to
install within fourteen (14) calendar days will result in assessment of non-refundable deductions in
accordance with Subsection 150.08.

Prior to the removal of any rumble strips located in the travel way, stop ahead (W3-1a) warning
signs shall be double indicated ahead of the stop condition. These warning signs shall be a
minimum of 48 inches by 48 inches. The reflectorization of the warning signs shall be as required
by Subsection 150.01.C. These warning signs shall remain in place until the rumble strips have
been reinstalled on the traveled way. Any existing warning signs for the stop ahead condition
shall be removed or covered while the 48” X 48” (W3-1a) signs are in place. When the rumble
strips have been reinstalled these warning signs should be promptly removed and any existing
signage placed back in service.

Guardrail
When the removal and installation of guardrail is required as a part of the work the following time
restrictions shall apply unless modified by the special conditions:

MULTI-LANE HIGHWAYS: From the time that the existing guardrail or temporary positive
barrier protection is removed the Contractor has fourteen (14) calendar days to install the new
guardrail and anchors. During the interim, the location without guardrail shall be protected with
drums spaced at a maximum spacing of twenty (20°) feet. The maximum length of rail that can be
removed at any time without being replaced with positive barrier protection is a total of 2000
linear feet of existing rail or the total length of one run of existing rail, whichever is greater.

ALL OTHER HIGHWAYS: From the time that the existing guardrail is removed or from the
time that temporary positive barrier protection is removed the Contractor has thirty (30) calendar
days to install the new guardrail and anchors. During the interim, the location without guardrail
shall be protected with drums spaced at a maximum spacing of twenty (20°) feet. The maximum
length of rail that can be removed at any time without being replaced with positive barrier
protection is a total of 1000 linear feet of existing rail or the total length of one run of existing rail,
whichever is greater.

Based on existing field conditions, the Engineer may review the work and require that the
guardrail be installed earlier than the maximum time allowed above by giving written notification
to the Contractor via the TC-1 traffic control report. Failure to comply with the above time and
quantity restrictions shall be considered as non-compliance under Subsection 150.08.
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11. Stop sign regulated intersections

For intersections that utilize stop sign(s) to control the flow of traffic and to restrict the movement
of vehicles, the stop sign(s) shall be maintained for the duration of the work or until such time that
the stop condition is eliminated or until an interim or permanent traffic signal can be installed to
provide proper traffic control. The traffic signal shall be installed and properly functioning before
the removal of the existing stop sign(s) is permitted. If the existing intersection is enhanced traffic
control features such as stop bars, double indicated stop signs, oversized signs, advanced warning
stop ahead signs, rumble strips on the approaches or flashing beacons located overhead or on the
shoulders then these features shall be maintained for the duration of the project or until the
permanent traffic control plan has been implemented.

Whenever the staging of the work requires that the traveled-way be relocated or realigned the
Contractor shall reinstall all enhanced traffic control features noted above on the newly
constructed sections of the work. The cost of relocating the stop bars, stop signs, advanced
warning signs, the rumble strips and the flashing beacons shall be included in the price bid for
Lump-Sum-Traffic Control unless individual pay items are included in the contract for rumble
strips and/or flashing beacons. When pay items are included in the contract for rumble strips or
flashing beacons then these items will be paid per each.

When staging requires the relocation or realignment of an existing stop condition it may be
necessary to consider the addition of enhanced traffic control features even though none existed at
the original location. As a guide for enhanced traffic control features that may be considered, the
Engineer or the WTCS may refer to the Department’s guidelines for “Opening of New Roadways
to Traffic” (Document #6635-2). Horizontal and vertical alignment changes at a new location
may have decreased or restricted sight distance or the stop condition may occur sooner than in the
previous alignment. If these conditions occur then the Engineer and/or the WTCS should consider
additional measures to enhance the motorist’s awareness of the changes even though the staging
plans may not address enhanced features. Stop signs should be a minimum of 36 inches for
interim situations. The use of 48 inch stop signs may be warranted under project specific
conditions.

Flags may be used on interim/permanent stop signs that are mounted at seven (7°) feet in height
for a short duration in order to direct additional attention to a new or relocated stop sign(s). Flags
should not be used for durations exceeding two weeks unless unusual or site specify conditions
warrant a longer period of time. The use of Type “A” flashing red light(s) attached to the stop
sign(s) may be appropriate during the same period that the flags are in use to increase attention.

The use of rumble strips and/or portable changeable message signs may be considered. The use of
new rumble strips, where none previously existed, shall have the prior approval of District Traffic
Operations before being included as part of the traffic control plan. The message(s) displayed on
any PCMS shall have the prior approval of the Engineer and the message(s) shall be included as
part of the traffic control plan for the interim staging.

The placement of any additional interim ground-mounted signs and posts or stop bars shall be
considered as incidental to the price bid for Lump Sum-Traffic Control. The installation of
rumble strips, flashing beacons or the use of Portable Changeable Message Signs (PCMS) shall be
considered as Extra Work unless pay items are included in the contract.

B. Work zone restrictions

ITB #19-25

1.

Interstate

The Contractor shall not simultaneously perform work on both the inside shoulder and outside
shoulder on either direction of traffic flow when the Work is within 12 feet of the travel-way,
unless such areas are separated by at least one-half mile of distance.

Non-Interstate Divided Highways
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The Contractor shall not simultaneously perform work on both the inside shoulder and outside
shoulder on either direction of traffic flow when the Work is within 12 feet of the travel-way,
unless such areas are separated by at least one-half mile distance in rural areas or at least S00 feet
of distance in urban areas.

Non-Divided Highways

The Contractor shall not simultaneously perform work on opposite sides of the roadway when the
work is within 12 feet of the travel-way, unless such areas are separated by at least one-half mile
of distance in rural areas or at least 500 feet of distance in urban areas.

On two-lane projects where full width sections of the existing subgrade, base or surfacing are to be
removed, and new base, subgrade, or surfacing are to be constructed, the Contractor shall maintain
one-lane traffic through the construction area by removing and replacing the undesirable material
for half the width of the existing roadway at a time. Replacement shall be made such that paving
is completed to the level of the existing pavement in the adjacent lane by the end of the workday
or before opening all the roadway to traffic.

4. All Highways:

a.  There shall be no reduction in the total number of available traffic lanes that existed prior to
construction except as specifically allowed by the Contract and as approved by the Engineer.

b. Travel way Clearances: All portions of the work shall maintain the following minimum
requirements:

Horizontal: The combined dimensions of the paved shoulder and the roadway surface
remaining outside the Work Zone shall be no less than sixteen (16) feet in width at any
location.

Vertical: The overhead clearance shall not be reduced to less than fifteen (15) feet at any
location.

The restrictions above apply to all shifts, lane closures, on-site detours and off site detours
whether shown in the contract or proposed by the Contractor. It shall be the responsibility of
the Contractor to verify that these minimum requirements have been met before proceeding
with any phase of the Work.

Two-lane two-way roadways may have temporary horizontal restrictions of less than sixteen
(16) feet provided a flagger operation for one-way traffic is utilized to restrict access to the
work area by over-width loads. The minimum horizontal clearance shall be restored before
the flagging operation is removed.

c. Highway Work Zone: All sections or segments of the roadway under construction or
reconstruction shall be signed as a Highway Work Zone except non-state highway two-lane
two-way resurfacing projects. Two conditions can be applied to a Highway Work Zone.
Condition 1 is when no reduction in the existing speed limit is required. Condition 2 is when
worksite conditions require a reduction of the speed limit through the designated Work Zone.
Properly marking a Highway Work Zone shall include the following minimum requirements:

1) NO REDUCTION IN THE EXISTING POSTED SPEED LIMIT IN HIGHWAY WORK
ZONE:

a) Signage (Detail [50-HWZ-2) shall be posted at the beginning point of the Highway
Work Zone warning the traveling public that increased penalties for speeding
violations are in effect. The HWZ-2 sign shall be placed a minimum of six hundred
(600°) feet in advance of the Highway Work Zone and shall not be placed more than
one thousand (1000’) feet in advance of the Work Zone. If no speed reduction is
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required it is recommended that the HWZ-2 be placed at 750 feet from the work area
between the ROAD WORK 500 FT. and the ROAD WORK 1000 FT. signs. HWZ-
2 signs shall be placed at intervals not to exceed one mile for the length of the
project. HWZ-2 signs should be placed on the mainline after all major intersections
except State Routes. State Routes shall be signed as per the requirements for
intersecting roadways below.

b) The existing speed limit shall be posted at the beginning of the Work Zone. Existing
Speed Limit signs (R2-1) shall be maintained.

c) INTERSECTING ROADWAYS: Intersecting state routes shall be signed in advance
of each intersection with the Work Zone with a HWZ-2 sign to warn motorists that
increased fines are in effect. All other intersecting roadways that enter into a
designated Highway Work Zone may be signed in advance of each intersection with
the Work Zone. When construction equipment and personnel are present in the
intersection on the mainline of a multi-lane roadway, the intersecting side roads shall
be signed in advance with HWZ-2 signs. As soon as the work operation clears the
intersection the signage may be removed.

d) Signage (Detail 150-HWZ-3) shall be posted at the end of the Highway Work Zone
indicating the end of the zone and indicating that increased penalties for speeding
violations are no longer in effect.

e) When a designated Highway Work Zone is no longer necessary all signs shall be
removed immediately.

REDUCING THE SPEED LIMIT IN A HIGHWAY WORK ZONE:
Highway Work Zone signs shall be posted as required in Condition 1 above.

For limited access (interstate) highways and controlled access multi-lane divided
highways the posted speed limit shall be reduced as required below.

Speed Limit signage (R2-1) for the reduced speed limit shall be erected at the beginning
of the work zone. Additional signs shall be placed to ensure that the maximum spacing
of the reduced speed limit signs shall be no greater than one (1) mile apart. Existing
speed limit signs shall be covered or removed. On multi-lane divided highways the speed
limit signs shall be double indicated when the reduced speed is in use.

When any one or more of the following conditions exist and the existing speed limit is 65
mph or 70 mph, the speed limit shall be reduced by 10 mph. If the existing speed limit is
60 mph, the speed limit should be reduced by 5 mph. If the existing speed limit is 55
mph or less, the Contractor can only reduce the speed limit with the prior approval of the
Engineer. The reduction in the speed limit shall be no greater than 10 mph:

a) Lane closure(s) of any type and any duration.

b) The difference in elevation exceeds two inches adjacent to a travel lane as shown in
Subsection 150.06, Detail 150-B, 150-C.

¢) Any areas where equipment or workers are within ten feet of a travel lane.

d) Temporary portable concrete barriers located less than two (2°) feet from the traveled
way.

€) As directed by the Engineer for conditions distinctive to this project.

When the above conditions are not present the speed limit shall be immediately returned
to the existing posted speed limit. A speed reduction shall not be put in place for the
entire length of the project unless conditions warranting the speed reduction are present
for the entire project length. All existing speed limit signs within the temporary speed
reduction zone shall be covered or removed while the temporary reduction in the speed
limit is in effect. All signs shall be erected to comply with the minimum requirements of
the MUTCD. As a minimum the following records shall be kept by the WTCS:
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a) Identify the need for the reduction.

b) Record the time of the installation and removal of the temporary reduction.
c) Fully describe the location and limits of the reduced speed zone.

d) Document any accident that occurs during the time of the reduction.

A copy of the weekly records for reduced speed zones shall be submitted to the Engineer.

Reduced speed zones shall, as a minimum, be signed as per Detail 150-HWZ-1. Interim
signs shall meet the requirements of Subsection 150.03.D. Additional signs may be
necessary to adjust for actual field conditions. When a pilot vehicle is used on a two-lane
two-way roadway the speed limit should not be reduced. For special conditions specific
to the work, on two-lane two-way roadways or multi-lane highways, the contractor may
reduce the posted speed limit with the prior approval of the Engineer.

5. Milled surface restrictions:
Unless modified by the special conditions, a milled surface on any asphaltic concrete surface shall
not be allowed to remain open to traffic for a period of time that exceeds thirty (30) calendar days.
Severely potholed milled surfaces that pose a damage threat to vehicular traffic must be repaired
immediately by contractor to the satisfaction of the Engineer. Milled Surface signage shall be
placed on roads where milling is not resurfaced within a 7 day period. All variable depth milling
shall take place prior to deep patching where both line items occur within the same area.

6. Installation/Removal of work area signage:
No payment will be made for Traffic Control-Lump Sum until the Work has actually started on
the project. The installation of traffic control signage does not qualify as the start of work.
Advanced warning signs shall not be installed until the actual beginning of work activities.
Any permanent mount height signs installed as the work is preparing to start shall be covered until
all signs are installed unless all signs are installed within seven (7) calendar days after beginning
installation.

All temporary traffic control devices shall be removed as soon as practical when these devices are
no longer needed. When work is suspended for short periods of time, temporary traffic control
devices that are no longer appropriate shall be removed or covered.

All construction warning signs shall be removed within seven (7) calendar days after time charges
are stopped or pay items are complete. If traffic control devices are left in place for more than ten
(10) calendar days after completion of the Work, the Department shall have the right to remove
such devices, claim possession thereof, and deduct the cost of such removal from any monies due,
or which may become due, the Contractor.

PUNCHLIST WORK: Portable signs shall be utilized to accomplish the completion of all punch
list items. The portable signs shall be removed daily. All permanent mount height signs shall be
removed prior to the beginning of the punch list work except “Low/Soft Shoulder” signs and any
signs that have the prior written approval of the Engineer to remain in place while the punch list
work is in progress.

Failure to promptly remove the construction warning signs within the seven (7) calendar days after
the completion of the Work or failure to remove or cover signs when work is suspended for short
periods of time shall be considered as non-performance under Subsection 150.08.

GC.29
ITB #19-25 06/2019



I-ZMH-0SI 1iv.i3a

"SNI1S €-ZAH ONV 2-ZmH

1d30X3 °"0°2°1°N°W 3HL H3d SV SN9IS

3Z1S QYVYONYLS 3ISN SAVMHOIH H3HIO ¥0J
“AYMHOIH Q3Q1A1Q 3NVI-1LNN

ONY 31VISYIIN] HOJ 34V NMDHS S3IZIS N9IS

*Lyvdy 37IN 3NO 40
ANNIXYN vV Q30VdS 38 T1IVHS LINI1
Q33dS NOILONYLISNDI 032Na3y

zwummaxhxcu
g3d1N03y 10N «09 X.8F

Y3ILVDIANI] 1-24
378noa
NDI15NQ3y

3aNDZ Q33dS A€ A

NDI 1ONY1SNOJ LM

Dl d¥0lyd
LIN]1 Q33dS g33ds
ONJ1S1X3 1S0d

_~ SNOIS

~\ow x~\mv

I-24

Ak %
LM
Qa33ds

“(Y30MNOHS NYIQ3N ONY ¥3QTNDHS LHDIN) Q3LYIIAGN] 318N0a
38 TIVHS ONINOIS AVAMHOIH 3NV I-11MN ONY 3LVISHILNI

"ANDZ XYOM AVAHOIH 3HL ONIY3ILNI LS]HOLON Nuvm 0L
N2IS 2-ZMH Vv HLImA A3NOIS 38 T1IVHS SAVAAVOY ONILD3ISYHIALNI TV

ssow x:mv
1-24
“1IN]1 Q33dS Q3150d
"H4IINIONI 3HL 4D e % ON11SIX3 3IHL WOHI “H°'d°W Ol NVHL
IVAQNAY 4DId¥d 3JIHL 3IAVH H3LY3IYO S]1 NDILIONQ3Y Q33dS 3HL N3HmM
AIVHS LINIT Q33dS Q32N03y 117 ATIND Q377VLSNI 38 1IVHS NOIS SIHL
[ ow x ] wv awu&m
Ple — Rom x:mV
=] OM|NE
=)
Ak A =
1IN i
Q33dS 8 SNOIS
i ¢—ZMH

by A

YO o 40 40 y0 4o
— — —] _~—3NDZ xdom  — —] —]
o - oo - -
— —~—
| -l o | -l - -l o
| *XVN ,006| ,009 | _ ,009 _ ,009 _ ,009 ,009

{¥30TNOHS NVYIA3N OGNV 43QN0HS LHO1dY) d31V2IONI 318n0a
38 TIVHS ONINOIS AVMHOIH Q3AIAIQ INVI-111NN ANV 3JLVISHILNI
JNOZ MYOM AVMHOIH 04 NOILONA3Y 1INIT Q33dS

GC.30

06/2019

ITB #19-25



34" MARGIN
114" BORDER

e 10° {a"] 3" RADIUS
'la \ 5/1
| WORIK ZONE | = e s
: 3”
' 14" BA
|| 8" 32" =8" ||| _4" ¢ O
| @PEE@”N@ . 6ll 6” SER.”C”
b 15" ke 18—t 15"t 3"
60” F”NES || 6” 6" SER.”C”
| [ —
:6”“ 36” -+6II 3![
|'INCREASED | & v
' 13" 22" e 13w 3" \
2l 14" BAR
[ MNMUR || e
|| FINE $900 | « ‘e sm
11— 26" 11 7'
Iy 48” .1
HWZ-2
COLORS
TAP PANEL
LEGEND & BORDER - BLACK (NON-REFL)
BACKGROUND - FLUGCRESENT ORANGE
(ASTM TYPE VII. VIII. IX or X)
MIDDLE & BOTTOM PANELS
LEGEND & BORDER - BLACK (NON-REFL)
BACKGROUND - WHITE (ASTM TYPE IIT OR IV REFL SHEETING)
NOTES:

1. ALL HWZ-2 SIGN PANELS SHALL BE RIGID.

2. THE SIZE OF THE HWZ-2 SIGN SHALL NOT BE REDUCED FOR USE

ON TWO-LANE ROADWAYS.

GC.31
ITB #19-25

06/2019



3,4 MARGIN

| 1!74" BORDER
4 10" g 3" RADIUS
i p —
: 5![
WORK ZONE | & o s
L 3” "
[ 1"4 BAR
18— 12" 18" —m 5"
EN@ ! 6" 6" SER."C"
6”Lr= 36” ____'16!/ : 411
60" ' B
INCREASED || « esene
8" = 32" - 8" 4"
SPEEDING || « o s
|47
FHNES | 6" 6" SER."C”
,.:’l_‘ 5”
| | : —
|- 15![ -1- 18“ - 15" j
- 48" i
HWZ -3
COLORS
TOP PANEL
LEGEND & BORDER - BLACK (NON-REFL)
BACKGROUND - FLUORESENT ORANGE
(ASTM TYPE VII. VIII. [X or X)

BOTTOM PANEL

LEGEND & B
BACKGROUND

NOTES:

1. ALL HWZ-3 SIGN PANELS SHALL BE RIGID.

ORDER - BLACK (NON-REFL)

- WHITE (ASTM TYPE T[T OR IV REFL SHEETING)

2. THE SIZE OF THE HWZ-3 SIGN SHALL NOT BE REDUCED FOR USE

ON TWO-

ITB #19-25

LANE ROADWAYS.

GC.32

06/2019



C. Lane closures

1.

Approval/Restrictions
All lane closures of any type or duration shall have the prior approval of the Engineer.

a. The length of a lane closure shall not exceed two (2) miles in length excluding the length of
the tapers unless the prior approval of the Engineer has been obtained. The Engineer may
extend the length of a lane closure based upon field conditions however the length of a work
zone should be held to the minimum length required to accomplish the Work. Lane closures
shall not be spaced closer than one mile. The advanced warning signs for the project should
not overlap with the advanced warning signs for lane shifts, lane closures, etc.

b. Lane closures that require same direction traffic to be split around the Work Area will not be
approved for roadways with posted speeds of 35 mph or greater, excluding turn lanes.

Removal Of Lane Closures

To provide the greatest possible convenience to the public in accordance with Subsection 107.07,
the Contractor shall remove all signs, lane closure markings, and devices immediately when lane
closure work is completed or temporarily suspended for any length of time or as directed by the
Engineer. All portable signs and portable sign mounting devices shall be removed from the
roadway to an area which will not allow the sign to be visible and will not allow the sign or sign
mounting device to be impacted by traffic.

Exit And Entrance Ramps

On multilane highways where traffic has been shifted to the inside lanes, the exit and entrance
ramps shall have channelization devices placed on both sides of the ramp. The temporary ramp
taper length shall be greater than, or equal to, the existing taper length. Interim EXIT gore signs
shall be placed at the ramp divergence. The “EXIT OPEN” sign shown in Figure TA-42 of the
MUTCD shall be utilized. Channelization device spacing shall be 10 feet for 200 feet in advance
of the temporary gore, and 10 feet for the first 100 feet of the temporary gore.

Lane Drop/Lane Closure

The first seven (7) calendar days of any lane closure shall be signed and marked as per Standard
9106 or 9107. However, lane closures that exist for a duration longer than seven (7) calendar days
may be signed and marked as per the details in Standard 9121, provided the prior approval of the
Engineer is obtained. The approved lane drop shall utilize only the signs and markings shown for
the termination end of the lane drop in Standard 9121. All warning signs in the lane drop
sequence shall be used. Drums may be substituted for the Type I Crystal Delineators at the same
spacing.

Termination Area
The transition to normal or full width highway at the end of a lane closure shall be a maximum of
150 feet.

D. Traffic pacing method

ITB #19-25

1.

Pacing Of Traffic

With prior approval from the Engineer, traffic may be paced allowing the Contractor up to ten (10)
minutes maximum to work in or above all lanes of traffic for the following purposes:

a. Placing bridge members or other bridge work.

b. Placing overhead sign structures.

c. Other work items requiring interruption of traffic.
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The Contractor shall provide a uniformed police officer with patrol vehicle and blue flashing light
for each direction of pacing. The police officer, Engineer, and flaggers at ramps shall be provided
with a radio which will provide continuous contact with the Contractor.

When ready to start the work activity, the police vehicle will act as a pilot vehicle slowing the
traffic thereby providing a gap in traffic allowing the Contractor to perform the Work. Any on-
ramps between the pace and the work area shall be blocked during pacing of traffic, with a flagger
properly dressed and equipped with a Stop/Slow paddle. Each ramp should be opened after the
police vehicle has passed.

Pilot vehicles shall travel at a safe pace speed, desirably not less than 20 mph interstate and 10
mph non-interstate. The Contractor shall provide a vehicle to proceed in front of the police
vehicle and behind the other traffic in order to inform the Contractor’s work force when all
vehicles have cleared the area.

Traffic will not be permitted to stop during pacing except in extreme cases as approved by the
Engineer.

Methods Of Signing For Traffic Pacing

At a point not less than 1,000 feet in advance of the beginning point of the pace, the Contractor
shall erect and cover a W-special sign (72 inch x 72 inch) with a Type “B” flashing light, with the
legend “TRAFFIC SLOWED AHEAD SHORT DELAY” (See Detail 150-A). A portable
changeable message sign may be used in lieu of the W-special sign. On divided highways this
sign shall be double indicated. A worker with a two-way radio shall be posted at the sign, and
upon notice that the traffic is to be paced shall turn on the flashing light and reveal the sign. When
traffic is not being paced, the flashing light shall be turned off and the sign covered or removed.
W-special signs are reflectorized black on orange, Series “C” letter and border of the size
specified.
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DETAIL 150-A

Construction vehicle traffic

The Contractor’s vehicles shall travel in the direction of normal roadway traffic and shall not reverse
direction except at intersections, interchanges, or approved temporary crossings. The Contractor may
submit a plan requesting that construction traffic be allowed to travel in the opposite direction of
normal traffic when it would be desirable to modify traffic patterns to accommodate specific
construction activities.

Prior approval of the Engineer shall be obtained before any construction traffic is allowed to travel in a
reverse direction. [f the Contractor’s submittal is approved the construction traffic shall be separated
from normal traffic by appropriate traffic control devices.

Environmental impacts to the traffic control plan

The Contractor shall ensure that dust, mud, and other debris from construction activities do not
interfere with normal traffic operations or adjacent properties. All outfall ditches, special ditches,
critical storm drain structures, erosion control structures, retention basins, etc. shall be constructed,
where possible, prior to the beginning of grading operations so that the best possible drainage and
erosion control will be in effect during the grading operations, thereby keeping the roadway areas as
dry as possible.
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Areas within the limits of the project which are determined by the Engineer to be disturbed or damaged
due either directly or indirectly from the progress or the lack of progress of the work shall be cleaned
up, redressed, and regrassed. All surplus materials shall be removed and disposed of as required.
Surplus materials shall be disposed of in accordance with Subsection 201.02.E.3 of the Specifications.

Existing street lights
Existing street lighting shall remain lighted as long as practical and until removal is approved by the
Engineer.

Night work

Adequate temporary lighting shall be provided at all nighttime work sites where workers will be
immediately adjacent to traffic. For their own protection, workers in or adjacent to traffic during
nighttime operation shall wear reflectorized vests that meet the requirements of the MUTCD.

Construction vehicles in the work zone

The parking of Contractor’s and/or workers personal vehicles within the work area or adjacent to
traffic is prohibited. It shall be the responsibility of the Worksite Traffic Control Supervisor to ensure
that any vehicle present at the worksite is necessary for the completion of the work.

Encroachments on the traveled-way

The Worksite Traffic Control Supervisor (WTCS) shall monitor the work to ensure that all the rocks,
boulders, construction debris, stockpiled materials, equipment, tools and other potential hazards are
kept clear of the travel way. These items shall be stored in a location, in so far as practical, where they
will not be subject to a vehicle running off the road and striking them.

Pedestrian access to the work

All existing pedestrian walkways shall be maintained. Whenever changes to the worksite necessitate
changes to existing walkways, temporary walkways shall be provided and maintained, with appropriate
signs as necessary, to allow safe passage of pedestrian traffic.

Traffic Signals

If the sequence of operations, staging, or the traffic control plan requires the relocation or shifting of
any components of an existing traffic signal system then any work on these traffic signals will be
considered as part of Lump Sum- Traffic Control. The contractor becomes responsible for the
maintenance of these traffic signals from the time that the system is modified until final acceptance.
The maintenance of traffic signals that are not a part of the work and are not in conflict with any
portion of the work shall not be the responsibility of the contractor.

When construction operations necessitate an existing traffic signal to be out of service, the Contractor
shall furnish off-duty police officers to regulate and maintain traffic control at the site.

Removal/Reinstallation of miscellaneous items

In the prosecution of the Work, if it becomes necessary to remove any existing signs, markers,
guardrail, etc. not covered by specific pay item, they shall be removed, stored and reinstalled, when
directed by the Engineer, to line and grade, and in the same condition as when removed.

150.03 Signs

A.

ITB #19-25

Signing requirements of the traffic control plan

When existing regulatory, warning or guide signs are required for proper traffic control the Contractor
shall maintain these signs in accordance with the traffic control plan. The Contractor shall review the
status of all existing signs, interim signs added to the work, and permanent sign installations that are
part of the work to eliminate any conflicting or non-applicable signage in the Traffic Control Plan.
The Contractor’s review of all signs in the Traffic Control Plan shall establish compliance with the
requirements of the most recent version of the MUTCD and Section 150. Any conflicts shall be
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reported to the Engineer immediately and the WTCS shall take the necessary measures to eliminate the
conflict.

The Contractor shall make every effort to eliminate the use of interim signs as soon as the Work allows
for the installation of permanent signs.

All existing illuminated signs shall remain lighted and be maintained by the Contractor.
Existing street name signs shall be maintained at street intersections.

Conflicting or non-applicable signs

Any sign(s) or portions of a sign(s) that are not applicable to the traffic control plan shall be covered so
as not to be visible to traffic or shall be removed from the roadway when not in use. The WTCS shall
review all traffic shifts and changes in the traffic patterns to ensure that all conflicting signs have been
removed. The review shall confirm that the highest priority signs have been installed and that signs of
lesser significance are not interfering with the visibility of the high priority signs. High priority signs
include signs for road closures, shifts, detours, lane closures and curves. Any signs, such as speed
zones and speed limits, passing zones, littering fines and litter pick up, that reference activities that are
not applicable due to the presence of the Work shall be removed, stored and reinstalled when the Work
is completed.

Failure to promptly eliminate conflicting or non-applicable signs shall be considered as non-
performance under Subsection 150.08.

Removal of existing signs and supports

The Contractor shall not remove any existing signs and supports without prior approval from the
Engineer. All existing signs and supports which are to be removed shall be stored and protected if this
material will be required later in the work as part of the traffic control plan. If the signs are not to be
utilized in the work then the signs will become the property of the Contractor unless otherwise
specified in the contract documents.

Interim guide, warning and regulatory signs

Interim guide, warning, or regulatory signs required to direct traffic shall be furnished, installed,
reused, and maintained by the Contractor in accordance with the MUTCD, the Plans, Special
Provisions, Special Conditions, or as directed by the Engineer. These signs shall remain the property
of the Contractor. The bottom of all interim signs shall be mounted at least seven (7°) feet above the
level of the pavement edge when the signs are used for long-term stationary operations as defined by
Section 6G.02 of the most recent version of the MUTCD. Special Conditions under Subsection 150.11
may modify this requirement.

Portable signs may be used when the duration of the work is less than three (3) days or as allowed by
the special conditions in Subsection 150.11. Portable signs shall be used for all punch list work. All
portable signs and sign mounting devices utilized in work shall be NCHRP 350 compliant. Portable
interim signs shall be mounted a minimum of one (1°) foot above the level of the pavement edge for
directional traffic of two (2) lanes or less and a minimum of seven (7°) feet for directional traffic of
three (3) or more lanes. Signs shall be mounted at the height recommended by the manufacturer’s
crashworthy testing requirements. Portable interim signs which are mounted at less than seven (7°)
feet in height may have two 18 inch x 18 inch fluorescent red-orange or orange-red warning flags
mounted on each sign.

All regulatory sign blanks shall be rigid whether the sign is mounted as a portable sign, on a Type III
barricade or as a permanent mount height sign.

Any permanent mount height interim sign that is designed to fold in half to cover a non-applicable
message on the sign shall have reflectorized material on the folded over portion of the sign. The
reflectorized material shall be orange in color with a minimum of ASTM Type I engineering grade
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sheeting with a minimum area of six inches by six inches (6 x 6”) facing the direction of traffic at all
times when the sign is folded.

Interim signs may be either English or metric dimensions.

Existing special guide signs

Existing special guide signs on the Project shall be maintained until conditions require a change in
location or legend content. When change is required, existing signs shall be modified and continued in
use if the required modification can be made within existing sign borders using design requirements
(legend, letter size, spacing, border, etc.) equal to that of the existing signs, or of Sub-Section
150.03.E.2. Differing legend designs shall not be mixed in the same sign.

1.

Special Guide Signs

Special guide signs are those expressway or freeway guide signs that are designed with a message
content (legend) that applies to a particular roadway location. When an existing special guide sign
is in conflict with work to be performed, the Contractor shall remove the conflicting sign and reset
it in a new, non-conflicting location which has been approved by the Engineer.

Interim Special Guide Signs

When it is not possible to utilize existing signs, either in place or relocated, the Contractor shall
furnish, erect, maintain, modify, relocate, and remove new interim special guide signs in
accordance with the Plans or as directed by the Engineer. Interim special guide signs that may be
required in addition to, or a replacement for, existing expressway and freeway (interstate) signs
shall be designed and fabricated in compliance with the minimum requirements for guide signing
contained in Part 2E “Guide Signs Expressway” and Part 2F “Guide Signs Freeways” of the
MUTCD, except that the minimum size of all letters and numerals in the names and places, streets
and highways on all signs shall be 16 inches Series “E” initial upper-case and 12 inches lower-
case. Allinterstate shields on these signs shall be 48 inches and 60 inches for two-numeral and
three-numeral routes, respectively.

The road name of the exit or route shield shall be placed on the exit gore sign.

Interim Overhead Guide Sign Structures

Interim overhead special guide sign structures are not required to be lighted unless specifically
required by the Plans. If lighting is required the sign shall be lighted as soon as erected and shall
remain lighted, during the hours of darkness, until the interim sign is no longer required. The
Contractor shall notify the Power Company at least thirty (30) days prior to desired connection to
the power source.

Permanent Special Guide Signs

The installation of new permanent special guide signs and the permanent modification or resetting
of existing special guide signs, when included in the contract, shall be accomplished as soon as
practical to minimize the use of interim special guide signs. If lighting is required by the Plans, all
new permanent overhead special guide signs shall be lighted as soon as erected.

F. Materials-Interim signs

ITB #19-25

1.

Posts

Permanent mounting height of seven (7°) feet- Posts for all interim signs shall meet the
requirements of Section 911 except that green or silver paint may be used in lieu of galvanization
for steel posts or structural shape posts. Within the limits of a single project, all metal posts shall
be the same color. Wood posts are not required to be pressure treated.

Interim posts may be either metric or English in dimensions.

Posts for all interim signs shall be constructed to yield upon impact unless the posts are protected
by guardrail, portable barrier, impact attenuator or other type of positive barrier protection.
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Unprotected posts shall meet the breakaway requirements of the “1994 AASHTO Standard
Specifications for Structural Support for Highway Signs, Luminaries and Traffic Signals™.
Unprotected interim posts shall be spliced as shown in Detail 150-F unless full length unspliced
posts are used.

Unprotected post splices will not be permitted any higher than four inches above the ground line
to lessen the possibility of affecting the undercarriage of a vehicle. Installation of posts may
require establishment of openings in existing pavements, islands, shoulders etc.

Sign Blanks And Panels- Permanent mounting height of seven (7°) feet-

All sign blanks and panels shall conform to Section 912 of the Specifications except that blanks
and panels may be ferrous based or other metal alloys. Type 1 and Type 2 sign blanks shall have a
minimum thickness of 0.08 inches regardless of the sign type used. Alternative sign blank
materials (composites, poly carbonates, fiberglass reinforced plastics, recycled plastics, etc.) shall
have a letter of approval from the Office of Materials and Research for use as interim construction
signs before these materials are allowed to be incorporated into the work unless these rigid sign
blanks are currently approved as a crashworthy sign blank material under QPL 34. The back side
of sign panels shall be painted orange to prevent rust if other metals are used in lieu of aluminum.
Plywood blanks or panels will not be permitted. The use of flexible signs will not be permitted for
permanent mount height signs.

Interim blanks and panels may be either metric or English in dimensions.

Portable Sign Mounting Devices, Portable Sign Blanks-

All portable sign mounting devices and sign blanks utilized in the work shall be NCHRP 350 Test
Level III compliant. All portable sign mounting devices and sign blanks shall be from the
Qualified Products List. Any sign or sign mounting device shall have an identifying decal, logo,
or manufacturer’s stamping that clearly identifies the device as NCHRP 350 compliant. The
Contractor may be required to provide certification from the Manufacturer as proof of NCHRP
350 compliance. All portable signs shall be mounted according to height requirements of
Subsection 150.03.D.
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DETAIL 150-F

G. Sign visibility and offsets
All existing, interim and new permanent signs shall be installed so as to be completely visible for an
advance distance in compliance with the MUTCD. Any clearing required for maintaining the line of
sight to existing, interim or permanent signs shall be done as part of the requirements of the traffic
control plan. The clearing shall include any advance warming signs, both interim and permanent, that
are installed as a part of the work including advance warning signs that are installed outside the limits
of the project. Any sign installed behind W-beam or T-beam guardrail with non-breakaway posts shall
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be installed with the leading edge of the sign a minimum of four feet and three inches (4°3”) behind the
face of the guardrail with five feet (5°) of clearance being desirable. Limbs, brush, construction
equipment and materials shall be kept clear of the driver’s line of sight to all signs that are part of the
traffic control plan.

H. Advance warning signs

ITB #19-25

1.

All Type Of Highways

Advance warning signs shall be placed ahead of the work area in accordance with Part VI of the
most recent version of the MUTCD and shall include a series of at least three advance road work
(W20-1) signs placed at the termini of the project. The series shall have the legend ROAD
WORK (1500 FEET, 1000 FEET, AND 500 FEET).

At grade intersecting roadways and on-ramps shall be signed with a minimum of one ROAD
WORK AHEAD sign.

When work terminates at a “T” intersection, a minimum of one “ROAD WORK AHEAD” sign
shall be placed in advance of the intersection and one “END ROAD WORK” sign shall be placed
at the termination end of the intersection. Field conditions may require the use of additional
warning signage.

Advanced Warning Signs on State Routes shall be a minimum dimension of 48 inches x 48 inches.
When a State Route intersects a project which consists of adding travel lanes, reconstructing an
existing roadway or new location work, the State Route approaches shall have a minimum of three
(W20-1) advanced warning signs (1500 ft., 1000 ft., 500 ft.). The termination end of an
intersecting State Route shall have END ROAD WORK signage.

The W20-1 signs shall be placed at the termini of the project or sufficiently in advance of the
termini to allow for lane shifts, lane closures and other activities which may also require advanced
warning signs. The advanced warning signs for the project should not overlap with the advanced
warning signs for lane shifis, lane closures, etc.

The length of a work zone should be held to the minimum length required to accomplish the work.
If a project has multiple individual worksites within the overall limits of the project, each site
should be signed individually if the advance warning signs for each site can be installed without
overlapping an adjacent worksite. As soon as the work is completed at any individual site the
warning signs shall be removed from that site. Clean-up work and punch list work shall be
performed with portable signage.

Project mileage indicated on the G20-1 sign shall be the actual project mileage rounded up to the
nearest whole mile. Projects less than two (2) miles in length or individual worksites that are part
of a multiple worksite project may delete this sign. The G20-1 sign shall be 60” X 36” and the
G20-2 sign shall be 48” X 24”.

Interstate, Limited Access And Multilane Divided Highways

In addition to the W20-1 signs required at 500 ft., 1000 ft. and 1500 ft., multi-lane divided
highways shall also have additional advanced warning signs installed with the legend “ROAD
WORK (2 MILES, t MILE and 1/2 MILE). All construction warning signs on divided highways
shall be double indicated (i.e., on the left and right sides of the roadway.) If the use of the %% mile,
1 mile and 2 mile advanced warning signs cause an overlap with other work or do not benefit field
conditions then the Engineer may review the use of these signs and eliminate their installation.
When the posted speed limit is 50 MPH or less, the % mile, 1 mile and 2 mile signs should be
eliminated especially in urban areas.

The W20-1 advance waming signs for ROAD WORK 500 FEET; 1000 FEET; and 1500 FEET
shall be temporarily covered when work involving the advanced warning signs for lane shifts and
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lane closures overlap these signs. The ROAD WORK 2 MILE, ROAD WORK 1 MILE, and
ROAD WORK 2 MILES shall be in place when the 500, 1000 and 1500 feet signs are temporarily
covered.

When the temporary traffic control zone already has advanced warning (W20-1) signs installed the
W20-1 signs required for lane closures under Standard 9106 should be eliminated.

RAMP WORK ON LIMITED ACCESS HIGHWAYS: The work zone shall not be signed for the
entire length of the mainline of a limited access highway when only short individual worksites,
interchange or ramp work is being performed.

When work is restricted to ramp reconstruction or widening activities, the advance warning signs
on the mainline section of the limited access highway shall be limited to the use of portable
advance warning signs. These portable advance warning signs shall only be utilized when work
activity is within the gore point of the ramp and the mainline traveled way or work is active in the
acceleration/deceleration lane adjacent to the mainline traveled way. Portable advance warning
signs (W20-1; 1500 £t./1000 ft./500ft.) shall be installed on the traveled way of the limited access
highway when the above conditions are present. The advance warning signs shall be installed
only in one direction where work is active. All portable signs shall be double indicated. When
work is not active, the ramp work shall be advanced warned by the use of a single 48 inch X 48
inch “RAMP WORK AHEAD?” sign along the right shoulder of the mainline traveled way prior to
the beginning of the taper for the deceleration lane. The “RAMP WORK AHEAD” sign shall be
mounted at seven (7°) feet in height. Differences in elevation shall be in compliance with the
requirements of Subsection 150.06 prior to the removal of the portable (W20-1) advanced warning
signs from the mainline.

The G20-1 sign shall be eliminated on limited access highways when the work involves only ramp
work, bridge reconstruction, bridge painting, bridge joint repairs, guardrail and anchor
replacement or other site specific work which is confined to a short section of limited access
highway.

Portable changeable message sign

Unless specified as a paid item in the contract the use of a portable changeable message sign will not
be required. When specified, a portable changeable message sign (PCMS) shall meet the minimum
requirements of Section 632 and the most recent version of the MUTCD. The maximum amount of
messages allowed to be flashed on one PCMS is two phases (flashes). The language and the timing of
the messages shall comply with the MUTCD and Section 632. When used as an advanced device the
PCMS should typically be placed ahead of the construction activities. If the PCMS is used as a
substitute for another device then the requirements for the other device apply.

Flashing Beacon

The flashing beacon assembly, when specified, shall be used in conjunction with construction warning
signs, regulatory, or guide signs to inform traffic of special road conditions which require additional
driver attention. The flashing beacon assembly shall be installed in accordance with the requirements
of Section 647.

Rumble strip signage
Signage for rumble strips located in the travel way shall be as required in Subsection 150.01.C and

Subsection 150.02.A.9.

Low/soft shoulder signage
Low or soft shoulder signs shall be utilized in accordance with the following conditions:

CONSTRUCTION/RECONSTRUCTION PROJECTS:
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“LOW/SOFT SHOULDER?” signs shall be erected when a difference in elevation exceeds one (17)
inch but does not exceed three (3”) inches between the travel way and any type of shoulder unless the
difference in elevation is four (4°) feet or greater from the edge of the traveled way.

The spacing of the signs shall not exceed one (1) mile and the signs shall be placed immediately past
each crossroad intersection. The “Low/Soft” signs shall remain in place until the difference in
elevation is eliminated and the shoulder has been dressed and permanently grassed for a minimum of
thirty (30) calendar days. These signs shall be furnished, installed, maintained and removed by the
Contractor as part of Traffic Control-Lump Sum. These signs shall be orange with black borders and
meet the reflectorization requirements of Subsection 150.01.C.

“SHOULDER DROP-OFF” (W8-9a) signs shall be used when a difference in elevation, less than four
(4’) feet from the traveled way, exceeds three (3”) inches and is not protected by positive barrier
protection. These warning signs shall be placed in advance of the drop-off.

For a continuous drop-off condition, the W8-9a) signs shall, as a minimum, be spaced in accordance
with the above requirements for “Low/soft shoulder” signs.

PROJECTS CONSISTING PRIMARILY OF ASPHALTIC CONCRETE RESURFACING
ITEMS:

“LOW/SOFT SHOULDER?” signs shall be erected when a difference in elevation exceeds one (17)
inch but does not exceed three (3”) inches between the travel way and any type of shoulder unless the
difference in elevation is four (4”) feet or greater from the edge of the traveled way.

SHOULDER BUILDING INCLUDED IN THE CONTRACT: “Low/Soft Shoulder” signs shall be
erected as per the requirement of Standards 9102, 9106, and 9107. “Shoulder Drop-off” signs (W8-9a)
shall be erected as per the requirements of the most recent version of the MUTCD. These signs shall
be maintained until the conditions requiring their installation have been eliminated. The Contractor
shall remove all interim warning signs before final acceptance.

SHOULDER BUILDING NOT INCLUDED IN THE CONTRACT: The Department will furnish the
“Low/Soft Shoulder” signs, “Shoulder Drop-off” signs and the posts. The signs shall be erected to
meet the minimum requirements of Subsection 150.03. The Contractor shall include the cost of
furnishing installation hardware (bolts, nuts, and washers), erection and maintenance of the signs in the
bid price for Traffic Control- Lump Sum. The Contractor shall maintain the signs until final
acceptance. The Department will remove the signs.

LAU/LAR PROJECTS SHOULDER BUILDING NOT INCLUDED IN THE CONTRACT: The
Contractor will furnish, install and maintain LOW/SOFT SHOULDER signs (yellow with black
borders, ASTM Type III or IV) at the appropriate spacing, until Final Acceptance of the project by the
Department. After Final Acceptance by the Department the signs will become the property and
responsibility of the local government.

Bump signage

MULTI-LANE DIVIDED HIGHWAYS: A bump sign (W8-1) shall be utilized when a transverse joint
in the pavement structure has a vertical difference in elevation of three quarters (3/4”) of an inch or
greater in depth with no horizontal taper to ramp the traffic from one elevation to the other. This
condition typically occurs at approach slabs during pavement milling operations and at transverse
joints in asphaltic pavement lifts.

TWO-LANE TWO-WAY HIGHWAYS: A bump sign (W8-1) shall be utilized when a transverse
joint in the pavement structure has a vertical difference in elevation that exceeds one and three quarters
(1-3/4”) inches in depth with no horizontal taper to ramp the traffic from one elevation to the other.
This includes utility and storm drainage repairs that require concrete placement for patching and/or
steel plating.
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The (W8-1) sign shall be placed sufficiently in advance to warn the motorist of the condition.

150.04 Pavement Markings

A.

ITB #19-25

General

Full pattern pavement markings in accordance with Section 652 and in conformance with Section 3A
and 3B, except 3B.02, of the MUTCD are required on all courses before the roadway is opened to
traffic. No passing zones shall be marked to conform to Subsection 150.04.E. During construction
and maintenance activities on all highways open to traffic, both existing markings and markings
applied under this Section shall be fully maintained until Final Acceptance. If the pavement markings
are, or become, unsatisfactory in the judgment of the Engineer due to wear, weathering, or construction
activities, they shall be restored immediately.

1. Resurfacing Projects
Pavement markings shall be provided on all surfaces that are placed over existing markings.
Interim and final markings shall conform in type and location to the markings that existed prior to
resurfacing unless changes or additions are noted in the Contract. The replacement of parking
spaces will not be required unless a specific item or note has been included in the Contract. Any
work to make additions to the markings that existed prior to resurfacing is to be considered as
extra work.

2. Widening And Reconstruction Projects
If the lane configuration is altered from the preconstruction layout then pavement markings will be
as required by the plans or the Engineer.

3. New Location Construction Projects
Pavement marking plans will be provided.

Materials

All traffic striping applied under this Section shall be a minimum four inches in width or as shown in
plans and shall conform to the requirements of Section 652, except as modified herein. Raised
pavement markers (RPMs) shall meet the requirements of Section 654. Markings on the final surface
course, which must be removed, shall be a removable type. The Contractor will be permitted to use
paint, thermoplastic, or tape on pavement which is to be overlaid as part of the project, unless
otherwise directed by the Engineer. Partial (skip) reflectorization (i.e. reflectorizing only a portion of a
stripe) will not be allowed.

Installation and removal of pavement markings

INSTALLATION: All pavement markings, both interim and permanent, shall be applied to a clean
surface. The Contractor shall furnish the layout and preline the roadway surface for the placement of
pavement markings applied as part of the traffic control plan. All interim marking tape and RPM’s on
the final surface shall be removed prior to the placement of the final markings.

The Contractor shall sequence the work in such a manner as to allow the installation of markings in the
final lane configuration at the earliest possible stage of the work.

REMOVAL: Markings no longer applicable shall be removed in accordance with Subsection 656.2.

THE ELIMINATION OF CONFLICTING PAVEMENT MARKINGS BY OVERPAINTING WITH
PAINT OR LIQUID ASPHALT IS NOT ACCEPTABLE.

INTERMEDIATE SURFACE: Interim markings shall be removed by methods that will cause minimal
damage to the pavement surface while also ensuring that traveling public will not be confused or
misdirected by any residual markings remaining on the intermediate surface. The use of approved
black-out tape and black-out paint may be permitted on some interim surfaces, provided the results are
satisfactory to the Engineer.
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FINAL SURFACE: No interim paint or thermoplastic markings will be permitted on any final surface
unless the interim markings are in alignment with the location of the permanent markings and the
interim marking will not interfere or adversely affect placement of the permanent markings. The
proposed method of removal for layout errors that require markings to be removed from the final
surface shall have the prior approval of the Engineer. Any damage to the final pavement surface
caused by the pavement marking removal process shall be repaired at the Contractor’s expense by
methods acceptable and approved by the Engineer. Subsection 400.3.06.C shall apply when corrective
measures are required. The use of black-out tape or black-out paint will not be permitted to correct
layout errors on any final surface.

Traffic shifts that are done on the final surface shall be accomplished using interim traffic marking tape
that can be removed without any blemishing of the final surface. Interim traffic marking tape shall be
used on any of the following final surfaces; asphaltic concrete, Portland cement concrete, and bridge
deck surfaces. Exceptions to the requirements for interim traffic marking tape shall have the written
prior approval of the Engineer before the application of any other method is permitted.

PAY FACTOR REDUCTION FOR ASPHALTIC CONCRETE FINAL SURFACES: When the
correction of an error in the layout of the final pavement markings requires the final surface to be
grounded, blemished, scarred, or polished the pay factor shall be reduced to 0.95 for the entire surface
area of the final topping that has a blemish, polished or a scarred surface. The reduced pay factor shall
not be confined to only the width and length of the stripe or the dimensions of the blemished areas, the
whole roadway surface shall have the reduced pay factor applied. The area of the reduced pay factor
shall be determined by the total length and the total width of the roadway affected. If the affected area
is not corrected, the reduction in pay shall be deducted from the final payment for the topping layer of
asphaltic concrete. The Engineer shall make the final determination whether correction or a reduced
pay factor is acceptable.

The eradication of pavement markings on intermediate and final concrete surfaces shall be
accomplished by a method that does not grind, polish, or blemish the surface of the concrete. The
method used for the removal of the interim markings shall not chip the joints in the concrete and shall
not damage the sealant in the joints. Any joint or sealant repairs shall be included in the bid price for
Traffic Control-Lump Sum. The proposed method of removal shall have the prior approval of the
Engineer.

Failure to promptly remove conflicting or non-applicable pavement markings shall be considered as
non-performance under Subsection 150.08.

PREPARATION AND PLANNING FOR TRAFFIC SHIFTS: When shifting of traffic necessitates
removal of centerline, lane lines, or edge lines, all such lines shall be removed prior to, during, or
immediately after any change so as to present the least interference with traffic. Interim traffic
marking tape shall be used as a temporary substitute for the traffic markings being removed.

Before any change in traffic lane(s) alignment, marking removal equipment shall be present on the
project for immediate use. If marking removal equipment failures occur, the equipment shall be
repaired or replaced (including leasing equipment if necessary), so that the removal can be
accomplished without delay.

Except for the final surface, markings on asphaltic concrete may be obliterated by an overlay course,
when approved by the Engineer. When an asphaltic concrete overlay is placed for the sole purpose of
eliminating conflicting markings and the in place asphaltic concrete section will allow, said overlay
will be eligible for payment only if designated in the Plans. Overlays to obliterate lines will be paid for
only once and further traffic shifts in the same area shall be accomplished with removable markings.
Only the minimum asphaltic concrete thickness required to cover lines will be allowed. Excessive
build-up will not be permitted. When an overlay for the sole purpose of eliminating conflicting
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markings is not allowed, the markings no longer applicable shall be removed in accordance with
Subsection 656.2.

Raised pavement markers

Raised pavement markers (RPMs) are required as listed below for all asphaltic concrete pavements
before the roadway is open to traffic. On the final surface, RPM’s shall be placed according to the
timeframes specified in Subsection150.04 E. for full pattern pavement markings except Interstate
Highways where RPM’s shall be placed and/or maintained when the roadway is open to traffic. When
Portland Cement Concrete is an intermediate or final surface and is open to traffic, one calendar day is
allowed for cleaning and drying before the installation of RPMs is required.

Raised pavement markers are not allowed on the right edge lines under any situation.

1.

Interstate Highways

Retro-reflective raised pavement markers (RPM’s) shall be placed and/or maintained on
intermediate pavements surfaces on all interstate highways that are open to traffic. This includes
all resurfacing projects along with widening and reconstruction projects. The spacing and
placement shall be as required for MULTI-LANE DIVIDED HIGHWAYS.

Multi-Lane Divided Highways
Retro-reflective raised pavement markers (RPMs) shall be placed and/or maintained on
intermediate pavement surfaces on all multi-lane divided highways that are opened to traffic when
these roadways are being widened or reconstructed. Two lane-two way roadways that are being
widened to a multi-lane facility, whether divided or undivided, are included in this provision.
Projects consisting primarily of asphalt resurfacing items or shoulder widening items are excluded
from this requirement. The RPMs shall be placed as follows:
a. SUPPLEMENTING LANE LINES

80 foot center on skip lines with curvature less than three degrees. (Includes tangents)

40 foot centers on solid lines and all lines with curvature between three degrees and six
degrees.

20 foot centers on curves over six degrees.
20 foot centers on lane transitions or shifts.
b. SUPPLEMENTING RAMP GORE LINES

20 foot centers, two each, placed side by side.
c. OTHER LINES

As shown on the plans or directed by the Engineer.
Other Highways
On other highways under construction RPMs shall be used and/or maintained on intermediate
pavement surfaces as follows:
a. SUPPLEMENTING LANE LINES AND SOLID LINES
40 foot centers except on lane shifts. (When required in the Plans or Contract.)

20 foot centers on lane shifts. (Required in all cases.)

b. SUPPLEMENTING DOUBLE SOLID LINES
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40 foot centers (one each beside each line) except on lane shifts. (When required in the Plans
or Contract.)

20 foot centers on lane shifts. (Required I n all cases.)

E. Exceptions for interim markings
Some exceptions to the time of placement and pattern of markings are permitted as noted below,
however, full pattern pavement markings are required for the completed project.

ITB #19-25

1. Two-Lane, Two-Way Roadways

a.

SKIP LINES

All interim skip (broken) stripe shall conform to Section 652 except that stripes shall be at
least two feet long with a maximum gap of 38 feet. On curves greater than six degrees, a one-
foot stripe with a maximum gap of 19 feet shall be used. In lane shift areas solid lines will be
required. Interim skip lines shall be replaced with markings in full compliance with Section
652 prior to expiration of the 14 calendar day period.

Interim raised pavement markers may be substituted for the interim skip (broken) stripes. If
raised pavement markers are substituted for the two foot interim skip stripe, three markers
spaced at equal intervals over a two feet distance will be required. No separate payment will
be made if the interim raised pavement markers are substituted for interim skip lines.

Interim raised pavement markers shall be retro-reflective, shall be the same color as the
pavement markers for which they are substituted, and shall be visible during daytime.

The type of interim marker and method of attachment to the pavement shall be approved by
the Office of Materials and Research but in no case will the markers be attached by the use of
nails. Flexible reflective markers, Type 14 or Type 15, may be used for a maximum of
fourteen (14) calendar days as an interim marker. Any flexible reflective markers in use shall
be from the GDOT qualified products list (QPL).

The interim raised pavement markers shall be maintained until the full pattern pavement
markings are applied. At the time full pattern markings are applied the interim raised markers
shall be removed in a manner that will not interfere with application of the full pattern
pavement markings.

NO PASSING ZONES-TWO-LANE, TWO-WAY ROADWAYS

Passing zones shall be re-established in the locations existing prior to resurfacing. No
changes to the location of passing zones shall be done without the written approval of the
Engineer. For periods not to exceed three calendar days where interim skip centerlines are in
place, no-passing zones shall be identified by using post or portable mounted DO NOT PASS
regulatory signs (R4-1 24” x 30”) at the beginning and at intervals not to exceed 'z mile
within each no-passing zone. A post or portable mounted PASS WITH CARE regulatory sign
(R4-1 24” x 30”) shall be placed at the end of each no-passing zone. Post mounted signs shall
be placed in accordance with the MUTCD. Portable signs shall conform to the requirements
of the MUTCD and shall be NCHRP 350 compliant. Portable signs shall be secured in such a
manner to prevent misalignment and minimize the possibility of being blown over by weather
conditions or traffic.

On new location projects and on projects where either horizontal or vertical alignments has
been modified, the location of No-Passing Zones will be identified by the Engineer.

EDGELINES
1) Bituminous Surface Treatment Paving
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Edge lines will not be required on intermediate surfaces (including asphaltic concrete
leveling for bituminous surface treatment paving) that are in use for a period of less than
60 calendar days except at bridge approaches, on lane transitions, lane shifts, and in such
other areas as determined by the Engineer. On the final surface, edge lines shall be
placed within 30 calendar days of the time that the final surface was placed.

2) All Other Types of Pavement
Edge lines will not be required on intermediate surfaces that are in use for a period of less
than 30 calendar days except at bridge approaches, on lane transitions, lane shifts, and in
such other areas as determined by the Engineer. On the final surface, edge lines shall be
placed within 14 calendar days of the time that the surface was placed.

Multi-Lane Highways — With No Paved Shoulder(S) Or Paved Shoulder(S) Four Feet Or
Less
a. UNDIVIDED HIGHWAYS (INCLUDES PAVED CENTER TURN LANE)
1) Centerlines and No-Passing Barrier-Full Pattern centerlines and no-passing barriers shall
be restored before opening to traffic.

2) Landlines- Interim skip (broken) stripe as described in Subsection 150.04E.1.a. may be
used for periods not to exceed three calendar days. Skip lines are not permitted in lane
shift areas. Solid lines shall be used.

3) Edge lines- Edge lines shall be placed on intermediate and final surfaces within three
calendar days of obliteration.

b. DIVIDED HIGHWAYS (GRASS OR RAISED MEDIAN)
1) Landlines- Full pattern skip stripe shall be restored before opening to traffic. Skip lines
are not permitted in lane shift areas. Solid lines shall be required.

2) Centerline/Edge line- Solid lines shall be placed on intermediate and final surfaces within
three calendar days of obliteration.

Limited Access Roadways And Roadways With Paved Shoulders Greater Than Four Feet
a. Same as Subsection 150.04.E.2 except as noted in (b) below.

b. EDGELINES-

1) Asphaltic Concrete Pavement- Edge lines shall be placed on intermediate and final
surfaces prior to opening to traffic.

2) Portland Cement Concrete Pavement- Edge lines shall be placed on any surface open to
traffic no later than one calendar day after work is completed on a section of roadway.
All water and residue shall be removed prior to daily striping.

Ramps For Multi-Lane Divided Highways

A minimum of one solid line edge stripe shall be placed on any intermediate surface of a ramp
prior to opening the ramp to traffic. The other edge stripe may be omitted for a maximum period
of three (3) calendar days on an intermediate surface.

Appropriate channelization devices shall be spaced at a maximum of twenty-five (25”) feet
intervals until the other stripe has been installed.

The final surface shall have both stripes placed prior to opening the ramp to traffic.
Miscellaneous pavement markings

FINAL SURFACE: School zones, railroads, stop bars, symbols, words and other similar markings
shall be placed on final surfaces conforming to Section 652 within fourteen (14) calendar days of
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completion of the final surface. Final markings shall conform to the type of pay item in the plans.
When no pay item exists in the plans the final markings shall conform to Section 652 for painted
markings.

INTERMEDIATE SURFACE: Intermediate surfaces that will be in use for more than forty-five
(45) calendar days shall have the miscellaneous pavement markings installed to conform to the
requirement of Section 652. Under Subsection 150.11, Special Conditions, or as directed by the
Engineer these markings may be eliminated.

F. Mobile operations
When pavement markings (centerlines, lane lines, and edge lines) are applied in a continuous operation
by moving vehicles and equipment, the following minimum equipment and warning devices shall be
required. These devices and equipment are in addition to the minimum requirements of the most
current version of the MUTCD.

1. All Roadways
All vehicles shall be equipped with the official slow moving vehicle symbol sign. All vehicles
shall have a minimum of two flashing or rotating beacons visible in all directions. All protection
vehicles shall have an arrow panel mounted on the rear. All vehicles requiring an arrow panel
shall have, as a minimum, a Type B panel. All vehicle mounted signs shall be mounted with the
bottom of the sign a minimum height of forty-eight inches (48”) above the pavement. All sign
legends shall be covered or removed from view when work is not in progress.

2. Two-Lane Two-Way Roadways
a. Lead Vehicles
The lead vehicle may be a separate vehicle or the work vehicle applying the pavement
markings may be used as the lead vehicle. The lead vehicle shall have an arrow panel
mounted so that the panel is easily visible to oncoming (approaching) traffic. The arrow
panel should typically operate in the caution mode.

b. Work Vehicles
The work vehicle(s) applying markings shall have an arrow panel mounted on the rear. The
arrow panel should typically operate in the caution mode. The work vehicle placing cones
shall follow directly behind the work vehicle applying the markings.

c. Protection Vehicles
A protection vehicle may follow the cone work vehicle when the cones are being placed and
may follow when the cones are being removed.

3. Multi-Lane roadways
A lead vehicle may be used but is not required. The work vehicle placing cones shall follow
directly behind the work vehicle applying the markings. A protection vehicle that does not
function as a work vehicle should follow the cone work vehicle when traffic cones are being
placed. A protection vehicle should follow the cone work vehicle when the cones are being
removed from the roadway. Protection vehicles shall display a sign on the rear of the vehicle with
the legend PASS ON LEFT(RIGHT).

INTERSTATES AND LIMITED ACCESS ROADWAYS: A protection vehicle shall follow the

last work vehicle at all times and shall be equipped with a truck mounted attenuator (TMA) that is

certified for impacts not less than 62 mph in accordance with NCHRP350 Test Level Three (3).
150.05 Channelization

A. General
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Channelization shall clearly delineate the travel way through the work zone and alert drivers and

pedestrians to conditions created by work activities in or near the travel way. Channelization shall be

done in accordance with the plans and specifications, the MUTCD, and the following requirements.

All Channelization Devices utilized on any project shall be NCHRP 350 compliant. Any device used

on the Work shall be from the Qualified Products List. All devices utilized on the work shall have a
decal, logo, or manufacturer’s stamping that clearly identifies the device as NCHRP 350 compliant.

The Contractor may be required to furnish certification from the Manufacturer for any device to prove

NCHRP 350 compliance.

1.

DRUMS:

Types of Devices Permitted for Channelization in Construction Work Zones:

1) DESIGN: Drums shall meet the minimum requirement of the MUTCD and shall be

reflectorized as required in Subsection 150.01.C. The upper edge of the top reflectorized

stripe on the drum shall be located a minimum of 33 inches above the surface of the

roadway. A minimum drum diameter of 18 inches shall be maintained for a minimum of

34 inches above the roadway.

2) APPLICATION: Drums shall be used as the required channelizing device to delineate
the full length of a lane closure, shift, or encroachment, except as modified by this
Subsection.

3) TRANSITION TAPERS FOR LANE CLOSURES: Drums shall be used on all transition
tapers. The minimum length for a merging taper for a lane closure on the travel way shall

be as shown in Table 150-1:

TABLE 150-1
Posted Lane Lane Lane Lane Maximum Drum
Speed Width Width Width Width Spacing in Tapers,
Limit, MPH 9 Feet 10 Feet 11 Feet 12 Feet (Feet)
Minimum Taper Length (L) in Feet
20 60 70 75 80 20
25 95 105 115 125 25
30 135 150 165 180 30
35 185 205 225 245 35
40 240 270 295 320 40
45 405 450 495 540 45
50 450 500 550 600 50
55 495 550 605 660 55
60 540 600 660 720 60
65 585 650 715 780 65
70 630 700 770 840 70
75 675 750 825 900 75

If site conditions require a longer taper then the taper shall be lengthened to fit particular

individual situations.

The length of shifting tapers should be at least ' L.

The length of a closed lane or lanes, excluding the transition taper(s), shall be limited to a

total of two (2) miles. Prior approval must be obtained from the Engineer before this
length can be increased.
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4)

Night time conditions: When a merge taper exists into the night all drums located in the
taper shall have, for the length of the taper only, a six (6”) inch fluorescent orange
(ASTM Type VII, VIII, IX or X) reflectorized top stripe on each drum. The top six-inch
stripe may be temporarily attached to the drum while in use in a taper. All drums that
have the six-inch top stripe permanently attached shall not be used for any other
conditions.

Multiple Lane Closures:

(a) A maximum of one lane at a time shall be closed with each merge taper.

(b) A minimum tangent length of 2 L shall be installed between each individual lane
closure taper.

LONGITUDINAL CHANNELIZATION: Drums shall be spaced as listed below for
various roadside work conditions except as modified by Subsection 150.06. Spacing
shall be used for situations meeting any of the conditions listed as follows:
(a) 40 FOOT SPACING MAXIMUM
(1) For difference in elevation exceeding two inches.
(2) For healed sections no steeper than 4:1 as shown in Subsection 150.06, Detail
150-E.

(b) 80 FOOT SPACING MAXIMUM
(1) For difference in elevation of two inches or less.
(2) Flush areas where equipment or workers are within ten feet of the travel lane.

(c) 200 FOOT SPACING MAXIMUM: Where equipment or workers are more than ten
feet from travel lane. Lateral offset clearance to be four feet from the travel lane.
(1) For paved areas eight feet or greater in width that are paved flush with a
standard width travel lane.
(2) For disturbed shoulder areas not completed to typical section that are flush to the
travel lane and considered a usable shoulder.

REMOVAL OF DRUMS: Drums may be removed after shoulders are completed to

typical section and grassed. Guardrail and other safety devices shall be installed and
appropriate signs advising of conditions such as soft or low shoulder shall be posted
before the drums are removed.

VERTICAL PANELS

1)

2)

DESGN: All vertical panels shall meet the minimum requirements of the MUTCD. All
vertical panels shall have a minimum of 270 square inches of retro-reflective area facing
the traffic and shall be mounted with the top of the reflective panel a minimum of 36”
above the roadway.

APPLICATION: Lane encroachment by the drum on the travel way should permit a
remaining lane width of ten feet. When encroachment reduces the travel way to less than
ten feet, vertical panels shall be used to restore the travel way to ten feet or greater. No
other application of vertical panels will be permitted.

CONES

D

2)

DESIGN: All cones shall be a minimum of 28 inches in height regardless of application
and shall meet the requirement of the most current version of the MUTCD.
Reflectorization may be deleted from all cones.

APPLICATION: For longitudinal channelizing only, cones will be permitted for daylight
closures or minor shifts. (Drums are required for all tapers.) The use of cones for
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nighttime work will not be permitted. Cones shall not be stored or allowed to be visible
on the worksite during nighttime hours.

BARRICADES

DESIGN: Type III barricades shall meet the minimum requirements of the MUTCD and shall
be reflectorized as required in Subsection 150.01.C.

The Contractor has the option of choosing Type III barricades from the Qualified Products
List or the Contractor may utilize generic barricades that are approved by the Federal
Highway Administration (FHWA). When barricades have been specifically crash tested with
signs attached, the contractor has the responsibility to attach the signs as per the
manufacturer’s recommendations to ensure crashworthiness. [f signs are attached to generic
barricades or to barricades from the Qualified Products List (QPL) that have not been crash
tested with signs attached then the responsibility for crashworthiness and the liability for
mounting these signs to the barricades are assumed by the Contractor and the Contractor shall
certify that the barricades are crashworthy under FHWA work zone guidelines for NCHRP
350 crashworthy compliance. Any generic barricades used in the work shall be stamped or
stenciled to show compliance with NCHRP 350. The use of Type I and Type II barricades
will not be permitted.

1) APPLICATION: Type III barricades shall be placed as required by the plans, the
Standards, and as directed by the Engineer. All signs mounted on barricades shall be
mounted to comply with the requirements of the MUTCD and NCHRP 350 Test Level
[II. NCHRP 350 crashworthy compliance may require that rigid signs be mounted
separate from the Type 1] barricade.

When a barricade is placed so that it is subject to side impact from a vehicle, a drum shall be
placed at the side of the barricade to add target value to the barricade.

WARNING LIGHTS:
1) DESIGN: All warning lights shall meet the requirements of the MUTCD.

2) APPLICATION

(a) Type A low-intensity flashing lights shall be used as shown in the Plans, the
Standards, and as directed by the Engineer. Flashing lights are not required for
advance warning signs in Subsection 150.03.H.

(b) Type C Steady-Burn lights shall be used as shown in the Plans, the Standards, and as
directed by the Engineer. Steady-burn lights are not required on drums for merging
tapers that exist into the night.

TEMPORARY BARRIERS
1) DESIGN: Temporary barriers shall meet the requirements of Sections 620.

2) APPLICATION: Temporary barriers shall be placed as required by the plans, standards,
and as directed by the Engineer. When Temporary barrier is located 20 feet or less from
a travel lane, yellow reflectors shall be fixed to the top of the barrier at intervals not
greater than 40 feet in the longitudinal section and 20 feet in the taper section and shall be
mounted approximately two inches above the barrier. If both lanes of a two-lane two-
way roadway are within 20 feet or less of the barrier then the reflectors shall be installed
for both directions of traffic.

The reflectors shall be 100 square inches (ASTM Type VII or VIII) reflective sheeting
mounted on flat-sheet blanks. The reflectors shall be mounted approximately two inches
above the top of the barrier. The reflectors shall be attached to the barrier with adhesive
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or by a drilled-in anchor type device. The reflectors shall not be attached to a post or
board that is placed between the gap in the barrier sections.

Approach end of Temporary barrier shall be flared or protected by an impact attenuator
(crash cushion) or other approved treatment in accordance with Georgia Standard 4960,
Construction Details and Standard Specifications.

On interstate or other controlled access highways where lane shifts or crossovers cause
opposing traffic to be separated by less than 40 ft., portable barrier shall be used as a
separator.

B. Portable impact attenuators

1. Description
This work consists of the furnishing (including spare parts), installation, maintenance, relocation,
reuse as required, and removal of Portable Impact Attenuator Unit/Arrays.

2. Materials
Materials used in the Attenuator/Array shall meet the requirements of Section 648 for Portable
Impact Attenuators.

3. Construction
Portable Impact Attenuator Unit/Array installation shall conform to the requirements of Section
648, Manufacturer’s recommendations, and/or Georgia Standards 4960 & 4962 and shall be
installed at locations designated by the Engineer, and/or as shown on the plans.

C. Temporary guardrail anchorage —Type 12

1. Description
This work consists of the furnishing, installation, maintenance and removal or Temporary
Guardrail Anchorage- Type 12 used for Portable Barrier or temporary guardrail end treatment.

2. Materials
Materials used in the Temporary Guardrail Anchorage- Type 12 shall meet the requirements of
Subsection 641.2 of the Specifications and current Georgia Standards and may be new or used.
Materials salvaged from the Project which meet the requirements of Standards may be utilized if
available. The use of any salvaged materials will require prior approval of the Engineer.

3. Construction
Installation of the Temporary Guardrail Anchorage- Type 12 shall conform to the requirements of
the Plans, current Georgia Standards and Subsection 64 1.3 of the Specifications. Installation shall
also include sufficient additional guardrail and appurtenances to effect the transition and
connection to Temporary Concrete Barrier as required by the details in Georgia Standard 4960.

150.06 Differences in elevation between travel lanes and shoulders (See Subsection 150.06G for projects
consisting primarily of asphaltic concrete resurfacing items)
Any type of work such as paving, grinding, trenching, or excavation that creates a difference in elevation
between travel lanes or between the travel way and the shoulder shall not begin until the Contractor is
prepared and able to continuously place the required typical section to within two inches (2”) of the
existing pavement elevation. For any areas that the two inches minimum difference in elevation cannot be
accomplished the section shall be healed as shown in Detail 150-E. If crushed stone materials are used to
provide a healed section no separate payment will be made for the material used to heal any section. The
Contractor may submit a plan to utilize existing pay items for crushed stone provided the plan clearly
demonstrates that the materials used to heal an area will be incorporated into the work with minimal waste.
Handling and hauling of any crushed stone used to heal shall be kept to a minimum. The Engineer shall
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determine if the crushed stone used to heal meets the specifications for gradation and quality when the
material is placed in the final location.

A maximum of sixty (60) calendar days shall be allowed for conditions to exist that require any section or
segment of the roadway or ramp to continue to require a healed section as described by Detail 150-E.
Failure to meet this requirement shall be considered as non-performance of Work under Subsection 150.08.

When trenching or excavation for minor roadway or shoulder widening is required, all operations at one
site shall be completed to the level of the existing pavement in the same work day.

Any channelization devices utilized in the work shall conform to the requirements of Subsection 150.05
and to the placement and spacing requirements in Details 150-B, 150-C, 150-D, and 150-E shown in this
section.

Any construction activity that reduces the width of a travel lane shall require the use of a W-20 sign with
the legend “LEFT/RIGHT LANE NARROWS”. Two 24” x 24” red or red/orange flags may be mounted
above the W-20 sign. The W-20 sign shall be located on the side of the travel way that has been reduced in
width just off the travel way edge of pavement. The W-20 sign shall be a minimum of 500 feet in advance
of any channelization devices that encroach on the surface of travel way. A portable changeable message
sign may be used in lieu of the W-20 sign.

General/time restrictions
A. Stone Bases, Soil Aggregate Base and Soil Bases

1. All Highways
Differences in elevation of more than two inches between surfaces carrying or adjacent to traffic
will not be allowed for more than a 24-hour period. A single length of excavated area that does
not exceed 1000 feet in total length may be left open as a start up area for periods not to exceed 48
hours provided the Contractor can demonstrate the ability to continuously excavate and backfill in
a proficient manner. Prior approval of the Engineer shall be obtained before any startup area may
be allowed.

2. Limited Access Highway Ramps (Interstates)
On projects that include ramp rehabilitation work, one ramp at a time may be excavated for the
entire length of the ramp from the gore point of the ramp with the interstate mainline to the
intersection with the crossing highway. This single ramp may remain excavated with a vertical
difference in elevation greater than two (2”) inches for a maximum of fourteen (14) calendar days
with drums spaced at twenty (20°) feet intervals as shown in Detail 150-B and a buffer space
accepted under Section 150.06.F. After fourteen (14) calendar days the section shall be healed as
required for all other highways. This area will be allowed in addition to the 1000 feet allowed for
all other highways.

B. Asphalt Bases, Binders and Toppings
1. Differences in elevation between the surfaces of adjacent
Travel lanes shall be paved with a plan that minimizes any difference in elevation between

adjacent travel lanes. The following limitations will be required on all work:

a. Differences of two inches (2”) or less may remain for a maximum period of fourteen (14)
calendar days.

b. Differences of greater than two inches (2”) shall be permitted for continuous operations only.

EMERGENCY SITUATIONS: Inclement weather, traffic accidents, and other events beyond the
control of the Contractor may prevent the work from being completed as required above. The
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Contractor shall notify the Engineer in writing stating the conditions and reasons that have
prevented the Contractor from complying with the time limitations. The Contractor shall also
outline a plan detailing immediate steps to complete the work. Failure to correct these conditions
on the first calendar day that conditions will allow corrective work shall be considered as non-
performance of Work under Subsection 150.08.

Differences in elevation between asphalt travel way and paved

Differences in elevation between the asphalt travel way and asphalt paved shoulders shall not be
allowed to exist beyond the maximum durations outlined below for the conditions shown in
Details 150-B, 150-C, 150-D, and 150-E:

Detail 150-B conditions shall not be allowed for more than 24 hours. A single length that does not
exceed 1000 feet in total length may be left open for periods not to exceed 48 hours provided the
Contractor can demonstrate the ability to continuously pave in a proficient manner. Prior approval
of the Engineer shall be obtained before any section is allowed to exceed 24 hours. Any other
disturbed shoulder areas shall be healed as in Detail 150-E.

Detail 150-C conditions will not be allowed for more than 48 hours.
Detail 150-D conditions will not be allowed for more than 30 calendar days.
Detail 150-E conditions will not be allowed for more than 60 calendar days.

Failure to meet these requirements shall be considered as non-performance of Work under
Subsection 150.08.

C. Portland Cement concrete

Work adjacent to a Portland Cement Concrete traveled way which involves the following types of base
and shoulders shall be accomplished according to the time restrictions outlined for each type of base or
shoulder. Traffic control devices shall be in accordance with Subsection 150.05.

ITB #19-25

1.

Cement stabilized base

Work adjacent to the traveled way shall be healed as per Detail 150-E within forty-eight (48)
hours after the seven (7) calendar day curing period is complete for each section placed. During
the placement and curing period, traffic control shall be in accordance Detail 150-B.

Asphaltic concrete base

When an asphaltic concrete base is utilized in lieu of a cement stabilized base the asphaltic
concrete base shall be healed as per Detail 150-E within forty-eight (48) hours after the placement
of each section of asphaltic concrete base. For the first forty eight hours traffic control shall be in
compliance with Detail 150-B.

Concrete paved shoulders

Concrete paved shoulders shall be placed within sixty (60) calendar days after the removal of each
section of existing shoulder regardless of the type of base materials being placed on the shoulders.
During the placement period, traffic control devices shall be in accordance with the appropriate
detail based on the depth of the change in elevation.

Asphaltic concrete shoulders

A difference in clevation that meets the requirements of Detail 150-B shall not be allowed to exist
for a period greater than forty-eight (48) hours. After the removal of the existing shoulder the
section or segment of travel way may be healed with stone as per Detail 150-E for a maximum of
fourteen (14) calendar days. Asphaltic concrete shoulders shall be placed within two (2”) inches or
less of the traveled way surface within fourteen (14) calendar days after the removal of the stone
healed section or the removal of each section of the existing shoulder. The two (2”) inches or less
difference in elevation shall not remain in existence for a period that exceeds thirty (30) calendar
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days unless the paved shoulder is utilized as a detour for the traveled way. During the placement
period, traffic control shall be in accordance with the appropriate detail based on the depth of the
change in elevation.

The Contractor may propose an altemate plan based on Subsection 150.06.F. Failure to meet the
above requirements and time restrictions shall be considered as non-performance of Work under
Subsection 150.08.

Miscellaneous elevation differentials for excavations adjacent to the travel way

Drainage structures, utility facilities, or any other work which results in a difference in elevation
adjacent to the travel way shall be planned and coordinated to be performed in such a manner to
minimize the time traffic is exposed to this condition. The excavation should be back filled to the
minimum requirements of Detail 150-E as soon as practical. Stage construction such as plating or
backfilling the incomplete work may be required. The difference in elevation shall not be allowed to
exist for more than five (5) calendar days under any circumstances. Failure to correct this condition
shall be considered as non-performance of Work under Subsection 150.08.

Conduit Installation in paved and dirt shoulders

The installation of conduit and conduit systems along the shoulders of a traveled way shall be planned
and installed in a manner to minimize the length of time that traffic is exposed to a difference in
elevation condition. The following restrictions and limitations shall apply:

1. Differences in elevation of Two (2”) Inches or less
The shoulder may remain open when workers are not present. When workers are present the
shoulder shall be closed and the channelization devices shall meet the requirements of Subsection
150.05. The difference in elevation on the shoulder shall remain for a maximum period of
fourteen (14) calendar days.

2. Differences in elevation greater than Two (2”) Inches
The shoulder shall be closed. The shoulder closure shall not exceed twenty-four (24) hours in
duration unless the Special Conditions in Subsection 150.11 modifies this restriction or the
Engineer allows the work to be considered as a continuous operation.

Failure to meet these requirements shall be considered as non-performance of Work under
Subsection 150.08.

Modifications to Details 150-B, 150-C, 150-D AND 150-E

The Contractor may propose any alternate traffic control plan that utilizes a portion of the travel lane
as a “buffer space”. This buffer space may allow for an enhanced work area that will allow for the
placement of materials to proceed at a pace that could not be achieved with the time restriction
requirements outlined in Section 150.06.A, 150.06.8, and 150.06.C. The Contractor may propose
modified time restrictions based on the use of the buffer space. Any proposed modifications in the
time duration allowed for the differences in elevations to exist shall be reviewed by the Engineer as a
component of the overall traffic control plan. No modifications shall be made until the proposed plan
is accepted by the Engineer. The Engineer shall have no obligation to consider any proposal which
results in an increase in cost to the Department.

For the travel lane described in each of the details 150-B, 150-C, 150-D and 150-E it is presumed that
the pavement marking edge line (yellow or white solid stripe) is located at the very edge of the travel
lane surface. A buffer space (temporary paved shoulder) that utilizes a portion of the travel lane
should be six (6°) feet in width desirable but shall not be less than four (4°) feet in width. Any
remaining travel lane(s) shall not be less than ten (10°) feet in width.

If the proposed shifting of the traffic to obtain a buffer space and maintain a minimum travel lane(s) of
ten (10°) feet requires the use of any existing paved shoulders then the cost of maintenance and repair
of the existing paved shoulder(s) shall be the responsibility of the Contractor. The Contractor is
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responsible for the costs of maintenance and repairs even if the existing paved shoulder(s) is to be
removed in a later stage of the work. Existing shoulders that have rumble strips shall have the rumble
strips removed before the shoulder can be utilized as part of the travel lane. The cost of the removal of
the rumble strips shall be done at no cost to the Department even if the shoulder is to be removed in a
later stage of the work.

Any modifications to the staging and time restrictions that are approved as part of the traffic control
plan shall be agreed to in writing. Failure to meet these modifications shall be considered as non-
performance of the Work under Subsection 150.08.

Asphaltic Concrete Resurfacing Projects

SHOULDER CONSTRUCTION INCLUDED AS A PART OF THE CONTRACT: When the
placement of asphaltic concrete materials creates a difference in elevation greater than two (2”) inches
between the earth shoulder (grassed or un-grassed) and the edge of travel way or between the earth
shoulder and a paved shoulder that is less than four (4°) feet in width, the Contractor shall place and
maintain drums in accordance with the requirements of Subsection 150.05A.1.a.4). When the edge of
the paved surface is tapered with a 30-45 degree wedge, drums may be spaced at 2.0 times the speed
limit in MPH. Drums shall remain in place and be maintained until the difference in elevation has
been eliminated by the placement of the appropriate shoulder materials.

SHOULDER CONSTRUCTION NOT INCLUDED AS A PART OF THE CONTRACT: When the
placement of asphaltic concrete materials creates a difference in elevation greater than two (2”) inches
between the earth shoulder (grassed or un-grassed) and the edge of travel way or between the earth
shoulder and a paved shoulder that is less than four (4°) feet in width, the Contractor shall notify the
Engineer, in writing, when the resurfacing work including all punch list items has been completed.
See Subsection 150.03.L for the requirements for “LOW/SOFT SHOULDERS” and “SHOULDER
DROP-OFF” signage.

Location of drums when Elevation Difference exceeds 4 inches. Drums spaced at 20 foot intervals.
Note: If the travel way width is reduced to less than 10 feet by the use of drums, vertical panels shall
be used in lieu of drums.

ITB #19-25
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New Construction Travel Lane
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ELEVATION DIFFERENCE GREATER THAN 4 INCHES
DETAIL 150-B

Drums spaced at 40 foot intervals. Location of drums when Elevation
Difference is 2+ inches to 4 inches.
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New Construction Travel Lane
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ELEVATION DIFFERENCE 2+ TO 4 INCHES
DETAIL 150-C

Drums spaced at 80 foot intervals. Location of drums when Elevation
Difference is 2 inches or less.
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New Construction Travel Lane
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ELEVATION DIFFERENCE OF 2 INCHES OR LESS
DETAIL 150-D

Location of drums immediately after
completion of healed sections spaced at
40 foot intervals.

Compacted graded aggregate, ,— TOP OF DRUM TO BE LEVEL
subbase material or dirt.
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HEALED SECTION
DETAIL 150-E

150.07 Flagging and Pilot cars

A. Flaggers
Flaggers shall be provided as required to handle traffic, as specified in the Plans or Special Provisions,
and as required by the Engineer.

B. Flagger Certification
All flaggers shall meet the requirements of the MUTCD and shall have received training and a
certificate upon completion of the training from a Department approved training program. Failure to
provide certified flaggers as required above shall be reason for the Engineer suspending work
involving the flagger(s) until the Contractor provides the certified flagger(s). Flaggers shall have proof
of certification and valid identification (photo I.D.) available any time they are petforming flagger
duties.

C. Flagger Appearance and equipment
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Flaggers shall wear high-visibility clothing in compliance with the most current version of the
MUTCD and shall use a Stop/Slow paddle meeting the requirements of the MUTCD for controlling
traffic. The Stop/Slow paddles shall have a shaft length of seven (7) feet minimum. The Stop/Slow
paddle shall be retro-reflectorized for both day and night usage. In addition to the Stop/Slow paddle, a
flagger may use a flag as an additional device to attract attention. This flag shall meet the minimum
requirements of the MUTCD. The flag shall, as a minimum, be 24” inches square and red or
red/orange in color. For night work, the vest shall have reflectorized stripes which meet the
requirements of the MUTCD.

D. Flagger warning signs
Signs for flagger traffic control shall be placed in advance of the flagging operation in accordance with
the MUTCD. In addition to the signs required by the MUTCD, signs at regular intervals, warning of
the presence of the flagger shall be placed beyond the point where traffic can reasonably be expected to
stop under the most severe conditions for that day’s work.

E. Pilot vehicle requirements
Pilot vehicles will be required during placement of bituminous surface treatment or asphaltic concrete
on two-lane roadways unless otherwise specified. Pilot vehicles shall meet the requirements of the
MUTCD.

F. Portable temporary traffic control signals
The Contractor may request, in writing, the substitution of portable temporary traffic control signals
for flaggers on two-lane two-way roadways provided the temporary signals meets the requirements of
the MUTCD, Section 647, and Subsection 150.02.A.8. As a part of this request, the Contractor shall
also submit an alternate traffic control plan in the event of a failure of the signals. Any alternate plan
that requires the use of flaggers shall include the use of certified flaggers. The Contractor shall obtain
the approval of the Engineer before the use of any portable temporary traffic control signals will be
permitted.

150.08 Enforcement
The safe passage of pedestrians and traffic through and around the temporary traffic control zone, while
minimizing confusion and disruption to traffic flow, shall have priority over all other Contractor activities.
Continued failure of the Contractor to comply with the requirements of Section 150 (TRAFFIC
CONTROL) will result in non-refundable deductions of monies from the Contract as shown in this
Subsection for non-performance of Work.

Failure of the Contractor to comply with this Specification shall be reason for the Engineer suspending all
other work on the Project, except erosion control and traffic control, taking corrective action as specified in
Subsection 105.15, and/or withholding payment of monies due to the Contractor for any work on the
Project until traffic control deficiencies are corrected. These other actions shall be in addition to the
deductions for non-performance of traffic control.

SCHEDULE OF DEDUCTIONS FOR EACH CALENDAR DAY OF DEFICIENCIES OF
TRAFFIC CONTROL INSTALLATION AND/OR MAINTENANCE

ORIGINAL TOTAL CONTRACT AMOUNT

From More Than To and Including Daily Charge

$0 $100,000 $200

$100,000 $1,000,000 $500

$1,000,000 $5,000,000 $1,000

$5,000,000 $20,000,000 $1,500

$20,000,000 $40,000,000 $2,000

$40,000.000 D — $3,000

150.09 Measurement
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C.

D.

ITB #19-25

Traffic Control
When listed as a pay item in the Proposal, payment will be made at the Lump Sum price bid, which
will include all traffic control not paid for separately, and will be paid as follows:

When the first Construction Report is submitted, a payment of 25 (twenty-five) percent of the Lump
Sum price will be made. For each progress payment thereafter, the total of the Project percent
complete shown on the last pay statement plus 25 (twenty-five) percent will be paid (less previous
payments), not to exceed one hundred (100) percent.

When no payment item for Traffic Control-Lump Sum is shown in the Proposal, all of the
requirements of Section 150 and the Traffic Control Plan shall be in full force and effect. The cost of
complying with these requirements will not be paid for separately, but shall be included in the overall
bid submittal.

Signs

When shown as a pay item in the contract, interim special guide signs will be paid for as listed below.
All other regulatory, warning, and guide signs, as required by the Contract, will be paid for under
Traffic Control Lump Sum or included in the overall bid submitted.

1. Interim ground mounted or interim overhead special guide signs will be measured for payment by
the square foot. This payment shall be full compensation for furnishing the signs, including
supports as required, erecting, illuminating overhead signs, maintaining, removing, re-erecting,
and final removal from the Project. Payment will be made only one time regardless of the number
of moves required.

2. Remove and reset existing special guide signs, ground mount or overhead, complete, in place, will
be measured for payment per each. Payment will be made only one time regardless of the number
of moves required.

3. Modify special guide signs, ground mount or overhead, will be measured for payment by the
square foot. The area measured shall include only that portion of the sign modified. Payment
shall include materials, removal from posts or supports when necessary, and remounting as
required.

Temporary Barrier
Temporary Barrier shall be measured as specified in Section 620.

Changeable message sign, portable
Changeable Message Sign, Portable will be measured as specified in Section 632.

. Temporary Guardrail anchorage, Type 12

Temporary Guardrail Anchorage- Type 12 will be measured by each assembly, complete in place and
accepted according to the details shown in the plans, which shall also include the additional guardrail
and appurtenances necessary for transition and connection to Temporary Concrete Barrier. Payment
shall include all necessary materials, equipment, labor, site preparation, maintenance and removal.

Traffic signal installation — Temporary
Traffic Signal Installation- Temporary will be measured as specified in Section 647.

Flashing Beacon assembly
Flashing Beacon Assemblies will be measured as specified in Section 647.

Portable impact attenuators

GC.61
06/2019



Each Portable Impact Attenuator will be measured by the unit/array which shall include all material
components, hardware, incidentals, labor, site preparation, and maintenance, including spare parts
recommended by the manufacturer for repairing accident damage. Each unit will be measured only
once regardless of the number of locations installed, moves required, or number of repairs necessary
because of traffic damage. Upon completion of the project, the units shall be removed and retained by
the Contractor.

I. Pavement Markings
Pavement markings will be measured as specified in Section 150.

150.10 Payment
When shown in the Schedule of Items in the Proposal, the following items will be paid for separately.

[tem No. 150.  Traffic Control. . i siessavaisivansiss S ave dadsdivassnay vaie ip aies dvisas e Lump Sum

SECTION 161 CONTROL OF SOIL EROSION AND SEDIMENTATION

The Contractor shall provide sufficient erosion and sedimentation controls as necessary or as directed
by the County to prevent stormwater pollution or illicit discharges.

END OF SECTION
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Date: June 10, 2019

Department of Transportation
State of Georgia

SPECIAL PROVISION

Project No
ROCKDALE COUNTY
SALEM GATE MARKET

Salem Gate Redevelopment Connector Streets

Section 105—Control of Work

Retain Sub-Section 105.07 and add the following:

The contractor shall coordinate with other contractors in the area constructing the Salem Gate

Market development. Drainage structures and other adjourning items shall be coordinate to
ensure that all connections and property drainage flow is maintained.
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Date: June 10, 2019

Department of Transportation
State of Georgia

SPECIAL PROVISION

Project No
ROCKDALE COUNTY

Salem Gate Redevelopment Connector Streets

Section 108—Prosecution and Progress

Retain Sub-Section 108.08 and add the following:

D: Restrictive Work Hours
1. Failure to reopen travel lanes as specified in Special Provision Section 150.6.B will result in the
assessment of liquated damages in the amount of $1,000 per hour or portion thereof.

The above rates are cumulative and are in addition to any Liquidated Damages which may be
assessed for failure to complete the overall project.
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Date: June 10, 2019

Department of Transportation
State of Georgia

SPECIAL PROVISION

Project No:
ROCKDALE COUNTY

Salem Gate Redevelopment Connector Streets

Section-150 - TRAFFIC CONTROL

Add the following to Section 150.

150.6 SPECIAL CONDITIONS

A: Rockdale County shall be notified not less than 30 calendar days ahead of the beginning of the
time period when Old Salem Road will be closed. It shall be the responsibility of the Contractor
to provide and maintain directional signing for the detour for its duration.

B: The Contractor shall install lane closers, pace traffic or move equipment or materials that
interferes with traffic between the hours of 6:00 AM to 9:00 AM and 4:00 PM and 7:00 PM,
Monday through Friday.
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