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ARLINGTON COUNTY, VIRGINIA
OFFICE OF THE PURCHASING AGENT
2100 CLARENDON BOULEVARD, SUITE 500
ARLINGTON, VA 22201
(703) 228-3410

INVITATION TO BID NO. 24-DES-ITBPW-316

ELECTRONIC SEALED BIDS WILL BE RECEIVED BY ARLINGTON COUNTY VIA VENDOR REGISTRY UNTIL 3:00
P.M. ON THE 6TH DAY OF SEPTEMBER 2023.

FOR THE PROVISION OF JOB ORDER CONTRACTING

ARLINGTON COUNTY SEEKS TO AWARD ONE OR MORE JOB ORDER CONTRACTS TO QUALIFIED GENERAL
CONTRACTORS TO PROVIDE FOR GENERAL CONSTRUCTION AND MECHANICAL CONSTRUCTION ON AN
AS-NEEDED BASIS AT VARIOUS COUNTY FACILITIES OVER A ONE YEAR BASE TERM AND UP TO TWO-ONE
(1) YEAR ADDITIONAL OPTION TERMS.

VENDORS ARE REQUIRED TO REGISTER ON VENDOR REGISTRY IN ORDER TO SUBMIT A RESPONSE TO
THIS INVITATION TO BID. NO RESPONSES WILL BE ACCEPTED AFTER THE BID DUE DATE AND TIME.

The County will conduct a virtual bid opening via Microsoft Teams Application (APP). Bidders interested
in viewing the public bid opening must download the APP and join the meeting via the Microsoft Teams
APP and enable audio, video or both. The link to join the virtual bid opening is provided below:

Join Microsoft Teams Meeting
+1 347-973-6905 United States, New York City (Toll)
Conference ID: 558 154 966#

Bid Surety in the amount of 25,000 must be submitted with the bid. Performance and Payment Bonds in
the amount of $1,000,000 will be required of the successful bidder.

PREBID CONFERENCE

A virtual prebid conference will be held at 10:30 a.m., August 17, 2023 on Microsoft Teams to allow
potential Bidders an opportunity to obtain clarification of the specifications and requirements of the
solicitation. To join the meeting, please _click the following link, or join by dialing +1 347-973-6905 and
enter Conference ID 315 460 04#. ATTENDANCE AT THE PREBID CONFERENCE IS OPTIONAL. Minutes of
the prebid conference will be recorded by the County and may be incorporated into the solicitation
documents through an Addendum. Interested Bidders are, however, urged to attend.



https://vrapp.vendorregistry.com/Vendor/Register/Index/arlington-county-government-va-vendor-registration
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MjkwNTE1YzMtYTU1NS00NGU0LTgzZWQtNDA1OWI3ZWExNzBj%40thread.v2/0?context=%7b%22Tid%22%3a%2280354804-1fdf-428e-9f5f-5091e994cf54%22%2c%22Oid%22%3a%2254efb5dc-9088-48b8-9072-fc70eaafd87e%22%7d
tel:+1%20347-973-6905,,814000887#%20
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MjZmM2NiMGYtNDEyMi00ZTZjLWE5Y2MtZDlkYTU4ZTUwOWY2%40thread.v2/0?context=%7b%22Tid%22%3a%2280354804-1fdf-428e-9f5f-5091e994cf54%22%2c%22Oid%22%3a%2254efb5dc-9088-48b8-9072-fc70eaafd87e%22%7d

NOTICE: ANY BIDDER ORGANIZED AS A STOCK OR NONSTOCK CORPORATION, LIMITED LIABILITY
COMPANY, BUSINESS TRUST OR LIMITED PARTNERSHIP, OR REGISTERED AS A LIMITED LIABILITY
PARTNERSHIP, MUST BE AUTHORIZED TO TRANSACT BUSINESS IN THE COMMONWEALTH OF VIRGINIA
BEFORE CONTRACT AWARD (REFER TO AUTHORITY TO TRANSACT BUSINESS SECTION IN THE
SOLICITATION FOR FURTHER INFORMATION).

Arlington County reserves the right to reject any and all bids, cancel this solicitation, and waive any
informalities or irregularities as defined in the Arlington County Purchasing Resolution.

Arlington County, Virginia
Office of the Purchasing Agent

Sy Gezachew, VCCO, VCO
Procurement Officer
sgezachew@arlingtonva.us
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. INFORMATION FOR BIDDERS

1. QUESTIONS AND ADDENDA
BIDDERS MUST BE REGISTERED IN VENDOR REGISTRY TO SUBMIT A QUESTION FOR THIS INVITATION TO
BID.

All communications relating to this solicitation must be submitted online using Vendor Registry. For a
guestion to be considered, the question must be entered in the Question Section of the ITB No. 24-DES-
ITBPW-316. Prior to the award of a contract resulting from this solicitation, bidders are prohibited from
contacting any County staff other than those assigned to the Office of the Purchasing Agent.

QUESTIONS REGARDING THE ORIGINAL SOLICITATION MUST BE SUBMITTED BY AUGUST 23, 2023 AT
5:00 PM EASTERN TIME TO BE CONSIDERED FOR AN ADDENDUM. ALL QUESTIONS RECEIVED BY THE
QUESTION DEADLINE WILL BE RESPONDED TO WITHIN VENDOR REGISTRY AND POSTED FOR ALL
BIDDERS. THE SYSTEM WILL NOT ACCEPT ANY QUESTIONS AFTER THIS DATE AND TIME.

If any questions or responses require revisions to this solicitation, such revisions will be by formal
Addendum only. Bidders are cautioned not to rely on any written, electronic, or oral representations made
by any County representative or other person, including the County’s technical contact, that appear to
change any portion of the solicitation unless the change is ratified by a written Addendum to this
solicitation issued by the Office of the Purchasing Agent.

2. OBIJECTIVE

A JOC is a competitively bid, firm fixed priced, indefinite quantity contract. The Work includes a collection
of Tasks and related specifications that have pre-established unit prices. JOCs are to be used for the
accomplishment of repair, alteration, construction, maintenance, rehabilitation, demolition and
construction of infrastructure and buildings by means of individual Job Orders issued under the JOCs and
related to discrete, identified Projects.

No Job Order shall exceed the annual statutory limit of $6,000,000 and no more than $500,000 per task
as stipulated in the Virginia Public Procurement Act (VPPA).

Arlington County will not issue or use a Job Order, solely for the purpose of receiving Professional
Services that constitute the practices of architecture or engineering. However, professional
architectural or engineering services may be included in a Job Order where such professional services
are incidental and directly related to the job, an do not exceed twenty-five thousand dollars
(525,000.00) per Job Order, and do not exceed seventy-five thousand dollars ($75,000.00) during the
Contract Base Term or any Contract Option Term(s) as stipulated in the VPPA.

The Contractor will bid three Adjustment Factors to be applied to the Unit Prices. One Adjustment
Factor for performing work during Normal Working Hours and a second Adjustment Factor for
performing work during Restricted Working Hours. The same two Adjustment Factors shall apply to
every Pre-priced Task in the Unit Price Book. The Contractor will also bid an Adjustment Factor for
performing Non Pre-priced Tasks.

Multiple Contracts will be awarded to the lowest, responsive, responsible bidders for General
Construction and Mechanical Construction.
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Thereafter, as projects are identified the Contractor will jointly scope the work with the County. The
County will prepare a Detailed Scope of Work and issue a Request for Proposal to the Contractor. The
Contractor will then prepare a Job Order Proposal for the Project including a Job Order Price Proposal,
drawings and sketches, a list of subcontractors and materialmen, construction schedule, and other
requested documentation. The Job Order Price shall equal the value of the approved Job Order Price
Proposal. The value of the Job Order Price Proposal shall be calculated by summing the total of the
calculation for each Pre-priced Task (Unit Price x quantity x Adjustment Factor) plus the value of all Non
Pre-priced Tasks.

If the Job Order Proposal is found to be complete and reasonable, a Job Order may be issued.

A Job Order will reference the Detailed Scope of Work and set forth the Job Order Completion Time, and
the Job Order Price. The Job Order Price shall be a lump sum, fixed price for the completion of the
Detailed Scope of Work. A separate Job Order will be issued for each Project. Extra work, credits, and
deletions will be contained in a Supplemental Job Order.

3. ESTIMATED ANNUAL VALUE
The Estimated Annual Value for each General Construction JOC Contract is $2,000,000 and the
Estimated Annual Value for each Mechanical JOC Contract is $1,000,000.

The Contractor may be issued Job Orders exceeding the Estimated Annual Value during any year of the
Contract up to the statutory limits as defined in the Virginia Public Procurement Act (VPPA).

The Contractor is not guaranteed to receive this volume of Job Orders. It is merely an estimate. The
County has no obligation to give the Contractor the opportunity to perform Job Orders in excess of the
Minimum Contract Value. Order splitting with the intent of keeping a job order under the maximum
dollar amounts is prohibited.

4, STANDARDS AND SPECIFICATION
AN ELECTRONIC COPY OF ARLINGTON COUNTY’S STANDARDS AND SPECIFICATIONS, MAY BE
DOWNLOADED WITHOUT REGISTRATION OR COST FROM THE FOLLOWING LINKS BELOW:

o  The Arlington County Department of Environmental Services (DES) Construction Standards
and Specifications, a copy of which may be downloaded at no charge from the internet at:
http://topics.arlingtonva.us/building/construction-standards-specifications/

e  The Arlington County Department of Environmental Services (DES) Traffic Signal & Streetlight
Specifications, a copy of which may be downloaded at no charge from the internet at:
http://transportation.arlingtonva.us/streets/traffic-signals/

e  The Arlington County Department of Environmental Services (DES) Pavement Marking
Specifications, a copy of which may be downloaded at no charge from the internet at:
http://transportation.arlingtonva.us/streets/traffic-signals/

e  The Arlington County Department of Parks and Recreation (DPR) Specifications, a copy of
which may be downloaded at no charge from the internet at:
http://parks.arlingtonva.us/design-standards/
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e  The Virginia Department of Transportation (VDOT) Road and Bridge Standards and
Specifications, a copy of which may be downloaded at no charge from the internet at:
http://www.virginiadot.org/business/locdes/Standards TOC.asp and
http://www.virginiadot.org/business/const/spec-default.asp

o Arlington Infrastructure Design Standards, a copy of which may be downloaded at no charge
from the internet at: http://topics.arlingtonva.us/building/infrastructure-design-standards/

5. INTEREST IN MORE THAN ONE BID AND COLLUSION

Reasonable grounds for believing that a Bidder is interested in more than one bid for a solicitation,
including both as a Bidder and as a subcontractor for another Bidder, or that collusion exists between two
or more Bidders, will result in rejection of all affected bids. However, an individual or entity acting only as
a subcontractor may be included as a subcontractor on bids of two or more different Bidders. Bidders
rejected under the above provision will also be disqualified if they respond to a re-solicitation for the same
work.

6. TRADE SECRETS OR PROPRIETARY INFORMATION

Trade secrets or proprietary information that a bidder or contractor submits in connection with a
procurement transaction may be exempted from public disclosure under the Virginia Freedom of
Information Act (“VFOIA”). However, the bidder or contractor must invoke VFOIA protection clearly and
in writing on the Bid Form for County review. The Bid Form must include at least the following: (1) the
data or other materials sought to be protected and (2) specific reasons why the material is confidential or
proprietary. It is the bidder’s sole responsibility to defend such exemptions if challenged in a court of
competent jurisdiction.

7. DEBARMENT STATUS

The Bidder must indicate on the Bid Form whether it or any of its principals is currently debarred, enjoined,
or suspended from submitting bids to the County or to any other state or political subdivision and whether
the Bidder is an agent of any person or entity that is currently debarred, enjoined or suspended from
submitting bids to the County or to any other state or political subdivision. An affirmative response may
be considered grounds for rejection of the bid.

8. AUTHORITY TO TRANSACT BUSINESS

Any Bidder organized as a stock or nonstock corporation, limited liability company, business trust, or
limited partnership or registered as a registered limited liability partnership must be authorized to
transact business in the Commonwealth of Virginia as a domestic or foreign business entity if so required
by Title 13.1 or Title 50 of the Code of Virginia, or as otherwise required by law. The proper and full legal
name of the entity and the identification number issued to the Bidder by the Virginia State Corporation
Commission must be included on the Bid Form. Any Bidder that is not required to be authorized to transact
business in the Commonwealth must include in its bid a statement describing why the Bidder is not
required to be so authorized. The County may require a Bidder to provide documentation that 1) clearly
identifies the complete name and legal form of the entity and 2) establishes that the entity is authorized
by the State Corporation Commission to transact business in the Commonwealth of Virginia. Failure of a
Bidder to provide such documentation will be a ground for rejection of the bid or cancellation of any
award. For further information refer to the Commonwealth of Virginia State Corporation Commission
website at: www.scc.virginia.gov.

The County reserves the right to waive this requirement at any time, for any reason.
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9. ARLINGTON COUNTY BUSINESS LICENSES

The successful Bidder must comply with the provisions of Chapter 11 (“Licenses”) of the Arlington County
Code, if applicable. For information on the provisions of that Chapter and its applicability to this
solicitation, contact the Arlington County Business License Division, Office of the Commissioner of the
Revenue, at 2100 Clarendon Blvd., Suite 200, Arlington, Virginia, 22201, tel. (703) 228-3060, or e-mail
business@arlingtonva.us.

10. VIRGINIA CONTRACTOR LICENSE
For all work that is classified as being performed by "Contractors" as defined by the Virginia State Board
for Contractors, a Class A, B, or C License is required.

If a contract for performing or managing construction, removal, repair or improvements is for $120,000
or more, or if the total value of all such construction, removal, repair, or improvements undertaken by
the bidder within any twelve-month period is $750,000 or more, the bidder is required under Title 54.1,
Chapter 11, Code of Virginia, as amended, to be licensed as a "CLASS A CONTRACTOR."

If a contract for performing or managing construction, removal, repair or improvements is for $10,000 or
more, but less than $120,000, or if the total value of all such construction, removal, repair, or
improvements undertaken by the bidder within any twelve-month period is $150,000 or more, but less
than $750,000, the bidder is required under Title 54.1, Chapter 11, Code of Virginia, as amended, to be
licensed as a "CLASS B CONTRACTOR."

If a contract for performing construction, removal, repair or improvements is for $1,000 or more, but no
more than $10,000 or if the total value of all such construction, removal, repair, or improvements
undertaken by the bidder within any twelve month period is less than $150,000, the bidder is required
under Title 54.1, Chapter 11, Code of Virginia, as amended, to be licensed as a "CLASS C CONTRACTOR."
Class C contractors shall not include electrical, plumbing, and heating, ventilation and air conditioning
contractors.

For further information, contact the State Board for Contractors, 2 South Ninth Street, Richmond, VA
23219, (804) 367-8511.

11. ESTIMATED QUANTITIES/NON-EXCLUSIVITY OF CONTRACTOR

The contract that will result from this solicitation will not obligate the County to purchase a specific
quantity of items or services during the Contract Term. Any quantities that are included in the contract
documents are the present expectations the County for the period of the contract, and the County is
under no obligation to buy that, or any, amount as a result of having provided this estimate or of having
had any normal or otherwise measurable requirement in the past. The County may require more goods
and/or services than the estimated annual amount, and any such additional quantities will not give rise
to any claim for compensation other than at the unit prices and/or rates specified in the contract.

The items or services covered by this contract may be or become available under other County contract(s),
and the County may determine that it is in its best interest to procure the items or services through such
other contract(s). The County does not guarantee that the selected contractor will be the exclusive
provider of the goods or services covered by the resulting contract.
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12, PREVAILING WAGE CONTRACT FOR CONSTRUCTION SERVICES

This solicitation and the resulting contract are subject to Prevailing Wage provisions covered under Article
4-104 of the Arlington County Purchasing Resolution. All employees of any contractor or any
subcontractor working on the contract shall be paid wages, salaries, benefits, and other remuneration at
or above the craft or trade category prevailing wage rate indicated by Virginia Commissioner of Labor and
Industry (DOLI) and as listed in the contract. The County will request from DOLI a wage determination at
bid posting and a final wage determination at contract award. If the final wage determination changes at
contract award, the Bidder shall submit their revised bid pricing to comply with the final wage
determination from DOLI. By submitting a response to the solicitation, the Bidder certifies that it will
comply with this provision and will ensure that its subcontractors, if any, also comply with the prevailing
wage provisions. (Refer to draft Contract Terms and Conditions for further Prevailing Wage details specific
to this solicitation/contract.)

13. BID FORM SUBMISSION

The submitted Bid Form must be signed and fully executed. The Bid Form must be submitted electronically
via Vendor Registry no later than the date and time specified in this solicitation. The Vendor Registry
system will not accept bids after the close date and time. The County will not accept emailed or faxed bid

The Bidder name on the electronic bid submittal shall be the same as the Contractor/Vendor name as the
registration in Vendor Registry for the upload to be considered a valid bid. ONLY ELECTRONIC
SUBMISSION IS ALLOWED, NO BID SUBMITTED OTHER THAN A VENDOR REGISTRY ELECTRONIC UPLOAD
WILL BE ACCEPTED. Arlington County is not responsible for late submissions, missed Addendums, or
questions not submitted before the end date and time.

Timely submission is solely the responsibility of the Bidder. The Vendor Registry System will not accept
applications after the publicly posted date and time. A bid may be rejected if the Bid Form is not signed
in the designated space by a person authorized to legally bind the Bidder.

Modification of or additions to the Bid Form may be cause for rejection of the bid; however, Arlington
County reserves the right to decide, in its sole discretion, whether to reject such a bid as nonresponsive.
As a precondition to bid acceptance, Arlington County may request the bidder to withdraw or modify any
such modifications or additions, if it does not affect quality, quantity, price, or delivery.

Bids and all documents uploaded/submitted to Arlington County by an Bidder become the property of the
County upon receipt.

14. BIDDER CERTIFICATION

Submission of a signed Bid Form is certification by the respective bidder that it is registered with the
Virginia State Corporation Commission (SCC), if applicable, it is the legal entity authorized to enter into an
agreement with the County, and that it will accept any award made to it as a result of the submission.
Entry of a Bidder’s SCC number may be required at Vendor Registration.

15. ERRORS IN EXTENSION
If the unit price and the extension price differ, the unit price will prevail.

16. EXCEPTIONS
Conditional or qualified bids containing exceptions, unless specifically allowed in the solicitation, are
subject to rejection in whole or in part as nonresponsive.
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17. NONCONFORMING TERMS AND CONDITIONS

If a bid contains alternate terms and conditions that do not conform to the terms and conditions in this
solicitation, the bid will be subject to rejection for nonresponsiveness. The County reserves the right to
permit a bidder to withdraw nonconforming terms and conditions from its bid prior to the County’s
determination of nonresponsiveness.

18. BIDDERS’ RESPONSIBILITY TO INVESTIGATE

Before submitting a bid, each bidder must make all investigations necessary to ascertain all conditions
and requirements affecting the full performance of the contract and to verify any representations made
by the County upon which the bidder will rely. No pleas of ignorance of such conditions and requirements
will relieve the successful bidder from its obligation to comply in every detail with all provisions and
requirements of the contract or will be accepted as a basis for any claim for any monetary consideration
on the part of the successful bidder.

19. SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK
Each bidder is responsible for ascertaining the nature and locations of the Work of the solicitation, and
for investigating the general and local conditions and factors which can affect the work or its cost,
including but not limited to:

a. conditions bearing upon transportation, disposal, handling, and storage of materials;
the availability of labor, water, electric power, and roads;
uncertainties of weather, river stage, tides, or similar physical conditions at the site;
the conformation and conditions of the ground; and
the character of equipment and facilities needed before and during work performance.

© oo o

Each bidder is responsible for investigating the character, quality, and quantity of surface and subsurface
materials or obstacles to be encountered insofar as this information is reasonably ascertainable from an
inspection of the site, including all exploratory work publicly or otherwise available, as well as from the
drawings and specifications made a part of this solicitation.

The locations of existing utilities, including underground utilities, which may affect the work are indicated
on the drawings or in the specifications insofar as their existence and location were known at the time of
preparation of the drawings. However, nothing in these drawings or specifications shall be construed as
a guarantee that such utilities are in the location indicated or that they actually exist, or that other utilities
are not within the area of operations. The bidder shall make all necessary investigations to determine the
existence and locations of such utilities.

The County assumes no responsibility for any conclusions or interpretations made by the bidder based on
the information made available by the County. The County assumes no responsibility for any
understanding reached or representation made concerning conditions which could affect the work by any
of its officers or agents before the execution of the contract, unless that understanding, or representation
is expressly stated in the Contract.

20. INCOMPLETE DOCUMENTS

Each bidder is responsible for having determined the accuracy and/or completeness of the solicitation
documents upon which it relied in making its bid, and has an affirmative obligation to notify the Arlington
County Purchasing Agent immediately upon discovery of an apparent or suspected inaccuracy, error in,
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or omission of any pages, drawings, sections, or addenda whose omission from the documents was
apparent from a reference or page numbering or other indication in the solicitation documents.

If a bidder downloads an electronic version of the solicitation documents, that potential bidder is
responsible for determining the accuracy and/or completeness of the electronic documents and ensuring
that the electronic documents used in preparing the bid are the most current version of solicitation
documents issued by the County.

If the successful bidder proceeds with any activity that may be affected by an inaccuracy, error in, or
omission in the solicitation documents of which it is aware but has not notified the Arlington County
Purchasing Agent, the bidder hereby agrees to perform any activity described in the missing or incomplete
documents at bidder’s sole expense and at no additional cost to Arlington County.

21. ERRONEOUS OR INFEASIBLE REQUIREMENTS

Each bidder is responsible for having determined the feasibility of the work required and shall notify the
County Purchasing Agent immediately upon discovery of any apparent erroneous, contradictory,
incomplete, or infeasible requirements or directions contained in the Solicitation Documents. If a bidder
fails to notify the County of such conditions immediately upon discovery, the bidder assumes all
responsibility for any and all work required to satisfy the contract requirements at no additional cost to
the County and within the Time for Completion.

22, QUALIFICATION OF BIDDERS
In order to be considered responsible and responsive, Bidders shall have the experience described below,
and provide the supporting documentation as instructed.

COMPANY QUALIFICATIONS:

Bidders shall demonstrate recent successful Job Order Contract experience within the past three
(3) years by providing detailed information on similar Job Order Contract projects consistent with
the description of anticipated work described in Paragraph 2 — Overview on page 4.
Demonstration shall be by means of providing a minimum of three (3) completed JOC project
references relating to comparable work as described in Paragraph 2 — Overview. Comparable work
shall be JOC projects ranging between $10,000 to $500,000 or greater.

Each project reference is to include the following information:

Project Name

Project description and Bidder’s scope of work within the project
Owner project manager’s name, telephone number and email address
Work start date, scheduled completion, and actual completion date
Initial contract cost and final contract cost

O O O O O

The experience of the contractor owner(s) may be imputed to a newly formed
company/Contractor provided the Contractor owner(s) has/have at least five (5) years of
demonstrated experience of reliability and meets the criteria set forth herein.

STAFFING QUALIFICATIONS:

The Foreman/Superintendent/ Project Manager assigned to this work shall have at least five years
of experience in overseeing projects of similar type and size. Bidder shall submit resume of the
proposed Forman with their Bids.
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In addition, the Purchasing Agent may require a bidder to demonstrate that it has the necessary facilities,
ability, and financial resources to comply with the contract and furnish the service, material or goods
specified herein in a satisfactory manner before the award of any contract. A bidder may also be required
to provide past history and references. Failure to qualify according to the foregoing requirements will
result in bid rejection.

23. DETERMINATION OF RESPONSIBILITY

If Bidder is not prequalified by the Virginia Department of Transportation, in determining “a responsible
Bidder”, in addition to price and other considerations, the Purchasing Agent shall consider: History or good
faith assurances of (i) completion by the Bidder and any potential subcontractors of specified safety
training programs established by the U.S. Department of Labor, Occupational Safety and Health
Administration; (ii) participation by the bidder and any potential subcontractors in apprenticeship training
programs approved by state agencies or the U.S. Department of Labor; or (iii) maintenance by the Bidder
and any potential subcontractors of records of compliance with applicable local, state, and federal laws.

24, ALTERNATE BID

Bidders who have other items they wish to offer in lieu of, or in addition to, what is required by this
solicitation shall submit a separate bid clearly marked “ALTERNATE BID”. Alternate bids will be
automatically deemed nonresponsive.

25. INFORMALITIES

The County reserves the right to waive minor defects or variations from the exact requirements of the
solicitation in a bid insofar as those defects or variations do not affect the price, quality, quantity, or
delivery schedule of the services being procured. If insufficient information is submitted for Arlington
County to properly evaluate a bid or a bidder; the County may request such additional information after
bid opening, provided that the information requested does not change the price, quality, quantity, or
delivery schedule for the services being procured.

26. USE OF BRAND NAMES/”OR EQUIVALENT” BIDS

Unless identified as a "No Equivalent" item in the solicitation, the name of a certain brand, make or
manufacturer does not restrict bidders to that specific brand, make or manufacturer. The use of the
brand, make or manufacturer's identification is intended to convey the general type, style, character, and
quality of the article described. When a brand name is specified and followed by the phrase “or approved
equal,” the brand name product may be substituted if a suitable equivalent considering quality,
workmanship, economy of operation, and suitability for the intended us, is accepted by the County
Purchasing Agent.

The County may accept any equivalent item(s) that it considers suitable for the intended use.

For those items not identified as “No Equivalent”, and followed by the phrase “or approved equal,” the
County has established the following procedure for determining the equivalency of a particular item:

Bidder Submission of Proposed Equivalent Item(s):

1) Bidder shall submit to the County its proposed item(s) for determination of their equivalency to
the Brand Name(s) specified.
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2) Each proposed item must be described on a separate page, indicating the appropriate
specification section number, product or fabrication or installation method to be replaced, and
specifics of the proposed item. Attach any technical information, photographs, brochures and
the relevant data listed below that supports the proposed item and will permit the County to fairly
determine acceptability of the item proposed:

a. Reasons why the specified product cannot be provided, if applicable.

b. Coordination information, including a list of changes or modifications needed to other
parts of the Work that will be necessary to accommodate proposed substitution.

c. Detailed comparison of significant qualities of proposed substitution with those of the
product specified.

d. Product Data, including drawings and descriptions of products and fabrication and
installation procedures.

Samples, where applicable or requested.

f.  List of similar installations for completed projects with project names and addresses and
names and addresses of Architects and owners, if requested.

g. Material test reports from a qualified testing agency indicating and interpreting test
results for compliance with requirements indicated.

h. Statement of impact on the construction schedule. If specified product or method of
construction cannot be provided within the Contract Time, include letter from
manufacturer, on manufacturer's letterhead, stating lack of availability or delays in
delivery.

i.  Costinformation.

j. Contractor's certification that proposed substitution complies with requirements in the
Contract Documents and is appropriate for applications indicated.

3) The County will consider factors provided in the project technical specifications. such as relative
costs, equivalency of features, serviceability, and the design of the item proposed.

4) All pages of the submission shall be marked with the name, address and contact information of
the bidder, and sent via email to the Office of the Purchasing Agent to arrive prior to the question
deadline established in Section I., paragraph |. ADDITIONAL INFORMATION. E-mail transmittals
will be accepted at sgezachew@arlingtonva.us.

County Review of Proposed Equivalent Item(s):
1) Approved item(s) will be added to the solicitation, in the form of an Addendum to the solicitation,
and uploaded to Vendor Registry.
2) Bidders whose item(s) have not been approved will be so advised in writing simultaneously with
the issuance of the Addendum.

27. NEW MATERIAL

Unless otherwise provided for in this solicitation, all goods, materials, supplies, or components offered to
the County under this bid solicitation must be new, not used or reconditioned, and are not of such age or
so deteriorated as to impair their usefulness or safety and that the goods, materials, supplies, or
components offered are current production models of the respective manufacturer. If a bidder believes
that furnishing used or reconditioned goods, materials, supplies or components will be in the County's
interest, the bidder shall notify the County Purchasing Agent in writing no later than fifteen (15) calendar
days prior to the date set for opening of bids. The notice shall include the reasons for the request and any
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benefits which may accrue to the County if the Purchasing Agent authorizes the bidding of used or
reconditioned goods, materials, supplies or components.

28. BID WITHDRAWAL PRIOR TO BID OPENING
The Bidder may withdraw a bid from Vendor Registry before the opening date and time. It is the sole
responsibility of the Bidder to remove and/or resubmit a bid before the bid deadline.

29. WITHDRAWAL OF BID FROM CONSIDERATION AFTER BID OPENING

After the opening of a bid, a bidder may withdraw its bid from consideration if the price of the bid is
substantially lower than other bids due solely to a mistake therein, provided the bid is submitted in good
faith, the mistake is a clerical mistake as opposed to a judgment mistake, and is actually due to an
unintentional arithmetic error or an unintentional omission of a quantity of work, labor or material made
directly in the compilation of the bid, which unintentional error or unintentional omission can be clearly
shown by objective evidence drawn from inspection of original work papers, documents and materials
used in the preparation of the bid sought to be withdrawn. No partial withdrawals of bids will be permitted
after the time and date set for the bid opening. The bidder must give an electronic written notice to the
Arlington County Purchasing Agent of a claim of right to withdraw a bid and provide all | work papers,
documents and other materials used in the preparation of the bid sought to be withdrawn, within two (2)
business days after the date of bid opening. A bid may also be withdrawn if the County fails to award or
issue a notice of intent to award the bid within ninety (90) days after the date fixed for opening bids.

30. METHOD OF AWARD

The County will award to the lowest responsive and responsible bidder. The lowest bidder will be
determined by the bidder with the lowest Award Criteria Figure on the Bid Form. The County may make
multiple awards from this solicitation.

31. ADJUSTMENT FACTORS AND AWARD CRITERIA

a. ADJUSTMENT FACTORS
There are three Adjustment Factors for the resultant Contract. When preparing a Job Order
Price Proposal, the Contractor shall select the appropriate Adjustment Factor for each task.
The Adjustment Factors are as follows:

Normal Working Hours: Monday through Friday, 8:00 AM to 5:00 PM except County
Holidays

Restricted Working Hours: Monday through Friday, 5:01 PM to 7:59 AM, all day
Saturday, Sunday, County holidays, and anytime the County restricts the
Contractor’s Work to 6 hours or less a day.
Non Pre-priced Items: For Non Pre-Priced Work
The Adjustment Factor for Restricted Working Hours must be equal to or greater than the Normal
Working Hours Adjustment Factor. The Non Pre-Priced Adjustment Factor must be greater than 1.0000.

The Adjustment Factors will remain firm throughout the Contract.

b. AWARD CRITERIA FIGURE
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For bid evaluation purposes only, the following work distributions shall be used for
determining awards:

Adjustment Factor Work Distribution
Normal Working Hours 60%
Restricted Working Hours 30%

Non Pre-priced 10%

32. NOTICE OF DECISION TO AWARD
When the County has made a decision to award a contract(s), the County will post a Notice of Award or
Intent to Award to Vendor Registry.

33. INSURANCE REQUIREMENTS

Each bidder must be able to demonstrate proof of the specific coverage requirements and limits
applicable to this solicitation. If the bidder is not able to do so, it may propose alternate insurance
coverage for consideration by the County. Written requests for consideration of alternate coverage must
be received by the County Purchasing Agent at least 10 working days prior to bid due date. If the County
permits alternate coverage, an amendment to the Insurance Checklist will be issued prior to the time and
date set for receipt of bids.

34. SURETY REQUIRED
Companies who wish to implement digital signatures may do so, along with a SURETY BOND SEAL
ADDENDUM which contains an electronic corporate seal and states the following:

[Surety Company] has authorized its Attorney-in-Fact to affix [Surety Company’s] corporate seal to any
bond executed on behalf of [Surety Company] by any such Attorney-in-Fact by attaching this Addendum
to said bond.

To the extent this Addendum is attached to a bond that is executed on behalf of [Surety Company] by its
Attorney-in-Facts, [Surety Company\ hereby agrees that the seal below shall be deemed affixed to said
bond to the same extent as if its raised corporate seal was physically affixed to the face of the bond.”

A. BID SURETY:
A fully completed and properly executed original Bid Bond, cashier's check, certified check,
money order, or cash escrow in the amount of $25,000 of the amount of the bid made payable
to the Treasurer of Arlington County shall accompany each bid. The Bid Surety will be retained
until after the award to the successful bidder. The Bid Surety of the successful bidder will be
retained until completion of the Contract or the posting of a Performance Bond, whichever
occurs sooner. A bid submitted without a proper bid surety will be rejected.

B. FAILURE TO EXECUTE:
The failure of a bidder to accept an award and file acceptable Performance and Payment
Bonds within ten (10) days after notice of intent to award will cause cancellation of the award
and the forfeiture of the Bid Surety to the County.

C. PERFORMANCE SURETY:
A fully completed and properly executed original Performance Bond in the amount of
$1,000,000 will be required of the successful bidder to ensure satisfactory completion of the
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work. The bond shall be a corporate surety bond issued by a surety company authorized to
do business in the Commonwealth of Virginia and acceptable to the County. Where
applicable, the Performance Bond shall be renewable annually in the original amount through
the completion of the Contract, including all warranty and guarantee periods.

D. PAYMENT BOND:

A fully completed and properly executed original Payment Bond in the amount of $1,000,000
will be required of the successful bidder to ensure payment of all persons who have and fulfill
contracts for the Contractor for performing labor, providing equipment, or providing material
in the performance of the work provided for in the Contract. The Bond shall be a corporate
surety bond issued by a surety company authorized to do business in the Commonwealth of
Virginia and acceptable to the County. Where applicable, the Payment Bond shall be
renewable annually in the original amount for the duration of the Contract.

35. EXECUTION OF CONTRACT

Within three days after the Contract is presented to the successful Bidder for signature, the Contractor
must submit to the County Purchasing Agent the original of the executed Agreement. Within ten days the
Contractor must submit executed performance and payment bonds and required certificate of insurance.
Failure to do so shall constitute a default, and the County may award the Contract to the next lowest
responsive and responsible bidder or solicit new bids. The County may then charge against the Contractor
the difference between the amount of the Contract award and the amount for which a Contract is
subsequently executed, up to the total amount of the Contractor's bid security.

36. EXPENSES INCURRED IN PREPARING BID
All expenses related to a bid are the sole responsibility of the bidder.

37. NEGOTIATIONS WITH LOWEST RESPONSIVE AND RESPONSIBLE BIDDER

If the bid by the lowest responsive and responsible bidder exceeds available funds, the County reserves
the right to negotiate with the apparent low bidder to obtain an acceptable price. Negotiations with the
apparent low bidder may involve discussions of reduction of quantity, quality, or other cost saving
mechanisms. The final negotiated contract shall be subject to final approval of the County, in its sole
discretion.

38. ELECTRONIC SIGNATURE
If awarded, the Bidder may be required to accept an agreement and sign electronically through the
County's e-signature solution, DocuSign.
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FOLLOWING THIS PAGE IS THE AGREEMENT THAT WILL BE ENTERED INTO BETWEEN THE COUNTY
AND THE CONTRACTOR. THE AGREEMENT IS PART OF THIS SOLICITATION. THIS AGREEMENT IS
SUBJECT TO REVIEW BY THE COUNTY ATTORNEY PRIOR TO BEING SUBMITTED FOR CONTRACTOR'S

SIGNATURE.
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THIS AGREEMENT is made, on , between Contractor’s name
(“Contractor”) a name of state type of entity

Contractor’s address

1. AGREEMENT AND CONTRACT TERMS AND CONDITIONS

o

¢

ARLINGTON
VIRGINIA

ARLINGTON COUNTY, VIRGINIA
OFFICE OF THE PURCHASING AGENT
SUITE 500, 2100 CLARENDON BOULEVARD
ARLINGTON, VA 22201

AGREEMENT NO. 24-DES-ITBPW-316

authorized to do business in the Commonwealth of Virginia, and the County Board of Arlington County,
Virginia (“County”). The County and the Contractor, for the consideration hereinafter specified, agree as

follows:

1. CONTRACT DOCUMENTS

The Contract Documents consist of:

Agreement No. 23-DES-ITBPW-316, and all modifications properly incorporated into the
Agreement

Exhibit A — Arlington County Invitation to Bid No. 23-DES-ITBPW-316, including DES General
Conditions and Special Conditions
Exhibit B — Bid Price of Contractor
Exhibit C — Virginia Department Of Labor And Industry Wage Determination Decision
Exhibit D — Contractor Performance Evaluation Form

Where the terms and provisions of this Agreement vary from the terms and provisions of the other
Contract Documents, the terms and provisions of this Agreement will prevail over the other Contract
Documents, and the remaining Contract Documents will be complementary to each other. If there are any
conflicts, the most stringent terms or provisions will prevail.

The Contract Documents set forth the entire agreement between the County and the Contractor. The
County and the Contractor agree that no representative or agent of either party has made any
representation or promise with respect to the parties’ agreement that is not contained in the Contract
Documents. The Contract Documents may be referred to below as the “Contract” or the “Agreement”.
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2.  SCOPE OF WORK

The Contractor will furnish all labor, materials, and equipment for the job order contract services (the
“Project”) and all other work shown, described, and required by the Contract Documents (hereinafter
“the Work”).

The Work shall be performed according to the standards established by the Contract Documents read
together as a single specification. It shall be the Contractor's responsibility, at solely the Contractor's cost,
to provide sufficient services to fulfill the purposes of the Work. Nothing in the Contract Documents shall
be construed to limit the Contractor's responsibility to manage the details and execution of its Work.

3. CONTRACT TERM
The term of this Agreement will commence on __,20__, and shall be completed no later than
20 _OR consecutive calendar months from the day of execution of the
contract by the County (“Initial Contract Term”), subject to any written modifications as provided for in
the Contract Documents. Upon completion of the Initial Term, County and Contractor may agree, through
bilateral execution of a Notice of Renewal, continued operations of the Contractor for not more than two
additional twelve (12) month periods from , 20 to , 20 (each a
"Subsequent Contract Term"). The Initial Contract Term and any Subsequent Contract Term(s) are
together the “Contract Term”.

4., TIME FOR COMPLETION

County will assign work under this contract through issuance of Task Orders. Prior to each Task Order
being issued, County and Contractor will discuss the scope of the Task Order and determine a mutually
agreeable Final Completion date for that Task Order. Project Officer will indicate such date in the Notice
to Proceed. Contractor shall complete each Task Order by the Final Completion date. Work will not reach
Final Completion until it meets the requirements set forth in the General Conditions. Completion will be
determined by the inspection and acceptance of the Work by the Project Officer.

Unless otherwise provided, no claims for early completion are allowed.

5. CONTRACT AMOUNT

The County will pay the Contractor in accordance with the terms of the Progress Payments and Retainage
and Payment Terms sections. The Contract is an indefinite-quantity contract for construction work and
services. The Contractor may be issued Job Orders exceeding the Estimated Annual Value during any year.
No Job Order shall exceed the annual statutory limit of $6,000,000 and no more than $500,000 per project
as stipulated in the Virginia Public Procurement Act (VPPA). Order splitting with the intent of keeping a
job order under the maximum dollar amounts is prohibited.

The Contractor is not guaranteed to receive this volume of Job Orders. It is merely an estimate.
The Contractor shall perform all work required, necessary, proper for or incidental to completing the

Detailed Scope of Work called for in each individual Job Order issued pursuant to this Contract for the
Unit Prices set forth in Unit Price Book and the following Adjustment Factors:

Normal Working Hours Coefficient Multiplier 8:00 am to 5:00 pm Monday to Friday, except for
County Holidays:
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Restricted Working Hours Coefficient Multiplier Monday through Friday, 5:01 PM to 7:59 AM, all
day Saturday, Sunday, County holidays, and anytime the County restricts the Contractor’s Work
to 6 hours or less a day.

Non Pre-priced:

6. PROGRESS PAYMENTS AND RETAINAGE

The County will make monthly progress payments to the Contractor upon written application by the
Contractor, on the basis of a written estimate of the work performed during the preceding calendar month
as approved by the Project Officer. However, 5% of each progress payment will be retained by the County
until Final Completion and acceptance of all Work covered by the Agreement.

All material and work covered by partial payments will become the property solely of the County at the
time the partial payment is made. However, the Contractor will have the sole responsibility, care and
custody for all materials and work upon which payments have been made until Substantial Completion.

When calculating payment for materials on-site, the County shall not pay for materials which are not
scheduled for incorporation into the Work within sixty (60) days from the date of application for payment.

7. PAYMENT TERMS

The Contractor must submit invoices to the County’s Project Officer, who will either approve the invoice
or require corrections. The County will pay the Contractor within 45 days after approval of an invoice for
completed work which is reasonable and allocable to the Contract. All payments will be made from the
County to the Contractor via ACH. The number of the County Purchase Order pursuant to work has been
performed must appear on all invoices.

The Contractor also must submit to the County’s Project Officer its W-9 Form, which will include its Federal
Employer Identification Number (“FEIN”) or Social Security Number (“SSN”), whichever is applicable,
before the County can process payment to the Contractor under the Contract.

8. PAYMENT OF SUBCONTRACTORS

The Contractor is wholly responsible for the entire amount owed to any subcontractor with which the
Contractor contracts in the performance of this Agreement, regardless of whether the Contractor has
received payment from the County.

If the Contractor has not received payment from the County for work completed by a subcontractor under
this Contract, the Contractor must pay the subcontractor within 60 days of receipt of an invoice from the
subcontractor following satisfactory completion of the work. The Contractor is not liable for amounts that
are not owed as a result of the subcontractor’s noncompliance with the terms of the Contract, in which
case the Contractor must notify the subcontractor, in writing within 50 days of receipt of an invoice from
the subcontractor for the work, of its intention to withhold payment, in full or in part, and the reason for
doing so. The notice must specify the contractual noncompliance, the dollar amount being withheld and
the lower-tier subcontractor responsible for the contractual noncompliance, if applicable.
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The Contractor is obligated to take one of the two following actions within seven days after receipt of
payment by the County for work performed by any subcontractor under this Contract:

a. Pay the subcontractor for the proportionate share of the total payment received from the County
attributable to the work performed by the subcontractor under this Contract; or

b. Notify the County and the subcontractor, in writing, of the Contractor's intention to withhold all
or a part of the subcontractor's payment with the reason for nonpayment.

The Contractor is obligated to pay interest to the subcontractor on all amounts owed by the Contractor
to the subcontractor that remain unpaid after seven days following receipt by the Contractor of payment
from the County for work performed by the subcontractor under this Contract, except for amounts
withheld as allowed in subsection b., above. Unless otherwise provided under the terms of this Contract,
interest will accrue at the rate of 1% per month.

The Contractor must include in each of its subcontracts, if any are permitted, a provision requiring each
subcontractor to include or otherwise be subject to the same payment and interest requirements with
respect to each lower-tier subcontractor.

The Contractor's obligation to pay an interest charge to a subcontractor pursuant to this section may not
be construed to be an obligation of the County. A Contract modification may not be made for the purpose
of providing reimbursement for such interest charge. A cost reimbursement claim may not include any
amount for reimbursement for such interest charge.

9. PREVAILING WAGE CONTRACT REQUIREMENTS
A. Section 4-104 of the Arlington County Purchasing Resolution (regarding “Prevailing Wage)
applies to this Contract. All employees of the Contractor and any subcontractors shall be paid
wages, salaries, benefits, and other remuneration at or above the craft or trade category
prevailing wage rate indicated by Virginia Commissioner of Labor and Industry (DOLI) and as
listed in the contract.

The Contractor and its subcontractors shall submit all certified payrolls and statements of
compliance weekly through the eComply website. If the Contractor or any subcontractor does
not have an eComply profile, a one-time registration process immediately following the Notice
of Award or Notice of Intent to Award and training on system functionality are required for each
non-registered entity. The Contractor shall also be responsible for reviewing subcontractor
payrolls and ensuring that contract requirements are met.

In addition to applying the prevailing wage rates to its own employees, the Contractor shall
include the provisions of this Article 4-104 in every subcontract so that such provisions will be
binding upon each subcontractor. The Contractor agrees to assume the obligation that the wage
requirements will be observed in fulfilling the requirements of the Contract. The appropriate
enforcement sanctions will be invoked against the Contractor and any such subcontractor in
the event of such subcontractor’s failure to comply with any of the provisions of this Article 4-
104.

All wage rates to be used are listed in this Contract in Exhibit C. While DOLI maintains a list of
wage determinations online for reference purposes, only the wage determinations made in an
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official Wage Determination Decision, sent by DOLI to Arlington County, can be used to
ascertain the exact rates to be paid for this Contract.

All rates are determined by DOLI and any appeals of specific classification may be made through
the Wage Determination Appeal form available at http://www.doli.virginia.gov/wp-
content/uploads/2021/04/Appeal-for-Wage-Determination-Clarification.pdf.

B. Upon award of the Contract, the Contractor shall certify, under oath, to the Virginia
Commissioner of Labor and Industry and to the County Prevailing Wage Compliance Manager,
the pay scale for each craft and trade to be employed for, or to provide labor for, in the Work
by the Contractor and any subcontractors. The Contractor’s certification shall include all
information required by the Code of Virginia § 2.2-4321.3G.

C. The Contractor shall ensure that each individual providing labor as a mechanic, laborer, worker
or equivalent shall be accurately classified in confirmation with the Wage Determination.

D. The Contractor shall post the prevailing wage rate for each craft and classification involved as
determined by DOLI, including the effective date, in a prominent and easily accessible place at
the work site during the time work is being performed. The posting must be in English and any
other language that is primarily spoken by the individuals at the work site. Within 10 days of
such posting the Contractor shall certify to the County Prevailing Wage Compliance Manager
and DOLI its compliance with this subsection at https://www.doli.virginia.gov/wp-
content/uploads/2021/04/PW_Posting Compliance Form.pdf;

E. The Contractor must fully cooperate with the County Prevailing Wage Compliance Manager to
ensure contract compliance requirements ,including but not limited to site visits, wage rate
signage, contractor employee interviews, and the submission of certified payroll records.

F. The Contractor must submit to the County Prevailing Wage Compliance Manager and DOLI,
within five (5) working days of the end of each month, certification for each craft or trade
employed on the project, specifying the total hourly amount paid to employees, including wages
and applicable fringe benefits wusing the Pay Scale Certification Form at
https://www.doli.virginia.gov/wp-content/uploads/2021/04/DOLI-Pay-Scale-Certification-for-
Public-Works-Projects.pdf. The certification must itemize the amount paid in wages and each
applicable benefit and list the names and addresses of any third party fund, plan or program to
which benefit payments will be made on behalf of employees.

G. The Contractor shall indemnify and hold harmless the County from any fines, demands, claims,
suits, and damages, including attorney’s fees, resulting from the Contractor’s or any
subcontractor’s failure to pay the Prevailing Wage.

H. The Contractor and its subcontractors shall keep, maintain, and preserve (i) records relating to
the wages paid to and hours worked by each individual performing the work of any mechanic,
laborer, or worker; and (ii) a schedule of the occupation or work classification at which each
individual performing the work of any mechanic, laborer, or worker on the construction project
is employed each work day and week. The Contractor and its subcontractors shall make such
records available to the Prevailing Wage Compliance Manager within 10 days of a request or
per a regular schedule established in the Contract, and shall certify that records reflect the
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actual hours worked and the amount paid to its workers for whatever time period is requested.
The Contractor and its subcontractors must preserve these records for a period of six (6) years
after the expiration or earlier termination of the applicable contract.

I.  Any Contractor or subcontractor who pays any mechanic, laborer, or worker for services under
this Contract less than the Prevailing Wage shall be liable to such individuals for the payment of
all wages due, plus interest at an annual rate of eight percent (8%) from the dates wages were
due; and shall be disqualified from bidding on public contracts with any public body until the
Contractor or subcontractor has made full restitution. A willful violation of Article 4-104 is a
Class | misdemeanor.

J.  For questions regarding Prevailing Wage, please email prevailingwage @arlingtonva.us.

10. RELEASE AND REQUEST FOR FINAL PAYMENT

In order to receive final payment upon Final Completion of the Project and before Final Acceptance, the
Contractor must submit to the Project Officer a signed original notarized copy of the Arlington County
Release and Request for Final Payment form per the General Conditions.

11. LIQUIDATED DAMAGES

Time is of the essence under this Contract. Each Task Order must be completed within the Time for
Completion. The County and the Contractor agree that damages for failure to achieve Final Completion of
a Task by the date specified under Time for Completion are not susceptible to exact determination but
that the following liquidated damages per calendar day is in proportion to the actual loss that the County
would suffer from such delay. Therefore, the Contractor will pay the County the following as liquidated
damages per day for each and every day beyond the time for Final Completion that the County determines
Final Completion of a Task has not achieved.

Value of Job Order Liquidated Damages
SO to $10,000 $100/Day
$10,001 to $50,000 $250/Day
Over $50,000 $500/Day

The County will be entitled to deduct liquidated damages against any sums owed by the County to
the Contractor under this Contract. The Contractor hereby waives any defense as to the validity of
any liquidated damages on grounds that such liquidated damages are void as penalties or are not
reasonably related to actual damages.

12. BACKGROUND CHECK

All employees or subcontractors whom the Contractor assigns to work on this Contract must pass a County
background check. The background check will include fingerprinting by the County Sheriff’s Office and a
credit check.
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13. NON-APPROPRIATION

All payments by the County to the Contractor pursuant to this Contract are subject to the availability of
an annual appropriation for this purpose by the County Board of Arlington County, Virginia (“Board”). In
the event that the Board does not appropriate funds for the goods or services provided under this
Contract, the County will terminate the Contract, without termination charge or other liability to the
County, on the last day of the fiscal year or when the previous appropriation has been spent, whichever
occurs first.

14. ESTIMATED QUANTITIES/NON-EXCLUSIVITY OF CONTRACTOR

This Contract does not obligate the County to purchase a specific quantity of items or services during
Contract Term. Any quantities that are included in the Contract Documents are the present expectations
of the County for the period of the Contract; and the County is under no obligation to buy that or any
amount as a result of having provided this estimate or of having had any normal or otherwise measurable
requirement in the past. The County may require more goods and/or services than the estimated annual
guantities, and any such additional quantities will not give rise to any claim for compensation other than
at the unit prices and/or rates in the Contract.

The County does not guarantee that the Contractor will be the exclusive provider of the goods or services
covered by this Contract. The items or services covered by this Contract may be or become available under
other County contract(s), and the County may determine that it is in its best interest to procure the items
or services through those contract(s).

15. COUNTY PURCHASE ORDER REQUIREMENT

County purchases are authorized only if the County issues a Purchase Order in advance of the transaction,
indicating that the ordering County agency has sufficient funds available to pay for the purchase. If the
Contractor provides goods or services without a signed County Purchase Order, it does so at its own risk
and expense. The County will not be liable for payment for any purchases made by its employees that are
not authorized by the County Purchasing Agent.

16. LIEN

It is expressly agreed that after any payment has been made by the County either to the Contractor for
work done, or labor or material supplied under the Contract, the County will have a lien upon all material
delivered to the site either by the Contractor, or for the Contractor, which is to be used in the performance
of the Contract.

17. VALUE ENGINEERING PROPOSAL (VEP)

Unless otherwise provided, the Contractor may submit to the County a written VEP for modifying the
plans, specifications, or other requirements of the Agreement covering the work (Contract) for the
purpose of reducing the total cost of the Contract without reducing the design capacity or quality of the
finished product. If the VEP is accepted by the County, the net savings will be equally divided by the
County and the Contractor.

Each VEP shall result in a net savings over the Contract cost without impairing essential functions and
characteristics of the item(s) or of any other part of the project, including, but not limited to, service life,
reliability, economy of operation, ease of maintenance, aesthetics, and safety. At least the following
information shall be submitted with each VEP:

(a) astatement that the proposal is submitted as a VEP;
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(b) a statement concerning the basis for the VEP, benefits to the County, and an itemization of
the Contract items and requirements affected by the VEP;

(c) adetailed estimate of the cost under the existing Contract and under the VEP;

(d) proposed specifications and recommendations as to the manner in which the VEP changes
are to be accomplished; and

(e) astatement as to the time by which a Contract Amendment adopting the VEP must be issued
so as to obtain the maximum cost-effectiveness.

The County will process the VEP in the same manner as prescribed for any other proposal that would
necessitate issuance of an Amendment. The County may accept a VEP in whole or part by issuing an
Amendment that will identify the VEP on which it is based. The County will not be liable to the Contractor
for failure to accept or act on any VEP submitted pursuant to these requirements or for delays in the work
attributable to any VEP. Until a VEP is put into effect by an Amendment, the Contractor shall remain
obligated to the terms and conditions of the existing Agreement. If an executed Amendment has not been
issued by the date on which the Contractor's proposal specifies that a decision should be made or such
other date as the Contractor may subsequently have specified in writing, the VEP shall be deemed
rejected.

The Amendment effecting the necessary modification of the Contract will establish the net savings agreed
on, provide for adjustment of the contract prices, and indicate the net savings. The Contractor shall absorb
all costs incurred in preparing a VEP. Reasonably incurred costs for reviewing and administering a VEP will
be borne by the County. The County may establish any reasonable conditions it deems appropriate for
consideration, approval, and implementation of the VEP. The Contractor's 50 percent share of the net
savings shall constitute full compensation to it, including by way of illustration and not limitation
compensation for time, for effecting all changes pursuant to the Amendment.

Unless specifically provided for in the Amendment authorizing the VEP, acceptance of the VEP and
performance of the work thereunder will not change the Contract Term limit.

The County may adopt a VEP for general use in contracts administered by the County if it determines that
the VEP is suitable for application to other contracts. A VEP identical with or similar to a previously
submitted VEP will be eligible for consideration and compensation under these provisions if it has not
been previously adopted for general application to other contracts administered by the County. When a
VEP is adopted for general use, compensation pursuant to these requirements will be applied only to
those awarded contracts for which the VEP was submitted prior to the date of adoption of the VEP.

If a VEP is based on or is similar to a change in the plans, specifications, or special provisions adopted by
the County prior to submission of the VEP, as determined by the County, the County will not accept the
VEP.

The County will be the sole judge of the acceptability of a VEP. The requirements herein apply to each VEP
initiated, developed, and identified as such by the Contractor at the time of its submission to the County.
However, nothing herein shall be construed as requiring the County to consider or approve a VEP, and the
decision to enter into an Amendment to the contract to accommodate a VEP shall be in the County's sole
discretion.
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Subject to the provisions contained herein, the County, or any other public agency with the County's
permission, shall have the right to use all or part of an accepted VEP without obligation or compensation
of any kind to the Contractor.

If a VEP is accepted by the County, any provisions herein that pertain to the adjustment of contract unit
prices attributable to alterations of contract quantities will not apply to the items adjusted or deleted as
a result of putting the VEP into effect by an Amendment.

18. EMPLOYMENT DISCRIMINATION BY CONTRACTOR PROHIBITED
During the performance of its work pursuant to this Contract:

A. The Contractor will not discriminate against any employee or applicant for employment
because of race, religion, color, sex, sexual orientation, gender identity, national origin, age,
disability or on any other basis prohibited by state law. The Contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices setting
forth the provisions of this nondiscrimination clause.

B. Notices, advertisements and solicitations placed in accordance with federal law, rule or
regulation will be deemed sufficient for meeting the requirements of this section.

C. The Contractor will state in all solicitations or advertisements for employees that it places or
causes to be placed that such Contractor is an Equal Opportunity Employer.

D. The Contractor will comply with the provisions of the Americans with Disabilities Act of 1990
(“ADA”), which prohibits discrimination against individuals with disabilities in employment and
mandates that disabled individuals be provided access to publicly and privately provided
services and activities.

E. The Contractor must include the provisions of the foregoing paragraphs in every subcontract or
purchase order of more than $10,000.00 relating to this Contract so that the provisions will be
binding upon each subcontractor or vendor.

19. EMPLOYMENT OF UNAUTHORIZED ALIENS PROHIBITED

In accordance with §2.2-4311.1 of the Code of Virginia, as amended, the Contractor must not during the
performance of this Contract knowingly employ an unauthorized alien, as that term is defined in the
federal Immigration Reform and Control Act of 1986.

20. DRUG-FREE WORKPLACE TO BE MAINTAINED BY CONTRACTOR

During the performance of this Contract, the Contractor must: (i) provide a drug-free workplace for its
employees; (ii) post in conspicuous places, available to employees and applicants for employment, a
statement notifying employees that the unlawful manufacture, sale, distribution, dispensation,
possession, or use of a controlled substance or marijuana is prohibited in the Contractor's workplace and
specifying the actions that will be taken against employees for violating such prohibition; (iii) state in all
solicitations or advertisements for employees placed by or on behalf of the Contractor that the Contractor
maintains a drug-free workplace; and (iv) include the provisions of the foregoing clauses in every
subcontract or purchase order of more than $10,000.00 relating to this Contract so that the provisions
will be binding upon each subcontractor or vendor.
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For the purposes of this section, "workplace" means the site(s) for the performance of the work required
by this Contract.

21. *SEXUAL HARASSMENT POLICY

If the Contractor employs more than five employees, the Contractor shall (i) provide annual training on
the Contractor's sexual harassment policy to all supervisors and employees providing services in the
Commonwealth, except such supervisors or employees that are required to complete sexual harassment
training provided by the Department of Human Resource Management, and (ii) post the Contractor’s
sexual harassment policy in (a) a conspicuous public place in each building located in the Commonwealth
that the Contractor owns or leases for business purposes and (b) the Contractor’s employee handbook.

22. PROJECT STAFF

The County has the right to reasonably reject staff or subcontractors whom the Contractor assigns to the
Project. The Contractor must then provide replacement staff or subcontractors satisfactory to the County
in a timely manner and at no additional cost to the County. The day-to-day supervision and control of the
Contractor's employees and its subcontractors is the sole responsibility of the Contractor.

23. FAILURE TO DELIVER

If the Contractor fails to deliver goods or services in accordance with the Contract terms and conditions,
the County, after notice to the Contractor, may procure the goods or services from other sources and hold
the Contractor responsible for any resulting additional purchase and administrative costs. The County
shall be entitled to offset such costs against any sums owed by the County to the Contractor. However, if
public necessity requires the use of nonconforming materials or supplies, they may be accepted at a
reduction in price to be determined solely by the County.

24. UNSATISFACTORY WORK

If any of the work done, or material, goods, or equipment provided by the Contractor, is unsatisfactory to
the County the Contractor must, upon notice from the County, immediately remove at the Contractor's
expense such unsatisfactory work, material, goods, or equipment and replace the same with work,
material, goods, or equipment satisfactory to the County. If the Contractor fails to do so after fifteen (15)
days the County shall have the right to remove or replace the rejected work, material, goods, or
equipment at the expense of the Contractor and offset the expense and administrative costs against any

sums owed to the Contractor. This provision applies during the Contract term and during any warranty
or guarantee period. At the Project Officer’s discretion, rather than correction or replacement of the work,
an appropriate adjustment to the Contract Amount may be made.

25. TERMINATION

The County may terminate this Contract at any time as follows: (1) for cause, if, as determined by the
County, the Contractor is in breach or default or has failed to perform the Work satisfactorily; or (2) for
the convenience of the County.

Upon receipt of a notice of termination, the Contractor must not place any further orders or subcontracts
for materials, services or facilities; must terminate all vendors and subcontracts, except as are necessary
for the completion of any portion of the Work that the County did not terminate; and must immediately
deliver all documents related to the terminated Work to the County.
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Any purchases that the Contractor makes after the notice of termination will be the sole responsibility of
the Contractor, unless the County has approved the purchases in writing as necessary for completion of
any portion of the Work that the County did not terminate.

If any court of competent jurisdiction finds a termination for cause by the County to be improper, then
the termination will be deemed a termination for convenience.

A. TERMINATION FOR CAUSE, INCLUDING BREACH AND DEFAULT; CURE

1.

Termination for Unsatisfactory Performance. If the County determines that the Contractor
has failed to perform satisfactorily, then the County will give the Contractor written notice
of such failure(s) and the opportunity to cure them within 15 days or any other period
specified by the County (“Cure Period”). If the Contractor fails to cure within the Cure
Period, the County may terminate the Contract for failure to provide satisfactory
performance by providing written notice with a termination date. Upon such termination,
the Contractor may apply for compensation for Contract services that the County previously
accepted (“Termination Costs”), unless payment is otherwise barred by the Contract. The
Contractor must submit any request for Termination Costs, with all supporting
documentation, to the County Project Officer within 30 days after the expiration of the Cure
Period. The County may accept or reject the request for Termination Costs, in whole or in
part, and may notify the Contractor of its decision within a reasonable time.

In the event of termination by the County for failure to perform satisfactorily, the
Contractor must continue to provide its services as previously scheduled through the
termination date, and the County must continue to pay all fees and charges incurred
through the termination date.

Termination for Breach or Default. If the County terminates the Contract for default or
breach of any Contract provision or condition, then the termination will be immediate after
notice of termination to the Contractor (unless the County provides for an opportunity to
cure), and the Contractor will not be permitted to seek Termination Costs.

Upon any termination pursuant to this section, the Contractor will be liable to the County
for costs that the County must expend to complete the Work, including costs resulting from
any related delays and from unsatisfactory or non-compliant work performed by the
Contractor or its subcontractors. The County will deduct such costs from any amount due
to the Contractor; or if the County does not owe the Contractor, the Contractor must
promptly pay the costs within 15 days of a demand by the County. This section does not
limit the County’s recovery of any other damages to which it is entitled by law.

Except as otherwise directed by the County, the Contractor must stop work on the date of
receipt the notice of the termination.

B. TERMINATION FOR THE CONVENIENCE OF THE COUNTY

The County may terminate this Contract in whole or in part whenever the Purchasing Agent
determines that termination is in the County's best interest. The County will give the Contractor
at least 15 days’ notice in writing. The notice must specify the extent to which the Contract is
terminated and the effective termination date. The Contractor will be entitled to Termination
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Costs, as defined above, plus any other reasonable amounts that the parties might negotiate;
but no amount will be allowed for anticipatory profits.

Except as otherwise directed by the County, the Contractor must stop work on the date of
receipt of the notice of the termination.

26. INDEMNIFICATION

The Contractor covenants for itself, its employees and its subcontractors to save, defend, hold harmless
and indemnify the County and all of its elected and appointed officials, officers, current and former
employees, agents, departments, agencies, boards and commissions (collectively the “County
Indemnitees”) from and against any and all claims made by third parties for any and all losses, damages,
injuries, fines, penalties, costs (including court costs and attorneys’ fees), charges, liability, demands or
exposure resulting from, arising out of or in any way connected with the Contractor’s acts or omissions,
including the acts or omissions of its employees, vendors, delivery drivers and/or subcontractors, in
performance or nonperformance of the Contract. This duty to save, defend, hold harmless and indemnify
will survive the termination of this Contract. If the Contractor fails or refuses to fulfill its obligations
contained in this section, the Contractor must reimburse the County for any and all resulting payments
and expenses, including reasonable attorneys’ fees. The Contractor must pay such expenses upon demand
by the County, and failure to do so may result in the County withholding such amounts from any payments
to the Contractor under this Contract.

The Contractor agrees to defend, indemnify, and hold harmless County from any and all damages, costs,
claims, expenses, suits, losses, liabilities, or obligations of any kind including without limitation,
environmental assessments, evaluations, remediations, fines, penalties, and clean-up costs which may be
asserted against or imposed upon, or incurred by County arising from Contractor’s discharge or disposal
of any hazardous or toxic materials, trash, debris, refuse, waste or other materials (“Materials”) related
in any way to contractor’s operations herein.

27. INTELLECTUAL PROPERTY INDEMNIFICATION

The Contractor warrants and guarantees that in providing services under this Contract neither the
Contractor nor any subcontractor is infringing on the intellectual property rights (including, but not limited
to, copyright, patent, mask and trademark) of third parties.

If the Contractor or any of its employees or subcontractors uses any design, device, work or material that
is covered by patent or copyright, it is understood that the Contract Amountincludes all royalties, licensing
fees, and any other costs arising from such use in connection with the Work under this Contract.

The Contractor covenants for itself, its employees and its subcontractors to save, defend, hold harmless,
and indemnify the County Indemnitees, as defined above, from and against any and all claims, losses,
damages, injuries, fines, penalties, costs (including court costs and attorneys’ fees), charges, liability or
exposure for infringement of or on account of any trademark, copyright, patented or unpatented
invention, process or article manufactured or used in the performance of this Contract. This duty to save,
defend, hold harmless and indemnify will survive the termination of this Contract. If the Contractor fails
or refuses to fulfill its obligations contained in this section, the Contractor must reimburse the County for
any and all resulting payments and expenses, including reasonable attorneys’ fees. The Contractor must
pay such expenses upon demand by the County, and failure to do so may result in the County withholding
such amounts from any payments to the Contractor under this Contract.
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28. COPYRIGHT

By this Contract, the Contractor irrevocably transfers, assigns, sets over and conveys to the County all
rights, title and interest, including the sole exclusive and complete copyright interest, in any and all
copyrightable works created pursuant to this Contract. The Contractor will execute any documents that
the County requests to formalize such transfer or assignment.

The rights granted to the County by this section are irrevocable and may not be rescinded or modified,
including in connection with or as a result of the termination of or a dispute concerning this Contract.
The Contractor may not use subcontractors or third parties to develop or provide input into any
copyrightable materials produced pursuant to this Contract without the County’s advance written
approval and unless the Contractor includes this Copyright provision in any contract or agreement with
such subcontractors or third parties related to this Contract.

29. OWNERSHIP AND RETURN OF RECORDS
This Contract does not confer on the Contractor any ownership rights or rights to use or disclose the
County’s data or inputs.

All drawings, specifications, blueprints, data, information, findings, memoranda, correspondence,
documents or records of any type, whether written, oral or electronic, and all documents generated by
the Contractor or its subcontractors as a result of this Contract (collectively “Records”) are the exclusive
property of the County and must be provided or returned to the County upon completion, termination,
or cancellation of this Contract. The Contractor will not use or willingly cause or allow such materials to
be used for any purpose other than performance of this Contract without the written consent of the
County.

The Records are confidential, and the Contractor will neither release the Records nor share their contents.
The Contractor will refer all inquiries regarding the status of any Record to the Project Officer or to his or
her designee. At the County's request, the Contractor will deliver all Records, including hard copies of
electronic records, to the Project Officer and will destroy all electronic Records.

The Contractor agrees to include the provisions of this section as part of any contract or agreement related
to this Contract into which it enters with subcontractors or other third parties.
The provisions of this section will survive any termination or cancellation of this Contract.

30. CONFIDENTIAL INFORMATION

The Contractor and its employees, agents and subcontractors will hold as confidential all County
information obtained under this Contract. Confidential information includes, but is not limited to,
nonpublic personal information; personal health information (PHI); social security numbers; addresses;
dates of birth; other contact information or medical information about a person; and information
pertaining to products, operations, systems, customers, prospective customers, techniques, intentions,
processes, plans and expertise. The Contractor must take reasonable measures to ensure that all of its
employees, agents and subcontractors are informed of and abide by this requirement.

31. ETHICS IN PUBLIC CONTRACTING

This Contract incorporates by reference Article 9 of the Arlington County Purchasing Resolution, as well
as all state and federal laws related to ethics, conflicts of interest or bribery, including the State and Local
Government Conflict of Interests Act (Code of Virginia § 2.2-3100 et seq.), the Virginia Governmental
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Frauds Act (Code of Virginia § 18.2-498.1 et seq.) and Articles 2 and 3 of Chapter 10 of Title 18.2 of the
Code of Virginia, as amended (§ 18.2-438 et seq.). The Contractor certifies that its bid was made without

collusion or fraud; that it has not offered or received any kickbacks or inducements from any other offeror,
supplier, manufacturer or subcontractor; and that it has not conferred on any public employee having
official responsibility for this procurement any payment, loan, subscription, advance, deposit of money,
services or anything of more than nominal value, present or promised, unless consideration of
substantially equal or greater value was exchanged.

32. COUNTY EMPLOYEES
No Arlington County employee may share in any part of this Contract or receive any benefit from the
Contract that is not available to the general public.

33. FORCE MAJEURE

Neither party will be held responsible for failure to perform the duties and responsibilities imposed by
this Contract if such failure is due to a fire, riot, rebellion, natural disaster, war, act of terrorism or act of
God that is beyond the control of the party and that makes performance impossible or illegal, unless
otherwise specified in the Contract, provided that the affected party gives notice to the other party as
soon as practicable after the force majeure event, including reasonable detail and the expected duration
of the event’s effect on the party.

34. AUTHORITY TO TRANSACT BUSINESS

The Contractor must, pursuant to Code of Virginia § 2.2-4311.2, be and remain authorized to transact
business in the Commonwealth of Virginia during the entire term of this Contract. Otherwise, the Contract
is voidable at the sole option of and with no expense to the County.

35. RELATION TO THE COUNTY

The Contractor is an independent contractor, and neither the Contractor nor its employees or
subcontractors will be considered employees, servants or agents of the County. The County will not be
responsible for any negligence or other wrongdoing by the Contractor or its employees, servants or
agents. The County will not withhold payments to the Contractor for any federal or state unemployment
taxes, federal or state income taxes or Social Security tax or for any other benefits. The County will not
provide to the Contractor any insurance coverage or other benefits, including workers' compensation.

36. ANTITRUST

The Contractor conveys, sells, assigns and transfers to the County all rights, title and interest in and to all
causes of action under state or federal antitrust laws that the Contractor may have relating to this
Contract.

37. REPORT STANDARDS

The Contractor must submit all written reports required by this Contract for advance review in a format
approved by the Project Officer. Reports must be accurate and grammatically correct and should not
contain spelling errors. The Contractor will bear the cost of correcting grammatical or spelling errors and
inaccurate report data and of other revisions that are required to bring the report(s) into compliance with
this section.

Whenever possible, proposals must comply with the following guidelines:
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e printed double-sided on at least 30% recycled-content and/or tree-free paper

e recyclable and/or easily removable covers or binders made from recycled materials (proposals
with glued bindings that meet all other requirements are acceptable)

e avoid use of plastic covers or dividers

e avoid unnecessary attachments or documents or superfluous use of paper (e.g. separate title
sheets or chapter dividers)

38. AUDIT

The Contractor must retain all books, records and other documents related to this Contract for at least
five (5) years, unless otherwise specified in the Contract, or such period of time required by the County’s
funding partner(s), if any, whichever is greater, after the final payment and must allow the County or its
authorized agents to examine the documents during this period and during the Contract Term. The
Contractor must provide any requested documents to the County for examination within 15 days of the
request, at the Contractor’s expense. Should the County’s examination reveal any overcharging by the
Contractor, the Contractor must, within 30 days of County’s request, reimburse the County for the
overcharges and for the reasonable costs of the County’s examination, including, but not limited to, the
services of external audit firm and attorney’s fees; or the County may deduct the overcharges and
examination costs from any amount that the County owes to the Contractor. If the Contractor wishes to
destroy or dispose of any records related to this Contract (including confidential records to which the
County does not have ready access) within five (5) years after the final payment, unless otherwise
specified in the Contract, or such period of time required by the County’s funding partner(s), if any,
whichever is greater, the Contractor must give the County at least 30 days’ notice and must not dispose
of the documents if the County objects.

The Purchasing Agent may require the Contractor to demonstrate that it has the necessary facilities,
ability, and financial resources to comply with the Contract and furnish the service, material or goods
specified herein in a satisfactory manner at any time during the term of this Contract.

39. ASSIGNMENT
The Contractor may not assign, transfer, convey or otherwise dispose of any award or any of its rights,
obligations or interests under this Contract without the prior written consent of the County.

40. AMENDMENTS
This Contract may not be modified except by written amendment executed by persons duly authorized to
bind the Contractor and the County.

41. ARLINGTON COUNTY PURCHASING RESOLUTION AND COUNTY POLICIES
Nothing in this Contract waives any provision of the Arlington County Purchasing Resolution, which is
incorporated herein by reference, or any applicable County policy.

42. DISPUTE RESOLUTION

All disputes arising under this Agreement or concerning its interpretation, whether involving law or fact
and including but not limited to claims for additional work, compensation or time, and all claims for
alleged breach of contract must be submitted in writing to the Project Officer as soon as the basis for the
claim arises. In accordance with the Arlington County Purchasing Resolution, claims denied by the Project
Officer may be submitted to the County Manager in writing no later than 60 days after the final payment.
The time limit for a final written decision by the County Manager is 30 days. Procedures concerning
contractual claims, disputes, administrative appeals and protests are contained in the Arlington County
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Purchasing Resolution. The Contractor must continue to work as scheduled pending a decision of the
Project Officer, County Manager, County Board or a court of law.

43. APPLICABLE LAW, FORUM, VENUE, AND JURISDICTION

This Contract is governed in all respects by the laws of the Commonwealth of Virginia; and the jurisdiction,
forum and venue for any litigation concerning the Contract or the Work is in the Circuit Court for Arlington
County, Virginia, and in no other court.

44. ARBITRATION
No claim arising under or related to this Contract may be subject to arbitration.

45. NONEXCLUSIVITY OF REMEDIES
All remedies available to the County under this Contract are cumulative, and no remedy will be exclusive
of any other at law or in equity.

46. NO WAIVER
The failure to exercise a right provided for in this Contract will not be a subsequent waiver of the same
right or of any other right.

47. SEVERABILITY

The sections, paragraphs, clauses, sentences, and phrases of this Contract are severable; and if any
section, paragraph, clause, sentence or phrase of this Contract is declared invalid by a court of competent
jurisdiction, the rest of the Contract will remain in effect.

48. ATTORNEY’S FEES

In the event that the County prevails in any legal action or proceeding brought by the County to enforce
any provision of this Contract, the Contractor will pay the County’s reasonable attorney’s fees and
expenses.

49. SURVIVAL OF TERMS

In addition to any statement that a specific term or paragraph survives the expiration or termination of
this Contract, the following sections also survive: INDEMNIFICATION; INTELLECTUAL PROPERTY
INDEMNIFICATION; RELATION TO COUNTY; OWNERSHIP AND RETURN OF RECORDS; AUDIT; COPYRIGHT;
DISPUTE RESOLUTION; APPLICABLE LAW AND JURISDICTION; ATTORNEY’S FEES, AND CONFIDENTIAL
INFORMATION.

50. HEADINGS
The section headings in this Contract are inserted only for convenience and do not affect the substance
of the Contract or limit the sections’ scope.

51. AMBIGUITIES

The parties and their counsel have participated fully in the drafting of this Agreement; and any rule that
ambiguities are to be resolved against the drafting party does not apply. The language in this Agreement
is to be interpreted as to its plain meaning and not strictly for or against any party.

52. NOTICES
Unless otherwise provided in writing, all legal notices and other formal communications required by this
Contract are deemed to have been given when either (a) delivered in person; (b) delivered by an agent,
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such as a delivery service; or (c) deposited in the United States mail, postage prepaid, certified or
registered and addressed as follows:

TO THE CONTRACTOR:

TO THE COUNTY:

, Project Officer

ND

Dr. Sharon T. Lewis, LL.M, MPS, VCO, CPPB
Purchasing Agent

Arlington County, Virginia

2100 Clarendon Boulevard, Suite 500
Arlington, Virginia 22201

Phone: (703) 228-3294

Email: slewisl@arlingtonva.us

TO COUNTY MANAGER’S OFFICE (FOR PROJECT CLAIMS):

County Manager

Arlington County, Virginia

2100 Clarendon Boulevard, Suite 318
Arlington, Virginia 22201

53. NON-DISCRIMINATION NOTICE
Arlington County does not discriminate against faith-based organizations.

54. INSURANCE, PAYMENT AND PERFORMANCE BONDS

The Contractor shall maintain the required insurance coverage and payment and performance bonds as
set forth in the Invitation to Bid through completion of the Contract, including all warranty and guarantee
periods.

55. MATERIAL CHANGES
The Contractor shall notify Purchasing Agent within seven days of any material changes in its operation
that relate to any matter attested regarding certifications on its bid form.
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56. CONTRACTOR PERFORMANCE EVALUATION

Arlington County will perform written evaluations of the Contractor’s performance at various intervals
throughout the term of this Contract. The evaluations will address, at a minimum, the Contractor’s
work/performance, quality, cost controls, schedule, timeliness and sub-contractor management. The
Project Officer shall be responsible for completing the evaluations and providing a copy to the Contractor
and County Procurement Officer.

57. COUNTERPARTS

This Agreement may be executed in one or more counterparts and all of such counterparts shall together
constitute one and the same instrument. Original signatures transmitted and received via facsimile or
other electronic transmission (e.g., PDF or similar format) are true and valid signatures for all purposes
hereunder and shall be effective as delivery of a manually executed original counterpart.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON CONTRACTOR
COUNTY, VIRGINIA

AUTHORIZED AUTHORIZED
SIGNATURE: SIGNATURE:
NAME NAME:
TITLE: TITLE:

DATE: DATE:
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A, INTRODUCTION TO TERMS

1)

5)

6)

7)

8)

9)

10)

The term "Agreement" means the completed and signed Form of Contract
Agreement.

The term “Award Date” means the date of execution of the Agreement by the
Purchasing Agent.

The term “Business Day” shall refer to any day that the County is open for general
business.

The term “Calendar Day” means any day of twenty-four hours measured from
midnight to the next midnight. Included are weekends and holidays. When the
term “Day” is used it shall be assumed to refer to a Calendar Day unless otherwise
specified.

The term “Change Order” means a written order to the Contractor, signed by the
Project Officer and the Contractor, which authorizes a change in the Work, and/or
adjustment to the Contract Amount and/or an adjustment to the Time for
Completion. A Change Order once signed by all the parties is incorporated into
and becomes part of the Contract.

The term "Commencement Date" means the date on which the Time for
Completion will commence for the Contractor to begin to perform his obligations
under the Contract Documents as provided in the Notice to Proceed.

The term “Construction Change Directive” means a written order issued by the
County directing a change in the Work prior to agreement on adjustment, if any,
in the Contract Amount or Contract Time, or both.

The term "Contract Documents" means the Agreement and all the documents
and Exhibits and/or Attachments identified therein which shall include the
Drawings and the Specifications, and all modifications including amendments
and subsequent Change Orders thereto properly incorporated in the Contract.

The terms "County" and "Contractor" shall mean the respective parties to the
Contract. They shall be treated throughout the Contract Documents as though
each were of the singular number and masculine gender. Only one Contractor is
recognized as a party to this Contract.

The term “Critical Path Method or CPM” means a step-by-step project
management technique for process planning that defines critical and non-
critical tasks with the goal of preventing time-frame problems and

process bottlenecks. An activity on the critical path cannot be started until its
predecessor activity has been completed.is delayed then the entire project is
delayed.
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11)

12)

13)

14)

15)

16)

17)

18)

19)

20)

21)

The term “Delay” means an event or condition that results in a work activity
starting or being completed later than originally planned.

The term "Drawings" means all drawings pertaining to the Contract, including
the Contract Drawings and Construction Notes which show and describe the
locations, character, dimensions, and details of the Work to be performed under
the contract.

The term “Field Order” is a written order to the Contractor, authorized by the
Project Officer, which acknowledges a change in the Work that does not adjust
the Contract Amount and does not adjust the Time for Completion.

The term “Final Acceptance” shall mean the date on which the County issues
the final payment for the Work.

The term “Final Completion” shall mean the condition when the County agrees
that all the Work has been fully completed in accordance with the Contract
Documents and is acceptable. The date of the Final Completion of the Work
under the Contract is the date on which Final Completion is accomplished.

The term “Float” shall represent the amount of time that a task in a project
network or sequence can be delayed without causing a delay to: subsequent
tasks ("free Float") or project completion date ("total Float"). Float shall belong
to the County and shall be used for the successful completion of the Project
within the Time for Completion.

The term “Limits of Disturbance (LOD)" shall represent the area within which
land disturbing activities take place. Land disturbing activities include all actions
that expose bare soil during construction.

The term “Limits of Work (LOW)" shall represent the area within which
construction activities take place, including but not limited to the Limits of
Disturbance area.

The term “Notice to Proceed” shall mean a written notice issued by the County
to the Contractor stating the Commencement Date. The Notice to Proceed will
specify the Time for Completion of the Contract.

The term “Project” means the entire proposed construction to be executed as
stipulated in the Contract Documents

The term "Project Officer" means the County Project Officer assigned by the
Director of the County Department responsible for the project, or the Director’s
designee. When a designee to act on behalf of the Project Officer is used by the
County, the name of the designee and the duties and authority of such designee
will be identified in the Contract Documents or in a written notice to the
Contractor from the Project Officer responsible for the project. The designee
may be a professional architect or engineer or other person employed by the
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22)

23)

24)

25)

26)

27)

28)

29)

County to perform construction services administration, design services, or
project oversight.

The term “Punch List” means unfinished items of the construction of the
Project, which unfinished items of construction are minor or insubstantial
details of construction, mechanical adjustment or decoration remaining to be
performed, the non-completion of which would not materially affect use of the
Project, and which are capable of being completed within the time specified for
Final Completion after Substantial Completion has been achieved.

The term “Request for Information” (RFI) means a request originated by the
Contractor requesting clarification or additional information from the Project
Officer and/or Architect/Engineer concerning information in the construction
documents where the Contractor believes there is insufficient information or a
conflict in the documents. RFI’s shall be submitted by the Contractor sufficiently
in advance of the Work to provide time for assessment and response without
delay of the Work. Reponses to RFI’s shall not be construed as authorization for
a Change Order.

The term “Schedule of Values” means a listing of the Contractor’s total contract
value by Construction Specifications Institute (CSl) divisions, including Division 1,
Contractor’s General Conditions.

The term “Site” refers to that portion of the property on which the Work is to be
performed or which has otherwise been set aside for use by the Contractor.

The terms "Special Conditions" mean the written statements modifying or
supplementing the Technical Specifications or General Conditions for
requirements or conditions peculiar to the Contract.

The term "Specifications" means and shall include the Technical Specifications,
the Special Conditions and all written agreements and instructions pertaining to
the performance of the Work.

When used, the term “Stipulated Price Item” means and includes an item of
Work, unanticipated or of unknown quantity at the time of issuance of the
solicitation for a Bid and determined to be executed, based on the actual field
conditions during the progress of Work under the Contract. The Unit Price for the
“Stipulated Price Item”, as identified in the “Stipulated Price Iltems” section of the
Bid Form, is predetermined by the County as the current reasonably workable
rate for the Item inclusive of all necessary labor, equipment, materials, overheads
(provision and installation), and the contractor’s profit.

The term "Subcontractor”, shall include only those having a direct contract with
the Contractor, and it shall include those who furnish material worked to a special
design according to the plans and specifications for this Work but shall not include
those who merely furnish material not so worked.
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30)

31)

32)

33)

The term “Substantial Completion” shall mean the condition when the County
agrees that the Work, or a specific portion thereof, is sufficiently complete, in
accordance with the Contract Documents, so that it can be utilized by the County
for the purposes for which it was intended. The date of Substantial Completion
of the Work under the Contract is the milestone date on which Substantial
Completion condition is accomplished.

The term "Technical Specifications" means that part of the Contract Documents that
describe the quality of materials, method of installation, standard of workmanship, and
the administrative and procedural requirements for the performance of the Work under

the contract.

The term “Time for Completion” shall mean the time period set forth in the
Agreement.

The term "Work" shall mean the services performed under this Contract
including, but not limited to, furnishing labor, and furnishing and installing
materials and equipment required to complete the Project specified in the
Contract Documents.
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B. DRAWINGS, SPECIFICATIONS, RELATED DATA AND RECORDS KEEPING

1. INTENT OF THE DRAWINGS AND SPECIFICATIONS

a. It is understood that, except as otherwise specifically stated in the
Contract Documents, the Contractor shall provide and pay for all
materials, labor, tools, equipment, water, water haulage, light power,
transportation, superintendence, temporary construction of all kinds,
and other services and facilities of every nature whatsoever that are
necessary to execute and deliver the Work, complete and usable within
the scope of the Contract with all parts in working order, and all
connections properly made.

b. The general character and scope of the Work are illustrated by the
Drawings and listed in the Specifications. Any additional drawings and or
other instructions deemed necessary by the Project Officer or designee
will be furnished to the Contractor when required for the Work and
shall be incorporated into the Contract Documents.

c. Where “as shown”, “as indicated”, “as detailed”, or words of similar
import are used, it shall be understood that direction, requirements,
permission, or review of Project Officer or designee is intended unless
stated otherwise. As used herein, “provide” shall be understood to
mean “provide complete in place”, that is, “furnish and install.”

d. Unless otherwise specifically noted, the word "similar" where it occurs
in the Drawings, shall be interpreted in its general sense and not as
meaning identical, and all details shall be worked out in relation to their
locations and their connection with other parts of the Work.

e. Materials or work described in words which, so applied, have a well-
known technical, construction industry, or trade meaning, shall be held
to refer to the recognized technical or trade meaning.

f. The Contract Documents are complementary, and what is called for by
any one document shall be as binding as if called for by all documents.
In case of conflicting variance between the Contract Documents, the
Order of Precedence stated in the Agreement shall govern. Figured
dimensions on the plans shall be used; drawings shall not be scaled.

g. Unless otherwise specifically noted, construction tolerances shall be to
the numerical precision presented in the Contract Drawings.

2. DISCREPANCIES AND ERRORS
If the Contractor discovers any discrepancies between the Drawings and Specifications
and the site conditions or any errors or omissions in the Drawings or Specifications, the
Contractor shall at once, but in no event later than three calendar days after discovery of
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the discrepancy or error, report them in writing to the Project Officer or designee. If the
Contractor proceeds with any work that may be affected by such discrepancies, errors, or
omissions, after their discovery, but before a clarification is provided, such work shall be
at the Contractor's risk and expense. Issues affecting critical path activities shall be made
known to the Project Officer or designee within one business day after discovery.

3. DIFFERING SITE CONDITIONS
The Contractor shall immediately, and before the conditions are further
disturbed, give notice to the Project Officer of subsurface or latent physical
conditions at the site which differ materially from those indicated in this
Contract, or previously unknown physical conditions discovered at the site of an
unusual nature and which differ materially from those ordinarily expected to be
encountered at the site. Such notice shall be followed by a written notice
provided within 48 hours of discovery.

The Project Officer will investigate the site conditions promptly after receiving
the notice. If the conditions do materially differ to the extent that an increase or
decrease would result in the Contractor's cost of the Work, or the time required
for performing any part of the Work under the contract, an equitable
adjustment may be made under this clause and the Contract modified in writing
accordingly.

No request by the Contractor for an adjustment to the Contract under this
clause shall be allowed, unless the Contractor has given the written notice
required. If the Contractor proceeds with any work that may be affected by
such differing site conditions before giving notice to the Project Officer as set
forth herein, such work shall be at the Contractor’s sole risk and expense.

No request by the Contractor for an adjustment to the contract for differing site
conditions shall be allowed if made after Final Payment under the Contract.

4, COPIES FURNISHED
Except as provided for otherwise, copies of the Drawings and Specifications reasonably
necessary for the execution of the Work will be furnished to the Contractor. One
electronic copy of the Contract Drawings and Specifications will be provided by the
Project Officer or designee to the Contractor.

5. USE OF CADD FILES
The Contractor may request Electronic CADD files related to the Work or the
Project. The CADD files will be provided by the County only if the Contractor completes
the Arlington County Electronic CADD Drawing Release Form, which form is then
incorporated by reference into this Contract. Use of CADD files is at the Contractor’s
own risk and in no way alleviates Contractor’s responsibility for the Work to conform to
the Plans and Specifications.
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6. DOCUMENTS ON THE JOBSITE
The Contractor shall keep on the site of the Project a copy of the Drawings and
Specifications updated to include all authorized revisions and RFI responses, and
shall at all times give the County and its authorized representatives access
thereto. The Contractor shall mark up the Drawings on a daily basis in red. The
As-Built Drawings shall be submitted to the County at Substantial Completion as
the Final As-Built Drawings.

7. OWNERSHIP OF DRAWINGS AND SPECIFICATIONS

All Drawings and Specifications and copies thereof furnished by the County are the

property of the County and shall not be used on other projects. All copies of the

Drawings and Specifications except the signed Contract sets shall be returned to the

Project Officer or designee at Final Completion.

8. SUBMITTALS

a. The term "submittals", as used herein, shall include fabrications,
erection and setting drawings, manufacturers' standard drawings,
schedules, descriptive literature, catalogs, brochures, performance and
test data, wiring and control diagrams, and other descriptive data
pertaining to the materials and equipment as required to demonstrate
compliance with the Contract requirements.

b. Unless other specified in the Specifications the Contractor shall submit
for the review of the Project Officer or designee a listing of all
submittals required by the Specifications or requested by the Project
Officer or designee within fifteen (15) calendar days after receipt of the
Notice to Proceed. This listing shall include due dates for each required
submittal, coordinated with the project schedule such that adequate
time is allotted for review and potential resubmittals, fabrication and
delivery without causing delay. The Contractor bears all risk for delay
associated with submittals not received in a timely manner.

C. Submittals shall be submitted in such number of copies as established in
the Specifications. Each submission shall be accompanied by a letter of
transmittal, listing the contents of the submission and identifying each
item by reference to specification section or drawing. All submittals
shall be clearly labeled with the name of the project and such
information as may be necessary to enable their complete review by the
Project Officer or designee. Catalog plates and other similar material
that cannot be so labeled conveniently shall be bound in suitable covers
bearing the identifying data.

d. Submittals shall be accompanied by all required certifications and other

such supporting material, and shall be submitted in sequence or groups
that all related items can be checked together. When submittals cannot
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be checked because a submission is not complete, or because
submittals on related items have not been received by the Project
Officer or designee, then such submittals will be returned without
action or will be held, not checked, until the missing material is
received. Incomplete or defective submittals shall not be considered to
have been submitted. Failure to deliver submittals within the specified
time will not be grounds for additional time or compensation.

e. Submittals shall have been reviewed by the Contractor and coordinated
with all other related or affected work before they are submitted for
review and acceptance and shall bear the Contractor's certification that
the Contractor has checked and approved them as complying with all
relevant information in the Contract Documents. Submittals submitted
without such certification and coordination will be returned to the
Contractor without action and will not be considered as a formal
submission.

f. If shop drawings show variations from the Drawings and Specifications
because of standard shop practice or other reasons, the Contractor shall
make specific mention of such variation in the Contractor's letter of
transmittal in order that, if acceptable, suitable action may be taken for
proper adjustment; otherwise the Contractor will not be relieved of the
responsibility for executing the work in accordance with the Drawings
and Specifications even though shop drawings have been accepted.

g. The Project Officer or designee shall review the shop drawings with
reasonable promptness. Review and/or acceptance of shop drawings
will be general for conformance with the design concept of the Project
and compliance with the information given in the Contract Documents,
and will not include quantities, detailed dimensions, nor adjustments of
dimensions to actual field conditions. Acceptance shall not be construed
as permitting any departure from Contract requirements, as
authorization of any increase in price nor as relieving the Contractor of
the responsibility for any error in details, dimensions or otherwise that
may exist. Review is not intended to relieve the contractor of full
responsibility for the accuracy and completeness of the plans and
calculations, or for the complete compliance with the contract
documents. Contractor is solely responsible for the means and methods
of the construction, including temporary items proposed for use.

9. SAMPLES
The Contractor shall submit to the Project Officer or designee, all samples
required by the Specifications or requested by the Project Officer or designee.
Samples shall be submitted in single units only, unless the Contractor desires
additional units for the Contractor's own use. Each sample shall bear a label
indicating what the material represented, the name of the producer and the
title of the Project. Acceptance of a sample shall be only for conformance with
the design concept of the Project and compliance with the information given in
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the Contract Documents, and only for the characteristics or use named in such
acceptance. Such acceptance shall not be construed to change or modify any
Contract requirements or the Contract Price. Materials and equipment
incorporated in the Work shall match the accepted samples. The Contractor
shall be responsible for researching the availability of the specified product in
the dimensions and colors specified at no additional cost to the County. Failure
of the Contractor to identify specified products that are not commercially
produced within the time required for submittal transmittal in order to meet
the project schedule shall not be entitled to additional time or compensation.

10. TESTS
Any specified tests of materials and finished articles shall be made by bureaus,
laboratories or agencies approved by the Project Officer or designee and the
certified reports of such tests shall be submitted to the Project Officer or
designee. All tests shall be in compliance with the Specifications. All costs in
connection with the testing and test failures shall be borne by the Contractor.
Failure of any material to pass the specified tests or any test performed by the
Project Officer or designee, will be sufficient cause for refusal to consider, under
this Contract, any further materials of the same brand or make of that material.
Samples of various materials delivered on the site or in place may be taken by
the Project Officer or designee for testing. Samples failing to meet the Contract
requirements will automatically void previous acceptance of the items tested.
The Contractor will not be compensated for additional time and/or cost
incurred in finding an acceptable replacement or the removal and replacement
of the defective item.

11. MATERIALS AND EQUIPMENT LIST

a. Unless otherwise specified in the Specifications, within thirty (30) days
of the Commencement Date the Contractor shall submit to the Project
Officer or designee a complete list of materials and equipment
proposed for use in connection with the Project. Partial lists submitted
from time to time will not be considered unless specifically approved by
the Project Officer or designee.

b. After any material or piece of equipment has been approved through
submittal process, no change in brand or make will be permitted unless
satisfactory written evidence is presented to prove that the
manufacturer cannot make scheduled delivery of the accepted material,
or that material delivered has been rejected and the substitution of a
suitable material is an urgent necessity, or that other conditions have
become apparent which indicate that acceptance of such other material
is in the best interest of the County. The Contractor is solely responsible
for the cost and time required to obtain and install a suitable
replacement.
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12. STANDARDS, SUBSTITUTIONS

a. Any material specified by reference to the number, symbol or title of a
specific standard, such as a Commercial Standard, a Federal
Specification, a Trade Association Standard, or other similar standard,
shall comply with the requirements in the latest revision of the
standards or specification and any amendment or supplement, except
as limited to type, class or grade, or as modified in such reference. The
standard referred to, except as modified in the Specifications, shall have
full force and effect as though printed in the Specifications.

b. Reference in the Specifications or on the Drawings to any article, device,
product, material, fixture, form or type of construction by name, make
or catalog number shall be interpreted as establishing a standard of
quality and shall not be construed as eliminating from competition
other products of equal or better quality by other approved
manufacturers. Otherwise, applications for acceptance of substitutions
for the specified items will be considered only upon request of the
Contractor, not of individuals, trades or suppliers, and only for a specific
purpose; no blanket acceptance will be granted. No acceptance of a
substitution shall be valid unless it is in written form and signed by the
Project Officer or designee.

C. If any proposed substitution will affect a correlated function, adjacent
construction or the work of other contractors, then the necessary
changes and modifications to the affected work shall be considered as
an essential part of the proposed substitution, to be accomplished by
the Contractor without additional expense to the County or an
extension of the contract time, if and when accepted. Detail drawings
and other information necessary to show and explain the proposed
modifications shall be submitted with the request for acceptance of the
substitution.

13. SURVEYS AND CONTROLS
Unless otherwise specified, the Contractor shall establish all baselines for the
location of the principal component parts of the Work, establish a suitable
number of benchmarks adjacent to the Work, and develop all detail surveys
necessary for construction by a professional land surveyor licensed in the
Commonwealth of Virginia. The Contractor shall carefully preserve benchmarks,
reference points and stakes, and in the case of destruction thereof by the
Contractor or due to the Contractor's negligence or the negligence of any
subcontractor or supplier, the Contractor shall be responsible for expense and
damage resulting therefrom and shall be responsible for any mistakes that may
be caused by the loss or disturbance of such benchmarks, reference points and
stakes. The Contractor shall within 30 days of NTP perform a full site survey to
verify all control points shown on the drawings against existing conditions
within the site limits. Any discrepancies found during this effort shall be made
known immediately to the Project Officer. Failure to perform this survey and
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provide proof and acceptance of Project datum, control points, and existing
benchmarks will not give rise to any extensions to contract time or amount. The
cost of all necessary surveying services shall be considered incidental to the
work and, unless otherwise specified, shall be included in the cost of the Work.

14, AS-BUILT DRAWINGS
As-Built Drawings shall be the responsibility of the Contractor. The Contractor shall
maintain and mark up one set of prints of the applicable Contract Drawings to portray
as-built construction. The prints shall be neatly and clearly marked in red to show all
variations between the Work actually provided and that indicated on the Contract
Drawings, and all utilities encountered in the Work. All drafting shall conform to good
drafting practice and shall include such supplementary notes, legends and details as
may be necessary for legibility and clear portrayal of the as-built construction. These
drawings shall be marked promptly upon any approved change to the Work or discovery
of any undocumented utility or obstruction and shall be submitted to the Project Officer
or designee in sufficient time to be approved no later than thirty (30) calendar days
after the Substantial Completion Date. The final As-Built Drawings approved by the
Project Officer or designee shall be submitted in paper copy and .pdf format electronic
files prior to Final Completion. Unless otherwise required under the Contract
Documents, incorporation of red-lined changes into CADD format shall be the
responsibility of the Architect and/or Engineer of Record, with the exception being any
documents prepared by the Contractor in CADD, the record version of which shall also
be provided to the County in CADD format by the Contractor. Final payments will be
held until the complete set of red-line drawings are submitted to and approved by the
Project Officer.

15. WEB BASED RECORDS DOCUMENTATION
Unless instructed otherwise, the Contractor shall use the web based construction
management tool, e-Builder for, but not limited to, submittals, record keeping and
document storage of all construction files including, invoices, pay applications, RFls,
approved shop drawings, change orders, construction progress meeting minutes,
warranties, equipment specifications and brochures, record drawings, automated alerts
and reminders for all functions, and Operation and Maintenance (0&M) Manuals.
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C. COUNTY, COUNTY PROJECT OFFICER, AND CONTRACTOR RELATIONS

1. STATUS OF COUNTY PROJECT OFFICER OR DESIGNEE

The Project Officer or designee shall be the County's representative during the
construction period. All Contractor instructions or requests shall be issued from
or submitted through the Project Officer or designee. The Project Officer or
designee shall have authority to suspend the Work whenever such suspension
may be necessary in the responsible opinion of the Project Officer or designee
to ensure the proper execution of the Contract. The Project Officer or designee
shall also have authority to reject all work and materials that do not conform to
the Contract and to decide questions that arise in the execution of the Work.
The County Project Officer or designee will, within a reasonable time, make
decisions on all matters relating to the execution and progress of the Work.

2. LIMITATION ON COUNTY’S RESPONSIBILITIES

The County shall not supervise, direct, or have control or authority over, nor be
responsible for: The Contractor’s means, methods, techniques, sequences or
procedures of construction; the safety precautions and programs related to
safety, or the Contractor’s failure to perform or furnish the Work in accordance
with the Contract Documents.

3. DISPUTES

a. All disputes or claims arising under this Contract or its interpretation, whether
involving law or fact or both, or extra work, and all claims for alleged breach of
Contract shall be submitted in writing to the Project Officer or designee as set
forth in these General Conditions. Such claims must set forth in detail the
amount of the claim, and shall state the facts surrounding it in sufficient detail
to identify it together with its character and scope.

b. Claims denied by the Project Officer shall be processed in accordance with the
procedures outlined in Sections 7-107, Contractual Disputes and 7-108, Legal
Actions of the Arlington County Purchasing Resolution and the Dispute
Resolution paragraph in the Agreement.

C. The Contractor shall not cause a delay in the work pending a decision of the
Project Officer or designee, County Manager, County Board, or court, except by
prior written approval of the Project Officer or designee.

4, INSPECTION OF WORK

The Project Officer or designee and representatives of any public authority having
jurisdiction shall, at all times, have access to the Work while in progress. The Contractor
shall provide suitable facilities for such access and for proper observation of the Work
and shall conduct all special tests required by the Specifications, the Project Officer or
designee's instructions, and any laws, ordinances or the regulations of any public
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authority applicable to the work. Nothing in this section shall abrogate or otherwise
limits or relieves the Contractor’s independent duty to inspect the Work.

5. INSPECTION OF MATERIALS
All articles, materials, and supplies purchased by the Contractor for the Work are
subject to inspection upon delivery to the site and during manufacturing or fabrication
The County reserves the right to return for full credit, at the risk and expense of the
Contractor, all or part of the articles, materials, or supplies furnished contrary to
Specifications and instructions. Nothing in this section shall abrogate or otherwise limit
or relieve the Contractor’s independent duty to inspect materials.

6. EXAMINATION OF COMPLETED WORK
If the Project Officer or designee requests it, the Contractor, at any time before
acceptance of the Work, shall remove or uncover such portions of the finished work as
may be directed. After examination, the Contractor shall restore said portions of the
work to the standard required by the Specifications. Should the work thus exposed or
examined prove acceptable, then the uncovering or removing, and the replacing of the
covering or making good of the parts removed shall be paid for as extra work, but
should the work so exposed or examined prove unacceptable, then the uncovering,
removing and replacing shall be at the Contractor's expense.

7. RIGHT TO SUSPEND WORK
The County shall have the authority to suspend the Work, in whole or in part, for such
periods and such reasons as the County may deem necessary or desirable. Any such
suspension shall be in writing to the Contractor and the Contractor shall obey such
order immediately and not resume the Work until so ordered in writing by the County.
No such suspension of the Work shall be the basis for a claim by the Contractor for any
increase in the Contract Amount provided that the suspension is for a reasonable time
under the circumstances then existing. If the suspension of Work is caused by the
County’s belief that non-conforming work is being installed, and subsequent
investigation proves that the Work was non-conforming, the Contractor shall not be
awarded additional time or costs.

8. RIGHT TO CARRY OUT THE WORK
If the Contractor defaults or neglects to carry out the Work in accordance with the
Contract Documents and fails within a 10-day period after receipt of written notice from
the County or such shorter time as may be reasonable under the circumstances, to
commence and continue correction of such default or neglect with diligence and
promptness, the County may, without prejudice to other remedies the County may
have, correct such deficiencies. In such case an appropriate Change Order shall be
issued deducting from payments then or thereafter due the Contractor the reasonable
cost of correcting such deficiencies, including the County’s expenses, and any additional
architect or engineering costs necessary by Contractor’s default, neglect or failure. If
payments then or thereafter due the Contractor are not sufficient to cover such
amounts, the Contractor shall pay the difference to the County upon demand.
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9. CONTRACTOR MANAGEMENT PERSONNEL
The Contractor shall keep a competent superintendent and any necessary assistants on
the Site at all times during progress of the Work and such persons shall be satisfactory
to the Project Officer or designee. The superintendent or project manager shall not be
changed except with the Project Officer or designee’s consent. If the Project Officer
determines that the superintendent or project manager is no longer satisfactory, then
the superintendent or project manager must be replaced within 15 days of the Project
Officer’s written notice with a replacement superintendent or project manager with
equal or superior qualifications and subject to Project Officer approval.

The superintendent and project manager shall represent the Contractor and all
directions given to such persons shall be as binding as if given to the Contractor. The
Contractor shall at all times enforce strict discipline and good order among the workers
performing under this Contract, and shall not employ on the Work any person not
reasonably proficient in the Work assigned. Persons permitted to perform Work under
Contractor, or any subcontractor, or sub-subcontractor, shall meet all employment
eligibility, safety training, security or drug/alcohol testing requirements required by law
or by the County. Any person not complying with all such requirements shall be
immediately removed from the Site.

The Contractor shall have a qualified and experienced person who can clearly
communicate technical matters regarding the subject project. This person shall be
available via phone to respond to emergency situations on the project 24 hours a day.

10. DRUG-FREE POLICY

The Contractor is responsible for ensuring that the Site remains a drug-free site.
Contractor will require that employees undergo random drug/alcohol screening on a
quarterly interval. Any employee who fails the test must be removed from the Site
immediately. Random screening shall be performed by a third party licensed to do so in
the Commonwealth of Virginia. The Contractor shall provide its random testing policy
and schedule to the Project Officer within 30 days of Notice to Proceed. The Contractor
will include this provision in every subcontract relating to this Contract. Any infraction by
an employee of the Drug-Free policy shall be reported to the Project Officer within 24
hours.

11. LANDS BY COUNTY
The County shall provide access to the lands shown on the Drawings upon which
the Work under the Contract is to be performed and to be used for rights of way
and for access. In case all the lands, rights-of-way or easements have not been
obtained as herein contemplated before construction begins, then the
Contractor shall begin its work on such lands and rights-of-way that the County
has acquired access to. No additional time or compensation shall be awarded to
the Contractor for modifying work location and sequence provided other
locations are available for work.
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Contractor shall verify the acquisition of all off-site easements and Rights-of-
Way prior to the start of off-site construction. Restore all off-site easements to
the conditions existing prior to the start of work.

The Contractor shall confine all activities at the site associated with construction
activities, to include storage of equipment and or materials, access to the work,
formwork, etc. to within the designated Limits of Disturbance (LOD).

12. LANDS BY CONTRACTOR

If the Contractor requires additional land or lands for temporary construction facilities
and for storage of materials and equipment other than the areas available on the site or
right-of-way, or as otherwise furnished by the County, then the Contractor shall provide
such other lands and access thereto entirely at the Contractor's own expense and
without liability to the County. The Contractor shall not enter upon private property for
any purpose without prior written permission of all of the persons and entities who own
the property. The Contractor shall provide copies of all agreements to the County and
shall include language in the agreement indemnifying and holding the County harmless
for any damages, repairs, restoration or fees associated with the use of the property.
Upon termination of the agreement, the Contractor shall provide to the County a fully
executed release from the property owner.

13. PROTECTION OF WORK AND PROPERTY

a. The Contractor shall continuously maintain and protect all of its Work
from damage and shall protect the County's property from damage or
loss arising in connection with this Contract until Substantial
Completion. After Substantial Completion, the maintenance or
protection of any incomplete or remedial Work identified on the punch
list that requires maintenance or protection in order to allow for the
final completion and acceptance of such Work shall be the responsibility
of the Contractor until Final Completion. The Contractor shall make
good any such damage or loss, except such as may be caused by agents
or employees of the County. Failure to adequately protect the Work
shall not be grounds for additional compensation for any maintenance
and/or repairs to such Work.

b. The Contractor shall not place upon the Work, or any part thereof, any
loads which are not consistent with the design strength of that portion
of the Work.

C. The Contractor shall be responsible for the preservation of all public and

private property, trees, monuments, etc., along and adjacent to the
street and/or right-of-way, and shall use every precaution to prevent
damage to pipes, conduits and other underground structures, curbs,
pavements, etc., except those to be removed or abandoned in place and
shall protect carefully from disturbance or damage all monuments and
property marks until an authorized agent has witnessed or otherwise
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referenced their location and shall not remove them until directed. Any
damage which occurs by reason of the operations under this Contract,
whether shown or not on the approved construction plans, shall be
completely repaired or replaced to the County’s satisfaction by the
Contractor at the Contractor's expense. The Contractor shall be
responsible for all damages caused by their construction activities.

d. Prior to commencing construction activity at the Site, the Contractor
shall videotape the Site and an additional fifty (50) feet outside the
perimeter of the Site. Contractor shall submit a copy of high resolution
digital recording on a DVD or flash drive to the County. The recording
shall be stable, continuous, and contain all items within the limits of
Work. Submission of the DVD to the County shall be a condition
precedent to any obligation of the County to consider an Application for
Payment. The DVD shall be the property of the County, and the County
shall be permitted to reproduce such DVD’s and use the same for any
purpose without limitation or claim of ownership or compensation from
any party. Contractor shall incorporate the cost of the preconstruction
survey in the bid amount or the unit prices of the bid items, as
applicable. No additional payment will be made by the County.

e. The Contractor shall shore, brace, underpin, secure, and protect, as may
be necessary, all foundations and other parts of existing structures
adjacent to, adjoining, and in the vicinity of the site that may be
affected in any way by excavations or other operations connected with
the work required under this Contract. The Contractor shall be
responsible for giving any and all required notices to owners or
occupants of any adjoining or adjacent property or other relevant
parties before commencement of any work. Contractor shall provide all
engineering (signed and sealed) for items listed in this section per the
Specifications. The Contractor shall indemnify and hold the County
harmless from any damages on account of settlements or loss of all
damages for which the County may become liable in consequence of
such injury or damage to adjoining and adjacent structures and their
premises.

f. In an emergency affecting the safety of life or of the Work, or of
adjoining property, the Contractor, without special instruction or
authorization from the Project Officer or designee, or the County, is
hereby permitted to act, at the Contractor's discretion, to prevent such
threatened loss or injury, and the Contractor shall so act without
appeal, if so instructed or authorized.

g. The Contractor shall contact "Miss Utility" at 811 for marking the
locations of existing underground utilities (i.e. Water, sewer, gas,
telephone, electric, and cable tv) at least 72 hours prior to any
excavation or construction. The Contractor is required to identify and
protect all other utility lines found in the work site area belonging to
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other owners that are not members of "Miss Utility". Private water
and/or sewer laterals will not be marked by “Miss Utility” or the County.
The Contractor shall locate and protect these services during
construction.

14, SEPARATE CONTRACTS

a. The County reserves the right to let other contracts in connection with
this Project. The Contractor shall afford other contractors reasonable
access to the Project including storage of their materials and the
execution of their work, and shall properly connect and coordinate its
work with the work of other such contractors.

b. If any part of the Contractor's work depends, for proper execution or
results, upon the work of any other contractor, the Contractor shall
inspect and promptly report to the Project Officer or designee any
defects in such work that renders it unsuitable for such proper
execution and results. The Contractor's failure to so inspect and report
shall constitute an acceptance of the other contractor's work as fit and
proper for the reception of the Contractor's work, except as to defects
which may develop in other contractor's work after its execution.

C. If the Contractor or any of the Contractor's subcontractors or
employees cause loss or damage to any separate contractor on the
Work, the Contractor agrees to settle or make every effort to settle or
compromise with such separate contractor. If such separate contractor
sues the County on account of any loss so sustained, the County shall
notify the Contractor, who shall indemnify and save the County
harmless against any expense, claim or judgment arising therefrom,
including reasonable attorney's fees.

d. In case of a dispute arising between two or more separate contractors
engaged on adjacent work as to the respective rights of each under
their respective contracts, the Project Officer shall determine the rights
of the parties.

15. SUBCONTRACTS

a. Unless otherwise specified, the Contractor shall, within fifteen (15) calendar
days after the execution of the Contract by the County, provide to the Project
Officer or designee, in writing, the names of all subcontractors proposed for the
principal parts of the Work and for such others as requested by the Project
Officer or designee, and shall not employ any subcontractors that the Project
Officer or designee may object to as incompetent or unfit after an appropriate
determination of the subcontractor's ability. No proposed subcontractor will be
disapproved except for cause.

ITB No. 24-DES-ITBPW-316 Page 53



b. The Contractor shall make no substitutions for any subcontractor previously
selected/approved unless first submitted to the County for approval.

C. The Contractor shall be as fully responsible to the County for the acts and
omissions of the Contractor's subcontractors as the Contractor is for the acts
and omissions of persons directly employed by the Contractor.

d. The Contractor shall cause appropriate provisions to be inserted in all
subcontracts relative to the Work to bind subcontractors to the Contractor by
the terms of the General Conditions of the Contract, Special Provisions and
other Contract Documents comprising the Contract insofar as such documents
are applicable to the work of subcontractors.

e. Nothing contained in the Contract shall be construed to create any contractual
relation between any subcontractor and the County, nor shall it establish any
obligation on the part of the County to pay to, or see to the payment of any
sums to any subcontractor. The County will not discuss, negotiate or otherwise
engage in any contractual disputes with any subcontractor.

f. If requested by the County, the Contractor shall replace any subcontractor at no
cost to the County within 30 days of the Project Officers written notice or as
otherwise specified. No additional time or compensation will be provided in the
event a subcontractor is removed due to non-compliance of the requirements
outlined within the Contract.

16. ELIMINATED ITEMS
If any item(s) in the Contract are determined to be unnecessary for the proper
completion of the Work contracted, the Project Officer or designee may, upon written
notice to the Contractor, eliminate such item(s) from the Contract. Payment will not be
made for such item(s) so eliminated; except that the Contractor will be compensated for
the actual cost of any work performed and the net cost of materials purchased before
the item(s) was eliminated from the Contract, including freight and tax costs, as
evidenced by invoice. No additional compensation will be made for overhead or
anticipated profit. The County will receive the full unit price credit for work eliminated
prior to production or installation.

17. COUNTY ORDINANCES
The Contractor shall comply with all applicable County ordinances, including but not
limited to: the Noise Control, Erosion & Sediment Control, Storm Water Management,
and Chesapeake Bay Preservation ordinances (Chapters 15, 57, 60, and 61 of the County
Code).
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D.

MATERIALS AND WORKMANSHIP

1. MATERIALS FURNISHED BY THE CONTRACTOR

Unless otherwise specified, all materials and equipment incorporated in the Work under
the Contract shall be new. All work shall be accomplished by persons qualified in the
respective trades.

2. IBC AND VUSBC REQUIREMENTS

The Contractor certifies that all material supplied or used under this Contract meets all
current International Building Code (IBC) requirements and the requirements of the
Virginia Uniform Statewide Building Code (VUSBC); and further certifies that, if the
material delivered or used in the performance of the work is found to be deficient in any
of the applicable state or national code requirements, all costs necessary to bring the
material into compliance with the requirements shall be borne by the Contractor. The
County shall be entitled to offset such costs against any sums owed by the County to the
Contractor under this Contract.

3. ADA COMPLIANCE

The Contractor shall ensure that all Work performed under this Agreement is completed
in accordance with the Contract Documents, including Work intended to meet the
accessibility requirements of the Americans with Disabilities Act (ADA).

The Contractor is not required to ascertain whether the Contract Documents meet ADA
design standards and guidelines. However, should the Contractor discover any non-
conformity with such requirements, the Contractor shall immediately inform the County
and its design consultant, if applicable, to allow for corrective action.

The Contractor shall defend and hold the County harmless from any expense or liability
arising from the Contractor’s non-compliance in meeting its obligations herein. The
Contractor shall be responsible for all costs related to permitting delays, redesign,
corrective Work, and litigation relating to such non-compliance.

4, MANUFACTURER'S DIRECTIONS

Manufactured articles, material, and equipment shall be applied, installed, connected,
erected, used, cleaned, and conditioned in accordance with the manufacturer's
directions as accepted by the Project Officer or designee, unless herein specified to the
contrary.

5. WARRANTY

All material provided to the County shall be fully guaranteed by the Contractor against
manufacturing defects within the period of the manufacturer's standard warranty. Such
defects shall be corrected by the Contractor at no expense to the County. The
Contractor shall provide all manufacturers’ warranties to the Project Officer by the date
of Final Completion.
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All Work is guaranteed by the Contractor against defects resulting from the use of
inferior or faulty materials. The Contractor warrants that the Work will conform to the
requirements of the Contract Documents and will be free from defects or inferior or
faulty workmanship, or work not in accordance with the Contract Documents for one (1)
year from the date of Substantial Completion or as set forth in the Specifications of the
work by the County in addition to and irrespective of any manufacturer's or supplier's
warranty.

No date other than Substantial Completion or as set forth in the Specifications shall
govern the effective date of the Warranty, unless that date is agreed upon by the
County and the Contractor in advance and in a signed writing.

The Contractor shall promptly correct any defective work or materials after receipt of a
written notice from the County to do so. If the Contractor fails to proceed promptly or
use its best efforts and due diligence to complete such compliance as quickly as
possible, the County may have the materials or work corrected and the Contractor and
its Sureties shall be liable for all expenses and costs incurred by the County.

Nothing contained in this section shall be construed to establish a period of limitations
with respect to other obligations the Contractor may have under this Contract.

6. INSPECTION AND ACCEPTANCE OF MATERIALS

Inspection and acceptance by the County will be at the work site in Arlington County,
Virginia and within ten (10) calendar days of delivery unless otherwise provided for in
the Contract Documents. The County will not inspect, accept, or pay for any materials
stored or delivered off-site by the Contractor, except as provided by the Payment for
Stored Materials clause of these General Conditions and other requirements of the
Contract Documents. The County's right of inspection shall not be deemed to relieve
the Contractor of its obligation to ensure that all articles, materials and supplies are
consistent with Specifications and instructions and are fit for their intended use. The
County reserves the right to conduct any tests or inspections it may deem appropriate
before acceptance. The Contractor shall be responsible for maintaining all materials and
supplies in the condition in which they were accepted until they are used in the work.

The Contractor is to coordinate its work and request inspections in such a manner as to
minimize the cost to the County without impacting the overall schedule of the Project
within reason. All costs associated with re-inspection shall be borne by the Contractor.

7. CONTRACTOR'S TITLE TO MATERIALS

No materials or supplies for the work shall be purchased by the Contractor or any
subcontractor subject to any chattel mortgage or under a conditional sale or other
agreement by which an interest is retained by the seller. The Contractor warrants that it
has good title to, and that it will require all subcontractors to warrant that they have
good title to, all materials and supplies for which the Contractor invoices for payment.
The County may request proof of title or payment prior to acceptance of the
Contractors invoice.
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8. TITLE TO MATERIALS AND WORK COVERED BY PARTIAL PAYMENTS

All material and work covered by partial payments made by the County will become the
property solely of the County at the time the partial payment is made. However, risk of
loss or damage to all items shall be the responsibility of the Contractor until Final
Acceptance by the County. This provision will not be construed as relieving the
Contractor from having sole responsibility for all materials and work upon which
payments have been made and for the restoration of any damaged work or
replacement or repair at the County’s option of any damaged materials. This provision
will not be construed as a waiver of the County’s right to require fulfillment of all terms
of the Agreement, including full rights under the terms of the Warranty provisions of the
Agreement, nor shall payment indicate acceptance of the materials or work.

9. CONNECTING WORK

The Contractor shall do all cutting, patching, or digging of the Contractor's work that
may be required to make its several parts come together properly and fit it to receive or
be received by work of other contractors as shown upon or reasonably implied by the
Drawings and Specifications for the completed Project and shall make good after them
as the Project Officer or designee may direct. This work will be performed in a
workmanlike manner utilizing proper care and equipment to achieve proper line and
grade. The Contractor shall not endanger any work by cutting, patching, or digging, or
otherwise, and shall not cut or alter the work of any other contract except with the prior
written consent of the Project Officer or designee.

10. REJECTED WORK AND MATERIALS

a. Any of the Work or materials, goods, or equipment which do not conform to the
requirements of the Contract Documents, or are not equal to samples accepted
by the Project Officer or designee, or are in any way unsatisfactory or unsuited
to the purpose for which they are intended, shall be rejected and replaced
immediately so as not to cause delay to the Project or work by others. Any
defective work, whether the result of poor workmanship, use of defective
materials, damage through carelessness or any other cause, shall be removed
and the work shall be re-executed by the Contractor at the Contractor’s
expense. The fact that the Project Officer or designee may have previously
overlooked such defective work shall not constitute acceptance of any part of it.

b. If the Contractor fails to proceed at once with the replacement of rejected
material and/or the correction of defective workmanship when notified to do so
by the Project Officer or designee, the County may, by contract or otherwise,
replace such material or correct such workmanship and charge the cost to the
Contractor. This clause applies during the Contract and during any warranty or
guarantee period.

C. The Contractor shall be responsible for managing, addressing within a timely
manner, and formally closing out all notices of non-compliance issued by the
inspector of record, Arlington County Inspection Services, or the Design Team.
The Contractor shall be solely liable for any costs or time associated with the
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corrective action to address any notices of non-compliance. The Contractor
must work directly with the entity issuing the notice of non-compliance.

d. If the Project Officer or designee deems it expedient not to require correction
of work which has been damaged or not done in accordance with the Contract,
an appropriate adjustment to the Contract Price may be made.

11. PROHIBITION AGAINST ASBESTOS CONTAINING MATERIALS

No goods or equipment provided to the County or construction material installed shall
contain asbestos. If a Contractor or supplier provides or installs any goods, equipment,
supplies, or materials that contain asbestos in violation of this prohibition, the
Contractor shall be responsible for all costs related to the immediate removal and legal
disposal of the goods, equipment or materials containing asbestos and replacement
with County-approved alternate. The Contractor shall be responsible for all goods,
equipment, supplies or materials installed or provided by any of its employees, agents
or subcontractors in connection with the work under this contract. The Contractor shall
also reimburse to the County all costs of such goods, equipment, supplies or materials
installed if not corrected by the Contractor.

E. LEGAL RESPONSIBILITY AND PUBLIC SAFETY

1. SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK
The Contractor acknowledges that it has taken steps reasonably necessary to ascertain
the nature and locations of the work of the Contract, and that it has investigated and
satisfied itself as to the general and local conditions and factors which can affect the
Work or its cost, including but not limited to:

a. conditions bearing upon transportation, disposal, handling, and storage of
materials;
the availability of labor, water, electric power, and roads;
uncertainties of weather, river stages, tides, or similar physical conditions at the
site;

d. the information and conditions of the ground; and

e. the character of equipment and facilities needed before and during work
performance.

The Contractor, by executing the Contract, represents that it has reviewed and
understands the Contract Documents and has notified the County of and obtained
clarification of any discrepancies which have become apparent during the bidding
period. During the Contract, the Contractor must promptly notify the County in writing
of any apparent errors, inconsistencies, omissions, ambiguities, construction
impracticalities or code violations discovered as a result of the Contractor’s review of
the Contract Documents including any differences between actual and indicated
dimensions, locations and descriptions, and must give the County timely notice in
writing of same and of any corrections, clarifications, additional Drawings or
Specifications, or other information required to define the Work in greater detail or to
permit the proper progress of the Work. The Contractor must provide similar notice
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with respect to any variance between its review of the Site and physical data and Site
conditions observed. If the Contractor performs any Work involving an apparent error,
inconsistency, ambiguity, construction impracticality, omission or code violation in the
Contract Documents of which the Contractor is aware, or which could reasonably have
been discovered, without prompt written notice to the County and request for
correction, clarification or additional information, as appropriate, the Contractor does
so at its own risk and expense and all related claims are specifically waived.

The Contractor also acknowledges that it has satisfied itself as to the character, quality,
and quantity of surface and subsurface materials or obstacles to be encountered insofar
as this information is reasonably ascertainable from an inspection of the site, including
all exploratory work done by the County, as well as from the Drawings and
Specifications made a part of this Contract. Unless otherwise specified, all existing
structures, materials and obstructions that interfere with the new construction shall be
removed and disposed of as part of this Contract. Any failure of the Contractor to take
the actions described and acknowledged in this paragraph will not relieve the
Contractor from responsibility for estimating properly the difficulty and cost of
successfully performing the Work without additional expense to the County.

The locations of existing utilities, including underground utilities, which may affect the
Work, are indicated on the Drawings or in the Specifications insofar as their existence
and location were known at the time of preparation of the drawings. However, nothing
in these Drawings or Specifications shall be construed as a guarantee that such utilities
are in the location indicated or that they actually exist, or that other utilities are not
within the area of the operations. The Contractor shall make all necessary investigations
to determine the existence and locations of such utilities. Should uncharted or
incorrectly charted utilities be encountered during performance of the Work, notify the
Project Officer or designee immediately for instructions. The Contractor will be held
responsible for any damage to and maintenance and protection of existing utilities and
structures, of both public and private ownership. However, if it is determined that such
existing utility lines or structures require relocation or reconstruction or any other work
beyond normal protection, then such additional work will be ordered under the terms of
the clause entitled “Changes in Work.” At all times, cooperate with the County and
utility companies to keep utility services and facilities in operation.

The County assumes no responsibility for any conclusions or interpretations made by
the Contractor based on the information made available by the County. The County
assumes no responsibility for any understanding reached or representation made
concerning conditions which can affect the Work by any of its officers or agents before
the execution of this Contract, unless that understanding or representation is expressly
stated in this Contract.

2. PUBLIC CONVENIENCE
The Contractor shall at all times so conduct its Work as to ensure the least possible
obstruction to traffic (vehicular, bicycle and pedestrian) and inconvenience to the
general public, County employees, and the residents in the vicinity of the Work. Traffic
shall be maintained in accordance with the approved Maintenance of Traffic (MOT)
plan. No road, street or sidewalk shall be closed to the public except with the permission
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of the Project Officer or designee and or proper governmental authority. Fire hydrants
on or adjacent to the Work shall be kept accessible to firefighting equipment at all
times. Temporary provisions shall be made by the Contractor and included in the cost of
the Work to ensure the use of sidewalks, trails, and transit facilities compliant with all
applicable ADA and other regulations, as well as the proper functioning of all gutters,
drainage inlets, drainage ditches, and irrigation ditches, which shall not be obstructed
except as approved by the Project Officer or designee.

The Contractor is responsible for securing its work area for safety and security. The
Contractor shall confine its construction and presence to the Limits of Work, unless
otherwise approved by the County Project Officer.

3. SAFETY AND ACCIDENT PREVENTION
The Contractor shall comply with, and ensure that the Contractor's employees and
subcontractors comply with, all current applicable local, state and federal policies,
regulations and standards relating to safety and health, including, by way of illustration
and not limitation, the U.S. Department of Labor’s Occupational Safety and Hazard
Administration (OSHA) Construction Industry Regulations, the standards of the Virginia
Occupational Safety and Health program of the Department of Labor and Industry for
General Industry and for the Construction Industry, the Federal Environmental
Protection Agency Standards and the applicable standards of the Virginia Department of
Environmental Quality.

The Contractor shall provide, or cause to be provided, all technical expertise, qualified
personnel, equipment, tools and material to safely accomplish the Work specified to be
performed by the Contractor and subcontractor(s).

The Contractor shall identify to the County Project Officer at least one on-site person
who is the Contractor's competent, qualified, and authorized safety officer on the
worksite and who is, by training or experience, familiar with and trained in policies,
regulations and standards applicable to the work being performed. The competent,
qualified and authorized person must be capable of identifying existing and predictable
hazards in the surroundings or working conditions which are unsanitary, hazardous or
dangerous to employees, shall be capable of ensuring that applicable safety regulations
are complied with, and shall have the authority and responsibility to take prompt
corrective measures, which may include removal of the Contractor's personnel from the
work site.

The Contractor shall provide to the County, within 7 days of issuance of the Notice to
Proceed, a copy of the Contractor's written safety policies and safety procedures
applicable to the scope of work. Failure to provide this information within may result in
cancellation of the Contract.

The Contractor shall exercise proper precaution at all times for the protection of
persons and property and shall be responsible for all injury to persons and damage to
property either on or off the site, which occur as a result of the Contractor's prosecution
of the Work.
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The Contractor shall take or cause to be taken such additional safety and health
measures as the County may determine to be reasonably necessary. Machinery,
equipment, and all hazards shall be guarded in accordance with the safety provisions of
the current version of "Manual of Accident Prevention" published by the Associated
General Contractors of America, Inc., to the extent that such provisions are not in
conflict with applicable local laws. The Contractor is directed to the "Rules and
Regulations Governing Construction, Demolition and All Excavation" and adopted by the
Safety Codes Commission of Virginia, 1966, or latest edition, covering requirements for
shoring, bracing, and sheet piling of trench excavations.

4, HAZARDOUS MATERIALS
Arlington County is subject to the Hazard Communication Standard, 29 CFR §1910.1200
(Standard). The Contractor agrees that it will provide or cause to be provided Safety
Data Sheets (SDS) required under the Standard for all hazardous materials supplied to
the County or used in the performance of the work. Such SDS shall be delivered to the
County no later than the time of actual delivery of any hazardous materials to the
County or use of such material in the performance of work under the Contract by the
Contractor or its subcontractors, whichever occurs first. Container labeling meeting the
requirements of the Standard shall be appropriately affixed to the shipping or internal
containers. The County reserves the right to refuse shipments of hazardous materials
not appropriately labeled, or when SDS have not been received prior to or at the time of
receipt of the shipment for use by the County or for use by the Contractor in the
performance of the Contract, or whenever the material is delivered in a manner
inconsistent with any applicable law or regulation. Any expenses incurred due to the
refusal or rejection of SDS are the responsibility of the Contractor. The Contractor shall
comply with all federal, state, and local laws governing the storage, transportation, and
use of toxic and hazardous materials. The Contractor shall maintain onsite an up to date
SDS binder for all material used and delivered to the Project. The County Project Officer
or his designee shall be allowed access to the SDS book at all times.

5. HAZARDOUS WASTE
Hazardous Waste Generator/Hazardous Waste Disposal: The County Board of Arlington
County, Virginia and the Contractor shall be listed as Co-generators. The Contractor shall
assume all the duties pertaining to the Waste Generator, including signing the Waste
Shipment Record ("WSR") and manifest. The Contractor shall supply the County Project
Officer with the executed original Owner's Copy of the WSR, as required by applicable
regulatory agencies within 35 days from the time the waste was accepted by the initial
waste transporter, and prior to request for final payment. A separate WSR shall be
submitted for each shipment to the disposal site.

Delayed Waste Shipment Records: The Contractor shall report in writing to the EPA
Region Il office within 45 days if an executed copy of the WSR is not received from the
operator of the disposal site. The report to the EPA regional office shall include a copy of
the original WSR and a cover letter signed by the Contractor stating the efforts taken to
locate the hazardous waste shipment and the results of those efforts.

Temporary Hazardous Waste Storage Prohibited: The Contractor shall not temporarily
store hazardous waste unless pre-approved by the County in writing. If so approved,

ITB No. 24-DES-ITBPW-316 Page 61



hazardous waste stored off-site in a temporary facility shall be monitored and records
shall be kept on the number of containers, size, and weight. The Contractor shall inform
the County when the hazardous waste is to be transported to the final disposal site. The
County has the right to inspect the temporary site at any time. The Contractor shall
submit copies of all relevant manifests, Waste Shipment Record(s), and landfill receipts
to the County Project Officer prior to the request for final payment. All paperwork shall
be signed by the Contractor and disposal site operator as required.

6. ASBESTOS
Whenever and wherever during the course of performing any work under this Contract
the Contractor discovers the presence of asbestos or suspects that asbestos is present,
the Contractor shall stop work immediately, secure the area, notify the County Project
Officer immediately and await positive identification of the suspect material. During the
downtime in such a case, the Contractor shall not disturb any surrounding surfaces but
shall protect the area with suitable dust covers. Work shall not proceed without an
Asbestos-Related Work Authorization executed by the County Asbestos Program
Manager.

7. CROSSING UTILITIES
When construction crosses highways, railroads, streets, waterways, or utilities under the
jurisdiction of State, County, City, or other public agency, public utility, or private entity,
the Contractor shall secure written permission where necessary from the proper
authority before executing such new construction. A copy of such written permission
must be filed with the County before any work is started. The Contractor shall be
required to furnish a release from the proper authority before Final Acceptance of the
Work.

8. OVERHEAD HIGH VOLTAGE LINES SAFETY ACT
If any work required herein will be performed within ten feet of an overhead high
voltage line, the provisions of Virginia Statute 59.1-406, et. seq., "Overhead High
Voltage Line Safety Act" (Act) shall apply. The "person or contractor responsible for the
work to be done", as that term is used in the Act, will be interpreted to mean the
Contractor. The Contractor shall notify the owner or operator of the high voltage line in
the manner prescribed in Section 59.1-411 of the Act in sufficient time prior to the time
work is to be commenced to avoid any delays in the work. The County will not pay for
lost time, profits, or permit any extension of the work for any delays caused by the
failure of the Contractor to make such arrangements in a timely manner. All costs for
the work shall be paid by the Contractor. The County shall reimburse the Contractor for
the actual reasonable cost paid to the owner or operator of the high voltage line by the
Contractor on presentation to the County by the Contractor of original invoices from the
owner or operator of the high voltage line in the same manner as for other Contractor
invoices submitted for work performed. Retention, if applicable to the Contract, shall
not be withheld from the payment to the Contractor by the County for this work. No
processing, administrative, or other charges above the actual amount charged by the
owner or operator of the high voltage line shall be paid to the Contractor by the County.
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9. SANITARY PROVISIONS
The Contractor shall provide and maintain such sanitary accommodations for the use of
the Contractor's employees and those of its subcontractors as may be necessary to
comply with the requirements and regulations of OSHA and of the local and State
departments of health.

10. SITE CLEAN-UP AND WASTE DISPOSAL
The Contractor shall frequently remove and properly dispose of all refuse, rubbish, scrap
materials, and debris from the site resulting from the Contractor's operations during the
performance of this contract. The Contractor shall ensure the work site presents a neat
and orderly appearance at all times. The Contractor shall isolate any and all dumpsters,
trash cans and recycling bins provided for the Project from public use until Final
Acceptance.

Unless otherwise stated, the Contract Amount and any unit prices shall include all costs
and fees for removal and disposal of all waste and debris, whether disposed of at a
County site or at any other location.

The Contractor shall remove all surplus material, false work, temporary structures
including foundations thereof, and debris resulting from the Contractor's operations at
work completion and before Final Acceptance. The County shall reserve the right to
remove the surplus material, false work, temporary structures including foundations
and debris. The County will restore the site to a neat, orderly condition if the Contractor
fails to do so. The County shall be entitled to offset such cost against any sums owed by
the County to the Contractor under this Contract.

11. STORMWATER POLLUTION PREVENTION PLAN (SWPPP)
When the Project includes an approved SWPPP, the Contractor shall strictly abide by
this plan which includes: a Pollution Prevention (P2) Plan, an Erosion and Sediment
Control (E&S) Plan, and a Stormwater Management Plan. If the Contractor proposes to
deviate from this approved plan, it shall be the Contractor’s responsibility to coordinate
and obtain approval from the County Project Officer prior to implementing any changes.

No separate payment shall be made by the County for SWPPP implementation, with the
exception of E&S items as specified on the E&S plans or listed as pay items. The
Contractor shall not be entitled to any additional payment for changes to the SWPPP
which are the result of the Contractor’s work schedule or resource allocation, weather
delays, or other factors not controlled by the County.
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F. PROGRESS AND COMPLETION OF THE WORK

1. NOTICE TO PROCEED
The Contractor shall be given written Notice to Proceed with the Work. Such Notice to
Proceed shall state the date on which the Work is to be commenced, and every calendar
day thereafter shall be counted in computing the actual Time for Completion.

2. TIME FOR COMPLETION
It is hereby understood and mutually agreed by and between the Contractor and the
County that the Commencement Date, the rate of progress, and the Time for
Completion of the Work to be done hereunder are essential conditions of the Contract.
The Contractor agrees that the Work shall be started promptly upon receipt of a written
Notice to Proceed in accordance with the accepted schedule. The Work shall be
prosecuted regularly, diligently, and uninterruptedly at a rate of progress that will
ensure full completion of the Project within the Time for Completion specified in the
Contract Documents.

3. SCHEDULE OF COMPLETION
Unless otherwise specified, the Contractor shall within 10 business days after the Award
Date, or prior to the pre-construction meeting, whichever occurs first, submit schedules
which show the order in which the Contractor proposes to carry on the Work, with
dates for starting and completing the various activities of the Work. The Contractor shall
submit an updated schedule monthly with the request for partial payment. Review and
acceptance by the County of the Contractor’s schedule of completion shall in no way
relieve the Contractor of its responsibility to complete the Work within the contract
time. If the Work falls behind the schedule, the County may require the Contractor to
prepare and submit, at no extra cost to the County, a recovery schedule indicating by
what means the Contractor intends to regain compliance with the schedule. The
recovery schedule must be submitted to the County for review by the date indicated in
the County’s written demand.

4. CONDITIONS FOR COMPLETION

a. SUBSTANTIAL COMPLETION: The Work will be considered Substantially
Complete when all of the following conditions have been met and accepted by
the Project Officer, and a Certificate of Substantial Completion has been issued:

1. The Contractor has provided formal notice that the Work is substantially
complete, and the Project Officer has agreed that the condition of the
Work warrants a Substantial Completion inspection;

2. The Contractor has provided a Punch List and that list has been
reviewed and approved by the Project Officer. Failure to include an
item on the Punch List does not alter the responsibility of the
Contractor to complete all Work in accordance with the Contract
Documents;
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3. Final test reports as required by the Contract and certificates of
inspection and approval required for use and occupancy;

4. Fire Marshal’s report, if applicable;

5. Approval forms and transfer documents for all utilities;

6. All life safety systems, including fire alarms, visual and audios alarms,
fire detectors and fire alarm annunciator system, sprinkler systems, and
all mechanical and electrical systems are complete and working in an
automatic mode, and the County has been adequately trained in the
operation of the systems;

7. The HVAC system Testing and Balancing Report and build air quality test
results as required for LEED certification have been accepted by the
Project Officer;

8. Operation and Maintenance Manuals have been submitted for review;

9. All documents and verification of training required in accordance with
any Commissioning Plan;

10. Mark-ups of construction drawings showing the As-Built or “Record”
condition have been submitted for review and approval by the Project
Officer;

12. Entrances and egress pathways have been constructed and can remain
clear of construction activities;

13. A Certificate of Occupancy has been issued for the space by the
County’s Inspection Services Division;

14. All Commissioning has performed and completed to the satisfaction of
the Project Officer; and

15. Schedule to complete the Punch List and value of Work not yet
complete.

b. Upon the Contractor providing notice that the Work is substantially complete,

the Project Officer or designee will invite all relevant parties to perform an
inspection of the Work, and any noted deficiencies or incomplete items not
indicated on the Contractor’s punch list will be added. All punch list items,
whether generated by the Contractor or any other party on behalf of the
County, shall be completed within thirty (30) days of the date of Substantial
Completion, unless otherwise agreed to by the County due to seasonal or other
extenuating circumstances.
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C. FINAL COMPLETION: The Work will be considered Finally Complete when all of
the following conditions have been met and accepted and a Final Completion
Notice has been issued by the Project Officer:

1. The Contractor has provided formal notice that the Work is complete,
and the Project Officer has agreed that the condition of the Work
warrants a Final Completion inspection;

2. All construction deficiencies and punch list items have been closed and
all construction deficiencies corrected and accepted by the Project
Officer;

3. All spare parts and attic stock have been delivered, stored in an orderly

manner in a space designated by the Project Officer and a complete
inventory list has been verified and accepted by the Project Officer;

4, All warranties and manufacturer certificates and contact information for
parties providing warranties have been delivered and accepted by the
Project Officer;

5. All final Operating and Maintenance manuals have been delivered and
approved and accepted by the Project Officer;

6. All final As-Built Drawings in .pdf format on a CD delivered and accepted
by the Project Officer;

7. All commissioning has been completed and any open construction items
in the commissioning agent’s report have be closed and accepted by the
Project Officer; and

8. All LEED documents and submittals, if applicable, to be provided by the
Contractor or sub-contractors have been submitted and accepted by the
Project Officer.

5. USE OF COMPLETED PORTIONS
The County shall have the right to take possession of and use any completed or partially
completed portions of the Work, notwithstanding that the time for completing the
entire Work or such portions may not have expired; but taking such possession and use
shall not be deemed an acceptance of any work not done in accordance with the
Contract Documents. If the Contractor claims that such prior use increases the cost or
delays, the completion of remaining work, or causes refinishing of completed work, the
Contractor may submit a claim for compensation or extension of time, or both.

ITB No. 24-DES-ITBPW-316 Page 66



G.

MEASUREMENT AND PAYMENT

PAYMENTS TO CONTRACTOR

The County will make partial payments, less retainage, to the Contractor monthly on the
basis of the Contractor’s written estimate of the work performed during the preceding
calendar month as approved by the Project Officer or designee.

The Contractor’s application for payment shall indicate the amount of work completed
to date in a format consistent with the accepted bid and as indicated below:

a. Lump Sum: For lump sum contracts, the Contractor shall provide to the Project
Officer a Schedule of Values, and the application for payment will reflect the
Schedule of Values and the amount of work completed in those units.

For contracts that include multiple lump sum line items, the application for
payment shall reflect the percentage of work completed for each lump sum
item. If requested by the Project Officer, the Contractor shall provide a
Schedule of Values for each lump sum line item in the contract.

b. Unit Price: The schedule of unit prices in the accepted bid shall be used as the
basis for preparing the estimates, and each partial payment shall represent the
total value of all units of work completed, computed at the unit prices stated in
the Contract, less the aggregate of previous payments.

At the discretion of the Project Officer, payments may alternatively be based on
actual quantities and site measurements taken in the field by County staff using
the Contract Unit Prices.

If Stipulated Price Items are included in the contract, Work on such Stipulated
Price Items shall be carried out only upon written order by the Project Officer.
The payment for a Stipulated Price Item shall be made by the County to the
Contractor at the related unit price specified in the ‘Stipulated Price Items’
section of the Bid Form on the same basis as the payment for any other regular
Bid Item.

In addition to the amount of work completed to date, the application for payment shall
indicate the aggregate of all previous payments for each line item, the retainage
previously withheld, and the total payment requested this period.

The Contractor’s application for payment will not be reviewed or processed unless an
updated schedule is attached. The pay application shall also contain a certification by
the Contractor that due and payable amounts have been paid by the Contractor,
including payments to subcontractors, for work which previous payment was received
by the Contractor from the County.
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2. PAYMENT FOR STORED MATERIALS
When requested in writing by the Contractor, payment allowances may be made for
material secured for use on the Project and secured at the project site. Such payments
will only be made for materials scheduled for incorporation into the work within sixty
(60) days.

Payment for materials stored offsite may be considered at the discretion of the Project
Officer. Any such request shall be made in writing, and the Contractor shall provide
photographs of materials stored offsite, bills of sale, and proof of insurance on the
premises at which off-site materials are stored with the application for payment.
Payment for stored materials may also be subject to additional requirements contained
elsewhere in the Contract Documents.

3. PAYMENTS WITHHELD
The Project Officer or designee may withhold or, on account of subsequently discovered
evidence, nullify the whole or a part of any certificate for payment to the extent
necessary to protect the County from loss on account of defective work not remedied or
withhold payment for violation of any contract term or condition not remedied after
sufficient notice given to the Contractor.

Any such withholding shall not result in any liability to the Contractor for damages.

4, COUNTY ORDERED CHANGES IN WORK
The County, without invalidating the Contract, may order extra Work or make changes
by addition, deletion or revision in the Work, with the total Contract Amount being
adjusted accordingly if applicable. All such work shall be executed under the conditions
of the original Contract, except that modification of the Time for Completion caused
thereby shall be made at the time of approving such change.

a. Changes in the Work which do not involve extra cost and are not inconsistent
with the purpose of the Project can be directed by means of a Field Order.
Otherwise, except in an emergency endangering life or property, no extra Work
or change shall be made unless in pursuance of a written Construction Change
Directive or Change Order and no claim for an addition to the Contract Amount
or Contract Time shall be valid unless so ordered.

b. The Contractor shall review any County requested or directed change and shall
respond in writing within 14 days after receipt of the proposed change stating
the effect of the proposed change upon Contractor’s work, including any
increase or decrease in Contract time and price. The Contractor shall furnish
the County an itemized breakdown of the quantities and prices used in
computing the proposed change. The Contractor shall also furnish any sketches,
drawings, and or pictures to properly explain the change or impact to the
Project Officer. It is the sole responsibility of the Contractor to provide
adequate change order backup to satisfy the Project Officer.
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C. The value of any such extra work or change shall be proposed by the Contractor
in one or more of the following ways: (a) by estimate in a lump sum; (b) by cost
and fixed fee; (c) by unit price additions or deletions of quantities stated in the
unit price contract; or (d) by any other method permitted under the Arlington
County Purchasing Resolution. The Project Officer will determine the method
appropriate based on the nature of the changes.

d. If none of the aforementioned methods is agreed upon the Contractor shall
proceed with the work without delay under force account, provided the
Contractor receives a Construction Change Directive. In such case, the
Contractor shall keep and present in such form as the Project Officer or
designee may direct, a correct account of the cost, together with vouchers. The
Project Officer or designee shall be permitted to verify such records on a daily
basis and may require such additional records as are necessary to determine the
cost of the change to the Work. The Project Officer or designee shall certify to
the amount due to the Contractor, including a reasonable lump sum allowance
for overhead and profit. A complete accounting of the extra cost shall be made
within 14 days after completion of the work involved in the claim. Refer to
Paragraph G.5, Force Account Work, below for a description of allowable costs
when work is performed under force account.

e. A cost proposal for a change in the Work shall provide a complete breakdown
itemizing the estimated quantities and costs of labor, materials, and equipment
(base cost) required in addition to any markup used. The allowable percentage
markups for overhead and profit for a non-force account change to the Work
performed by the Contractor’s own forces or performed by the Subcontractor
shall be negotiated based on the nature, size, and complexity of the Work
involved but shall not exceed the percentages for each category listed below.

1) Subcontractor’s markup for overhead and profit for the work it
performs in a change to the Work shall be a maximum of fifteen (15%).

2) Contractor’s markup for overhead and profit on the Subcontractor’s
base cost in a change to the Work shall be a maximum of ten percent
(10%).

3) Contractor’s markup for overhead and profit (including bonds and

insurance) for work it performs in a change to the Work shall be a
maximum of fifteen percent 15%.

4) The markup for overhead and profit of a sub-subcontractor at any tier
on a change to the Work it performs shall be a maximum of fifteen
percent (15%). The Contractor and all intervening tiers of
subcontractors’ markup on such sub-subcontractor’s base cost in the
change to the Work shall not exceed a total of ten percent (10%).

f. Base Cost is defined as the total of labor, material, and equipment costs, it does
not include markup for overhead and profit. The labor costs include only the
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costs of employees directly constructing or installing the change in the Work
and exclude the costs of employees coordinating or managing the work.

g. The allowable percentage markups for overhead and profit stated above shall
compensate the Contractor, subcontractor, and sub-subcontractor for all other
costs associated with or relating to the change to the Work including by way of
illustration and not limitation, general conditions, supervision, field engineering,
coordination, insurance, bond(s), use of small tools, incidental job costs, and all
other general and administrative home and field office expenses.

h. Allowable costs for changes in the Work shall not include home office expenses
including payroll costs for the Contractor’s officers, executives, administrators,
project managers, estimators, clerks timekeepers, and other administrative
personnel employed by the Contractor, whether at the Site or in the
Contractor’s principal or branch office for general administration of the Work.
These costs are deemed overhead included in the percentage markups in
Subsection (e) above.

i If the change to the Work also changes the Time for Completion by adding days
to perform the Work, an itemized accounting of the following Site direct
overhead expenses for the change to the time may be considered as allowable
costs for compensation in addition to the base cost indicated above:

1) site superintendent’s pro-rata salary
2) temporary site office trailer expense
3) temporary site utilities including basic telephone service, electricity,

heat, water, and sanitary/toilet facilities.

All other direct and indirect overhead expenses are considered covered by and
included in Subsection (e) markups above. In no case shall subcontractor
extended overhead be submitted or considered. The County does not have a
direct contractual relationship with any subcontractor or supplier and therefore
will not direct, discuss or negotiate with subcontractors employed by the
Contractor.

j If Contractor requests an extension to the Time for Completion due to changes
in the Work it must provide to the Project Officer adequate documentation
substantiating its entitlement for the time extension. The documentation must
demonstrate an anticipated actual increase in the time required to complete the
Work beyond that allowed by the Contract as adjusted by prior changes to the
Work, not just an increase or decrease in the time needed to complete a portion
of the total Work. In the event a Critical Path Method (CPM) schedule is
required by the Contract, no extension to the Time for Completion shall be
granted unless the additional or change to the Work increases the length of the
critical path beyond the Time for Completion as demonstrated on the approved
CPM schedule or bar chart schedule. Any Float belongs to Arlington County. A
written statement in addition to a CPM analysis shall be prepared explaining
how no other sequence of work activities could have been performed to
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decrease the impact or eliminate the impact altogether. If requested by the
Project Officer the Contractor must provide alternate documentation detailing
the claim to the County’s satisfaction.

k. Any change that will increase the Contract Amount more than 10% will require
notice to sureties and require that Performance and Payment Bonds be
increased by the Contractor. The increased Performance and Payment Bonds
must be sent to the County’s Office of the Purchasing Agent within 15 calendar
days of the County’s approval of such change.

5. FORCE ACCOUNT WORK
A Force Account may be used at the County’s discretion and only when either 1)
agreement on the valuation of a change cannot be made using the methods described in
the preceding paragraph, County Ordered Changes in the Work, or 2) the County cannot
firmly establish an applicable and acceptable estimate for the cost of the work because
the level of effort necessary to perform and complete the work cannot be reasonably
estimated or anticipated but can only be determined by performing the work. Because
of the significant burden on the County to monitor and control the work, Force Account
work is not a preferred method, and it shall be the responsibility of the Contractor to
provide all necessary documentation and justification of costs. The rates for labor,
equipment and materials to be used in cases of work performed on a force account
basis will be compensated as documented below. No costs other than those explicitly
listed below shall be allowed:

a. Labor: Before any Force Account work begins, the Contractor shall submit for
approval to the Project Officer the proposed hourly rates and associated labor
costs (benefits and payroll burden) for all laborers and forepersons to be
engaged in the work. The number of laborers and forepersons engaged in the
work will be subject to regulation by the Project Officer and shall not exceed the
number that the Project officer deems most practical and economical for the
work. For all labor and forepersons in direct charge of the force account work,
excluding general superintendence, compensation will be as follows:

1) Certified Pay Rate: The Contractor will receive the actual rate of wage or
scale as set forth in his most recent payroll for each classification of
laborers, and forepersons who are in direct charge of the specific operation.
The time allowed for payment will be the number of hours such workers are
actually engaged in the work. If overtime work is authorized by the County,
payment will be at the normal overtime rate set forth in the Contractor’s
most recent payroll.

2) Benefits: The Contractor will be entitled to receive the actual cost for any
fringe benefits that are regularly provided to the classes of laborers and
forepersons engaged in the work and that are not included in the certified
pay rate.
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3) Payroll Burden: The Contractor will be entitled to receive the actual cost for
all costs associated with required payroll taxes and payroll benefits not
covered in 2) above, including:

e Social Security Tax

e Medicare Tax

e Unemployment Tax

e Worker’s Compensation Insurance

e Contractor’s Public Liability Insurance

e Contractor’s Property Damage Liability Insurance

4) If the Contractor is unable to provide the necessary documentation for
Benefits and Payroll Burden as identified above, the Contractor will be
entitled to an additive of 20% of the Certified Hourly Pay Rate as full and
final compensation for Benefits and Payroll Burdens

5) Overhead and Profit: The Contractor will be entitled to an additive of 10%
on all properly documented and approved costs established in paragraphs
1), 2), 3), and 4) above for all administrative, overhead, and profit
associated with labor costs.

6) Subsistence and lodging allowances may be allowed by the Project Officer at
the actual and documented costs for lodging and meals if the following
conditions are met and the applicable rates and authorization for such costs
are established prior to beginning the work. No additives for overhead,
administrative, profit, or any other costs will be permitted for subsistence
and lodging.

i.  The specific Force Account work is outside the scope of the original
contract, requires mobilization of a separate crew not intended to
be used on the original contract, and the Contractor’s base location
is more than 50 miles from the work site, or

ii. Forces which have been working on the Contract will be used for
the Force Account work and have been routinely staying overnight
during the life of the Project, and the Force Account Work will
warrant an extension of the contract time, and the distance from
the Contractor’s base location to the work site is more than 50 miles

b. Materials: The Contractor will receive the actual cost of materials accepted by
the Project Officer that are delivered and used for the work including taxes,
transportation, and handling charges paid by the Contractor, not including labor
and equipment rentals as herein set forth, to which 15 percent (15%) of the cost
will be added for administration and profit. The Contractor shall make every
reasonable effort to take advantage of trade discounts offered by material
suppliers. Any discount received shall pass through to the County. Salvageable
temporary construction materials will be retained by the County, or their
appropriate salvage value shall be credited to the County, at the County’s

ITB No. 24-DES-ITBPW-316 Page 72



ITB No. 24-DES-ITBPW-316

discretion.

Equipment: For all equipment other than small tools, the Contractor will be
entitled to rental rates as established herein, and agreed to in writing before the
work is begun. Transportation costs directly attributable to Force Account work
will be as stated below. Small tools will be considered any equipment which has
a new cost of $1000 or less, and will not be eligible for any compensation. The
Contractor shall provide the Project Officer a list of all equipment to be used in
the work. For each piece of equipment, the list shall include the serial number;
date of manufacture; location from which equipment will be transported; and,
for rental equipment, the rental rate and name of the company from which it is
rented. The number and types of equipment engaged in the work will be subject
to regulation by the Project Officer as deemed to be the most practical and
economical for the work. No compensation will be allowed for equipment which
is inoperable due to mechanical failure. Compensation for equipment shall be as
follows:

1) Hourly Base Equipment Rental Rates (Owned Equipment) — For
equipment authorized for use in the Force Account work that is owned
by the Contractor, the Contractor shall be entitled to an Hourly Base
Rental Rate as detailed in the following paragraphs. The Hourly Base
Rental Rate for Contractor owned equipment will not exceed 1/176 of
the monthly rates of the schedule shown in the Rental Rate Blue Book
modified in accordance with the Rental Rate Blue Book rate adjustment
tables that are current at the time the force account is authorized. The
rates for equipment not listed in the Rental Rate Blue Book schedule
shall not exceed the hourly rate being paid for such equipment by the
Contractor at the time of the force account authorization. In the
absence of such rates, prevailing rates being paid in the area where the
authorized work is to be performed shall be used.

2) Hourly Base Equipment Rental Rates (Rented Equipment) — If the
Contractor does not possess or have readily available equipment
necessary for performing the force account work and such equipment is
rented from a source other than a company that is an affiliate of the
Contractor, payment will be based on actual invoice rates when the
rates are reasonably in line with established rental rates for the
equipment in question and are approved by the Project Officer.

3) Hourly Operating Rates — Hourly Operating Rates shall be as established
in the Blue Book estimated operating cost per hour. This operating cost
will be full compensation for fuel, lubricants, repairs, servicing (greasing,
fueling, and oiling), small tools, and any and all incidentals. If rental
rates for the equipment being used in the work are not listed in the Blue
Book or otherwise readily available, the Hourly Operating Cost will be
15% of the established Hourly Base Rental Rate. If invoices for Rental
Equipment include the furnishing of fuel, lubricants, repair, and
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servicing, then the Contractor will not be entitled to any Hourly
Operating costs for that equipment.

4) Equipment Usage - Equipment usage will be measured by time in hours
of actual time engaged in the performance of the work. The Contractor
shall be entitled to the applicable Hourly Base Equipment Rental Rate
and Hourly Operating Rate for all approved Equipment Usage.

5) Equipment Standby — Standby time is defined as the period of time
equipment authorized for Force Account work by the Project Officer is
available on-site for the work but is idle for reasons not the fault of the
Contractor or normally associated with the efficient and necessary use
of that equipment in the overall operation of the work at hand. Hourly
rates for Contractor owned equipment on standby, will be at 50 percent
(50%) of the rate paid for equipment performing work. Operating costs
will not be allowed for equipment on Standby. When equipment is
performing work less than 40 hours for any given week and is on
standby, payment for standby time will be allowed for up to 40 hours,
minus hours performing work. Payment for Standby will be allowed only
for working days. Payment for Standby will not be made for the time
that equipment is on the Project in excess of 24 hours prior to its actual
performance in the force account work.

6) Transporting Costs — When it is necessary to obtain equipment
exclusively for Force Account work from sources beyond the Project
limits and the Project Officer authorizes the transporting of such
equipment to the Project site, the cost of transporting the equipment
will be allowed as an expense. Where the transport requires the use for
a hauling unit, the allowable expense will consist only of the actual cost
incurred for the use of the hauling equipment, or the applicable Blue
Book cost, whichever is less. When equipment is transferred under its
own power, the allowable Transporting cost shall be 50% of the Hourly
Base Equipment Rental Rate.

7) Overhead and Profit — The Contractor shall be entitled to an additive of
10% on all appropriate and approved Equipment Rental, Operating, and
Transporting costs as defined above.

d. Subcontracting: The Contractor shall receive the cost of work performed by a
subcontractor as determined in (a), (b), and (c) above. In addition, the
Contractor will be allowed an allowance per the schedule below for
administrative costs and profit.

Total Cost of Subcontract Work: Rate Schedule
S0 - $10,000 10%
> $10,000 $1,000 + 5 % above $10,000
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e. Other Costs: The Contractor shall not be entitled to any costs associated with
Force Account Work other than those specifically identified in this section.

f. Statements: Payments will not be made for work performed on a force account
basis until the Contractor has furnished the Project Officer duplicate itemized
statements of all costs of such work detailed as follows:

1. Payroll indicating name, classification, date, daily hours, total hours,
rate, and extension of each laborer, foreperson

2. Designation, dates, daily hours, total hours, rental rate, and extension
for each unit of equipment

3. Quantities of materials, prices, and extensions

Transportation of materials

5. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used
on the Force Account work are not specifically purchased for such work
but are taken from the Contractor’s stock, then in lieu of the invoices,
the Contractor shall furnish an affidavit certifying that such materials
were taken from his stock; that the quantity claimed was actually used,;
and that the price, transportation, and handling claimed represented his
actual cost.

Ea

6. CLAIMS FOR EXTRA COST
If the Contractor claims that any event will give rise to a claim for an increase in the
Contract Amount or that any instructions from the Project Officer, by drawings or
otherwise, will incur him extra cost under the Contract, then, except in emergencies
endangering life or property, it shall give the Project Officer written notice thereof no
later than three (3) days of the event or instruction. The Contractor thereafter must
provide to the Project Officer a full cost proposal within 14 days detailing the amount of
additional compensation claimed, together with the basis therefore and documentation
supporting the claimed amount. No such claims shall be valid unless so made. If the
Project Officer agrees that such event or instructions involve extra cost to the
Contractor, any additional compensation will be determined by one of the methods
provided in the Changes in Work paragraph of these General Conditions as selected by
the Project Officer. All pricing and supporting documentation requirements of the
Changes in the Work clause shall apply to claims for extra cost deemed valid under this
paragraph.

7. DAMAGES FOR DELAY; EXTENSION OF TIME OTHER THAN FOR WEATHER
a. Excusable Non-Compensable Delays: If and to the extent that the Contractor is
delayed at any time in the progress of the Work by a Force Majeure event or other causes
outside of the County’s control or the Contractor’s control and which the Contractor could
not have reasonably foreseen, the Contractor may request an extension of the Time for
Completion. To be considered for an extension of the Time for Completion, the Contractor
shall give the Project Officer timely written notice at the inception of the delay. The
Contractor thereafter must provide to the Project Officer a full claim within 14 calendar
days of the cessation of the delay and demonstrate that the delay affected the critical
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path of the accepted schedule and any Float has been consumed. If the Project Officer
agrees with the existence and impact of the delays, the Project Officer shall extend the
Time for Completion for the length of time that the Time for Completion was actually
delayed thereby. The Contractor shall not be due compensation or damages of any kind
as a result of such delay. Delays caused by weather are addressed in Section G.8.

b. Excusable Compensable Delays: If and to the extent that the Contractor is
unreasonably delayed at any time in the progress of the Work by any act or omission of
the County, its agents or employees, due to causes within the County’s control, the
Contractor may request an extension of the Time for Completion and/or additional
compensation. The Contractor shall give notice to the Project Officer immediately at the
time of the occurrence giving rise to the delay and shall give written notice no later than
five (5) calendar days after the inception of the delay. The Contractor’s written notice
shall specify the nature of the delay claimed, the cause of the delay, and the impact of
the delay on the Contractor’s schedule. Thereafter the Contactor shall provide to the
Project Officer a full claim within 14 calendar days of the cessation of the delay. The claim
must detail the amount of additional contract time or compensation claimed, together
with the basis therefor along with itemized documentation supporting the claim. The
itemized documentation must demonstrate that the claimed delay directly affected the
critical path of the accepted schedule and any Float has been consumed and the time
and/or costs incurred by the Contractor are directly attributable to the delay in the work
claimed. The Contractor shall be entitled to additional compensation only if the delay
was caused solely by acts or omission of the County, its agents or employees, or due to
causes within their control.

If the Contractor is entitled to compensation, an itemized accounting of the following
direct site overhead expenses will be considered as allowable costs to be used in
determining the compensation due the Contractor: the site superintendent(s) (as
identified at the inception of the work) pro rata salary, temporary site facilities, temporary
site office expense, and temporary site utilities including basic telephone service,
electricity, heat, water, and sanitary/toilets. A fifteen percent (15%) markup of these
expenses will be allowed to compensate the Contractor for home office and other direct
or indirect overhead.

Furthermore, compensation for the delay shall be calculated from the contractual Time
for Completion, as adjusted by Change Order, and shall not be calculated based on any
early completion planned or scheduled by the Contractor

C. Non-Excusable Non-Compensable Delays: The Contractor shall not be entitled
to an extension of the Time for Completion or to any additional compensation for delays
if and to the extent they are caused by acts, omissions, fault, or negligence of the
Contractor or its subcontractors, agents, or employees or due to foreseeable causes
within their control, including, but not limited to, delays resulting from defective work,
including workmanship and/or materials, from rejected work which must be corrected
before dependent work can proceed, from defective work or rejected work for which
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corrective action must be determined before like work can proceed, from incomplete,
incorrect, or unacceptable Submittals or samples, or from the failure to furnish enough
properly skilled workers, proper materials or necessary equipment to diligently perform
the work in a timely manner in accordance with the Project schedule.

d. No extension of time or additional compensation shall be given for a delay if the
Contractor failed to give notice in the manner and within the time prescribed herein.
Furthermore, no extension of time or additional compensation shall be given for any delay
unless a full claim is made to the Project Offer within 14 days of the end of the delay.
Failure to give written notice or failure to present a timely claim shall constitute a waiver
of any claim for extension or additional compensation based upon that cause.

e. If the Contractor submits a claim for damages pursuant to this Section, the
Contractor shall be liable to the County for a percentage of all costs incurred by the
County in investigating, analyzing, negotiating and litigating the claim, which percentage
shall be equal to the percentage of the Contractor’s total delay claim that is determined
through litigation to be false or to have no basis in law or fact (Virginia Code §2.2-4335).

f. Any change in the Time for Completion or additional compensation shall be
accomplished only by the issuance of a Change Order.

8. TIME EXTENSIONS FOR WEATHER
The Contractor's sole relief on any claims for delay which is caused by abnormal
weather shall be an extension of the Time for Completion provided the Contractor gave
the Project Officer written notice no later than five (5) calendar days after the onset of
such delay and provided the weather affected the Critical Path. A fully-documented
claim for a time extension under this Section must be submitted no later than thirty (30)
calendar days after the cessation of the delay. It shall be the Contractor’s responsibility
to provide the necessary documentation to satisfy the Project Officer that the weather
conditions claimed were encountered, which may include daily reports by the
Contractor, copies of notification of weather days to the Project Officer, NOAA backup,
and pictures from each day claimed.

The Time for Completion will not be extended due to inclement weather conditions
which are normal, as defined below, for Arlington County. The Time for Completion
includes an allowance for workdays (based on five (5) day workweek) which according
to historical data may not be suitable for construction work. The Contractor may
request extension to the Time for Completion if it can demonstrate unusual and
disruptive weather conditions per the requirements below:

a. That one or more of the Weather Conditions listed below was encountered;
and,
b. The occurrence of the Weather Condition(s) resulted in an inability to prosecute

work which would have otherwise been performed on the day(s) the Weather
Condition(s) occurred; and,
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C. The work which was not able to be completed was on the Critical Path and
could not be completed only due to the Weather Condition(s) claimed.

The Project Officer will determine the Contractor’s entitlement to an extension of the
Time for Completion. A time extension of no more than one (1) day will be granted for
one (1) day of lost work which satisfies the requirements above, regardless of the
number of Weather Conditions encountered. The Contractor’s sole relief shall be an
extension of the Time for Completion and no claim for an increase in Contract Amount
will be allowed.

The Weather Conditions listed below will be the only basis for consideration by the
County, based upon the requirements listed above, as an extension of the Time for
Completion due to inclement weather or weather-related site conditions.

Weather Condition #1: Unusually Heavy Precipitation - Figure 1 illustrates the
anticipated monthly inclement weather due to precipitation (Rain Days). If the number
of days with precipitation in excess of 0.10”, as recorded at Washington Reagan
National Airport, exceeds the anticipated Rain Days, the Contractor will be entitled to an
extension of one (1) day on the Time for Completion for every day in excess of the Rain
Days illustrated in Figure 1. The anticipated value of Rain Days for partial months at the
beginning and end of the Contract shall be evaluated on a pro-rated basis.

FIGURE 1
Average days with precipitation of 0.1” or more
Jan | Feb | Mar | Apr | May | Jun | Jul Aug | Sep | Oct | Nov | Dec
7 6 7 6 8 6 7 6 6 5 6 6

Weather days are not exclusive to the individual months that they represent in Figure 1.
If weather days are not used in a previous month(s) they can be used to offset weather
delays in subsequent months. This will be reviewed on a case by case basis and is
subject to reconciliation at the end of the Project.

Condition #2: Temperature — The Contractor may be entitled to an additional day for
every day that the recorded high temperature at Washington Reagan National Airport is
32 degrees Fahrenheit or less, that has not already been incurred under Weather
Condition #1 above. This condition does not apply to vertical construction as defined by
the Arlington County Vertical Construction Standards.

9. RELEASE OF LIENS
The County, before making final payment, shall require the Contractor to furnish a
complete release of all liens arising out of this Contract. The Contractor may, if any
subcontractor refuses to furnish a release or receipt in full, furnish a bond satisfactory to
the County, to indemnify him against any lien. If any lien remains unsatisfied after all
payments have been made, the Contractor shall refund to the County all money that the
latter may be compelled to pay in discharging such lien. However, the County may make
payments in part or in full to the Contractor without requiring the releases or receipts,
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and the payments so made shall not impair the obligations of any Surety or Sureties on
any bond or bonds furnished under this Contract.

10. FINAL PAYMENT
After the Contractor has completed all work and corrections to the satisfaction of the
Project Officer or designee and delivered all maintenance and operating instructions,
schedules, quantities, bonds, certificates of inspection, maintenance records, As-Built
Drawings, and other items required as final payment submittal documents, the
Contractor may make application for final payment following the procedure for progress
payments. The Final Application for Payment shall be accompanied by all documents
required in the Contract, including a complete and signed and notarized copy of the
Final Payment Release Form as follows:
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RELEASE AND REQUEST FOR FINAL PAYMENT

CONTRACT NUMBER: CONTRACTOR NAME:

FINAL PAYMENT AMOUNT:

The Contractor hereby requests final payment in the amount indicated on the above
referenced Contract. The Contractor agrees that its acceptance of final payment releases and
forever discharges Arlington County and its officers, employees, servants and agents from any
and all actions, claims, demands and liability of whatever nature now existing or which may
hereafter arise as a result of or in connection with the above referenced Contract.

The Contractor certifies that all of the debts for labor, materials, and equipment incurred
in connection with the above referenced Contract have been fully paid.

AUTHORIZED SIGNATURE DATE:

The date of Final Acceptance is the date on which the County issues the final payment for the
work performed.

COMMONWEALTH OF VIRGINIA
COUNTY OF ARLINGTON

On this the day of , 20, before me, personally appeared
, who acknowledged himself/herself to be
in the above instrument, and that he/she, as such
, being authorized so to do, executed the foregoing
instrument for the purposes therein contained, by signing his/her name by himself/herself as

IN WITNESS WHEREOF, | hereunto set my hand and official seal.

Notary Public

My Commission Expires:
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Iv. INSURANCE REQUIREMENTS

Review this section carefully with your insurance agent or broker prior to submitting a bid or proposal.
See the Insurance Checklist (part of the Bid or Proposal Forms) for specific coverages applicable to this
Contract. The term "Contract," as used in this section, shall mean the fully executed Agreement covering
the work entered into between the County and the Contractor.

1.
11

1.2

1.3

1.4

15

General

The Contractor shall provide insurance as specified in the Insurance Checklist found on the last page
of the bid or proposal form.

The Contract with the Contractor will not be executed by the County until the Contractor has
obtained, at its own expense, all of the insurance called for hereunder and such insurance has been
approved by the County; additionally, the Contractor shall not allow any subcontractor to start work
on any subcontract until all insurance required of the subcontractor has been so obtained and
approved by the Contractor. The Contractor shall submit to the County Purchasing Agent copies of
all required endorsements and documentation of coverage consistent with the requirements herein
or, alternately, at the County's request, certified copies of the required insurance policies in
compliance with the insurance requirements. All endorsements and documentation shall state this
Contract’s number and title.

The Contractor shall require all subcontractors to maintain during the term of this Agreement,
Commercial General Liability insurance, Business Automobile Liability insurance, and Workers'
Compensation, Employers' Liability insurance, or any other insurance required by the Contract in
the same manner and form as specified for the Contractor. The Contractor shall furnish
subcontractors' evidence of insurance and copies of endorsements to the County Purchasing Agent
immediately upon request by the County and/or prior to the subcontractor’s performance of work
related to this Contract.

If there is a material change or reduction in coverage, nonrenewal of any insurance coverage or
cancellation of any insurance coverage required by this contract, the Contractor shall notify the
Purchasing Agent immediately. It is the Contractor’s responsibility to notify the County upon receipt
of a notice indicating that the policy will not be renewed or will be materially changed. Any policy
on which the Contractor has received notification from an insurer that the policy has or will be
cancelled or materially changed or reduced must be immediately replaced with another policy
consistent with the terms of this Contract and in such a manner that there is no lapse in coverage,
and the County immediately notified of the replacement. Not having the required insurance
throughout the Contract is considered a material breach of this Contract and grounds for
termination. The Contractor shall also obtain an endorsement providing to the County thirty (30)
days advance notice of cancellation or nonrenewal (ten days for nonpayment of premium. A copy
of that endorsement shall be provided to the County Purchasing Agent prior to the execution of this
Contract or any Contract extension thereafter.

No acceptance and/or approval of any insurance by the County shall be construed as relieving or
excusing the Contractor, any surety, or any bond, from any liability or obligation imposed under this
Agreement.
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1.6

1.7

1.8

1.9

1.10

1.11

1.12

Arlington County, and its officers, elected and appointed officials, employees, and agents are to be
listed as additional insureds under all coverages except Workers' Compensation, Professional
Liability, and Automobile Liability, and the endorsement must clearly identify the County as an
additional insured permitted to enjoy all the benefits under the applicable policy of insurance. The
certified policy, if requested, must so state coverage afforded under this paragraph shall be primary
as respects the County, its officers, elected and appointed officials, agents and employees. The
following definition of the term "County" applies to all policies issued under the Contract and to all
applicable endorsements:

"The County Board of Arlington County and any affiliated or subsidiary Board,
Authority, Committee, or Independent Agency (including those newly constituted),
provided that such affiliated or subsidiary Board, Authority, Committee, or
Independent Agency is either a Body Politic created by the County Board of Arlington
County, Virginia, or one in which controlling interest is vested in Arlington County;
and Arlington County Constitutional Officers."

The Contractor shall be responsible for the work performed under the Contract Documents and
every part thereof, and for all materials, tools, equipment, appliances, and property of any
description used in connection with the work. The Contractor assumes all risks for direct and
indirect damage or injury to the property or persons used or employed on or in connection with the
Work contracted for, and of all damage or injury to any person or property wherever located,
resulting from any action, omission, commission or operation under the Contract, or in connection
in any way whatsoever with the contracted work.

The insurance coverage required shall remain in force throughout the Contract or as otherwise
stated in the Contract Documents or these Insurance Requirements. If the Contractor fails to
provide acceptable evidence of current insurance within seven (7) days of written notice at any time
during the Contract, the County shall have the absolute right to terminate the Contract without any
further obligation to the Contractor.

Contractual and other liability insurance provided under this Contract shall not contain a
supervision, inspection or engineering services exclusion that would preclude the County from
supervising or inspecting the work as to the end result. The Contractor shall assume all on-the-job
responsibilities as to the control of persons directly employed by it and of the subcontractors and
any persons employed by the subcontractor and/or carriers delivering and receiving materials from
the Project.

If any policy contains a warranty stating that coverage is null and void (or words to that effect) if the
Contractor does not comply with the most stringent regulations governing the work, such policy
shall be modified so that coverage shall be afforded in all cases except for the Contractor’s willful
or intentional noncompliance with applicable government regulations.

All policies shall include the following language: “The insolvency or bankruptcy of the insured or of
the insured’s estate will not relieve the insurance company of its obligations under this policy.”

All policy forms must “Pay on behalf of” rather than “Indemnify” the insured.
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1.13

1.14

1.15

1.16

1.17

1.18

1.19

Nothing contained in these Insurance Requirements or the Contract Documents shall be construed
as creating any contractual relationship between any subcontractor and the County. The Contractor
shall be as fully responsible to the County for the acts and omissions of its subcontractors and of
persons employed by them as it is for acts and omissions of persons directly employed by it.

Precaution shall be exercised by the Contractor at all times for the protection of persons, (including
employees) and property. All existing structures, utilities, roads, services, trees and shrubbery shall
be protected against damage or interruption of service at all times by the Contractor and its
subcontractors during the term of the Contract, and the Contractor shall be held responsible for any
damage to property occurring by reason of its work under the Contract whether identified on the
Contract Documents or not.

For any claims related to this work, The Contractor’s insurance shall be deemed primary and non-
contributory to all other applicable coverage and in particular with respect to Arlington County, its
representatives, officials, employees, and agents. Any insurance or self-insurance maintained by
Arlington County shall be excess and noncontributory of the Contractor’s insurance. The Contractor
shall waive its right of subrogation for all insurance claims.

If the Contractor does not meet the insurance requirements set forth by the Contract Documents,
alternate insurance coverage or self-insurance, satisfactory to the Purchasing Agent, may be
considered. Written requests for consideration of alternate coverages including the Contractor’s
most recent actuarial report and a copy of its self-insurance resolution to determine the adequacy
of the insurance funding must be received by the County Purchasing Agent at least ten (10) working
days prior to the date set for receipt of bids or proposals. If the County denies the request for
alternate coverages, the specified coverages will be required to be submitted. If the County permits
alternate coverage, an Addendum to the Insurance Requirements will be prepared and distributed
prior to the time and date set for receipt of bids or proposals.

All required insurance coverages must be acquired from insurers authorized to do business in the
Commonwealth of Virginia and acceptable to the County. The insurers must also have a
policyholders' with a rating of “A-VII” in the latest edition of the A.M. Best Co.’s Insurance Reports,
unless the County grants specific approval for an exception, in the same manner as described in
1.16 above.

The Contractor shall be responsible for payment of any deductibles applicable to the coverages.

The Contractor must disclose the amount of any deductible or self-insurance component applicable
to the General Liability, Automobile Liability, Professional Liability, Intellectual Property or any other
policies, if any. The County reserves the right to request additional information to determine if the
Contractor has the financial capacity to meet its obligations under a deductible. Thereafter, at its
option, the County may require a lower deductible, funds equal to the deductible be placed in
escrow, a certificate of self-insurance, collateral, or other mechanism in the amount of the
deductible to ensure additional protection for the County.
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Contractor's Insurance:

The Contractor shall purchase the following insurance coverages, including the terms, provisions
and limits shown in the Insurance Checklist.

211

2.1.2

2.1.3

2.1.4

Commercial General Liability - Such Commercial General Liability policy shall include any or
all of the following as indicated on the Checklist:
i General aggregate limit is to apply per project;

Premises/Operations;
iii.  Actions of Independent Contractors;

iv.  Products/Completed Operations to be maintained for five (5) years after
completion of the Work;

V. Contractual Liability, including protection for the Contractor from claims arising
out of liability assumed under this Contract;

vi.  Personal Injury Liability including, including but not limited to, coverage for
offenses related to employment and copyright infringement;

vii.  Explosion, Collapse, or Underground (XCU) hazards.

Business Automobile Liability, including coverage for any owned, hired, or non-owned motor
vehicles, Uninsured Motorists coverage, and automobile contractual liability.

Workers' Compensation - statutory benefits as required by Virginia law or the U.S.
Longshoremen's and Harbor Workers' Compensation Act, or other laws as required by labor
union agreements, including standard Other States coverage; Employers' Liability coverage.
The policy shall not contain any provision or definition which would serve to eliminate third
party action over claims, including exclusion for bodily injury to an employee of the insured,
employees of the premises owner, or employees of the general contractor to which the
insured is subcontracted; or employees of the insured’s subcontractor.

General Environmental Remediation Projects

In addition to the Insurance Requirements specified in the general provision or elsewhere in
the Contract Documents, the Contractor shall not commence work under this Contract until
all insurance as required hereafter has been obtained, and certified copies, naming the
County as an additional insured, of such insurance have been submitted and accepted by the
Purchasing Agent.

i An environmental remediation contractor or subcontractor shall be responsible
for purchasing and maintaining Business Automobile Liability insurance and
Workers' Compensation insurance as described in 2.1.2 and 2.1.3.
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2.1.5 Contractors
i

ITB No. 24-DES-ITBPW-316

Acceptance by Arlington County of insurance submitted by the Contractor does
not relieve or decrease in any manner the liability of the Contractor for
performance of environmental remediation Work under the Contract.

The Contractor is responsible for any losses, claims, and costs of any kind, which
exceed the Contractor’s limits of liability, or which may be outside the coverage
scope of the policies. The limits and coverage requirements may be revised at the
option of the Arlington County Risk Manager. The requirements outlined shall in
no way be construed to limit or eliminate the liability of the Contractor, which
arises from performance of work under the Contract.

Pollution Liability (CPL) Policy

Minimum liability limits required shall be $1,000,000 Per Loss and $2,000,000
Total All Losses, including, but not limited to, property damage, bodily injury, loss
of use, and clean-up costs.

Limits must be dedicated to work performed under this Contract only, unless
prior approval by the Arlington County Risk Manager has been obtained. The
policy of insurance shall contain or be endorsed to include the following:

a. Pollution coverage as respects asbestos, lead, VOC and PCB’s.

b. “Covered Operations” designated by the CPL policy must specifically
include all work performed under this contract. (This would include and
not be limited to excavation, off-site incineration of soils, demolition,
asbestos abatement, drum removal and disposal, in-situ vapor
extraction, etc.) and exclusions or limitations affecting work performed
under this contract must be deleted. (i.e., lead, asbestos, pollution,
testing, underground storage tanks, radioactive matter, etc.)

C. Contractor must comply with all applicable DOT and EPA requirements.

d. Premises/Operations.

e. Broad form property damage.

f. Products/Completed Operations coverage for a minimum of five (5) years
after Final Payment.

g. Contractual liability coverage in accordance with ISO policy form CG 00
01 11 85. Modifications to the standard provision will not be acceptable

if they serve to reduce coverage.

h. Cross liability/severability of interest.
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The scope of work and all related activities under this Contract shall be
scheduled as “Covered Operations” under this policy.

Coverage is included on behalf of the insured for covered claims arising
out of the actions of independent contractors. If insured is utilizing
subcontractors, the CPL policy must use “By or On behalf of” language
with regards to coverage.

Loading and unloading exclusions must be amended so as to include
coverage for mobile equipment and automobiles.

2.1.6 Asbestos and Lead Based Paint Abatement Projects

Minimum Liability Limits shall be $1,000,000 Per Occurrence and $2,000,000

Aggregate. Limits must be dedicated to work performed under this Contract only,

unless otherwise approved by the Arlington County Risk Manager. The policy shall
be written with a minimum annual aggregate combined single limit for Bodily
Injury and Property Damage as shown on the Insurance Checklist. This limit can
be inclusive of defense costs.

ii. The policy of insurance shall contain or be endorsed to include the following:
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Coverage for Asbestos/Lead-Based Paint Abatement operations as
described in the contract. Specific lead endorsement evidencing this
project must be provided, if applicable.

Pollution coverage as respects Asbestos/Lead-Based Paint for all phases
of the abatement process.

Transportation coverage for the hauling of ACM/Lead-Based Paint from
the project site to the final disposal location, as evidenced by the
contractor or applicable waste hauler. Contractor must comply with all
applicable D.O.T. regulations.

Premises/Operations.

Broad Form Property Damage.

Products/Completed Operations coverage for a minimum of five (5) years
after project completion.

Contractual Liability coverage in accordance with 1SO policy form CG 00
01 11 85. Modifications to the standard provision will not be acceptable

if they serve to reduce coverage.

Cross Liability. Any “Insured vs. Insured” — type language must be deleted
or amended to “Named Insured vs. Named Insured.”
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2.2

m.

The policy shall not exclude Asbestos/Lead Based Paint bodily injury to
employees of Arlington County so long as their designated job duties do
not require them to be in the regulated asbestos/lead based paint
abatement area.

If the policy or any endorsement contains a provision which limits or
eliminates bodily injury or property damage coverage based on final air
fiber clearance levels, the policy shall be modified so that it is consistent
with the clearing level (FCC) and the appropriate analytical testing
protocol contained in the project specifications.

Personal Injury.

Independent Contractors.

Hostile fire coverage is to be provided.

2.1.7 Environmental Impairment Liability, including coverage of insureds’ on-site clean up, with the
following minimum limits of liability:

Bodily Injury and Property 2,000,000 each occurrence

Damage Liability 4,000,000 annual aggregate
The County Board of Arlington County, Virginia, is to be named in Additional Name Insured or
a Broad Form Contractual Endorsement may be added to the policy as respects any liability
that may arise out of or result from the handling of Work on this Project including specifically
but without limitation thereto, the indemnity provisions in the Agreement. Such policies will
be endorsed to provide that they are primary to an insurance carried by the County Board of
Arlington County, Virginia.

2.1.8

Should any of the Work hereunder involve the cleanup, remediation and/or removal of bio-
solids, bio-hazards waste, or any hazardous or toxic materials, trash, debris, refuse, or waste,
the Contractor shall provide, or shall require its subcontractor performing the work to
provide, the following coverage in addition to the above requirements:

a) Environmental Liability and Cleanup Coverage — with limits of not less than
$2,000,000 per occurrence.

b) Business Automobile Liability — for transportation or regulated and/or hazardous
waste, products, or materials with limits of not less than $1,000,000, per
occurrence. Said coverage shall include County as an additional insured and shall
include both the MCS-90 and CA 9948 (or equivalent) endorsements, which shall
be specifically referenced on the certificate of insurance.

The Contractor shall take reasonable precautions for the safety of, and shall provide all reasonable

protection to prevent damage, injury or loss to, its employees on the job, and others. The Contractor

shall comply with all applicable provisions of federal, state and municipal safety laws, insurance

requirement’s, standard industry practices, the requirements of the operations and this contract,

ITB No. 24-DES-ITBPW-316

the Contractor, directly through its subcontractors, shall effect and properly maintain at all times,
as required by the conditions and progress of the work, necessary safeguards for safety and
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4.2

4.3

4.4

4.5

protection of the public, including securing areas, posting danger signs, placarding, labeling or
posting other forms of warning against hazards.

Commercial General or other Liability Insurance - Claims-made Basis:

If Commercial General or other liability insurance purchased by the Contractor has been issued on
a claims-made basis, the Contractor must comply with the following additional conditions. The limits
of liability and the extensions to be included as described in the Insurance Checklist remain the
same. The Contractor must either:

i Agree to provide insurance, copies of the endorsement and certified
documentation evidencing the above coverages and naming the County as an
additional insured for a period of five (5) years after final payment under the
Contract. Such documentation shall evidence a retroactive date, no later than the
beginning of the Contractors or subcontractors' work under this Contract, or

ii. Purchase an extended (minimum five [5] years) reporting period endorsement for
the policy or policies in force during the term of this Contract and evidence the
purchase of this extended reporting period endorsement by means of a copy of
the endorsement itself. The extended reporting period will begin upon final
payment under the Contract.

Builder’s Risk Insurance

The Contractor shall purchase and maintain builders risk insurance with a limit equal to the initial
Contract Amount and any amendments to the Contract which affect the project cost on a
replacement cost basis. Builder’s risk insurance shall be maintained until Final Payment under the
Contract has been made or until no person or entity other than the County has an insurable interest
in the covered property, whichever is earlier. The builders risk insurance shall include the County as
defined in Section 1.6, Contractor, subcontractors and sub-subcontractors as named insureds.

Insurance shall be on an all-risks policy form including the perils of fire, theft, vandalism, malicious
mischief, lightning, wind, force majeure, collapse, and earthquake. Coverage is to apply for
demolition occasioned by enforcement of any applicable legal requirements, and Architect's fees.
Coverage for the peril of flood shall not be required unless otherwise required in the Contract
Documents.

Unless otherwise provided in the Contract Documents, the builders risk insurance shall also cover
materials to be incorporated into the project which are stored off the site.

The Contractor shall purchase and maintain Boiler and Machinery insurance, if required by the
contract documents or by law, with a limit satisfactory to the County. The Boiler and Machinery
insurance shall cover objects during installation and until Final Acceptance by the County. The
County shall be included as a named insured.

Any loss under builder’s risk insurance shall be payable to the County as fiduciary for the insureds,
as their interests may appear, subject to any mortgagee clause. The Contractor shall pay
subcontractors their just shares of insurance proceeds received by the Contractor, and by
appropriate agreements, written where legally required for validity, shall require subcontractors to
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make payments to their sub-subcontractors in similar manner. The County, as fiduciary, shall have
the right to adjust and settle a loss with insurers.

4.6 The insurance company providing the builders risk coverage shall grant permission for the County
to partially occupy or use the premises under construction prior to final acceptance without

removing or affecting the coverage.
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V. ATTACHMENTS AND FORMS




ATTACHMENT A
JOC SUPPLEMENTARY SPECIFICATIONS

1. DEFINITIONS

1.1.

1.2.

1.3.

1.4.

1.5.

1.6.

1.7.

1.8.

1.9.

1.10.

1.11.

1.12.

1.13.

1.14.

Adjustment Factor - A competitively bid adjustment to be applied to the Unit Prices listed
in the RSMeans Facilities Construction Cost Data Books.

Award Criteria Figure - The amount determined in the Award Criteria Figure Calculation
section of the Bid Form, which is used for the purposes of determining the lowest Bid.

RS Means Facilities Construction Cost Data Books - Comprehensive listings of construction
related tasks together with a specific unit of measure and a published Unit Prices.

Detailed Scope of Work - A document setting forth the work the Contractor is obligated to
complete for a particular Job Order.

Estimated Annual Value - An estimate of the value of Job Orders that could be issued to
the Contractor each year.

Initial Term - The initial period of the Contract and does not include any Subsequent Terms.

Job Order - A written order issued by the County, such as a Purchase Order, requiring the
Contractor to complete the Detailed Scope of Work within the Job Order Completion Time
for the Job Order Price. A project may consist of one or more Job Orders.

Job Order Completion Time - The time within which the Contractor must complete the
Detailed Scope of Work.

Job Order Price - The value of the approved Job Order Price Proposal and the amount the
Contractor will be paid for completing a Job Order.

Job Order Price Proposal - A price proposal prepared by the Contractor that includes the
Pre-priced Tasks, Non Pre-priced Tasks, quantities and appropriate Adjustment Factors
required to complete the Detailed Scope of Work.

Job Order Proposal - A set of documents including at least: (a) Job Order Price Proposal; (b)
required drawings or sketches; (c) list of anticipated Subcontractors; (d) Construction
schedule; and (e) other requested documents.

Joint Scope Meeting - A site meeting to discuss the work before the Detailed Scope of Work
is finalized.

Estimated Contract Value - The maximum/estimated value of Job Orders that the
Contractor may receive under this Contract.

Non Pre-priced Task - A task that is not set forth in the RS Means Facilities Construction
Cost Data Books.



1.15.

1.16.

1.17.

1.18.

1.19.

1.20.

1.21.

1.22.

1.23.

1.24.

1.25.

Normal Working Hours - Includes the hours from 8:00 a.m. to 5:00 p.m. Monday through
Friday, except for County holidays.

Notice to Proceed - A written notice issued by the County directing the Contractor to
proceed with construction activities to complete the Job Order.

Pre-priced Task - A task described in, and for which a Unit Price is set forth in, the
Construction Task Catalog®.

Project - The collective improvements to be constructed by the Contractor pursuant to a
Job Order, or a series of related Job Orders.

Restricted Working Hours - Includes the hours of 5:01 p.m. to 7:59 a.m. Monday through
Friday and all day Saturday, Sunday, and County Holidays. Monday through Friday, 5:01 PM
to 7:59 AM, all day Saturday, Sunday, and holidays, and anytime the County restricts the
Contractor’s Work to 6 hours or less a day.

Request for Proposal - A written request to the Contractor to prepare a Proposal for the
Detailed Scope of Work referenced therein.

Subsequent Term - An additional period of time beyond the Initial Term which extends the
termination date of the Contract.

Supplemental Job Order - A secondary Job Order developed after the initial Job Order has
been issued for the purpose of changing, deleting, or adding work to the initial Detailed
Scope of Work, or changing the Job Order Completion Time.

Technical Specifications - The written requirements for materials, equipment, systems,
standards and workmanship for the Work, and performance of related services.

Unit Price - The price published in the RSMeans Facilities Construction Cost Data Books for
specific construction or construction related work tasks. Unit Prices for new Pre-priced
Tasks can be established during the course of the Contract and added to the RSMeans
Facilities Construction Cost Data Books. Each Unit Price is comprised of labor, equipment,
and material costs to accomplish that specific Pre-priced Task.

Work - All materials, labor and use of tools, equipment and services necessary by the
Contractor and/or Subcontractor to complete the Job Order.

CONTRACTOR SELECTION AND AWARD OF INDIVIDUAL JOB ORDERS

2.1

Job Order Contracting: The County will award an individual Job Order to any selected
Contractor on a rotational selection basis among all Contractors, unless otherwise
determined by the County.



3.

2.2.

Selection of the Contractor and award of the Job Order will be in compliance with one or
more of the following criteria, unless otherwise determined by the County:

2.2.1.

2.2.2.

2.2.3.

2.2.4.

2.2.5.

2.2.6.

2.2.7.

Location of Work and the type of Work being performed.
Evaluation of past and current performance on Job Orders of a similar nature and
type of work, project size, construction management challenges, schedule

performance, design management requirements, etc.

Balancing of workload (Job Order dollar volume and construction backlog) among
Contractors.

Management of Job Order dollar volume within bonding limitations of the
Contractor.

Price, as it relates to the County’s independent cost estimate or to an offer from
any other contractor.

Contractor’s responsiveness to the County on Job Orders.

Other appropriate criteria as deemed in the best interest of the County.

INITIATION OF A JOB ORDER

3.1

3.2

As the need exists, the County will notify the Contractor of a Project, schedule a Joint Scope
Meeting and issue a Notice of Joint Scope Meeting.

The Contractor shall attend the Joint Scope Meeting and discuss, at a minimum:

3.2.1.

3.2.2.

3.2.3.

3.2.4.

3.2.5.

3.2.6.

3.2.7.

3.2.8.

3.2.9.

3.2.10.

the general scope of the work;

alternatives for performing the work and value engineering;

access to the site and protocol for admission;

hours of operation;

staging area;

requirements for catalog cuts, technical data, samples and shop drawings;
requirements for professional services, sketches, drawings, and specifications;
construction duration;

liquidated damages;

the presence of hazardous materials;



3.3.

3.2.11. date on which the Job Order Proposal is due.

Upon completion of the joint scoping process, the County will prepare a draft Detailed
Scope of Work referencing any sketches, drawings, photographs, and specifications
required to document accurately the work to be accomplished. The Contractor shall review
the Detailed Scope of Work and request any required changes or modifications. When an
acceptable Detailed Scope of Work has been prepared, the County will issue a Request for
Proposal that will require the Contractor to prepare a Job Order Proposal. The Detailed
Scope of Work, unless modified by both the Contractor and the County, will be the basis on
which the Contractor will develop its Job Order Proposal and the County will evaluate the
same. The Contractor does not have the right to refuse to perform any task or any work in
connection with a particular Project. No work shall begin until a Purchase Order (PO) is
issued by the County.

4. PREPARATION OF THE JOB ORDER PROPOSAL

4.1.

4.2.

4.3.

4.4.

The Contractor's Job Order Proposal shall include, at a minimum:

4.1.1.  Job Order Price Proposal;

4.1.2. Required drawings or sketches;

4.1.3. List of anticipated Subcontractors;

4.1.4.  Construction schedule;

4.1.5. Other requested documents.

The Job Order Price shall be the value of the approved Job Order Price Proposal.

The value of the Job Order Price Proposal shall be calculated by summing the total of the
calculations for each Pre-priced Tasks (unit price x quantity x Adjustment Factor) plus the
value of all Non Pre-priced Tasks.

The Contractor will prepare Job Order Price Proposals in accordance with the following:

4.4.1. Pre-priced Task: A task described in, and for which a unit price is set forth in, the
RSMeans Facilities Construction Cost Data Books.

4.4.2. Non Pre-priced Task: A task that is not set forth in the RSMeans Facilities
Construction Cost Data Books.

4.4.3. Information submitted in support of Non Pre-priced Tasks shall include, but not
be limited to, the following:

4.4.3.1. Catalog cuts, specifications, technical data, drawings, or other
information as required to evaluate the task.

4.4.3.2. If the Contractor will perform the work with its own forces, it shall
submit three independent quotes for all material to be installed and



4.5.

4.4.3.3.

4.4.3.4.

4.4.35.

shall, to the extent possible, use Pre-priced Tasks for labor and
equipment from the RSMeans Facilities Construction Cost Data
Books. If the work is to be subcontracted, the Contractor must submit
three independent quotes from subcontractors. The Contractor shall
not submit a quote or bid from any supplier or subcontractor that the
Contractor is not prepared to use. The County may require additional
qguotes and bids if the suppliers or subcontractors are not acceptable
or if the prices are not reasonable.

The final price submitted for Non Pre-priced Tasks shall be according
to the following formula:

For Non Pre-priced Tasks Performed with Contractor's Own Forces:

A = The hourly rate for each trade classification not in the RSMeans
Facilities Construction Cost Data Books multiplied by the quantity;

B = The rate for each piece of Equipment not in the RSMeans Facilities
Construction Cost Data Books multiplied by the quantity;

C = Lowest of three independent quotes for all materials.

Total for a Non Pre-priced Tasks performed with Contractor’s Own
Forces = (A+B+C) x Non Pre-Priced Task Adjustment Factor

For Non Pre-priced Tasks Performed by Subcontractors:

If the Non Pre-priced Task is to be subcontracted, the Contractor
must submit three independent quotes for the work.

D = Lowest of three Subcontractor Quotes

Total Cost for Non Pre-priced Tasks performed by Subcontractors =
D x Non Pre-Priced Task Adjustment Factor

After a Non Pre-priced Task is used on three separate Job Orders, the
Unit Price for such task will be established, following approval by the
County, and fixed as a permanent Non Pre-priced Task which will no
longer require price justification.

The County’s determination as to whether a task is a Pre-priced Task
or a Non Pre-priced Task shall be final, binding and conclusive as to
the Contractor.

Whenever, because of trade jurisdiction rules or small quantities, the cost of a minor task
in the Job Order Price Proposal is less than the cost of the actual labor and material to
perform such task, the County may permit the Contractor to be paid for such task as a Non
Pre-priced Task, or use Pre-priced labor tasks and material component pricing to cover the
actual costs incurred. Provided, however, that there is no other work for that trade on the



4.6.

4.7.

4.8.

4.9.

4.10.

4.11.

Project or other work for that trade cannot be scheduled at the same time and the final
charge does not exceed $1,000.

Contractor shall make the necessary arrangements for and obtain all filings and permits
required for the Work, including the preparation of all drawings, sketches, calculations and
other documents and information that may be required therefor. If the Contractor is
required to pay an application fee for filing a project, a fee to obtain a building permit, or
any other permit fee to the City, State or some other governmental or regulatory agency,
then the amount of such fee paid by the Contractor for which a receipt is obtained shall be
treated as a Reimbursable Task to be paid with mark-up. The County shall pay the
Contractor a mark-up of 10% on the fees paid to a governmental entity to obtain filings and
permits. Contractor shall submit written documentation of such fees. The 10% mark-up
shall cover all costs over and above the filing and permit fees, including expeditor fees. The
cost of expediting services or equipment use fees are not reimbursable.

The Contractor shall provide incidental engineering and architectural services required in
connection with a particular Job Order including drawings and information required for
filing.

The Contractor's Job Order Proposal shall be submitted by the date indicated on the
Request for Proposal. All incomplete Job Order Proposals shall be rejected. The time
allowed for preparation of the Contractor's Job Order Proposal will depend on the
complexity and urgency of the Job Order but should average between seven and fourteen
days. On complex Job Orders, such as Job Orders requiring incidental
engineering/architectural drawings and approvals and permits, allowance will be made to
provide adequate time for preparation and submittal of the necessary documents.

In emergency situations and minor maintenance and repair Job Orders requiring immediate
completion, the Job Order Proposal may be required quickly and the due date will be so
indicated on the Request for Proposal or, as described below, the Contractor may be
directed to begin work immediately with the paperwork to follow.

By submitting a Job Order Proposal to the County, the Contractor agrees to accomplish the
Detailed Scope of Work in accordance with the Request for Proposal at the price submitted.
It is the Contractor's responsibility to include the necessary tasks and quantities in the Job
Order Price Proposal and apply the appropriate Adjustment Factor(s) prior to delivering it
to the County.

If the Contractor requires clarifications or additional information regarding the Detailed
Scope of work in order to prepare the Job Order Proposal, the request must be submitted
so that the submittal of the Job Order Proposal is not delayed.

REVIEW OF THE JOB ORDER PROPOSAL AND ISSUANCE OF THE JOB ORDER

5.1.

The County will evaluate the entire Job Order Price Proposal and compare these with the
County's estimate of the Detailed Scope of Work to determine the reasonableness of
approach, including the appropriateness of the tasks and quantities proposed.



5.2.

5.3.

5.4.

5.5.

5.6.

5.7.

The Contractor may choose the means and methods of construction; subject however, to
the County's right to reject any means and methods proposed by the Contractor that:

5.2.1.  Will constitute or create a hazard to the work, or to persons or property;
5.2.2. Will not produce finished Work in accordance with the terms of the Contract; or

5.2.3. Unnecessarily increases the price of the Job Order when alternative means and
methods are available.

The County reserves the right to reject a Job Order Proposal or cancel a Project for any
reason. The County also reserves the right not to issue a Job Order if it is determined to be
in the best interests of the County. The County may perform such work by other means.
The Contractor shall not recover any costs arising out of or related to the development of
the Job Order including but not limited to the costs to attend the Joint Scope Meeting,
review the Detailed Scope of Work, prepare a Job Order Proposal (including incidental
architectural and engineering services), subcontractor costs, and the costs to review the
Job Order Proposal with the County.

By submitting a Job Order Proposal to the County, the Contractor agrees to accomplish the
Detailed Scope of Work in accordance with the Request for Proposal at the lump sum price
submitted. It is the Contractor's responsibility to include the necessary Pre-priced Tasks and
Non Pre-priced Tasks and quantities in the Job Order Price Proposal prior to delivering it to
the County.

Each Job Order provided to the Contractor shall reference the Detailed Scope of Work and
set forth the Job Order Price and the Job Order Completion Time. All clauses of this Contract
shall be applicable to each Job Order. The Job Order, issued by the County and delivered to
the Contractor constitutes the County's acceptance of the Contractor's Job Order Proposal.
A copy of the executed Job Order will be provided to the Contractor.

In the event that immediate emergency response is necessary, the Contractor shall be
required to follow alternative procedures as established by the County. The Contractor
shall begin work as directed notwithstanding the absence of a fully developed Request for
Proposal, Detailed Scope of Work, or Job Order. The Contractor shall be compensated for
such work as if the work had been ordered under the standard procedures.

If the location of the Work is determined, in the sole opinion of the County, to be a location
in which access to the site or the site's daily operations negatively affects the Contractor's
productivity on a daily basis, the following may apply. Such locations may include, but are
not limited to, certain areas within the Department of Corrections, Hospital and Medical
Facilities, and Courts.

5.7.1. The County and Contractor will agree on the lost productivity in terms of hours
per day.

5.7.2. The Contractor will include in the Price Proposal the agreed upon hours per day
times the number of days to complete the affected portions of the Detailed Scope



of Work. The Contractor shall be paid according to the labor rates included in the
RSMeans Facilities Construction Cost Data Books.

5.7.3.  The Contractor will include a note the calculation for determining the number of
total labor hours attributed to the lost productivity.

JOC PROJECT SUPPORT REQUIREMENTS

6.1 The contractor shall provide computer software that provides the user with an automated
version of the Unit Price Book items and price information, allow the user to select the desired
Unit Price Book items and quantities from the automated listings, and based on these selections
will extend and total the Unit Price Book costs for the project job order proposal. At least one (1)
network copy of this software allowing unlimited users shall be provided to the County after
Contract Award. Training for use of the software shall also be provided for ten (10) County
employees at no additional cost to the County.

6.2 The supplier of the JOC software may from time-to-time issue updates to, or replacements
for the software for the term of the contractor. All changes and updates to the software shall be
made by the contractor and a new copy of the software shall be furnished to the County within
two weeks. The Contractor shall promptly install the new software, at no additional cost to the
County, and shall provide the County with computer printouts that adequately verify the
incorporation of these changes.

6.3 The Contractor shall not alter, append, delete or otherwise modify the programming, Unit
Price Book items, or prices contained in JOC software, unless otherwise directed by the County.
6.4 Each project proposal submitted by the Contractor shall contain a computer-generated
printout of all proposed Unit Price Book items, quantities, extended prices, and total proposed
cost.

6.5 All unit prices are based on local labor, material and equipment prices for the direct cost of
construction.



ARLINGTON COUNTY, VIRGINIA
OFFICE OF THE PURCHASING AGENT

INVITATION TO BID NO. 24-DES-ITBPW-316
BID FORM

ELECTRONIC BIDS WILL BE RECEIVED BY THE COUNTY VIA VENDOR REGISTRY NOT LATER THAN 3:00 P.M.,
SEPMTEMBER 6, 2023.

FOR PROVIDING JOB ORDER CONTRACT SERVICES IDENTIFIED HEREIN IN ACCORDANCE WITH THE
SPECIFICATIONS, TERMS AND CONDITIONS OF THIS SOLICITATION

THE FULL LEGAL NAME OF THE ENTITY SUBMITTING THIS BID MUST BE WRITTEN IN THE SPACE
BELOW. THIS BID FORM AND ALL OTHER DOCUMENTS THAT REQUIRE A SIGNATURE MUST BE FULLY
AND ACCURATELY COMPLETED AND SIGNED BY A PERSON WHO IS AUTHORIZED TO BIND THE
BIDDER, OR THE BID MAY BE REJECTED.

SUBMITTED BY:

(legal name of entity)

AUTHORIZED SIGNATURE:

PRINT NAME AND TITLE:

ADDRESS:

CITY/STATE/ZIP:

TELEPHONE NO.: E-MAIL ADDRESS:

THIS ENTITY IS INCORPORATED

IN:

THIS ENTITY IS A: CORPORATION Q1 LIMITED PARTNERSHIP O
(check the applicable

option) GENERAL PARTNERSHIP O UNINCORPORATED ASSOCIATION O

LIMITED LIABILITY COMPANY U SOLE PROPRIETORSHIP U

IS BIDDER AUTHORIZED TO TRANSACT BUSINESS IN THE
COMMONWEALTH OF VIRGINIA?

IDENTIFICATION NO. ISSUED TO THE ENTITY BY THE
SCC:

YES U NO O

Any Bidder exempt from Virginia State Corporation Commission (SCC) authorization requirement must include
a statement with its bid explaining why it is not required to be so authorized.

VIRGINIA CONTRACTOR’S LICENSE NUMBER:




BID FORM, PAGE2 OF
ENTITY’S DUN & BRADSTREET D-U-N-S NUMBER: (if available)

HAS YOUR FIRM OR ANY OF ITS PRINCIPALS BEEN DEBARRED, ENJOINED ,
OR SUSPENDED FROM SUBMITTING BIDS TO ARLINGTON COUNTY,
VIRGINIA, OR ANY OTHER STATE OR POLITICAL SUBDIVISION WITHIN THE
PAST THREE YEARS?

HAS YOUR FIRM DEFAULTED ON ANY PROJECT IN THE LAST
THREE YEARS?

HAS YOUR FIRM HAD ANY TYPE OF BUSINESS, CONTRACTING OR TRADE
LICENSE, REGISTRATION OR CERTIFICATION REVOKED OR SUSPENDED IN
THE PAST THREE YEARS?

HAS YOUR FIRM AND ITS PRINCIPALS/OWNERS BEEN CONVICTED OF ANY
CRIME RELATING TO ITS CONTRACTING BUSINESS IN THE PAST TEN YEARS?

HAS YOUR FIRM BEEN FOUND IN VIOLATION OF ANY LAW APPLICABLE TO
ITS CONTRACTING BUSINESS (LICENSING LAWS, TAX LAWS, WAGE AND
HOUR LAWS, PREVAILING WAGE LAWS, ENVIRONMENTAL) WHERE THE
RESULT OF SUCH VIOLATION WAS THE PAYMENT OF A FINE, BACK PAY
DAMAGES, OR ANY OTHER PENALTY IN THE AMOUNT OF $5000 OR MORE?

IS YOUR FIRM PREQUALIFIED BY THE VIRGINIA DEPT. OF
TRANSPORTATION?

IF YOUR FIRM IS NOT PREQUALIFIED BY THE VIRGINIA DEPT. OF
TRANSPORTATION, YOUR FIRM ENSURES THAT ALL CRAFT LABORIT
EMPLOYS UNDER THE PROJECT WILL HAVE COMPLETED, PRIOR TO
WORKING ON THE PROJECT, THE OSHA 10-HOUR TRAINING COURSE FOR
SAFETY ESTABLISHED BY THE U.S. DEPARTMENT OF LABOR.

IF YOUR FIRM IS NOT PREQUALIFIED BY THE VIRGINIA DEPT. OF
TRANSPORTATION, YOUR FIRM CERTIFIES THAT THE FIRM PARTICIPATES IN
A CLASS A APPRENTICESHIP TRAINING PROGRAM APPROVED BY STATE
AGENCIES OR THE U.S. DEPARTMENT OF LABOR, FOR EACH TRADE OR
CLASSIFICATION IN WHICH IT EMPLOYS CRAFT EMPLOYEES. THE
SUCCESSFUL LOW BIDDER WILL BE REQUIRED TO YOUR FIRM MUST
SUBMIT A LIST OF ALL TRADES OR CLASSIFICATIONS OF CRAFT EMPLOYEES
THE FIRM WIL EMPLOY ON THE PROJECT, INCLUDING SUBCONTRACTORS,
AND DOCUMENTATION VERIFYING IT PARTICIPATES IN A CLASS
APPRENTICESHIP PROGRAM FOR EACH TRADE OR CLASSIFICATION LISTED.

YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES NO
YES O NO

Q



BID FORM, PAGE 3 OF ___
BIDDER STATUS: MINORITY OWNED: O  WOMANOWNED: Q NEITHER: QO

The undersigned certifies that (Bidder Name)
is currently registered with the Virginia State Board of Contractors as required by the Code of Virginia.
Certificate Number for a Class ___ License was issued on the day of

, 20 . The undersigned further certifies that the registration fee and all renewal fees
required under law have been paid.

MINIMUM BIDDER QUALIFICATIONS:
In a separate attachment, Bidders shall provide the following documentation:

e Bidders shall demonstrate recent successful Job Order Contract experience within the past three
(3) years by providing detailed information on similar Job Order Contract projects consistent with
the description of anticipated work described in Paragraph 2 — Overview on page 4.
Demonstration shall be by means of providing a minimum of three (3) completed JOC project
references relating to comparable work as described in Paragraph 2 —Overview. Comparable work
shall be JOC projects ranging between $10,000 to $500,000 or greater.

Each project reference is to include the following information:
o Project Name
o Project description and Bidder’s scope of work within the project
o Owner project manager’s name, telephone number and email address
o Work start date, scheduled completion, and actual completion date
o Initial contract cost and final contract cost

The experience of the contractor owner(s) may be imputed to a newly formed
company/Contractor provided the Contractor owner(s) has/have at least five (5) years of
demonstrated experience of reliability and meets the criteria set forth herein.

e Resume of the proposed Forman with their Bids Foreman/Superintendent/ Project Manager
assigned to this work, who shall have at least five years of experience in overseeing projects of
similar type and size.

Indicate Contract: |:| General Construction

|:| Mechanical Construction



BID FORM, PAGE 5 OF ___

Adjustment Factor Name Adjustment Factor | X Multiplier = Total
1. Adjustment Factor for Normal Working
Hours L X 0.60 -
2. Adjustment Factor for Restricted
Working Hours L X 0.30 -
3. Non Pre-priced:
. X0.10 = .

Add all the Total amounts in the right column.

The Sum of these Total amounts is the Award Criteria Figure. —_—_——

NOTES TO BIDDER:

1. The Bidder shall set forth Adjustment Factors in legible figures in the respective space provided.
Failure to submit all Adjustment Factors will result in the Bid being deemed non-responsive.

2. Specify lines 1 through 4 to four (4) decimal places. Use conventional rounding methodology (i.e.,
if the number in the 5th decimal place is 0-4, the number in the 4th decimal remains unchanged;
if the number in the 5th decimal place is 5-9, the number in the 4th decimal is rounded upward).

3. The County reserves the right to correct for arithmetic errors. In the event of an error, the
Adjustment Factors listed in the column titled “Adjustment Factor” will take precedence and will
be used to calculate the Award Criteria Figure.

4. The Restricted Working Hours Adjustment Factors must be greater than or equal to the Normal
Working Hours Adjustment Factors. The Non Pre-price Adjustment Factor must be equal to or
greater than 1.0000.

5. The weighted multipliers above are for the purpose of calculating an Award Criteria Figure and
determining the lowest bid only. No assurances are made by the County that Work will be ordered
under the Contract in a distribution consistent with the weighted percentages above.

6. When submitting Job Order Price Proposals related to specific Job Orders, the Bidder shall utilize
one or more of the Adjustment Factors applicable to the Work being performed.
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THE UNDERSIGNED UNDERSTANDS AND ACKNOWLEDGES THE FOLLOWING:

THE OFFICIAL COPY OF THE SOLICITATION DOCUMENTS, WHICH INCLUDES ANY ADDENDA, IS THE
ELECTRONIC COPY THAT IS AVAILABLE FROM THE VENDOR REGISTRY WEBSITE AT:
HTTPS://VRAPP.VENDORREGISTRY.COM/BIDS/VIEW/BIDSLIST?BUYERID=A596C7C4-0123-4202-BF15-
3583300EEQ88.

VENDORS ARE REQUIRED TO REGISTER ON VENDOR REGISTRY IN ORDER TO SUBMIT A RESPONSE TO
THIS INVITATION TO BID. NO RESPONSES WILL BE ACCEPTED AFTER THE BID DUE DATE AND TIME.

POTENTIAL BIDDERS ARE RESPONSIBLE FOR DETERMINING THE ACCURACY AND COMPLETENESS OF
ALL SOLICITATION DOCUMENTS THEY RECEIVE FROM ANY SOURCE, INCLUDING THE COUNTY.

The undersigned acknowledges receipt of the following Addenda:

ADDENDUM NO. 1 DATE: INITIAL:
ADDENDUM NO. 2 DATE: INITIAL:
ADDENDUM NO. 3 DATE: INITIAL:

TRADE SECRETS OR PROPRIETARY INFORMATION:

Trade secrets or proprietary information submitted by an Offeror in connection with a procurement
transaction will not be subject to public disclosure under the Virginia Freedom of Information Act.
Pursuant to Section 4-112 of the Arlington County Purchasing Resolution, however, an Offeror seeking to
protect submitted data or materials from disclosure must, before or upon submission of the data or
materials, identify the specific data or materials to be protected and state the reasons why protection is
necessary. Please note that designation of an entire bid, proposal, or prequalification application or of
line-item prices or the total bid amount is prohibited.

Please mark one:

U No, the bid that | have submitted does not contain any trade secrets and/or proprietary
information.

U Yes, the bid that | have submitted does contain trade secrets and/or proprietary information.

If Yes, you must clearly identify below the exact data or materials to be protected and list
all applicable page numbers, sections, and paragraphs of the bid that contain such data
or materials:



https://vrapp.vendorregistry.com/Bids/View/BidsList?BuyerId=a596c7c4-0123-4202-bf15-3583300ee088
https://vrapp.vendorregistry.com/Bids/View/BidsList?BuyerId=a596c7c4-0123-4202-bf15-3583300ee088
https://vrapp.vendorregistry.com/Vendor/Register/Index/arlington-county-government-va-vendor-registration
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State the specific reason(s) why protection is necessary and why the identified
information constitutes a trade secret or is proprietary:

If you fail above to identify the data or materials to be protected or to state the reason(s) why protection
is necessary, you will not have invoked the protection of Section 4-111 of the Purchasing Resolution.
Accordingly, upon the award of a contract, the bid will be open for public inspection consistent with
applicable law.

CERTIFICATION OF NON-COLLUSION: The undersigned certifies that this bid is not the result of or affected
by (1) any act of collusion with another person engaged in the same line of business or commerce (as
defined in Virginia Code §§ 59.1-68.6 et seq.) or (2) any act of fraud punishable under the Virginia
Governmental Frauds Act (Virginia Code §§ 18.2-498.1 et seq.).

CONTACT PERSON AND MAILING ADDRESS FOR DELIVERY OF NOTICES

Provide the name and address of the person who is designated to receive notices and other
communications regarding this solicitation. Refer to the “Notices” section in the draft Contract Terms and
Conditions for information regarding delivery of notices.

NAME:

ADDRESS:

E-MAIL:
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INSURANCE CHECKLIST
CERTIFICATE OF INSURANCE MUST SHOW ALL COVERAGE AND ENDORSEMENTS MARKED "X".

COVERAGES REQUIRED LIMITS (FIGURES DENOTE

MINIMUMS)

X 1. Workers' COmPENSation........cocuvesrisuiiisiinsisinisnnsniessssssssmsmes Statutory limits of Virginia

X 2. Employer's Liability......cccorvrrreerererrnereserenenenseneesesesessssesesesssnnns $500,000/accident, $500,000/disease, $500,000/disease policy
limit

_x 3. Commercial General Liability........ccousesesnrssmsmnsmmssmssnsssnsnssssassenss $1,000,000 CSL BI/PD each occurrence, $2 Million annual aggregate
X A Premises/OPerationS. ... e rveewsonseessssnsessssssnssssssssssens $1, Million CSL BI/PD each occurrence, $ 2 Million annual aggregate
X 7. Independent CoONtractorsS......cu e uusmmersssmsssessessssemsssennns $1 million CSL BI/PD each occurrence, $2 Million annual aggregate
X 8. Products Liability. ... errimerseeeeme s s s ersnssssns $1 million CSL BI/PD each occurrence, $2 Million annual aggregate
X 9. Completed Operations.......c.e e sessvsessivneessnssssensssnens $1 million CSL BI/PD each occurrence, $2 Million annual aggregate
_x 10. Contractual Liability (Must be shown on Certificate.... $1 million CSL BI/PD each occurrence, $2 Million annual aggregate
___11. Personal and Advertising Injury Liability...........c.cceu.... $1 million each offense, $2 Million annual aggregate
_x 21. Moving and Rigging Floater...........c.couvvveevrerererrnrennns Endorsement to CGL
X 24, XCU COVEIAGE...c.evrvereririeririsreisisietsreressssesessssesesessesenne Endorsement to CGL

X 5. Automobile Liability......coeeverererererererernrnrnirenesesenensesesssnsssssesesesesssesesssesessanns $1 million CSL BI/PD each accident, Uninsured
Motorist
X_6. Owned/Hired/Non-Owned VENICle.........ccouereiverieeririereiereiereseee e $1 million BI/PD each accident, Uninsured Motorist
x_16. Motor Carrier Act (MCS-90) and CA9948 (or equivalent) Endorsements ...........ccceuneee. $ 2 million BI/PD each accident,

Uninsured Motorist

X_12. Umbrella/Excess Liability........coeerererrverereernrnrnenesesesesessssesesssssnsssans $1 million Bodily Injury, Property Damage and Personal

Injury
13. Per Project Aggregate for __ General Liability or __ Umbrella/Excess Liability (check coverage)

__14, Professional Liability/ Errors and Omission (E&O)
A, Architects and ENGINEETS.......c.ccueiiviiiiieitieirtsse e s $1 million per occurrence/claim
b, Asbestos Removal LIability ...c.cccceiiiiiiiiciccccceeeceene e $3 million per occurrence/claim
__¢. Medical Malpractice......... $2.55 million per occurrence/claim or the statutory VA annual claim cap whichever is greater
15, MisCellaneous E&D.........ceueuirireiiiiniiiiisisisie e srras $1 million per occurrence/claim
17. Motor Cargo INSUranCe.......ocovursersessrisessensessessessens $ (to the total value of the goods being transported)
X_18. Garage Liability.....cccerviveniiririnineninnnniennisnissssssessssensn $1 million Bodily Injury, Property Damage per
occurrence
19. Garage Keepers Liability.......ccccormireninenininiiniinninninnennisssnsessnsessnnss $1Million Comprehensive, $1 Million
Collision
20. Inland Marine-Bailee's Insurance........... $ (maximum value of goods under Contractor’s care)
22. Crime Liability/ Employee Dishonesty insurance or Dishonesty Bond.........cceeverernrrrrereresesesenenes $
(Maximum value of revenue or goods that can be taken at
one time)
X_ 23, BUIldEr's RisK..wouuvemererurrererereneneneserenesemmmmnmmssmssneneend (Provide Coverage in the full amount of contract)
25, USL&H...coiiiiinctinininenesisesssssisessesessssesssssssesesssssssssssssssssssssssnssesssssssssssssssssssssessessssssessssssssssnessenssssressanassans Federal  Statutory
Limits
X_26. Carrier Rating shall be Best's Rating of A-VII or better or its equivalent
X_27. Notice of Cancellation, nonrenewal or material change in coverage shall be provided to County at least thirty (30) days prior to
action.
x_28. The County shall be named Additional Insured on all policies except Workers Compensation, Errors, and Omissions/Professional
Liability and auto.
X_29. Certificate of Insurance shall show Bid Number and Bid Title.

. Environmental Impairment Liability, including coverage of on-site clean up.....BI/PD $3 Million per occurrence or $6 Million

Aggregate
__a. If work requires clean up, remediation, and/or removal of bio -solids, bio-hazards waste, and any hazardous or toxic



material via transportation request Business Auto Liability add #16 from this checklist.
__31. Cyber insurance with TEChNOIOZY E&D.......vuerervsmmemsusssmsemsusssmssmsesnsmssssamssssssssmsssssssnssnssnnessasenssnsnesnnes. 92 Million per occurrence
__32. OTHER INSURANCE REQUIRED:

BIDDER'S STATEMENT:
If awarded the contract, | will comply with contract insurance requirements.

BIDDERNAME:

AUTH. SIGNATURE:




EXHIBIT

CONTRACTOR PERFORMANCE EVALUATION FORM

ARLINGTON COUNTY GOVERNMENT
Contractor Performance Evaluation Form

Contractor Name: Contract No.:
Date: Project/Contract Name:
Interim Evaluation Final Evaluation

Scope of Work/Services Provided:

Contract Start Date: / / Contract End Date: / / Actual Completion Date: /]
|

Please rate the effectiveness of the Contractor’s performance on the Contract/Project across the following
dimensions:

Evaluation Criteria:  Unacceptable Poor  Satisfactory  Excellent

Written comments to explain assigned ratings are required for any performance ratings below “satisfactory”
or an “excellent” in any category.

Evaluation Questions

1. Quality of Workmanship

Rate the quality of the Contractor’s workmanship. Were there quality-related or workmanship problems on
the Contract? Was the Contractor responsive to remedial work required?

Unacceptable Poor Satisfactory Excellent N/A

2. Problem Solving and Decision Making

Rate the Contractor’s ability to provide effective and creative problem solving, coordination and fair decision
making on Contract/Project.

Unacceptable Poor Satisfactory Excellent N/A



Project Schedule

Rate the Contractor’s performance with regard to adhering to contract schedules. Did the Contractor meet
the contract schedule, or the schedule as revised by approved change orders? If not was the delay
attributable to the Contractor?

Unacceptable Poor Satisfactory Excellent N/A

Subcontractor Management

Rate the Contractor’s ability, effort and success in managing and coordinating subcontractors (if no
subcontractors rate the Contractor’s overall project management). Was the Contractor able to effectively
resolve problems?

Unacceptable Poor Satisfactory Excellent N/A

Safety

Rate the Contractor’s safety procedures on this Contract/Project? Were there any OHSA violations or serious
safety accidents?

Unacceptable Poor Satisfactory Excellent N/A
Environmental Compliance

Did the Contractor comply with local, state, and federal environmental standards in the performance of the
Contract? Did the Contractor comply in good faith with local erosion and sedimentation control requirements
and/or any Stormwater Pollution Prevention Plan?

Unacceptable Poor Satisfactory Excellent N/A

Change Orders

Did the Contractor unreasonably claim change orders or extras? Were the Contractor’s prices on change
orders and extra work reasonable?

Unacceptable Poor Satisfactory Excellent N/A

Paperwork Processing

Rate this Contractor’s performance in completing and submitting required project paperwork (i.e. change
orders, submittal, drawings, invoices, workforce reports, etc.) Did the Contractor submit the required
paperwork promptly and in proper form?

Unacceptable Poor Satisfactory Excellent N/A



9. Supervisory Personnel

Rate the general performance of this Contractor’s supervisory personnel. Did they have the knowledge,
management skills and experience to run a project of this size and scope?

Unacceptable Poor Satisfactory Excellent N/A

10. Expertise, Knowledge and Experience

Rate this Contractor’s personnel. Were they dedicated, experienced and qualified for the duration of project.

Unacceptable Poor Satisfactory Excellent N/A

11. Project/Contract Closeout

Rate the Contractor’s performance on timeliness and quality of closeout deliverables such as As-Built
Drawings, Operation and Maintenance Manuals, and training. Did the Contractor complete the tasks or
Project on schedule; was the punch list completed within the allotted time?

Unacceptable Poor Satisfactory Excellent N/A

12. Level of Overall Performance

Unacceptable Poor Satisfactory Excellent N/A

Based on these comments, would you recommend this Contractor for comparable work in the future?

U Yes U No
|

Please provide any comments regarding the Contractor’s performance or the quality of its work. The Contractor can
also provide any comments or clarification on the evaluation in the box below.

(Project Officer or Contractor, use additional sheets, if Necessary):




Signatures and Certifications:

1. The information contained in this evaluation form represents, to the best of my knowledge, a true and
accurate analysis of the Contractor’s performance record on this Contract; and,

2. The contents on the evaluation form and the ratings were not negotiated with the Contractor or its
representative for any reason.

Evaluator’s Signature:

Evaluator’s (PjO) Printed Name

Date:

Evaluator’s Title:

Contractor’s signature below acknowledges receipt and the opportunity to respond:

Contractor Signature:

Date:

Contractor Printed Name:

Title:

EVALUATION RATINGS DEFINITIONS

Rating Definition Notes
Excellent Performance meets contractual To justify an Exceptional rating, identify multiple
requirements and exceeds many to the significant events and state how they were of benefit
County’s benefit. The contractual to the County. A singular benefit, however, could be
performance of the element or sub-element | of such magnitude that it alone constitutes an
being evaluated was accomplished with few | Exceptional rating. Also, there should have been NO
minor problems for which corrective actions | significant weaknesses identified.
taken by the contractor were highly
effective.
Satisfactory Performance meets contractual To justify a Satisfactory rating, there should have been
requirements. The contractual performance | only minor problems, or major problems the
of the element or sub-element contains contractor recovered from without impact to the
some minor problems for which corrective contract/order. There should have been NO
actions taken by the contractor appear or significant weaknesses identified. A fundamental
were satisfactory. principle of assigning ratings is that contractors will
not be evaluated with a rating lower than Satisfactory
solely for not performing beyond the requirements of
the contract/order.
Poor Performance does not meet some To justify poor performance, identify a significant

contractual requirements. The contractual
performance of the element or sub-element
being evaluated reflects a serious problem
for which the contractor has not yet
identified corrective actions. The
contractor’s proposed actions appear only
marginally effective or were not fully
implemented.

event in each category that the contractor had
trouble overcoming and state how it impacted the
County. A poor rating should be supported by
referencing the management tool that notified the
contractor of the contractual deficiency (e.g.,
management, quality, safety, or environmental
deficiency report or letter).




Unacceptable

Performance does not meet most

contractual requirements and recovery is

not likely in a timely manner. The

contractual performance of the element or
sub-element contains a serious problem(s)
for which the contractor’s corrective actions

appear or were ineffective.

To justify an Unsatisfactory rating, identify multiple
significant events in each category that the contractor
had trouble overcoming and state how it impacted
the County. A singular problem, however, could be of
such serious magnitude that it alone constitutes an
unsatisfactory rating. An Unsatisfactory rating should
be supported by referencing the management tools
used to notify the contractor of the contractual
deficiencies (e.g., management, quality, safety, or
environmental deficiency reports, or letters).

Not Applicable
(N/A)

N/A (not applicable) should be used if the ratings are not going to be applied to a particular area for

evaluation.

W)
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