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Agreement No. 19-048 

Amendment No. 4 

ARLINGTON COUNTY, VIRGINIA 
 

AGREEMENT NO. 19-048 
AMENDMENT NUMBER  4 

 
This Amendment Number 3 (hereby changed from Modification to Amendment) is made on October 15, 
2021 by the County and amends Agreement Number 19-048 (“Main Agreement”) dated November 14, 
2018 between Traffic Systems & Technology, LLC. Dba Traffic Systems & Technology (“Contractor”) and 
the County Board of Arlington County, Virginia (“County”).  
 
The County and the Contractor agree to amend the Main Agreement as follows:  
 

1. CONTRACT IS HEREBY EXTENDED FOR SIX-MONTHS PERIOD FROM JULY 1, 2022, TO DECEMBER 
31, 2022.  
 

2. DURING THIS EXTENSION PERIOD, EXHIBIT B: PRICE SCHEDULE IS REPLACED IN ITS ENTIRETY 
WITH THE ATTACHED EXHIBIT B: PRICE SCHEDULE, which is incorporated into and made a part of 
this Amendment No. 4.  

 
All other terms and conditions of the Main Agreement remain in effect.  
 
 
 
WITNESS these signatures: 
 
 
THE COUNTY BOARD OF ARLINGTON                           TRAFFIC SYSTEMS & TECHNOLOGY, LLC 

COUNTY, VIRGINIA  

AUTHORIZED:                           AUTHORIZED:   

SIGNATURE:                                                                       SIGNATURE: ________________________                                                                        

NAME: _VANESSA MOOREHEAD_________                NAME: ____________________________ 

TITLE: _PROCUREMENT OFFICER_________       TITLE: _____________________________                                                                                    

DATE:                                                                                  DATE: _____________________________                                                                                    
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