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Agreement No. 19-240-ITB 

Amendment No. 2 

 
ARLINGTON COUNTY, VIRGINIA 

OFFICE OF THE PURCHASING AGENT 
2100 CLARENDON BOULEVARD, SUITE 500 

ARLINGTON, VA 22201 
 

AGREEMENT NO. 19-240-ITB 
AMENDMENT NUMBER   2 

 
This Amendment Number 2 is made on the date of execution by the County and amends Agreement 
Number 19-240-ITB (“Main Agreement”) dated August 7, 2019 between Hitt Holding Corporation dba 
Vision Technology, LLC (“Contractor”) and the County Board of Arlington County, Virginia (“County”).  
 
The County and the Contractor agree to amend the Main Agreement as follows:  
 
1. AMENDMENT 1 CORRECTION: PURSUANT TO PARAGRAPH 4. CONTRACT TERM, THIS 

AGREEMENT IS HEREBY RENEWED FROM SEPTEMBER 1, 2023 TO AUGUST 31, 2024  
 

2. REPLACE PRICE SCHEDULE PER ATTACHED REVISED PRICE SCHEDULE ATTACHED. NOTE: IN 
ACCORDANCE WITH PARAGRAPH 6. CONTRACT PRICING WITH OPTIMAL PRICE ADJUSTMENTS, 
THE CONTRACT AMOUNT IS INCREASED BY 4.7% FROM OCTOBER 1, 2023 TO AUGUST 31, 2024.  

 
 

All other terms and conditions of the Main Agreement remain in effect. 
 
WITNESS THESE SIGNATURES: 
 
THE COUNTY BOARD OF ARLINGTON                                  HITT HOLDINGS CORPORATION 
COUNTY, VIRGINIA            DBA VISION TECHNOLOGIES, LLC 
 

SIGNATURE: __________________________         SIGNATURE: __________________________ 

PRINT: _______________________________         PRINT: _______________________________ 

TITLE: _______________________________         TITLE: _______________________________  

DATE: _______________________________         DATE: _______________________________  

DocuSign Envelope ID: 30CBF10D-7AED-4474-82E2-857EBC6259BC

10/6/2023

Yaser Ali

CFO Purchasing Agent

10/6/2023

Dr. Sharon T Lewis



ESTIMATED QUANTITY OLD RATE FREQUENCY EXTENDED TOTAL CPI-U Increase% NEW RATE FREQUENCY EXTENDED TOTAL
1. WEEKLY RATE FOR WORK CREW 
(OF ONE (1) WORKING SUPERVISOR 
AND ONE (1) TECHNICIAN), 
INCLUDING A FULLY EQUIPPED 
VEHICLE

52 $3,548.16 WEEK $184,504.32 4.70% $3,714.92 WEEK 193,175.84

2. ADDITIONAL ON-SITE 
TECHNICIAN(S) RATE

20 $1,814.40 WEEK $36,288.00 4.70% $1,899.68 WEEK 37,993.60

3. ADDITIONAL ON-SITE 
TECHNICIAN(S) RATE 

SUPPLY THIS RATE FOR 
INFORMATIONAL 
PURPOSES ONLY

$45.36 HOUR 4.70% $47.49 HOUR

4. OVERTIME/HOLIDAY RATE FOR 
WORKING SUPERVISOR 

8 $68.04 HOUR $544.32 4.70% $71.24 HOUR 569.92

5. OVERTIME/HOLIDAY RATE FOR 
TECHNICIAN 

8 $68.04 HOUR $544.32 4.70% $71.24 HOUR 569.92

6. ADDITIONAL PROJECTS 
RATE,CREW INCLUDING A FULLY 
EQUIPPED VEHICLE 

5 $3,548.16 WEEK $17,740.80 4.70% $3,714.92 WEEK 18,574.60

7. ADDITIONAL PROJECTS RATE, 
CREW INCLUDING A FULLY EQUIPPED 
VEHICLE  

SUPPLY THIS RATE FOR 
INFORMATIONAL 
PURPOSES ONLY

$88.70 HOUR 4.70% $92.87 HOUR

8. MOBILIZATION RATE 
SUPPLY THIS RATE FOR 

INFORMATIONAL 
PURPOSES ONLY

$40.00 LOCATION 4.70% $41.88 LOCATION

9. DEBMOBILIZATION RATE  
SUPPLY THIS RATE FOR 

INFORMATIONAL 
PURPOSES ONLY

$40.00 LOCATION 4.70% $41.88 LOCATION

$239,621.76

OLD PRICING AUGUST 6, 2019 TO AUGUST 31, 2023 NEW PRICING SEPTEMBER 1, 2023 TO AUGUST 31, 2024

REVISED PRICE SCHEDULE

GRAND TOTAL $250,883.88
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