## ARLINGTON COUNTY, VIRGINIA

## AGREEMENT NO. 760-14-2LW AMENDMENT NUMBER 2

This Amendment Number 2 is made on the date of execution by the County and amends Agreement Number 760-14-12W dated June 26, 2014, ("Main Agreement") between Delta T Group, Inc. ("Contractor") and the County Board of Arlington County, Virginia ("County").

The County and the Contractor amend the Contract Term called for under the Main Agreement as follows:

## 2. Contract Term

The Contractor's provision of goods and/or services for the County ("Work") shall commence on September 1, 2018 and shall be completed no later than August 31, 2019 ("Subsequent Contract Term"), subject to any modifications as provided for in the Contract Documents. Upon satisfactory performance by the Contractor and with the concurrence of the Contractor, the County may authorize continued operations of the Contractor under the same contract unit prices for not more than three (3) additional twelve (12) month periods from September 1, 2019 to August 31, 2022 (each such period shall be referred to as a "Subsequent Contract Term").

All other terms and conditions of the Main Agreement remain in effect.

WITNESS these signatures:

THE COUNTY BOARD OF ARLINGTON COUNTY, VIRGINIA

NAME: VANESSA MOOREHEAD
TITLE: PROCUREMENT OFFICER
DATE: 9/5/18


DELTA T GROUP, INC.
AUTHORIZED SIGNATURE: $\qquad$

NAME AND
TITLE: Scott McAndrews, President
DATE: August 30, 2018

